
WIPO
E

WO/PBC/2/3 Add.1
ORIGINAL:  English
DATE:  September 13, 2000

WORLD  INTELLECTUAL  PROPERTY  ORGANIZATION
GENEVA

PROGRAM AND BUDGET COMMITTEE

Second Session
Geneva, September 20 to 22, 2000

PROGRAM 12 (INFORMATION TECHNOLOGY PROJECTS):
REAPPROPRIATION OF ELAPSED BUDGET AUTHORITY 1998-1999

FINANCED BY THE SPECIAL RESERVE FUND (SRF) FOR ADDITIONAL PREMISES
AND COMPUTERIZATION

ADDENDUM

Memorandum of the Director General

I. INTRODUCTION

1. Following a request from certain Member States, this document has been prepared for
additional background information and to further clarify expenditure on the WIPONET Project.
Information has also been provided on the total funds allocated to Information Technology in
the period 2000-2001.

II. WIPONET-RELATED EXPENDITURE IN THE 1998-1999 BIENNIUM

2. Within the 1998-1999 Program and Budget, the WIPONET Project and its associated
services (e.g., the IPDL Project) were covered by sub-programs 12.1 and 12.2, respectively.
At the time of the drafting of the proposed 1998-1999 Program and Budget, program delivery
under both sub-programs was based on a number of important assumptions, namely that:
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Under 12.1 – Establishment and Operation of a Global Information Network

(a) a global information network (WIPONET) would be established for all Intellectual
Property Offices (IPOs);

(b) state-of-the-art facilities would be established at the International Bureau to
ensure that the network would operate 24 hours a day;

Under 12.2 – Provision of Intellectual Property Services

(c) provision of intellectual property information through the WIPONET would
progressively be made available, and work on standardization, common search tools and
security would also be undertaken.

3. Sub-program 12.1 (essentially the WIPONET Project) received a budget of 11.6 million
Swiss francs from the Special Reserve Fund (SRF).  However, when a Request for Proposal
(RFP) was sent to vendors, it quickly became obvious that the cost of providing the global
network as originally envisaged was far in excess of WIPO’s funding capabilities.  Therefore,
as noted in document SCIT/WG/2/2, dated November 10, 1999, paragraphs 12 and 13, due to
budgetary considerations, in particular with respect to the on-going costs of WIPONET, a
number of Project deliverables were scaled down or deferred.  It is important to note that the
project costs were not increased but rather that the project scope was reduced to fit the size of
the available budget.  The subsequent Project re-scoping and planning thus delayed the
implementation of WIPONET into the 2000-2001 biennium (as described in document
WO/PBC/2/3), incurring a non-staff cost underspend for the 1998-1999 biennium of
6,406,000 Swiss francs.

4. A further impact of this delay was felt in sub-program 12.2 where work on the services to
be made available over the WIPONET infrastructure had to be postponed.  The resulting
non-staff cost underspend for sub-program 12.2 totaled 5,997,000 Swiss francs.

III. EXPENDITURE IN THE 2000-2001 BIENNIUM

5. The Program and Budget document for the 2000-2001 biennium divides the work of
Information Technology into two main areas:

12.1 -  WIPONET
12.2 -  Intellectual Property Information Services

6. As with the document for the previous biennium a number of assumptions had been
made, the most important of which being that, by January 2000, the WIPONET network would
be operational.  It was for this reason that a decision was taken to incorporate under the
WIPONET Program all associated Information Technology services.  Therefore,
sub-program 12.1 in 2000-2001 represented an amalgamation of sub-programs 12.1 and 12.2
from the previous biennium.  It is important to emphasize the difference in sub-program
definition and scope with regards to WIPONET between the two Program and Budget
documents.  Sub-program 12.1 in the current biennium document represents the WIPONET
Program and not simply the WIPONET Project.
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7. A breakdown of activity costs under sub-program 12.1 follows:

Cost breakdown for sub-program 12.1 for the 2000-2001 biennium
by major activity

(in thousands of Swiss francs)

IT Area/Project A B C D TOTAL

Non-Staff costs 7,751 9,600 1,500 1,200 20,051

Staff costs 8,494 2,020 942 - 11,456

TOTAL: 16,245 11,620 2,442 1,200 31,507

Key to IT Activity:
A – IT Systems and Operational Services
B – WIPONET Project
C – IT Business Management Section
D – FOCUS Project (infrastructure upgrade and computer room construction)

8. Document SCIT/5/4, dated May 15, 2000, detailed an approach to the WIPONET Project
which would enable the International Bureau to gradually deploy WIPONET throughout the
current biennium and, in doing so, deliver a global network infrastructure that is financially
viable in the long term.  Paragraph 3 of the document stated that to achieve the deployment
during this biennium, an amount of 20 million Swiss francs would be required.  This sum
does not include the sum of 2,020,000 Swiss francs which covers WIPONET Project staff costs
and is provided from the WIPO Regular Budget.

9. As can be seen from the table above, the current non-staff budget available to the
WIPONET Project for 2000-2001 of 9.6 million Swiss francs falls short of the required sum by
10,4 million Swiss francs.  However, it is hoped that this shortfall will be met by the proposed
reappropriation of the 1998-1999 unspent balance of 10 million Swiss francs.

10. As indicated in document SCIT/5/4, paragraph 9, WIPONET contract negotiations are
expected to be completed by early November 2000, with work under the contract to start
shortly thereafter.  As this Project is almost entirely outsourced to a major consortium,
it would be very difficult at this stage to introduce further constraints on the Project and
failure to secure the necessary funding would quite possibly place the entire project at risk.

11. However, if the reappropriation is approved, and given the current status of the Project,
it can be expected that a rapid deployment would occur and that the total budget (staff and
non-staff) of 21,620,000 Swiss francs would be fully utilized during this biennium.
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IV. EXPENDITURE IN THE 2002-2003 BIENNIUM

12. Document SCIT/5/4, paragraph 5, gave details for the on-going operational and
connectivity costs associated with the WIPONET Project, which are estimated at 24.6 million
Swiss francs for the 2002-2003 biennium.  This sum is inclusive of staff costs and would cover
deployment to a further 87 IPOs currently with no Internet connectivity, operation of the
International Bureau’s central services (available to all IPO’s), and Project Management costs.
This results in an average running cost of 16,000 Swiss francs per IPO, based on a total of
150 IPOs that would be connected under the WIPONET Project.

13. The total cost of the WIPONET  Project can be summarized as follows, figures are shown
in thousands of Swiss francs:

V. WIPO’S TOTAL INVESTMENT IN INFORMATION TECHNOLOGY

14. When considering expenditure on the WIPONET Project it is important that it be looked
at in the wider context of WIPO’s total investment in Information Technology projects and
activities.  The annex to document WO/PBC/2/3 gives a total for expenditure for Main
Program 12 in the 2000-2001 biennium of 76,032,000 Swiss francs.  Two clarifications have
been requested on this table.  Firstly, the sum of 24,092,000 Swiss francs for staff costs is
different to that given in the Program and Budget document of 17,135,000 Swiss francs
(document A/34/2, Annex 5).  The difference is due to a decision taken within the
International Bureau to transfer responsibility for the operations of computer systems within
the PCT to Main Program 12.  The sum in question having been moved from
sub-program 13.2.

15. Secondly, the figures do not include the non-staff budget for the IMPACT Project.
A sum of 40 million Swiss francs was appropriated from the SRF for the duration of the
Project, currently estimated to run over a four-year period, and is therefore not tied to any
particular biennial budget.

Biennium

Non-staff Staff

1998-1999 11,600          1,160              

2000-2001 9,600            2,020              

2002-2003 22,100          2,500              

Total: 43,300          5,680              

    Figure does not include reappropriation

    Figures are estimates only

Budget Comment
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Figures for investment in Information Technology,
by major activity, for 2000-2001

*  Figures include staff and non-staff costs but not proposed reappropriations

16. The Program and Budget Committee and the
WIPO General Assembly are invited to take note of
the information contained in this document.

[End of document]

Activity
Budget for 
Biennium *

Percentage of  
Budget

Core IT systems 17,043             17%
IPI Services 8,696               9%

PCT operations 15,826             16%
Impact Project 40,000             40%

WIPONET Project 12,020             12%

IPDL Project 4,679               5%

Business Management 2,442               2%

Total: 100,706           100%


