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EXECUTIVE SUMMARY 

 
This document sets out the Final Evaluation Report for the project evaluation of the pilot project 
for the Establishment of “Start-up” National IP Academies – Phase II. 
 
The project was approved during the ninth Session of the Committee on Development and 
Intellectual Property (CDIP) in May 2012.  The project aimed to achieve the following by the end 
of 2013: 
 

(a) Assist the six selected countries (Colombia, Dominican Republic, Egypt, Ethiopia, 
Peru, and Tunisia) to establish self-sustainable IP training centres able to deliver at least 
two regular training programmes on emerging issues in IP; 
 
(b) Build critical human resources able to develop and deliver IP training programmes 
taking into consideration national development challenges, priorities and local needs and 
a fair balance between IP rights and public interest; 
 
(c) Develop a set of tools and guidelines to be used as a reference for other interested 
Member States in creating their own training institutions; 
 
(d) Contribute to the creation of a forum of discussions on the use of IP for social and 
economic development at the national and regional levels. 

 
The project was implemented under the supervision of a Project Manager (the Director of the 
WIPO Academy) with the support of a dedicated Programme Officer.  Phase I of the project was 
undertaken between April 2009 and October 2011. 
 
This evaluation has been undertaken by an independent consultant applying the following 
methodology: 
 

 Interviews with key stakeholders from the project team, the WIPO Secretariat, 

Member States and academies supported via the project; 

 Key document review of relevant documentation; 

 Incorporation of factual clarifications from the WIPO Secretariat into the final 

evaluation report. 

The evaluation’s objectives are to understand what worked well within the project and what did 
not by assessing the project design framework; project management; measuring results 
achieved to date;  and assessing the likelihood of sustainability of results achieved. 
 
Key Findings 
 
Key findings are presented within each of the three focus areas of the evaluation: 
 

 Project design and management; 

 Project effectiveness; 

 Sustainability of the project. 
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Project design and management 

Key Finding 1: The Phase II project documentation and approach is detailed in nature 
and has taken on board some, but not all, of the recommendations emanating from the 
Phase I evaluation. 
 

Key Finding 2: A number of potential internal and external risks were foreseen within the 
project documentation that may stand in the way of project implementation and fulfilment. 
 

Key Finding 3: The role of some of the WIPO Regional Bureaux in Phase II of the project 
has been limited in spite of their important role as custodian of national level IP strategies. 
The WIPO Academy made attempts to collaborate with the Bureaux but engagement 
differed between regions. 
 

Key Finding 4: Within the project duration of 20 months three countries experienced 
implementation delays primarily for reason’s outside the project’s control.  In two of the 
countries some activities were completed outside the project timeframe and for the third 
country only limited activities were implemented.  Palliative measures were taken in order to 
address these delays.  No budget extensions were requested. 
 

 
The project documentation allows for a comprehensive overview of the achievements of Phase I 
of the project and the delivery strategy for Phase II.  The documentation takes on board 
recommendations from the Phase I evaluation, for example through the removal of some of the 
initially confusing project terminology.  The documentation foresees a number of potential risks 
(some of which were faced during Phase II) and strategies to overcome those risks.  A number 
of steps were put in place by WIPO to mitigate risks associated with the project in the form of 
ensuring that a set of basic conditions needed to be met before cooperation moved forward. 
 
The timing of the project has been important for a number of the Member States involved as 
implementation has coincided with national measures being put in place to promote IP-related 
issues.  This can be seen in Egypt, Peru and the Dominican Republic where plans were already 
in place to try and establish an IP training centre. 
 
The project has been managed by the WIPO Academy but has required some inputs from other 
WIPO sectors.  The other key actor has been the Regional Bureaux whose role has changed 
depending upon the region and the phase of implementation.  The Phase I evaluation noted that 
increased involvement of the Bureaux would be beneficial but this has only been realised to a  
degree in Phase II.  For example, the Latin America and Caribbean (LAC) Bureau was involved 
in the initial stages with regard to facilitating contact between the WIPO Academy and key 
national level stakeholders but has had little or no involvement during implementation.  This 
decreased level of involvement has not necessarily been as a result of lack of collaborative 
effort by the Academy as some efforts to further engage the Bureaux have not always been 
positively responded to.  The Bureau for Arab Countries was less involved in the beginning but 
did provide inputs when countries supported in their region faced implementation delays due to 
political insecurity.  The Bureaux have however been informed and consulted on conceptual 
matters concerning the development of cooperation strategies.  Another contributor has been 
the WIPO Project for a Depository Library which has been responsible for supporting the 
provision of relevant IP publications for the start-up training centres. 
 
The project ran for 20 months from May 2012 until December 2013.  There were delays in three 
of the supported countries – in Egypt and Tunisia due to the political context, and in Ethiopia 
due to lack of available infrastructure to host the planned training centre.  Although the training 
of trainers programme was delayed for Ethiopia and Egypt, other training activities such as 
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training of academic coordinators, provision of scholarships, and purchase of books were still 
implemented.  The delays were foreseen among the potential risks to the project and palliative 
measures were taken by providing scholarships to key trainers for international Masters’ in IP 
Law.  Implementation delays did not however result in a budgetary extension to the project as 
activities were undertaken without financial implications either after the project deadline or 
alternatively, for Ethiopia, a reduced number of activities were implemented. 
 
Effectiveness 

Key Finding 5: There are limited indicators within the project documentation as to what 
constitutes a self-sustainable training centre.  The indicators that are included focus on 
outputs and not on outcomes.  WIPO reports that three of the six countries supported have 
created self-sustainable start-up training centres within Phase II of the project whilst three 
are in the process of doing so.  Two of the centres are providing regular IP-related training 
programmes. 
 

Key Finding 6:  A total of 86 trainers have been certified as qualified for the provision of 
onwards training as a result of the project although there are challenges in ensuring that 
their skills are utilised.  The trainers have been evaluated by the academies to assess their 
training skills. 
 

Key Finding 7: Four national academy Coordinators have completed training for the 
management of the training centres which is 67% of the total number envisaged through the 
project. 
 

Key Finding 8: The Wikispace which hosts the training materials created through Phase II 
of the project has no moderator and has not been launched (although it is available on the 
WIPO website).  This has hindered the dissemination of the materials produced for the 
benefit of other countries aiming to establish IP training centres. 
 

Key Finding 9: No guidelines on the relevant steps and processes required to create an 
IP training institution have been developed within the project timeframe 
 

 
In order to achieve the objectives of the project a number of common key activities were 
envisaged as follows: 
 

 Implementation of Training of Trainers (ToT) programmes; 

 Implementation of training of academic coordinators; 

 Support for the development of curricula; 

 Assistance in the establishment of an IP library. 

The results against each of the activity areas are varied with some countries having undertaken 
all the activities and others having only limited success (often for factors outside the project’s 
control).  Five of the six supported countries completed ToT programmes resulting in the 
certification of 86 trainers who are assessed by the training centres themselves to be in a 
position to provide onwards training on IP-related issues.  Training of academic coordinators 
was carried out in all countries involved in the project although certificates will only be presented 
in four countries.  WIPO was requested to provide support to the development of curricula in 
Colombia and in the Dominican Republic in line with projected activities but in Peru the trainers 
and the academy are developing curricula themselves.  In Tunisia and Egypt there are delays 
and in Ethiopia this work has not yet started.   
 
Support for the establishment of a library within each training centre was underway in each of 
the six countries within the project timeframe but each country is still in the process of 
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purchasing further reference materials, so this activity is ongoing beyond the project duration.  
Two of the six countries (Colombia and the Dominican Republic) are providing at least two 
regular IP-training courses but the other four countries are not. 
 
Whether the WIPO support has been effective in helping to create a self-sustainable training 
centre in each of the six countries therefore differs from location to location.  The WIPO 
Academy’s own assessment is that the centres are sustainable in Colombia, Dominican 
Republic and Peru  and that they are en route to being sustainable in Egypt, Ethiopia and 
Tunisia.  The lack of clear outcome indicators for measuring self-sustainability has prevented 
this evaluation from making a clear assessment in this regard. 
 
The project has achieved some very positive results.  A total of 8,484 people have been 
certified with training delivered by 71 of the 86 certified trainers and coordinated by the five 
academy directors trained via the project.  Some 60.5% of the trained trainers are women.  In 
addition, training modules on recent developments of the WIPO Development Agenda and on 
teaching methodologies have been compiled to a web space which is open to the general public 
and a total of six regular IP training programmes have been developed. 
 
Sustainability 

Key Finding 10: There are limited indicators within the project document in order to 
measure sustainability.  Given the implementation status of the different training centres it is 
too early to make a judgement on the sustainability of each centre. 

 
One of the core objectives of the project has been to create self-sustainable training centres 
once WIPO support ceases.  There is however an absence of clear criteria against which to 
measure sustainability of the centres and at the same time it is relatively early to make such an 
assessment (particularly in those countries which suffered implementation delays). 
 
The recent inclusion of assistance to national IP academies within the regular WIPO budget 
should however allow for more flexible timelines than experienced in the current project and 
should also allow for the six pilot countries to be further assisted by WIPO if there remains a 
need for future financial cooperation and this may support the training centres sustainability. 
 
Recommendations 
 
In order to respond to the Key Findings of this evaluation, six recommendations for future action 
are proposed. 
 
A Project design and management 
 
Recommendation 1 
 
(Relevant Key Finding 1) 
Following project evaluations WIPO should consider developing action plans or management 
plans to address each evaluation recommendation.  Such plans would allow for a documented 
approach as to why specific recommendations are accepted or not accepted by WIPO; would 
designate a named person or team responsible for follow-up on each recommendation; and 
should encourage the attribution of a timeframe for recommendation implementation. 
 
Recommendation 2 
 
(Relevant Key Finding 3) 
In future similar projects, whether funded as a special project or through WIPO’s regular budget, 
the role of the Regional Bureaux should be strengthened throughout project duration.    Input 
could be provided at the development stages of the project in order to ensure their buy-in which 
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should also assist in ensuring sustainability.  The Bureaux are in a position to provide advice on 
where a start-up academy is best located (e.g. whether in the national IP office or in a relevant 
government Ministry) as well as advise on the governance structures at national level.  The 
Bureaux are also in a position to support the inclusion of the training centres within national IP 
strategies. 
 
B Effectiveness 
 
Recommendation 3 
 
(Relevant Key Findings 5 and 10) 
In coordination between the WIPO Academy and the Regional Bureaux, indicators for 
measuring whether or not a self-sustainable training centre has been created should be 
developed, particularly in light of the fact that this activity is now included as a regular part of 
WIPO’s budget.  
 
The indicators should be SMART (Specific, Measureable, Attainable, Relevant, Time-bound) 
and should be both output and outcome focused. 
 
Recommendation 4 
 
(Relevant Key Finding 6) 
In order to support the newly established training centres, the WIPO Academy, in coordination 
with the relevant Regional Bureau should develop an assessment format to be shared with the 
centres for adaptation and use in evaluating whether the trained trainers have sufficient skills 
and capacity to undertake onwards training.  This would ensure WIPO buy-in beyond the 
completion of the training.  The independent consultants used to develop the projects could be 
employed to undertake independent assessments of those trained in order to check whether the 
training modules and model adopted are achieving objectives in terms of building human 
resources able to develop and deliver IP training programmes. 
 
In addition, future project design should include a plan for how trained trainers will utilise their 
skills, whether in-country or internationally, to ensure that the training is relevant, useful and 
used.  This element of the project design requires input from the WIPO Regional Bureaux given 
their broader understanding of national, regional and international contexts and opportunities.  
 
Recommendation 5 
 
(Relevant Key Finding 8) 
The project Wikispace should be officially launched by WIPO and promoted to Member States. 
A moderator for the Wikispace should be identified in order to develop and monitor discussions 
and inputs on the creation of IP training institutions and the training undertaken within them. 
 
Recommendation 6 
 
(Relevant Key Finding 9) 
The project team, in close coordination with the Regional Bureaux, should swiftly finalise the set 
of guidelines that is currently being developed on the processes required to create a self-
sustainable IP training centre. 
 
The guidelines should be developed with an associated dissemination plan and promoted 
amongst Member States. 
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ACRONYMS AND ABBREVIATIONS 

 
CDIP   Committee on Development and Intellectual Property 
 
DA   Development Agenda  

 
IP   Intellectual Property 
 
LAC   Latin America and the Caribbean 
 
LDC   Least Developed Country 
 
ToR   Terms of Reference 
 
ToT   Training of Trainers 
 
WIPO  World Intellectual Property Organization 
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1 INTRODUCTION 

This document is the evaluation report for the evaluation of the World Intellectual Property 
Organization (WIPO) Phase II pilot project for the establishment of “start-up” national intellectual 
property (IP) academies (DA Recommendation 10).  
 
Development Agenda Recommendation 10 proposes the following: 

“To assist Member States to develop and improve national IP institutional capacity through 
further development of infrastructure and other facilities with a view to making national 
institutions more efficient and promote a fair balance between IP protection and the public 
interest.  This technical assistance should also be extended to sub-regional and regional 
organizations dealing with IP.” 
 
The first phase of the project was undertaken between 2009-2012.   

2 PROJECT BACKGROUND 

The Pilot Project for the Establishment of “Start-Up” National IP Academies – Phase II was 
approved during the ninth session of the Committee on Development and Intellectual Property 
(CDIP) held in Geneva in May 2012.  Project implementation started in May 2012 and was 
primarily completed by December 2013 with a non-budgetary extension of some activities in 
three host countries into 2014.   
 
The project aimed to strengthen national and regional institutional and human resource capacity 
through further development of infrastructure and other facilities.  The project proposed the 
following: 
 

(i) To assist Colombia, Dominican Republic, Egypt, Ethiopia, Peru and Tunisia to 
establish self-sustainable IP training centres able to deliver at least two regular training 
programmes on emerging issues in IP as agreed upon with beneficiary countries; 
 
(ii) Build critical human resources able to develop and deliver IP training programmes 
taking into consideration national development challenges, priorities and local needs and 
a fair balance between IP rights and public interest; 
 
(iii) Develop a set of tools and guidelines which may be used as a reference for other 
interested Member States in creating their own training institutions; 
 
(iv) Contribute to the creation of a forum of discussions on the use of IP for social and 
economic development at the national and regional levels. 

 
The project follows on from a first phase of support (under project DA_10_01) to establish “start-
up” national IP academies, approved by the CDIP in 2009, which aimed to strengthen the 
capacity of the developing and least developed countries (LCDs) to use and participate in the 
international IP system by enhancing the institutional infrastructure at national and regional 
level. 
 
The model adopted requires a strong commitment from Member States as well as minimum 
access to infrastructure and locally engaged staff.  The WIPO Academy has been responsible 
for the provision of the initial “seed resources” which include: 
 

 Training of trainers; 

 Didactic materials; 

 Assistance in curricula development; 

 Training to relevant administrative staff; 
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 Assistance in the establishment of a library; 

 A network for ongoing collaboration between similar training institutions. 
 
The project envisaged that the Member States or regional offices would independently operate 
the “Start-Up” IP training institution after an initial period of two years from the signing of a 
cooperation agreement with WIPO.  Cooperation agreements were signed prior to Phase II. 
WIPO experienced a high demand for inclusion in the project.  Although initially foreseen for 
four pilot Member States, by February 2012 the project had received official requests for 
inclusion from 20 countries and one regional office to explore possible cooperation.  According 
to the initial project approach one pilot beneficiary Member State from each region would be 
selected based on internal WIPO coordination.  However, based on lessons from Phase I the 
project team followed DA Recommendation 11,  to react to demands from requesting Member 
States based upon receipt irrespective of regional distribution.  This approach entailed an 
assessment of national needs in terms of IP education, national interest and commitment to 
participate in the project and adequacy to the basic project conditions.  As a result, WIPO 
signed cooperation agreements with six Member States (Colombia, Dominican Republic, Egypt, 
Ethiopia, Peru and Tunisia) of which four had inaugurated their national IP academies by the 
start of Phase II. 
 
The second phase of the project is based on recommendations provided from an evaluation of 
Phase I of the project as follows: 
 

 Development of tailor-made implementation strategies and training of internal 
human resources (training of trainers – ToT) involved in the establishment of local IP 
training centres; 

 Provision of training programmes adopted to specific local needs, which will 
contribute to the development of local IP skills with a focus on social and economic 
development; 

 Contribution to access to training materials to be used or adapted to local needs for 
the undertaking of training programmes at national or regional level; 

 Provision of specialised consulting for the creation of an implementation strategy for 
the training institution; 

 Provision of administrative and managerial tools (including training of academic 
coordinators) to contribute to the self-sustainability of the training centre; 

 Development of guidelines for wider use on the establishment of local training 
institutions;  and 

 Contribution to the creation of a virtual environment for access and sharing of 
training materials developed within the project. 

 
The project was implemented under the supervision of a Project Manager (the Director of the 
WIPO Academy) with the support of a dedicated project officer. 

3 EVALUATION PURPOSE AND OBJECTIVES 

This evaluation focuses on assessing the project as a whole rather than on individual activities 
undertaken.  The evaluation concentrates on the project’s contribution to assessing the needs 
of Member States and identifying the resources or the means to address those needs, its 
evolution over time, its performance including project design, project management, 
coordination, coherence, implementation and results achieved. 
  

                                                
1
 “WIPO technical assistance shall be, inter alia, development-oriented, demand-driven and transparent, taking into 

account the priorities and the special needs of developing countries, especially LDCs, as well as the different levels 
of development of Member States and activities should include time frames for completion.  In this regard, design, 
delivery mechanisms and evaluation processes of technical assistance programs should be country specific.” 
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The evaluation’s objectives are twofold: 
 

 Learning from experiences during project implementation: what worked well and what 
did not work for the benefit of continuing activities in this field.  This includes: 
 

- Assessing the project design framework; 

- Appraising project management including monitoring and reporting tools; 

- Measuring and reporting on the results achieved to date;  and 

- Assessing the likelihood of sustainability of results achieved. 

 

 Providing evidence-based evaluation information to support CDIP’s decision-making 

process. 

4 EVALUATION METHODOLOGY 

The evaluation was undertaken by an independent consultant and was participatory in nature.    
Information was gathered from the following sources: 
 

 Stakeholder interviews2: interviews were held with the project team, senior WIPO 

managers, representatives of Member States and representatives from the academies.3 

 Documentary review: key documentation was reviewed and examined to identify data 

relating to performance, project design, project management, results and 

implementation.4 

Data collected was analysed and a draft evaluation report written which was submitted to WIPO 
on 30 July 2014.  Factual clarifications provided by the WIPO Secretariat were included in order 
to produce the Final Evaluation Report. 
 
As part of the evaluation the consultant is required to present the Final Evaluation Report during 
the fourteenth session of the CDIP to be held in November 2014. 

5 KEY FINDINGS 

This section, in which the key findings are presented, is organized on the basis of the three 
evaluation areas as set out in the evaluation Terms of Reference (ToR) – project design and 
management, effectiveness and sustainability.  Each evaluation question is answered directly 
under the relevant heading of each area.  

5.1 PROJECT DESIGN AND MANAGEMENT 

 
Key Finding 1: The Phase II project documentation and approach is detailed in nature and 
has taken on board some, but not all, of the recommendations emanating from the Phase I 
evaluation. 
 
Key Finding 2: A number of potential internal and external risks were foreseen within the 
project documentation that may stand in the way of project implementation and fulfilment. 
 

                                                
2
 See Annex 3 

3
 Attempts were made to reach country level representatives from each of the countries involved and due to 

availablility stakeholders from Colombia, Egypt, Peru and the Dominican Republic were interviewed.. 
4
 See Annex 4 
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Key Finding 3: The role of some of the WIPO Regional Bureaux in Phase II of the project has 
been limited in spite of their important role as custodian of national level IP strategies. The 
WIPO Academy made attempts to collaborate with the Bureaux but engagement differed 
between regions. 
 
Key Finding 4: Within the project duration of 20 months three countries experienced 
implementation delays primarily for reason’s outside the project’s control.  In two of the 
countries some activities were completed outside the project timeframe and for the third country 
only limited activities were implemented.  Palliative measures were taken in order to address 
these delays.  No budget extensions were requested. 

Appropriateness of project documentation 

 
The original project documentation5 is comprehensive in nature and provides a solid overview of 
achievements made in Phase I of the project as well as objectives and approaches for the 
second phase.  The proposal follows standard WIPO project proposal formats.  The project 
document clearly states the criteria that need to be met for establishing the start-up academy 
and outlines the work completed in Phase I of the project. 
 
The Phase II project document has taken on board a number of the recommendations provided 
in the Phase I evaluation including the following: 
 

- The confusing terminology which was included in the project documentation for Phase I 
had been remedied in the Phase II documentation where the phrase “training centres” 
was more frequently used than in Phase I; 

- Reduction from four phases to two, with the second phase focusing on implementation 
of capacity building plans immediately after signature of the Cooperation Agreement; 

- Initiation of work on a set of tools and methodologies for use by Member States (this is 
still in progress); 

- The inclusion of the activity as a permanent programme within the WIPO Academy. 
 
The project documentation and approach has not managed to take on board the following 
recommendations from the Phase I evaluation: 
 

- Redefining and strengthening the role of the Regional Bureaux in the coordination and 
implementation of the project;6 

- Developing a strategy of building synergy with UN Agencies in countries where the IP 
Academy projects are being implemented; 

- Creating a coordination mechanism to open up the pilot projects for use by all areas of 
WIPO that is providing training to the beneficiaries countries.7 

Needs identification (Coherence) 

 
A number of countries expressed an interest in submitting formal requests for support to WIPO 
within the realm of this project.  Needs assessments were undertaken in all these countries in 
order to identify those able to meet the conditions required for establishing a start-up academy 
and best placed to implement the project.   
 

                                                
5
 The project proposal document was submitted to the ninth session of the CDIP in May 2012. 

6
 Feedback received on the draft evaluation report noted that efforts were made to consult with the Bureaux when 

possible with some collaboration being closer than others. 
7
 Feedback received on the draft evaluation report noted that it may be too early to implement this recommendation, 

as Member States have not yet fully exited cooperation. 
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Needs assessments were undertaken during Phase I of the project in order to validate the 
information provided and assist host countries to clarify questions relating to the project.  The 
needs assessments were undertaken by a consultant following which a project proposal was 
developed and cooperation agreements signed.  Following the Phase I evaluation WIPO took 
on board comments to fine-tune the needs assessment methodology. 
 
In addition, the National IP Academy project team undertook assessment missions to four of the 
countries (Colombia, Dominican Republic, Peru and Tunisia) prior to the start of Phase II in 
order to check whether the project criteria were being met.   
 
All of the countries involved in the project already had plans to establish an IP training institution 
or national strategic plans foresaw such training centres being established and so the project 
objectives were clearly linked with existing priorities in these cases. 

Initial identified risks (Coherence) 
 

The original project documentation foresees a number of potential risks or factors that may 
stand in the way of project delivery as well as identifying risk mitigation strategies to address 
these risks as follows: 

Table 1: Risk and mitigation strategy 

 Foreseen risk Proposed mitigation strategy 

i Lack of domestic funding for the local IP 
training institution beyond the period of 
WIPO cooperation which could 
compromise long-term sustainability. 

Participant countries have been 
encouraged by WIPO to identify donors.  
Training in fundraising skills for local IP 
training institution coordinators has been 
undertaken within specialised training 
programmes.  The training institutions have 
also been encouraged to join the Global 
Network of IP Academies in order to 
identify horizontal cooperation and 
synergies.  Encouragement of creation of 
national legal frameworks, dedicated 
budgets and organograms for the national 
IP training centres. 

ii Insufficient numbers of trainers are 
identified and provide a long term 
commitment to be involved with the IP 
training institution. 

The requesting member State should put in 
place efficient measures to ensure the 
attendance of at least 80% of the identified 
trainers to the ToT programme.  

iii National institutional restructuring and 
political instability causing project 
interruptions and shifting priorities. 

Adoption of a revised timeline to provide for 
a more extended period for the preparatory 
and feasibility phases of the project (prior 
to signing a cooperation agreement) to 
allow in depth research and analysis by the 
Member State of its needs and the 
feasibility of the project. 

 

The risk factors are a combination of internal factors specific to the start-up academies as well 
as external factors over which they have little (if any) influence or control.  
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One of the risks identified in the project document which did occur during project 
implementation was the resignation or reassignment of coordinators which posed a problem 
and caused project delays in one country.  In addition, for country the ToT programmes could 
only be delivered towards the end of the project lifetime thereby jeopardising the project output 
of having a minimum of five key trainers trained.  In order to overcome this, the project granted 
scholarships (which were offered to all participating countries) to identified key trainers of IP 
Masters programmes.8   

Whilst not necessarily a risk, a lesson learned from the first phase of the project was the time 
taken between the submission of a needs assessment report and the identification of priority 
actions.  As a result, the project document proposes that more time be given to the 
development of the feasibility phase in future similar projects involving increased participation of 
national stakeholders in order to benchmark and identify best practice.  The approach would 
appropriately shift more responsibility for project deliverables onto the national stakeholders. 
 
As a result of the political context in one of the participating countries which resulted in UN 
precautionary measures restricting travel, the programme of training was delivered by national 
experts to the extent possible. 
 
In addition, learning from Phase I of the project showed that a number of issues needed 
clarification.  This included the use of the word “academy” which was understood by some 
Member States to refer to graduate and post graduate studies and research which is not the 
case for this project.  The nature of WIPO’s contribution to the project also required clarification 
as WIPO was not providing support for basic infrastructure but more for local institutional 
capacity strengthening. 
 
A further series of steps have been put in place by WIPO in order to mitigate risks associated 
with the project in the form of basic conditions that need to be in place before cooperation 
commences.  These include: 
 

 Legal framework for the establishment of the local training institutions within the 
requesting IP office or university; 

 Pressing needs for a specialised training institution which could be reflected in the 
inclusion of IP education and awareness in national development plans; 

 Strong support from the government; 

 At least one full-time staff member to be in charge of the administrative work of the local 
IP training institution; 

 Pre-selected group of core local trainers with substantive knowledge of IP and 
availability to undertake a complete ToT programme within the cooperation period; 

 Minimum infrastructure for the correct delivery of IP training programmes (training 
facilities, including furniture, equipment etc.);  and 

 Ability to partner with other institutions, including the Global Network of IP Academies 
and to deliver training programmes within one or two years following its establishment. 

  

                                                
8
 During entire project implementation (2009-13) the allocation of scholarships per country was: Colombia 4; Peru 3; 

Dominican Republic 2; Egypt 5; Ethiopia 4.  
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The identification of potential risks and the mitigation strategies put in place to overcome those 
risks has ensured, for the most part, that for those Member States that faced these challenges 
they were able to overcome them. 

Responsiveness to emerging trends (Coherence) 

 
In a number of countries involved in the project, the timing of WIPO support has been critical.  
For example, Egypt has had an IP policy for two years established by a dedicated committee 
within the Ministry of Foreign Affairs. In spite of some project implementation delays, the need 
for an IP training centre is in line with the national IP policy and is supported by relevant 
ministries who have provided facilities and infrastructure to support the project.  All countries 
supported through the project had for example, already planned to establish an IP training 
centre before WIPO support came on board, so WIPO’s involvement has been timely and in line 
with emerging trends at national level. 

Contribution of entities within the WIPO Secretariat (Coordination) 

 
The WIPO Academy has been responsible for designing and implementing the project and the 
main inputs have been provided by the Academy. 
 
A number of other internal WIPO sectors have also been involved in the delivery and 
implementation of the project.  The Phase I evaluation noted that the WIPO Regional Bureaux 
could have been better involved in order to identify resources and liaise with national and local 
authorities given their existing knowledge of the regions and their role as the custodians of the 
countries’ IP strategies.  The role of the Regional Bureaux has changed throughout the life of 
the two-phased project and has been different for each of the different relevant bureaux.  For 
the Latin America and Caribbean (LAC) Bureau their initial input was to provide contacts and 
support the building of a relationship between the country offices and the WIPO Academy 
personnel and consultants.  However, during Phase II this coordination role was not necessary 
and although the Bureau received information on the project there was no clear ongoing role. 
 
The Academy did make attempts to engage the Bureaux but these were not always taken up.  
 
The Bureau for Arab Countries was less involved in the early stages (with the exception of 
Tunisia where the Bureau assisted in the appropriate appointment of the ad hoc consultant) but 
became more involved when countries within the region were facing challenges in 
implementation.  The Academy reported that having approached them at the initial stages of the 
project, not all Bureaux were sufficiently collaborative to allow for close coordination on the 
specific training needs of pilot countries.  The Regional Bureaux were informed and consulted 
on conceptual matters concerning the development of cooperation strategies. 
 
The WIPO Project for a Depository Library has been a key contributor to the project through 
assisting in setting up initial library structures within the supported academies by providing 
relevant IP reference materials and publications to assist host countries in the creation of their 
own libraries.  

Involvement of Member States (Coordination) 

 
Involvement of the Member States has been an essential element of project implementation in 
order to ensure ongoing support for the establishment of the training centres.  Member State 
involvement has been necessary throughout the five different stages of the project – 
preparatory, feasibility, project development, implementation and exit. 
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At the start of Phase II all six national projects had completed the preparatory and feasibility 
stages of the project and were in the implementation stage.  At the beginning of Phase II each 
of the six countries were at slightly different stages of implementation thereby requiring different 
activities in order to move forwards.   
 
Representatives of the Member States spoken to during this evaluation were extremely positive 
about the project and its results. 

Project timeframe 

 
The project duration was 20 months running from May 2012 to December 2013.  There have 
been some delays in envisaged implementation for three of the countries involved – Egypt and 
Tunisia - as a result of the political context and in Ethiopia primarily as a result of infrastructure 
issues.    
 
For Ethiopia, the focus during the project timeframe has been on training the management staff 
of the national IP academy but staff turnover in this area caused some delay.  However, three 
officials did participate in the management training (without completing the minimum attendance 
of 128 hours) by the end of 2013 and were granted scholarships for Masters’ programmes.  The 
actual office of building where the Ethiopian academy will be situated is under renovation and 
this has been another cause of project delay.  However, a number of activities were completed 
within the project timeframe9 and funds have been utilised in spite of the delays experienced.   
 
With regard to Egypt, by December 2013, Egypt was missing one module for the conclusion of 
the ToT programme and this has caused a delay in setting up the training centre.  The 
remaining module was held in March 2014 (outside the project timeframe) and 16 Egyptian 
trainers received certificates as a result. 
 
Tunisia experienced delays due to the national political situation which delayed the 
development of national synergies and approval of the proposed legal instrument for the 
establishment of an independent national IP academy.  As a result  the academy is not yet fully 
up and running.  However, the Academy is currently being managed by a Coordinator/Director 
who has completed the relevant training on management techniques.   
 

5.2 EFFECTIVENESS 

 
Key Finding 5: There are limited indicators within the project documentation as to what 
constitutes a self-sustainable training centre.  The indicators that are included focus on outputs 
and not on outcomes.  WIPO reports that three of the six countries supported have created self-
sustainable start-up training centres within Phase II of the project whilst three are in the process 
of doing so.  Two of the centres are providing regular IP-related training programmes. 
 
Key Finding 6:  A total of 86 trainers have been certified as qualified for the provision of 
onwards training as a result of the project although there are challenges in ensuring that their 
skills are utilised.  The trainers have been evaluated by the academies to assess their training 
skills. 
 

                                                
9
 Conclusion of ad hoc consulting for the first year of cooperation; funding of three scholarships for Masters’ in IP 

programmes; participation of four officials in two modules of training for academic coordinators; training on tutoring 
and customizing the WIPO Academy General Course on IP; hiring of services for the customisation of the WIPO 
general distance learning course on IP according to Ethiopian legislation; purchase of books. 
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Key Finding 7: Four national academy Coordinators have completed training for the 
management of the training centres which is 67% of the number envisaged through the project. 
 
Key Finding 8: The Wikispace which hosts the training materials created through Phase II of 
the project has no moderator and has not been launched (although it is available on the WIPO 
website).  This has hindered the dissemination of the materials produced for the benefit of other 
countries aiming to establish IP training centres. 
 
Key Finding 9: No guidelines on the relevant steps and processes required to create an IP 
training institution have been developed within the project timeframe. 
 
Effectiveness is considered to be a measure of the extent to which a project is meeting the 
objectives for which it was established.  This evaluation is not designed to assess individual 
project activities but more broadly the project as a whole and its contribution to assessing the 
needs of Member States.  Specifically, effectiveness will consider: 
 

- How useful the project has been in assisting the six selected countries to establish self-
sustainable IP training centres able to deliver at least two regular training programmes 
on emerging issues in IP; 

- Whether critical human resource have been built in order to develop and deliver IP 
training programmes; 

- Whether tools and guidelines have been developed which can be used as a reference 
for other Member States wanting to create their own training institutions; 

- The contribution the project has made to discussion forums on the use of IP for social 
and economic development at national and regional levels. 

 
In order to achieve the above objectives the project encompassed a number of common key 
activities for implementation as follows: 
 

 Implementation of ToT programmes to result in a core group of committed experts 
with developed teaching skills able to create and deliver training programmes on 
emerging issues of IP.  National authorities were expected to identify a group of at least 
ten national IP experts with a substantive knowledge of IP to undergo some 200 hours of 
training.  National authorities were expected to commit that the group of trainers would 
be available to participate in all training modules and contribute to the local IP training 
institution for a minimum period after completing of training; 
 

 Implementation of training of academic coordinators programmes.  National 
authorities were expected to designate an academic coordinator at an early stage of 
project development in order to have a focal point between WIPO, the ad hoc consultant 
and national stakeholders and to undertake the operational activities to ensure the long-
term self-sustainability of the local IP training institution.  The training would encompass 
project and human resources management and fundraising skills; 
 

 Support for the development of curricula for detailed and tailor-made IP training 
programmes; 
 

 Assistance in the establishment of an IP library within the local IP training centre 
by liaising between the local IP training institution and the WIPO Depository Libraries 
Program for the provision of relevant publications;  and 
 

 Launch of two pilot ongoing training programmes on IP taking into account the 
curricula developed and using the human resources and facilities of the local IP training 
institution. 
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The table below provides an overview of activity implementation at the time of writing this 
evaluation.10 
 
Table 2: Overview of activities by country 

 Colombia Peru Dom. Rep. Egypt Tunisia Ethiopia 
 
 

 
ToT delivered 

 
Yes:  24 
trainers 
certified 

 
Yes:  12 
trainers 
certified 

 
Yes: 19 
trainers 
certified 

 
Incomplete:  
one module 
was 
delivered in 
March, 
2014- 15 
trainers 
certified 

 
Yes:  16 
trainers 
certified 

 
Not initiated 
yet 

Training of 
Academic 
Coordinators

11
  

Yes:  two 
coordinators 
should be 
certified 

Yes:  one 
coordinator 
should be 
certified 

Yes:  one 
coordinator 
should be 
certified 
 

Yes:  one 
coordinator 
should be 
certified 

Yes:  
coordinators 
should not 
receive 
certificates 
due to 
turnover in 
the middle 
of the 
training 
program 

Yes:  
participants 
did not 
accumulate 
sufficient 
hours to be 
eligible to a 
certificate 

Support 
provided by 
WIPO for the 
development 
of curricula 

Yes, for the 
diploma 
course 
offered in 
cooperation 
with Sergio 
Arboleda 
University.  
Other 
curricula 
were 
developed 
by the 
trainers with 
no 
assistance 
from WIPO 

No. 
Peruvian 
trainers and 
coordinators 
of the IP 
Academy 
are 
developing 
curricula by 
themselves 

Yes. In course To be 
initiated in 
the second 
semester of 
2014. 

In course: 
Assistance 
provided in 
the 
development 
of 
customized 
contents for 
the WIPO 
general 
distance 
learning 
course on 
IP. To be 
finalized on 
initiation of 
ToT. 

Support to 
establish an IP 
library within 
the training 
centre 

Partially - 
still pending 
purchase of 
more 
reference 
materials  

Partially - 
still pending 
purchase of 
more 
reference 
materials 

Partially - 
still pending 
purchase of 
reference 
materials 

Partially - 
still pending 
purchase of 
more 
reference 
materials 

Partially - 
still pending 
purchase of 
more 
reference 
materials 

Partially - 
still pending 
purchase of 
more 
reference 
materials 

Self-
sustainable 
training centre 
created 

Yes Yes Yes In process In process In process. 

                                                
10

 Source: Information provided by the Phase II WIPO project officer. 
11

 Certificates have not yet been issued for the training of academic coordinators 
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 Colombia Peru Dom. Rep. Egypt Tunisia Ethiopia 
 
 

Two regular 
training 
programmes 
delivered 

Yes In process Yes In process In process Not at this 
stage. 

 
The Phase I project evaluation noted the following had been undertaken prior to the onset of 
Phase II: 
 

- Four of the host countries had already launched national IP academies; 
- Two countries had established WIPO Depository IP libraries with the support of the 

project;12 
- ToT programmes had been initiated for four countries; 
- Training of academic coordinators had been initiated; 
- A number of trainers had completed the WIPO-University of Turin LLM programme; 
- Two countries had joined the Global Network for IP Academies; 
- Adaptation of the WIPO Academy distance learning had been initiated in two countries. 

 
The academies aim to deliver training programmes to external users such as the general public 
but also to national entities such as chambers of commerce, bar associations and small-
medium size enterprises. 
 
A total of 8,484 people have been certified with training delivered by 71 of the 86 certified 
trainers and coordinated by the five academy directors trained via the project.  Some 60.5% of 
the trained trainers are women.  In addition, training modules on recent developments of the 
WIPO Development Agenda and on teaching methodologies have been compiled to a web 
space which is open to the general public and a total of six regular IP training programmes have 
been developed. 

Establishment of self-sustainable IP training centres 

 
As there are limited clear indicators within the project documentation as to what constitutes a 
self-sustainable IP academy, this evaluation has relied upon information provided by 
stakeholders to evaluate the effectiveness of WIPO support in this area.  Those indicators that 
are included in the project document focus upon outputs and not measurable outcomes. 
For the Dominican Republic, Peru and Colombia the results reported to this evaluation are 
positive as there is now an IP academy and an agreement between the IP office and the 
academy with support in terms of infrastructure.  An example of the lines of action implemented 
by the academies created through the project can be seen in Figure 1 below which emanates 
from Peru: 
 

                                                
12

 During Phase I of the project the Academy facilitated the adhesion of Peru and the Dominican Republic to the 
National IP Depository Libraries Project.  During Phase II Colombia joined.  Egypt, Tunisia and Ethiopia were already 
part of the IP Libraries Project before cooperation was initiated with them in Phase I.  
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Figure 1: Project lines of action - Peru 
The situation is different with the other three countries which experienced delays in their 
projects either due to the political context during the project timeframe or as a result of not 
having sufficient infrastructure in place to support implementation during the envisaged 
timeframe.  The creation of self-sustainable training centres is considered to be in process for 
Tunisia and Egypt but for Ethiopia, until there is a building available to house the academy this 
outcome is not currently achievable. 

Delivery by training centres of at least two regular training programmes 

 
Two of the six countries supported – Colombia and the Dominican Republic - are reported to be 
offering two regular IP-related training programmes in line with this objective although each is 
going about it in a context-specific way.  Peru, Egypt and Tunisia have been offering specialized 
training programmes but not yet on a regular basis.  There is currently no common curriculum or 
fixed programme for what regular training should be delivered. 
 
Ethiopia has not yet started with the ToT and instead WIPO has provided scholarships for a 
Masters’ programme and distance learning in the Amharic language.  WIPO has assisted in the 
development of a customized version of the course for Ethiopia in English.  The Ethiopian IP 
Office will launch a pilot of the course before translating into Amharic and are currently seeking 
local partnership with universities in order to pilot the course.  To date four with have completed 
the Masters programme and two more will take the course this year which is a significant 
achievement.  For the remaining three countries, work is still ongoing on ensuring that the 
training centres are able to regularly deliver two IP training courses per year. 

Building of critical human resources 

 
Creating and maintaining sufficient human resources has been an important asset that the 
project has worked towards.  As a result, a specific 200 hour training course was developed and 
participant countries were asked to identify a group of 10-30 people with IP knowledge and a 
commitment to convert that knowledge through onwards training for a period of two to three 
years.  An important element of the 200 hour course has been the inclusion of a module on the 
Development Agenda to ensure that there is a consciousness about how IP can be useful for 
national and social economic development. 
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The project has supported training of trainers and training of academic coordinators in order to 
create a core group of trainers and coordinators with the relevant and appropriate tools for 
teaching and management.  To this end, a group of 83 trainers have received training and 
certification on pedagogical aspects of IP education in five of the six countries supported.   It is 
difficult for this evaluation to assess the capacity of the trainers to go on and deliver future 
training but the academies themselves have evaluated the trainees at the end of the training 
prior to certification.  The challenge has been more in allowing them to utilise their skills as it 
has been found that national IP is not sufficiently structured to allow all the trainers to give 
regular training. 
 
National academy Directors have participated in a training programme specifically for training 
coordinators although a key challenge is the high turnover of academy coordinators.  The aim 
was to have six coordinators trained by the end of the project but this target has not quite been 
reached with four (more than 50%) having completed the training to date. 

Developed tools and guidelines to help the creation of training institutions 

 
All the training materials that have been developed specifically for this project are available on 
the project Wikispace13.  However, although the Wikispace is available on the WIPO website it 
has not yet been formally launched so its use and awareness of it are limited. 
 
No additional guidelines have been created to assist other interested Member States in creating 
their own training institutions and the project manager has requested an extension until the end 
of 2014 to produce such guidelines in order to undertake further research into other potential 
practices, particularly in relation to the training of academy coordinators and the development of 
project documents for cooperation. 

Contributed to the creation of a discussion forum 

 
At a national level the ToT and academic coordinators training programmes are assessed to 
have contributed to the facilitation of a critical mass on IP (stated in the project evaluation for 
Phase I). 
 
Representatives from the start-up academies have been invited to participate in the Global 
Network of Intellectual Property Academies which is a specialised forum for discussions on IP 
education among national authorities in an effort to bolster continued discussions.  All six pilot 
academies are members of this network. 
 
In order to promote discussion amongst the countries involved as well as on a broader level, the 
WIPO Secretariat created a Wikispace to try and encourage discussion and experience-sharing 
amongst involved countries.  Although the Wikispace is populated with relevant documentation 
(such as the training materials that have been developed under the project), as mentioned 
above, the Wikispace has not been officially launched and nobody has been designated to 
moderate its use making it difficult to access and promote discussions. 
 
It has also been difficult to ensure dissemination and awareness-raising of the importance of IP 
and the protection of innovation and creative action beyond capital cities.  However, discussion 
forums have been created in certain countries as a result of the creation of the academies.  For 
example, in Egypt the national IP Committee meets every three months and the Director of the 
Academy is involved in these meetings. 
  

                                                
13

 https://www3.wipo.int/confluence/display/ppenipa/Start-Up+National+IP+Academies. 

https://www3.wipo.int/confluence/display/ppenipa/Start-Up+National+IP+Academies
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Monitoring and use of data  

 
WIPO has not requested any specific monitoring and reporting from Member States during 
Phase II of the project but has accessed regular information from them in order to be able to 
fulfil WIPO’s own monitoring and progress reporting commitments.  Two detailed progress 
reports were completed by the project team during the project’s duration.  The reports provide a 
comprehensive overview of ongoing results by each country as well as a synopsis of key 
lessons and successes across the project.  The WIPO standard progress reporting tends to be 
activity-oriented with a focus on outputs rather than outcomes.  However, learning from the 
evaluation of Phase I of the project has been fed into this second phase.  In addition, the project 
team completed the project self-evaluation as well as sharing mission reports with WIPO 
management. 

The external consultants attributed to each of the countries involved in the project provide WIPO 
with an annual report on progress and activities completed. 

5.3 SUSTAINABILITY 

 
Key Finding 10: There are limited indicators within the project document in order to measure 
sustainability.  Given the implementation status of the different training centres it is too early to 
make a judgement on the sustainability of each centre. 
 
One of the core objectives of the project focuses on the sustainability of the IP academies once 
WIPO support ceases.  However, there is an absence of criteria within the project 
documentation against which to assess how sustainability is measured.  At the same time, with 
the project only having finished in recent months, it is perhaps too early to make judgements 
about sustainability. 
 
The countries involved have put in place different mechanisms to try and ensure sustainability 
of the academies and indeed, all are functioning (in terms of providing training) at the time of 
this evaluation, some seven months after WIPO support has been withdrawn.  Activities to 
enhance sustainability include offering courses for which participants have to pay. 
 
An increased involvement of the WIPO Regional Bureaux may assist in ensuring sustainability 
by for example, ensuring visibility through cooperation with an international organisation and 
identifying linkages between the work of the academies and the national IP strategies (where 
they exist). 
 
In addition, after the finalisation of Phase II of the project, the WIPO budget allocated for the 
assistance to national IP academies has become an activity within the regular budget of the 
WIPO Academy and is no longer coming from special funds.  It is understood that this will allow 
for more flexible timelines according to national needs.  For the six pilot countries assisted 
through Phase II of the project this means that they may be assisted by WIPO in activities 
where financial cooperation may still be needed for the establishment of the self-sustainable 
centres. 
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6 CONCLUSIONS 

 
Phase II of the Pilot Project for the Establishment of “Start-up” National IP Academies aimed to 
have achieved the following by the end of 2013: 
 

(a) Assisted the six selected countries to establish self-sustainable IP training centres 
able to deliver at least two regular training programmes on emerging issues in IP; 

 
(b) Built critical human resources able to develop and deliver IP training programmes 
taking into consideration national development challenges, priorities and local needs and 
a fair balance between IP rights and public interest; 
 
(c) Developed a set of tools and guidelines to be used as a reference for other 
interested Member States in creating their own training institutions;  and 
 
(d) Contributed to the creation of a forum of discussions on the use of IP for social and 
economic development at the national and regional levels. 

 
The project has delivered successfully against a number  of the planned outputs.   Challenges 
were faced in some countries as a result of factors outside of WIPO’s control and this has 
resulted in implementation delays.  In order to address the delays WIPO took palliative 
measures by for example, offering scholarships to key trainers for international Masters’ in IP 
Law.  At the same time , the limited inclusion of outcome monitoring indicators and defined 
monitoring processes to measure outcomes has made it difficult to assess how effective the 
project has been in achieving its objectives. 
 
In terms of results, a total of 86 trainers have been trained to deliver IP-related training in five of 
the six countries involved in the project and one academic coordinator in each of the countries 
has been trained (with four of them awaiting certification).  All the training centres have been 
supported by WIPO in order to develop their own libraries through the provision of reference 
materials.  It is estimated that three of the six countries have established self-sustainable 
training centres within the project’s lifetime.  A total of 8,484 people have been certified with 
training delivered by 71 of the 86 certified trainers and coordinated by the five academy 
directors trained via the project.  Some 60.5% of the trained trainers are women.  In addition, 
training modules on recent developments of the WIPO Development Agenda and on teaching 
methodologies have been compiled to a web space which is open to the general public and a 
total of six regular IP training programmes have been developed. 
 
The Member States and academies involved in the project are extremely appreciative of 
WIPO’s inputs, seeing the project as important in terms of further developing IP capacity in-
country but also valuing the international cooperation with WIPO.  It is understood from the 
WIPO Academy that the Member States have identified that providing technical assistance to 
the creation of national IP training centres is a new and outstanding priority. 
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7 RECOMMENDATIONS 
 

In order to respond to the Key Findings of this evaluation, six recommendations for future action 
are proposed. 

A Project design and management 

 
Recommendation 1 
 
(Relevant Key Finding 1) 
Following project evaluations WIPO should consider developing action plans or management 
plans to address each evaluation recommendations.  This should be led by the CDIP with the 
cooperation of the Secretariat.  Such plans would allow for a documented approach as to why 
specific recommendations are accepted or not accepted by WIPO; would designate a named 
person or team responsible for follow-up on each recommendation; and should encourage the 
attribution of a timeframe for recommendation implementation. 
 
Recommendation 2 
 
(Relevant Key Finding 3) 
In future similar projects, whether funded as a special project or through WIPO’s regular budget, 
the role of the Regional Bureaux should be strengthened throughout project duration.  Input 
could be provided at the development stages of the project in order to ensure their buy-in which 
should also assist in ensuring sustainability.  The Bureaux are in a position to provide advice on 
where a start-up academy is best located (e.g. whether in the national IP office or in a relevant 
government Ministry) as well as advise on the governance structures at national level.  The 
Bureaux are also in a position to support the inclusion of the training centres within national IP 
strategies. 
 
B Effectiveness 
 
Recommendation 3 
 
(Relevant Key Findings 5 and 10) 
In coordination between the WIPO Academy and the Regional Bureaux, indicators for 
measuring whether or not a self-sustainable training centre has been created need to be 
developed, particularly in light of the fact that this activity is now included as a regular part of 
WIPO’s budget.  
 
The indicators should be SMART (Specific, Measureable, Attainable, Relevant, Time-bound) 
and should be both output and outcome focused. 
 
Recommendation 4 
 
(Relevant Key Finding 6) 
In order to support the newly established training centres, the WIPO Academy, in coordination 
with the relevant Regional Bureau should develop an assessment format to be shared with the 
centres for adaptation and use in evaluating whether the trained trainers have sufficient skills 
and capacity to undertake onwards training.  This would ensure WIPO buy-in beyond the 
completion of the training.  The independent consultants used to develop the projects could be 
employed to undertake independent assessments of those trained in order to check whether the 
training modules and model adopted are achieving objectives in terms of building human 
resources able to develop and deliver IP training programmes. 
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In addition, future project design should include a plan for how trained trainers will utilise their 
skills, whether in-country or internationally, to ensure that the training is relevant, useful and 
used.  This element of the project design requires input from the WIPO Regional Bureaux given 
their broader understanding of national, regional and international contexts and opportunities.  
 
Recommendation 5 
 
(Relevant Key Finding 8) 
The project Wikispace should be officially launched by WIPO and promoted to Member States. 
A moderator for the Wikispace should be identified in order to develop and monitor discussions 
and inputs on the creation of IP training institutions and the training undertaken within them. 
 
Recommendation 6 
 
(Relevant Key Finding 9) 
The project team, in close coordination with the Regional Bureaux, should swiftly finalisethe set 
of guidelines that is being developed on the processes required to create a self-sustainable IP 
training centre. 
 
The guidelines should be developed with an associated dissemination plan and promoted 
amongst Member States. 
 
 
 

[Appendix I follows]
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APPENDIX I 

 

TERMS OF REFERENCE 
 
 

Title of Assignment: Project Evaluation:  A Pilot Project for  

Establishment of “Start-Up” National IP  

Academies – Phase II  

 

 

Name of unit/sector:  Development Agenda Coordination Division   
(DACD) Development Sector 

 

Place of Assignment: Evaluator’s place of residence/duty 

  

Expected places of travel (if applicable): During your assignment, you will undertake 
two missions to WIPO Headquarters, 
Geneva, Switzerland (date to be determined) 

  

Expected duration of assignment: From June 15 to November 15, 2014 

 
1. Objective of the assignment 

The present document represents the Terms of Reference (TOR) for the evaluation of the Pilot 
Development Agenda Project for Establishment of “Start-Up” National IP Academies – Phase II, 
approved during the ninth session of the Committee on Development and Intellectual Property 
(CDIP), held in Geneva, in May 2012.  The project document for this project is contained in 
document CDIP/9/10 Rev.  The project implementation started in May 2012 and was completed 
in December 2013.  The project consists of assisting five developing countries to establish self-
sustainable IP training centers, build critical human resources able to develop and deliver IP 
training programs, develop a set of tools and guidelines which may be used as a reference for 
other interested Member States, and contribute to the creation of a forum of discussions on the 
use of IP for social and economic development. 

 
The project was implemented under the supervision of a Project Manager, Mr. Marcelo Di 
Pietro, Director of the WIPO Academy.  
 
This evaluation is intended to be a participative evaluation.  It should provide for active 
involvement in the evaluation process of those with a stake in the projects:  project team, 
partners, beneficiaries, and any other interested parties. 
 
The main objective of this evaluation is two-fold:   
 

1. Learning from experiences during project implementation:  what worked well and 
what did not work well for the benefit of continuing activities in this field.  This includes 
assessing the project design framework, project management, including monitoring and 
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reporting tools, as well as measuring and reporting on the results achieved to date and 
assessing the likelihood of sustainability of results achieved;  and, 

 
2. providing evidence-based evaluative information to support the CDIP’s  
decision-making process.   

 
In particular, the evaluation will assess the extent to which the project has been instrumental in: 
 

(a) Strengthening national and regional institutional and human resource capacity in the 
selected countries;  and 

 
(b) meeting national development priorities and goals and the increasing local demand 
from IP specialists, professionals, government officials and other stakeholders. 

 
To this end, the evaluation, in particular, will focus on assessing the following key evaluation 
questions: 
 
Project Design and Management: 
 

(i) The appropriateness of the initial project document as a guide for project 
implementation and assessment of results achieved; 

 
(ii) the project monitoring, self-evaluation and reporting tools and analysis of whether 
they were useful and adequate to provide the project team and key stakeholders with 
relevant information for decision-making purposes; 

 
(iii) the extent to which the project document  has responded to recommendations made 
during the evaluation of its Phase I; 

 
(iv) the extent to which other entities within the Secretariat have contributed and 
enabled an effective and efficient project implementation; 

 
(v) the extent to which the risks identified in the initial project document have 
materialized or been mitigated;  and 

 
(vi) the project’s ability to respond to emerging trends, technologies and other external 
forces. 

 
Effectiveness: 
 

(i) The usefulness of the project in assisting the six selected countries to establish self-
sustainable IP training centers able to deliver at least two regular training programs on 
emerging issues in IP as agreed upon with beneficiary countries;  
 
(ii) the effectiveness of the project in building critical human resources able to develop 
and deliver IP training programs taking into consideration national development 
challenges, priorities and local needs and a fair balance between IP rights and public 
interest; 
 
(iii) the effectiveness of the project in developing a set of tools and guidelines which 
may be used as a reference for other interested Member States in creating their own 
training institutions;  and 
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(iv) the effectiveness of the project in contributing to the creation of a forum of 
discussions on the use of IP for social and economic development at the national and 
regional levels. 

 
Sustainability  
 
The likelihood for continued work on establishment of “Start-Up” National IP 
Academies in WIPO and its Member States. 
 
Implementation of Development Agenda (DA) Recommendations  
 
The extent to which the DA Recommendations 35 and 37 have been implemented through this 
project.  
 
In addition, the project time frame considered for this evaluation is 20 months (May 2012 – 
December 2013).  The focus shall not be on assessing individual activities but rather to evaluate 
the project as a whole and its contribution in assessing the needs of Member States and identify 
the resources or the means to address those needs, its evolution over time, its performance 
including project design, project management, coordination, coherence, implementation and 
results achieved.  
 
In pursuance to the abovementioned objective, the evaluation methodology is aimed at 
balancing the needs for learning and accountability. To this end, the evaluation should provide 
for active involvement in the evaluation process of those with a stake in the project:  project 
team, senior managers, Member States and national intellectual property (IP) offices. 
 
The external evaluation expert will be in charge of conducting the evaluation, in consultation 
and collaboration with the project team and the Development Agenda Coordination Division 
(DACD). The evaluation methodology will consist of the following: 
 

(i) Desk review of relevant project related documentation including the project 
framework (initial project document and study), progress reports, monitoring information, 
mission reports and other relevant documents;  
 
(ii) interviews at the WIPO Secretariat (project team, other substantive entities 
contributing to the project, etc.);  and,  
 
(iii) stakeholder interviews. 

 
2. Deliverables/services 

The evaluator will deliver: 
 

(a) An inception report which contains a description of the evaluation methodology and 
methodological approach;  data collection tools (including eventual surveys of 
beneficiaries and stakeholders);  data analysis methods;  key stakeholders to be 
interviewed;  additional evaluation questions;  performance assessment criteria;  and 
evaluation work plan;   

 
(b) draft evaluation report with actionable recommendations deriving from the findings 
and conclusions;   
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(c) final evaluation report which includes an executive summary and structured as 
follows: 

 
(i) Description of the evaluation methodology used;  

 
(ii) summary of key evidence-based findings centered on the key evaluation 

questions; 

 
(iii) conclusions drawn based on the findings;   

 
(iv) recommendations emanating from the conclusions and lessons learned.  

 
(d) comprehensive executive summary of the final evaluation report. 

 
This project evaluation is expected to start on June 15, 2014, and be finalized on September 15, 
2014.  The reporting language will be English. 
 
3. Reporting  

The Consultant will be under the supervision of the Director of the Development Agenda 
Coordination Division (DACD).  In addition, the evaluator shall: 
 

(a) Work closely with the Development Agenda Coordination Division (DACD) and the 
WIPO Academy.  You shall also coordinate with the relevant Program Managers in 
WIPO as required;  and 
 
(b) ensure the quality of data (validity, consistency and accuracy) throughout the 
analytical reporting phases (inception report and final evaluation report). 

 
 
4. Profile  

Significant experience in designing, implementing, reviewing and evaluating projects at a both 
policy and practical level, as well as a proven track record in data collection and analysis, 
program and people management.   
 
5. Duration of contract and payment 

The contract will start on June 15, 2014 and will finish in November 15, 2014.  During this 
period, the following schedule should be followed: 
 
The inception report should be submitted to WIPO by July 1, 2014.  WIPO’s feedback shall be 
communicated to you by July 8, 2014.  The draft evaluation report shall be submitted to WIPO 
by August 20, 2014.  Factual corrections on the draft will be provided to you by August 30, 
2014.  The final evaluation report shall be submitted by September 5, 2014.  The final version of 
the evaluation report containing a management response in an annex shall be considered by 
the fourteenth session of the CDIP, to be held from November 10 to 14, 2014.  You will be 
required to present the evaluation report during that CDIP session. 
 
 
 
 [Appendix II follows]
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INCEPTION REPORT 

1. INTRODUCTION 

This document is the inception report for the evaluation of the WIPO Phase II pilot project for the 

establishment of “start-up” national intellectual property (IP) academies. (DA Recommendation 

10_02).  

This document outlines the purpose, objectives, methodology implementation plan and timeframe 

of the evaluation. The final report will be based on this inception report, pending approval from 

the client. A proposed structure for the final report is detailed in Annex 1.  

2. PURPOSE AND OBJECTIVES  

 
The main evaluation objective is two-fold: 
 

(i) To learn from experiences gained during project implementation: what worked well 
and what did not work well for the benefit of continuing activities in this field.  This includes 
assessing: 
 

(a) the project design framework; 
(b) project management including monitoring and reporting tools; 
(c) the results achieved to date; 
(d) sustainability of results achieved. 
 

(ii) To provide evidence-based information to support CDIP’s decision-making process. 
 

The evaluation will assess the extent to which the project has been instrumental in: 
 

- Strengthening national and regional institutional and human resource capacity in the 
selected countries;  and 

- Meeting national development priorities and goals and the increasing local demand from 
IP specialists, professionals, government officials and other stakeholders. 
 

3. EVALUTAION METHODOLOGY 

 
The evaluation will be participatory in nature and allow for the involvement of relevant 
stakeholders including the project team, partners, beneficiaries, National IP offices, Member 
States and other interested stakeholders.  Accessing these key informants will be dependent 
upon WIPO’s ability introduce the evaluator to them and on their willingness and availability to 
be interviewed.  

 
Information will be gathered from a range of sources using different research methods 
(predominantly interviews with stakeholders and documentary review) allowing for triangulation 
and cross-referencing of the data gathered.  
 
The project timeframe considered for this evaluation is 20 months (May 2012- December 2013).  
The focus will not be on assessing individual activities but the project as a whole and its 
contribution in assessing the needs of Member States and the resources or the means to 
address those needs, its evolution over time, its performance including project management, 
coordination, coherence, implementation and results achieved. 
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3.1 KEY EVALUATION QUESTIONS 
 
The following table outlines the key evaluation questions and proposed methodology for evaluating against those questions. The methodology 
is organised on the basis of three key evaluation themes – Project Design and Management; Effectiveness; and Sustainability.   
Theme Key Questions Proposed Indicators  Data 

Collection 

Tools 

Information 

Sources 

Project Design and 

Management 

How appropriate was the initial project document as a guide for project 

implementation? 

Extent of appropriateness 

of Project Document 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

To what extent has the project document responded to the 

recommendations made during the Phase I evaluation? 

Extent of inclusion of 

recommendations in the 

Phase II Project 

Document 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

To what extent have other entities within the Secretariat contributed 

and enabled effective and efficient project implementation? 

Level of contribution of 

different entities 

Document 

review 

 

Interviews 

WIPO 

Secretariat 

To what extent have the risks identified in the initial project document 

materialized and/or been mitigated? 

Extent of risks arising and 

being mitigated 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

How has the project responded to emerging trends, technologies and 

other external forces? 

Levels of flexibility and 

ability to respond change 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

 

Member States 

What project monitoring, self-evaluation and reporting tools are in 

place?  How have they been used? 

Presence and usage of 

monitoring and reporting 

tools 

Interviews 

 

 

Document 

review 

WIPO 

Secretariat 

 

Documentation 
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Theme Key Questions Proposed Indicators  Data 

Collection 

Tools 

Information 

Sources 

What project monitoring has been undertaken?  How is the monitoring 

data used? Was it useful for the project team and key stakeholders to 

enable decision-making? 

 

Extent of monitoring and 

usage of monitoring data 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

What project reporting has been in place?  Was it useful for the project 

team and key stakeholders to enable decision-making? 

 

Extent and usage of 

reporting 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

Effectiveness How useful has the project been in assisting the six selected countries 

to establish self-sustainable IP training centers able to deliver at least 

two regular training programs on emerging issues in IP as agreed upon 

with beneficiaries countries? 

Establishment of six self-

sustainable IP training 

centers 

 

Delivery of a minimum of 

two regular training 

progams on relevant 

issues by each center 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

 

Partners 

 

Beneficiaries 

How effective has the project been in building human resources able to 

develop and deliver IP training programs? 

Presence of capable 

human resources in each 

center 

 

Delivery of relevant 

training programmes by 

training center staff 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

 

Partners 

 

Beneficiaries 

How effective has the project been in developing tools and guidelines 

which may be used as a reference for other interested Member States 

in creating their own training institutions? 

Availability of a set of 

relevant tools and 

guidelines 

 

Use of tools and 

guidelines by other 

Member States to date 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

How effective has the project been in contributing to the creation of a 

forum for discussions on the use of IP for social and economic 

development at the national and regional levels 

Existing of a discussion 

forum 

 

Document 

review 

 

Documentation  
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Theme Key Questions Proposed Indicators  Data 

Collection 

Tools 

Information 

Sources 

Activity of the discussion 

form 

Interviews WIPO 

Secretariat 

 

Partners 

Sustainability What is the likelihood of continued work being undertaken on the 

establishment of “Start-Up” National IP Academies in WIPO and its 

Member States? 

Planned creation of start-

up academies 

 

Number and type of steps 

towards sustainability 

 

Constraints and 

limitations 

Interviews WIPO 

Secretariat 

 

Member States 

 

Other 

stakeholders 

DA 

Recommendation 

Implementation 

To what extent have DA Recommendation 10 ha been implemented 

through this project? 

Extent of implementation 

of recommendation 

Document 

review 

 

Interviews 

Documentation 

 

WIPO 

Secretariat 

 

Member States 
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3.2 RESEARCH TOOLS 
 
The proposed research tools – document review and semi-structured interviews - will be used 
for each of the different themes and throughout all the relevant questions. The following table 
provides further information on these tools and how they will be deployed.  
 

Tool Description Information source 

Document 
review 

Review of key documentation  WIPO documentation 

Interviews Approximately 10-15 semi-
structured telephone 
interviews 

-  WIPO Secretariat (project team and 
other entities) 
-  Member states 
-  National IP offices 
-  Partners 
-  Beneficiaries 

 
 
The focus will be upon gathering qualitative data using iterative and comparative processes 
where the design and findings of each step impact the structure and approach of subsequent 
review phases. Data gathered will be compared and analysed on the basis of the three main 
evaluation themes. 

4. IMPLEMENTATION PLAN, DELIVERABLES AND TIMEFRAME 

USING THE TERMS OF REFERENCE AS A BASIS, FIVE DIFFERENT PHASES OF THE 
EVALUATION ARE ENVISAGED: 

 
Phase 1 - Inception phase 
 
In designing the Inception Report, the evaluator aims to meet/discuss with key stakeholders 
including WIPO Secretariat staff. These interactions are considered as an informal clarification 
and discovery process to: identify key issues in the evaluation design; confirm the full group of 
stakeholders involved; agree upon outputs; and ensure a well-targeted methodology. 
 
Phase 2 - Documentation review 
 
The desk review provides an objective entry point for the evaluation, and serves as a broad 
survey of existing data and information related to the project. 
 
Phase 3 - Stakeholder interviews 
 
Based on the outcomes of the desk review, an interview guide will be created (using the key 
questions as a basis) and stakeholder interviews will be undertaken.  The evaluator will 
undertake detailed interviews with an agreed set of key informants. The evaluator will work 
closely with WIPO to develop and refine this list of informants to ensure a nuanced 
understanding of the subject matter. Interviews will be conducted by telephone.  Interviews will 
focus on qualitative data collection. 

Phase 4 - Report Production 

Data collected through the desk study and stakeholder interviews will be analysed and 
triangulated in order to produce the key findings and linked recommendations in the final 
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evaluation report.  An initial draft report will be provided and client comments incorporated 
where appropriate. 
 
Phase 5 - Evaluation Presentation 
 
The evaluation will be presented at the thirteenth session of the CDIP in May 2014. 
. 

 Key steps and timeline 
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Phase 1 Creation and approval of inception 
report 
 

       

Phase 2 Research tool creation & desk 
review 
 

       

Phase 3 Data collection & analysis         

Phase 4 Delivery of draft report 
 

       

Phase 4 Client comments on report        

Phase 4 Delivery of final report 
 

       

Phase 5 Evaluation presentation        

 

DELIVERABLES:  

 
The following key deliverables are foreseen for this evaluation:  
 

 Inception report 

 Draft evaluation report  

 Final evaluation report  
 
In addition, the author will present the findings of the evaluation during the CDIP session of 
November 2014. 
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DRAFT STRUCTURE FOR FINAL REPORT  

 
 

1. Executive summary 
 

2. Introduction (with background to the project) 
 

3. Description of the project objectives evaluated  
 

4. Overview of  evaluation objectives & methodology 
  

5. Key findings: 
 

- Project design and management; 
- Effectiveness; 
- Sustainability  

 
6. Conclusions & recommendations 

 
7. Annexes: 

  
- Key informants; 
- List of documents/publications consulted; 
- Research instruments used (interview guidelines); 
- Inception report; 
- Mini-bio on the author of the report. 
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APPENDIX III 
 
Stakeholder List – Pilot Project for the Establishment of “Start-up” National IP 
Academies – Phase II evaluation 
 
Discussions were held with the following stakeholders as part of the evaluation: 
 Name  Organisation Position Interview/ 

Discussion 
date 

1.  Mr Amer Abdelaziz WIPO Counsellor, Regional Bureau 
for Arab Countries, 
Development Sector 

15 July 
2014 

2.  Mrs Maya 
Katherina 

Bachner WIPO Acting Director and Head, 
Program Management and 
Performance, Resource 
Planning, Progam 
Management and Performance 
Division, Administration and 
Management Sector 

15 July 
2014 

3.  Mr Marcello  Di Pietro WIPO Director, Office of the Director 
of the Academy, Development 
Sector 

15 July 
2014 

4.  Ayalivis Garcia  Trainer – Dominican Republic In writing 
5.  Mr Georges Ghandour WIPO Senior Program Manager, 

DACD, Development Sector 
15 July 
2014 

6.  Mr 
Oswaldo 

Girones WIPO Counsellor, Regional Bureau 
for Latin America and the 
Caribbean, Development 
Sector 

15 July 
2014 

7.  Ms Dalilla Hamou WIPO Director, Regional Bureau for 
Arab Countries, Development 
Sector 

15 July 
2014 

8.  Mr Jose 
Luis 

Jerez 
Rosania 

Coordinador - 
Grupo de 
trabajo de 
formación 

Oficina de Servicios al 
Consumidor y de Apoyo 
Empresarial 

22 July 
2014 

9.  Mr Luis Mayaute Permanent 
Mission of 
Peru 

Consejero 15 July 
2014 

10.  Mr Geoffrey Onyeama WIPO Deputy Director General, 
Development Sector 

15 July 
2014 

11.  Ms. 
Isabella 

Pimentel WIPO Program Officer, Academic 
Institutions and Executive 
Program, Development Sector 

11 July 
2014 
and 
15 July 
2014 

12.  Mr Juan 
Camilo 

Saretzki Permanent 
Mission of 
Colombia 

First Secretary 15 July 
2014 

13.  Mr Juan 
Antonio 

Toledo 
Barraza 

WIPO Senior Director, Regional 
Bureau for Latin America and 
the Caribbean, Development 
Sector 

15 July 
2014 

14.  Dr Mona Yahia Egyptian 
Patent Office 

Head of Technical Information 
and International Relations 
Department 

18 July 
2014 
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APPENDIX IV 
 
The following provides an overview of the key documents reviewed as part of this 
evaluation: 
 

(1) Country bi-annual reports; 

 

(2) Country Progress Report for Year 1; 

 

(3) Needs assessment reports for pilot countries; 

  

(4) Peru Evaluation; 

 

(5) Phase I Evaluation;  and,  

 

(6) Project workplans for pilot countries 
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