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1.
The present document contains the progress report on the project to upgrade the safety
and security standards for the existing buildings (document WO/PBC/19/15), which is being
submitted to the WIPO Program and Budget Committee (PBC) at its nineteenth session
(September 10 to 14, 2012).
2.
The recommendation of the PBC in respect of this document will be included in the
“Summary of recommendations made by the Program and Budget Committee at its nineteenth
session, held from September 10 to 14, 2012” (document A/50/14).
3.
The Assemblies of the Member
States of WIPO and of the Unions
administered by it, each as far as it is
concerned, are invited to approve the
recommendation of the Program and
Budget Committee concerning
document WO/PBC/19/15, as contained
in document A/50/14.

[Document WO/PBC/19/15 follows]
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INTRODUCTION
1.
The purpose of this document is to present to the Program and Budget Committee (PBC) a
progress report on the project to upgrade the safety and security standards for the existing WIPO
buildings covering the period since the presentation of the previous progress report during the
18th session of the PBC in September 2011 (WO/PBC/18/6).
BUILDING PERMIT APPLICATIONS
2.
The building permit application relating to the creation of the Control Center in the GBI
building was granted on August 15, 2011 by the Geneva cantonal authorities.
3.
The additional building permit application for the WIPO security perimeter was granted on
December 13, 2011 by the Geneva cantonal authorities.
PROJECT PROGRESS
4.
At the time this document was drafted, the main elements of the project were in the
following phases :
Project elements
WIPO security perimeter
measures
Internal security measures

Current state
Phase III ongoing
(work being undertaken)
Phase III ongoing
(work being undertaken)

Forecast
Completion of work end
2013
Completion of work end
2013
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5.
The phasing of the security perimeter measures being undertaken in line with the
construction of the new conference hall and the access center which will be located in front of the
AB building will be adapted on the basis of the progress made on these work sites.
OBJECTIVES ACHIEVED BETWEEN JUNE 2011 AND END OF APRIL 2012
6.
Work on the Control Center began in February 2012 and will be completed in June 2012.
The Center will become operational during the autumn of 2012.
7.
The security perimeter measures were also launched in February 2012. At the time this
document was drafted, the first sector located on the garden side was in the process of
completion.
USE OF THE APPROVED BUDGET
8.
It is recalled that financing for the project to upgrade the safety and security standards for
the existing buildings is covered up to a limit of five million Swiss francs by the Host Country, the
Organization’s share of the financing will be 7,600,000 Swiss francs (see documents
WO/PBC/13/6(a), A/46/6(a) et A/46/12).
9.
At the time this document was drafted, a total amount of 5,725,536 Swiss francs had
been committed, divided up as follows:

Amounts in Swiss francs
Budget approved by the Member States in
December 2008 (document A/46/10 Rev.)
Host country participation

7,600,000
5,000,000

Total available budget
State of commitments as at March 31, 2012

12,600,000
Amounts in Swiss francs

Amounts committed by WIPO

3,682,866

Amounts committed by the Host Country

2,042,670

Total amounts committed

5,725,536

Balance of commitments as at March 31, 2012

Amounts in Swiss francs

Available WIPO balance

3,917,134

Available host country balance

2,957,330

Total available balance

6,874,464

10. The Program and Budget
Committee is invited to recommend to
the Assemblies of the Member States
of WIPO to take note of the content of
this document.
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