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INTRODUCTION 
 
1. A comprehensive document describing the approach to and the resourcing of, the IT 

Modernization Program was presented to the forty-second session of the Assembly of the 
Madrid Union in September 2009.  The document MM/A/42/2 is reproduced for 
convenience in the Annex to this document, and shall serve as the baseline from which 
subsequent IT Modernization Program progress is subsequently reported to the 
Assembly of the Madrid Union. 

 
2. The purpose of the present document is to outline such progress on the IT Modernization 

Program since the last Madrid Union Assembly.  This document shall also update 
member States on any change to the overall approach to the completion of the Program, 
as well as notify changes to the Program schedule. 
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3. It is recalled that the IT Modernization Program was originally to be conducted in three 

phases, with the third Phase being optional and only to be initiated where there was a 
clear business requirement to do so.  Phase I consisted of sub-projects that would 
produce immediate positive results, together with other sub-projects that would lay the 
technical foundations for subsequent program phases.  The second Phase would build  
upon the achievements of Phase I without necessarily changing the database 
architecture of the legacy systems, whilst Phase III foresaw the introduction of a new 
database technical architecture which would necessitate the full redevelopment of the 
legacy systems.  

 
4. It is further recalled that at its forty-second session, the Madrid Union Assembly approved 

a revised approach to and the resource envelope to achieve, the subsequent program 
phases.  The revised approach combined Phases II and III into a single initiative 
(hereinafter known as Phase II) and the resource envelop amounted to 8.731 million 
Swiss francs from the Madrid Union, and 3 million Swiss francs from the Hague Union. 
It should also be noted that the scheduled completion of the new Phase II was originally 
planned for the third quarter of 2012 (see paragraph 30 of the Annex), rather than by the 
end of 2011, as indicated in the report of the forty-second session of the Madrid Union 
Assembly. 

 
 
PHASE I – IMPLEMENTATION STATUS 
 
5. A key milestone in Phase I was the migration of the legacy systems from a mainframe 

platform to a more cost effective UNIX platform.  This achievement took place in February 
2010 and was a key element towards the goal of operational cost reduction, and the 
establishment of an appropriate technical platform upon which subsequent technology 
sub-projects could be based. 

 
6. The Service Oriented Architecture (SOA) Proof of Concept was successfully concluded in 

April 2010, after initially encountering a number of delays associated with internal 
administrative procedures.  This exercise confirmed that the technologies that had been 
chosen for the creation of web services performed according to specification and 
therefore fully met business requirements.  The Proof of Concept exercise involved the 
creation of a bona fide Madrid transaction using the SOA technology, and was successful 
to the extent that the resultant transaction would be migrated to the production 
environment as part of the SOA Pilot exercise. 

 
7. The SOA Office Pilot was initiated in July 2010 with the establishment of a Terms of 

Reference document after consultation with three participating Offices (BX, CH and PT).  
The Office Pilot will ensure that the SOA environment is externally accessible by the 
technical infrastructure of the participating Offices.  The Terms of Reference negotiated 
with the offices for the Office Pilot are more ambitious than originally intended due to the 
level of success of, and the confidence gained from, the preceding Proof of Concept 
exercise.  The SOA Office Pilot exercise is scheduled for completion at the end of 2010, 
and if it is successful, we will have laid a very solid foundation for Phase II of the IT 
Modernization Program. 

 
8. The use of Phase I tools for the purposes of re-engineering some internal processes has 

also been initiated.  The Madrid System Goods and Services Database has been 
exploited by internal processes for the purposes of pre-translating expressions of goods 
and services included in international applications.  The aim of this exercise is, to the 
extent possible, to only translate goods and services that have not been translated 
before.  The revised translation procedure is currently used on a daily basis and is 
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yielding a 50% efficiency gain in translation (i.e. we are translating 50% less), and will 
become even more efficient when the internal Goods and Services Database is 
supplemented with the most frequent goods and services terms inscribed in the 
International Register since 2008. 

 
9. A similar approach is intended to be followed in the re-engineering of the goods and 

services classification processes where the eventual aim is to present to our classification 
examiners only goods and services terms that have hitherto not been classified by the 
International Bureau.  It is expected that efficiency gains in this area will be equivalent to 
those being attained in the pre-translation exercise mentioned above, and that a 
re engineered procedure for classification will be in place prior to the 2010 Madrid Union 
Assembly. 

 
10. Re-engineering of the refusal examination process has also taken place.  This exercise 

has been restricted to the pre-selection of refusals communicated to the International 
Bureau in electronic form with the aim of conducting a fully automatic examination.  It is 
expected that more than 50% of refusals received electronically can be examined 
electronically.  It is further expected that the re-engineered procedure be in place prior to 
the Madrid Union Assembly. 

 
11. The Madrid Portfolio Manager and the Madrid Electronic Alert services have been made 

available for testing by external users, and thus far have been proven to be fit for service.  
Since such services will provide online communication to Madrid system clients and third 
parties, it is essential that appropriate International Bureau back-office processes 
assuring persistent client assistance are in place prior to making the services generally 
available.  It is expected that these processes will be assured and that the Madrid 
Portfolio Manager and the Madrid Electronic Alert will be available, before the end 
of 2010. 

 
12. The sub-projects making up Phase I of the IT Modernization Program have yielded 

numerous positive results, many of which are available to internal and external users of 
the International Bureau’s systems.  The conclusion of the SOA Office Pilot at the end of 
2010 will see the end of all activity under Phase I, which was originally planned to be 
completed by the end of 2008-2009, and all of which has been undertaken within the 
original Phase I resource envelope of 5.028 million Swiss francs. 

 
 

PHASE II – IMPLEMENTATION STATUS 
 

13. It is recalled that the approved approach to the execution of Phase II is to identify an 
external strategic partner, following an open international tender, with a view to selecting 
a suitably qualified and experienced company that would: 

 
(a) undertake a technical assessment of the legacy systems and databases, including 

the SOA technologies, for the purposes of converting them into a new technical 
architecture; 

 
(b) propose an appropriate target technical architecture, also taking into account the 

results of the SOA Proof of Concept and Office Pilot exercises; and  
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(c) prepare a fixed price offer for the conversion of the legacy software and data 

structures to the proposed new technical architecture, including preparation of the 
necessary web services using the SOA technologies, the execution of subsequent 
system testing and the establishment of systems performance benchmarks, 
together with an appropriate warranty period. 

 
14. It should also be recalled that the longer term operational support of the resultant 

technical environment would be modeled upon the successful approach currently in place 
for WIPO’s ERP systems – i.e., contracts would be concluded with an external partner for 
the ongoing maintenance and development of the solution.  Such contracts would be  
administered by a core internal team of technical experts with strong business 
knowledge.  The internal team would be responsible for the day-to-day operation of the 
system and minor enhancements. 

 
15. The initiation of Phase II was strictly dependant on the conclusions of the SOA Proof of 

Concept exercise.  After a number of delays as mentioned above, the SOA Proof of 
Concept was concluded in April 2010 and it is now clear that the SOA technologies will 
necessarily become a fundamental element of the future technical architecture, subject to 
the successful conclusion of the SOA Office Pilot. 

 
16. Given the delays in the SOA sub-project, it is now proposed to initiate Phase II of the 

Modernization Program in the third quarter of 2010, according to the draft schedule 
appearing below:   

 
 
17. From the above timelines, it is clear that the focus of Phase II activity for the remainder of 

2010 shall be upon the identification of the strategic partner, which is scheduled to 
commence work in early 2011 and complete the project by the end of 2012. 

 
18. It should be noted that for the moment it is impossible to present a more granular project 

execution time line.  Such a granular time line will be the first deliverable, once the project 
execution task is initiated in January 2011, with the selected company. 
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19. Due to the delayed initiation of Phase II, the resource envelope approved by the 

forty-second session of the Assembly of the Madrid Union (8.731 million Swiss francs) 
and the twenty-eighth session of the Hague Assembly (3 million Swiss francs) has not 
been utilized, therefore the resources remaining available for Phase II of the 
IT Modernization Program amounts to 11.731 million Swiss francs. 

 
20. The Assembly is invited to 

 
(i) take note of the status of 
implementation of Phase I of the 
IT Modernization Program; 
 
(ii) take note of the revised schedule for 
the implementation of Phase II of the 
IT Modernization Program, with an expected 
completion date of December 2012. 

 
 
 

[Annex follows] 
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I. INTRODUCTION 
 
1. The purpose of the present document is two-fold.  It contains a report prepared by the 
International Bureau on the implementation status of the Information Technology (IT) 
Modernization Program of the Madrid and Hague IT support systems, as described in 
documents MM/A/38/4 and H/A/24/2 and summarized in Annex I below.  It also lays out how 
implementation of the Program could be pursued further. 
 
2. Initiation of this IT Modernization Program was approved by the Assemblies of the 
Madrid Union and the Hague Union in September 2007.  The Program was scheduled to be 
implemented in two phases over a period of four years (2008-2011), with the possible 
addition of a third phase, for a total estimated cost of some 15.3 million Swiss francs for the 
three phases.  A first status report was presented to the Assemblies of the Madrid Union and 
the Hague Union in September 2008 and is contained in documents MM/A/40/3 and 
H/A/26/2. 
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3. Implementation of Phase I of the program was approved by the Assemblies against an 
estimated investment cost of 5.028 million Swiss francs, to be financed as follows1: 

 
– 2.9 million Swiss francs from programs 18 (1 million) and 27 (1.9 million) under 

the initial Program and Budget for 2008/09 – i.e., programs 6 and 25 under the Revised 
Program and Budget for that biennium2;  
 

– 2.128 million Swiss francs from the surplus generated by the Madrid Union 
budget by the end of 2007. 
 
4. The Madrid Union Assembly further approved that any amount of the above-mentioned 
surplus exceeding the amount necessary to reach the target level of reserves (25 per cent of 
the estimated biennial expenditure in the 2008/09 biennium (PBE factor)) be kept within the 
Madrid Union Reserve and Working Capital Funds with a view to contributing to the 
financing of subsequent stages of the IT Modernization Program3.   
 
 
II. PHASE I – IMPLEMENTATION STATUS 
 
5. Within the first 18 months of implementation of Phase I (from January 2008 to 
June 2009), considerable progress has been made concerning several sub-projects, notably 
Sub-Projects A1, A2, A5, A6, A7, B1 and B5.   

 
 (a) Enhancing internal productivity 
 
6. This goal will be achieved with the completion of Sub-Projects A1 to A74.  Sub-
Projects A1, A2, A5, A6 and A7 will be completed in the course of 2009. 
 
7. Under Sub-Project A1 (Translation), an application aiming at automating the translation 
of limitations, subsequent designations and final decisions concerning trademark registrations 
by recycling those parts of the lists of goods and services already contained in the original 
registration, is being tested.  It is planned to be in production as from September 2009. 
 
8. Under Sub-Project A2 (Classification), a web application aimed at assisting users of the 
Madrid system in composing lists of goods and services containing correctly classified 
indications is being developed.  This e-classification tool will allow users to make searches in 
a database of acceptable indications of goods and services, validated by the International 
Bureau.  As of May 2009, a prototype of this application is being tested.   

 
 
 
 

                                                      
1  Paragraphs 35, 36 and 42 of document MM/A/38/4, and paragraph 14 of document H/A/24/2. 
2  Financed from the Madrid Union budget for an amount of an estimated 2.441 million 

Swiss francs and from the Hague Union budget for an amount of an estimated 459 thousand 
Swiss francs. 

3  Document MM/A/38/6, paragraph 41. 
4  For the content of these sub-projects, reference is made to Annex I, Table 1. 
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9. Under Sub-Project A5 (Monitoring and Statistics), a web application has been 
developed to consolidate and rationalize the process of production of statistics relating to the 
Madrid and Hague systems operations, both for monitoring and general information purposes.  
The new web application will offer online access to a broader range of statistical data, in 
addition to the monthly and annual statistics currently made available.  This application will 
also provide for searching facilities by criteria such as year, Office of origin and designated 
Contracting Party.  As of May 31, 2009, this application is being tested.  It should be in 
production as from September 2009. 

 
10. Under Sub-Project A6 (Office automation), which aims at integrating some additional 
administrative tasks into the MAPS/DMAPS system, new applications have been completed 
to replace manual or paper based processes by automated applications, such as the 
implementation of a new printing procedure using OMR (Optical Mark Recognition) 
technology, the automation of the certified e-mail notification system and the automated 
creation of certified copies of Hague recordings.   

 
11. Under Sub-Project A7 (IMAPS enhancements), the work done has made it possible, 
since May 2009, to export documents in PDF format via a web service, allowing better 
efficiency through improved indexing functions and printing functions.  Other developments 
are on-going, such as the creation of a means to store PDF documents in IMAPS and the 
planned importation of documents, including faxes and emails, directly into the IMAPS 
system. 
 
 (b) Expanding electronic business with offices, holders and representatives 
 
12. This goal will be achieved with the completion of Sub-Projects B1 to B6 and C55.  
Some of these sub-projects are dependent on the completion of the implementation of SOA 
tools (under Sub-Project C3).  Nevertheless, wherever possible, their project development has 
started. 
 
13. Some of the functions of Sub-Projects B1, B2, and B3 will be developed and regrouped 
under a unique web application.  Based upon a WIPO User Center secured account access, 
holders and representatives will be able to manage and execute selected transactions on their 
Madrid portfolios electronically, via the Internet.  The first version of this web application 
will be available in the last quarter of 2009 and will be updated upon completion of the 
development of new web services in 2010.  
 
14. Under Sub-Project B1 (e-Payment;  e-Billing), an e-payment facility is now available on 
the web for regularizing the fees to be paid for any transaction under the Madrid or Hague 
procedures.  Payment can be made via credit card or current account. 

 
 
 
 
 
 
 

                                                      
5  For the content of these sub-projects, reference is made to Annex I, Table 2. 
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15. Under Sub-Project B5 (e-Communication:  WIPO  Holders/Representatives), an 
electronic version of the WIPO Gazette of International Marks was introduced with effect 
from February 5, 2009 and replaces the paper version of the Gazette – allowing savings for an 
amount of 200,000 Swiss francs to be realized in 2009.  This adds to earlier achievements 
under this sub-project, including the introduction of a certified e-mail notification system and 
several enhancements to the ROMARIN database (such as, the indication, since July 2008, 
where appropriate, that a refusal period has expired and the International Bureau has not 
recorded any notification of provisional refusal from the Office of a Contracting Party 
designated in a given registration;  and the inclusion in ROMARIN of PDF copies of grants of 
protection, provisional refusals and final decisions, as from January 2009).  Sub-Project B5 is 
now completed. 

 
(c) Laying the foundations for modification of the system 

 
16. As indicated in the previous status report (document MM/A/40/3), a series of technical 
sub-projects of Phase I of the IT Modernization Program is aimed at laying the foundations 
for modification of the system – in particular, Sub-Projects C2 and C3 – which set the 
architectural basis for the further development of the IT system – and Sub-Project C4 – which 
aims to run the current MAPS/DMAPS application on a new hardware platform and, thus, 
achieve substantial savings in operational costs of running the MAPS/DMAPS systems. 
 
17. Progress with the implementation of Sub-Projects C2, C3 and C4 has been hampered by 
unforeseen difficulties.  A fundamental assumption of Phase I of the IT Modernization 
Program was the rapid identification and engagement of external consultants with extensive 
ADABAS/Natural experience, who could liberate the WIPO staff experts from their current 
operational responsibilities.  This was in recognition of the fact that considerable Madrid and 
Hague system business knowledge had been acquired by the WIPO staff members making up 
the IT team responsible for the ongoing maintenance and support of MAPS and DMAPS 
since 1996.  For efficiency reasons, the same WIPO staff members had, therefore, better be 
assigned to lead the specific IT Modernization Program sub-projects and liberated from the 
maintenance and support responsibilities for the duration of the IT Modernization Program.  
However, the process of identifying and engaging suitably qualified consultants with 
ADABAS/Natural experience has proven to be much more difficult than presumed.  Indeed, 
to date, only two such consultants could be identified and engaged. 
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  (i) Architectural basis – implementing a SOA platform6 
 
18. When the previous status report was issued (document MM/A/40/3), the base 
architectural level of SOA required for the project had been established and the requirements 
of the request for proposals (“RFPs”) – that would result in the selection of the SOA tools to 
be implemented – were being written (under Sub-Project C2).  Since then, the RFPs have 
been issued, and the responses have been evaluated.  At the time of the preparation of this 
document, the successful bid was subject to validation by the Contracts Review Committee.  
Implementation of Sub-Projects C2 and C3 is now scheduled to be completed by 
December 31, 2009. 
 
  (ii) Savings in operational costs of running the MAPS/DMAPS systems 
 
19. This goal will be achieved with the completion of Sub-Project C4 – Downsizing to 
UNIX.  Under this sub-project, the MAPS/DMAPS systems will be migrated from the IBM 
mainframe at the UN International Computer Center (“UNICC”) to a UNIX environment.  
Furthermore, the technical capability will be built for underpinning the e-business strategic 
evolution as well as the future availability of MAPS/DMAPS 24 hours/day, seven days/week.   
Due to a longer than expected period of negotiation and validation of the financial figures 
with the UNICC – to which the actual hosting of the UNIX environment will be outsourced –, 
the implementation of Sub-Project C4 has been delayed.  The migration process as such could 
only start in June 2009.  It is scheduled to be completed by October 2009.  
 
20. The delay in the launch of Sub-Project C4 has resulted in the rescheduling of some 
other sub-projects due to unresolvable human resource conflicts (see Annex II).  In addition, 
the delay will result in reduced savings in operational costs in 2009, which will partially affect 
the financing of Phase I activities (it is recalled that Phase I was to be partially financed from 
reduced expenditure in operation costs under Program 27 (i.e., Program 25 under the Revised 
Program and Budget for 2008/09) for an amount of 1.9 million Swiss francs).  However, the 
relevance of going ahead with this sub-project still remains, considering the reduced 
operational costs for the future.  The resulting operational savings will be realized in the 
2010-2011 biennium. 
 
21. Details on the state of play for all sub-projects are reflected in Annex II. 
 

                                                      
6  Service-Oriented Architecture:  an architecture that uses loosely coupled services to support the 

requirements of business processes and users. 
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PHASE I – BUDGET STATUS 
 
22. The following table and graphic reflect the status of commitments and expenditure 
concerning the implementation of the IT Modernization Program by the end of June 2009: 
 

Sub-Project Description Initial Budget Total 
Expenditure

Total 
Earmarked 

2009

Total Futures 
2010

Balance Based 
on Expenditures

Balance Based 
on Earmarked 

2009

Balance Based 
on 2009 + 2010 

C1 Project Organization and Change Management 48,000          36,686          37,889          --                  11,314        10,111           10,111          
C2 Requests for Proposal & POC 48,000          17,803          87,506          --                  30,197        (39,506)         (39,506)         
C3 SOA & Tools 72,000         16,705        105,509      --                55,295      (33,509)         (33,509)        
A1 Translation 124,500        56,566          131,094        --                  67,934        (6,594)           (6,594)           
A2 Classification 124,500       78,113        114,294      --                46,387      10,206           10,206         
A4 Trademark Last Status 240,000        11,517          117,530        135,000       228,483      122,470         (12,530)         
A6 Office Automation 48,000          31,803          51,506          --                  16,197        (3,506)           (3,506)           
A7 IMAPS Enhancements 48,000         16,221        51,424        --                31,779      (3,424)           (3,424)          
A3 Irregularity Letters and Notifications 480,000        23,035          235,060        280,000       456,965      244,940         (35,060)         
C5 Pilot with an Office  (includes B4 and B6)  599,200       28,755        323,766      300,000     570,445    275,434         (24,566)        
A5 Monitoring and Statistics 340,000        16,316          87,984          --                  323,684      252,016         252,016        
C6 Complete Architecture + BPM + Middleware 150,000       7,198          10,956        140,000     142,802    139,044         (956)             
C7 DBMS & Technical Enhancements 240,000        11,517          37,530          200,000       228,483      202,470         2,470            
B1 e-Payment, e-Billing 240,000        11,517          117,530        125,000       228,483      122,470         (2,530)           
B2 e-Modification 336,000       16,124        124,542      215,000     319,876    211,458         (3,542)          
B3 e-Status 240,000        11,517          137,530        100,000       228,483      102,470         2,470            
B5 Electronic Communication : WIPO -> Holders/Reps. 120,000       103,509      126,515      --                16,491      (6,515)           (6,515)          
C4 Downsizing to Unix 1,529,875     109,133        1,625,843     --                  1,420,742   (95,968)         (95,968)         

5,028,075 604,039 3,524,005 1,495,000 4,424,036 1,504,070 9,070
100.00% 12.01% 70.09% 29.73% 87.99% 29.91% 0.18%

Total   
Total as a percentage  

MAPS Modernization Project Budget 
2008-09

--
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IV. CALENDAR FOR ACHIEVING THE GOALS ESTABLISHED  
 
Phase I 
 
23. Taking into account the status of implementation of the various sub-projects, it is now 
estimated that Phase I will be completed by the end of 2010, according to the calendar 
reflected in the graph below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ID Task Name
2008 2009 2010

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

C1- Project Organization and Change
Management1

C2 - Requests for Proposal and POC2

C4 - Dow nsizing to Unix3

C3 - SOA and Tools4

A1 - Translation5

A2 - Classif ication6

A4 – Trademark Last Status7

A6 – Off ice Automation8

A3 – Irregularity letters and
Notif ications9

A7 – IMAPS Enhancements10

C5 – Pilot w ith an Office(including B4 
and B6)11

A5 – Monitoring and Statistics12

C6 – Complete arch. + BPM +
middlew are13

C7 – DBMS and technical
Enhancements14

B1 – e-Payment, e-Billing15

B2 – e-Modification16

B3 – e-Status17

B5 – Electronic Communication:
WIPO w ith Holders / Representatives18

2011

Q1 Q2
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Phases II and III 
 
24. When approving the implementation of Phase I of the IT Modernization Program in 
September 2007, the Madrid and Hague Union Assemblies noted that the International 
Bureau would make concrete proposals concerning Phases II and III in due course7.  Phase II  
was tentatively scheduled for implementation in the years 2010 and 2011.  Implementation of 
Phase III would depend on further analysis on whether it would eventually prove to be 
necessary and, if so, when.  
 
25. The approach initially followed under the IT Modernization Program was to continue to 
use the ADABAS/Natural database and programming language, taking into account the high 
level of satisfaction that the MAPS and DMAPS system functionality enjoyed among users, in 
general.  Instead of focusing on a completely new system, the IT Modernization Program 
aimed to further maximize return on the original system development investment by:  
(i) migrating MAPS and DMAPS to a more cost effective operation platform;  (ii) focusing on 
“web” enabling the MAPS and DMAPS application systems – i.e., opening the systems 
transactions that were hitherto available only internally and, therefore, increasing the benefits 
to Madrid Union Members, and holders and representatives alike;  and (iii) addressing the 
obvious inherent shortcomings that a mainframe system has in the manipulation of text in 
support of letter production, as well as in classification and translation related  activities. 
 
26. As indicated at the outset of the IT Modernization Program (document MM/A/38/4, 
paragraph 29), Phase II would involve partial migration of Natural interactive programs to 
Java – Sub-Project C8 – and further development of the electronic publication subsystem – 
Sub-Project C10.  Phase III – which would result in the overall migration to a new technical 
environment resulting in the removal of ADABAS/Natural technologies (Sub-Projects C9 and 
C11) – was considered to be optional at that time. 
 
27. However, as already mentioned above, the International Bureau has had great 
difficulties in identifying consultants with extensive ADABAS/Natural skills, and ADABAS 
and Natural technologies would appear to be experiencing a rapid decline in the market place.  
It is a fact that it is nearly impossible to locate staff sufficiently skilled in these technologies.   
 
28. Such recruitment difficulties have led the International Bureau to reflect upon the 
wisdom of continuing to have the Madrid and Hague operations dependant upon technologies 
for which it is clear that the level of skilled staff availability in the market place is 
dangerously low and the situation is unlikely to improve.  The conclusion of the International 
Bureau is that the risks associated with these systems remaining dependant upon ADABAS 
and Natural are too high and that mitigation measures need to be introduced. 
 
29. Consequently, implementation of Phase III as early as possible has become the most 
realistic option in the view of the International Bureau. 

 
7  Document MM/A/38/4, paragraph 46(iii). 
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30. On the basis of the information available to date, the International Bureau estimates that 
Phases II and III could be implemented according to the calendar reflected in the graph below. 
 

ID Task Name
2009 2010 2011

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

1 C8- Remaining BPM, Portal and RIA

2 C10 - Publication

3 C9 - Remaining Interactive Web 
Services

4 C11 - Remaining Java / Oracle 
Conversion

2012

Q2 Q3 Q4

 
 
 
V. IMPLEMENTATION MODALITIES FOR PHASES II AND III  
 
31. One possible option for the implementation of Phases II and III would be to rely on 
in-house developments using consultants or third party contractors.  However, the costs 
associated with this approach may require reconfirmation considering the estimates were 
included in the consultancy report prepared by Sogeti S.A. Switzerland in the summer of 2007 
in the run-up to the initiation of the IT Modernization Program.  In addition, there would also 
be an added element of risk due to the size and complexity of the redevelopment effort in a 
technology that internal staff are not familiar with. 
 
32. When considering the modalities for executing Phases II and III, there are a number of 
options relating to the final technical architecture that also need to be considered.  One option 
would be to establish an Oracle/Java environment identical (or similar) to the new PCT 
technical architecture8. Another option would be to establish a Microsoft .NET environment.  
The advantages of following the PCT lead in using Oracle/Java would mean that a single 
technical environment would from that time harbor all WIPO’s major business application 
software, with all the economies of scale that a single architecture would imply.  The 
disadvantage of following the PCT lead in using Oracle/Java would probably be cost, since 
Microsoft .NET system developments are generally less costly to initiate and to, 
subsequently, maintain.   
 
33. An alternative implementation approach would be to engage an external company to  
convert the MAPS and DMAPS systems from ADABAS/Natural technology to an alternate 
technology to be determined by the company (Oracle/Java or Microsoft .NET, for example).  
It should be noted that a significant portion of the technical, business specific complexity of 
MAPS and DMAPS is the bespoke workflow system that is integrated into the technical  

                                                      
8  The International Bureau is currently in the process of decommissioning its legacy PCT 

application systems, which are also ADABAS/Natural dependant, and which have been 
replaced with a modern three tier Oracle/Java technical solution that has been the result of years 
of development effort. 
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solution.  Since Phase I of the IT Modernization Program includes the introduction of 
standard workflow tools (Business Processing Modules or BPM), any MAPS and DMAPS 
conversion exercise would be exclusive of the conversion of its bespoke work flow 
functionality. 
 
 
VI. RECOMMENDED APPROACH FOR PHASES II AND III 
 
34. For the implementation of Phases II and III, the International Bureau recommends that 
an open international tender be conducted with a view to selecting a company that would: 
 

(i) undertake a technical assessment of  the MAPS and DMAPS application 
systems and databases for the purposes of converting them into a new technical architecture; 

 
(ii) propose an appropriate target technical architecture;  and  

 
(iii) prepare a fixed price offer for the conversion of MAPS and DMAPS 

application software and data to the proposed new technical architecture, including the 
execution of subsequent system testing and the establishment of systems performance 
benchmarks, together with an appropriate warranty period. 

 
35. The longer term operational support of the converted solution would be modeled upon 
the successful approach currently in place for WIPO’s ERP systems – i.e., contracts would be 
concluded with an external partner for the ongoing development of the solution.  Such 
contracts would be administered by a core internal team of technical experts with strong 
business knowledge.  The internal team would be responsible for the day to day operation of 
the system and minor enhancements.  
 
36. The International Bureau is confident that the costs of following the approach 
recommended in paragraph 34, above would be well within the original cost estimates for 
Phases II and III (namely, 1.943 million Swiss francs and 8.292 million Swiss francs). The 
International Bureau is also confident that the proposal included in paragraph 35, above for 
ongoing support of the technical solution would be in line with industry practice as 
successfully demonstrated in the support model for WIPO’s ERP systems.  
 
 
VII. FINANCING OF PHASES I, II AND III  
 
Remainder of Phase I 
 
37. As recalled in paragraph 3, above, a budget of 5.028 million Swiss francs was approved 
for the implementation of Phase I of the IT Modernization Program in 2008-2009.  However, 
as a result of the delays in the implementation of the program, as explained earlier in this 
document, only some 3.524 million Swiss francs will have been spent by the end of 2009.  
Most of the remainder 1.504 million Swiss francs (most precisely, an estimated amount of 
1.495 million Swiss francs) would still be needed for the purpose of completing the 
implementation of Phase I in 2010. 
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38. Financing of the 3.524 million Swiss francs to be spent in 2008-2009 is expected to 
come from the following sources:  1.45 million Swiss francs from the Revised Program and 
Budget for 2008/09 (including 1 million Swiss francs from Program 6 and 0.45 million 
Swiss francs from Program 25);  2.074 million Swiss francs from the Madrid Union reserve 
set aside for this purpose. 
 
39. Financing of the 1.495 million Swiss francs currently estimated to be needed for 
completing the implementation of Phase I in 2010 is proposed to be financed from the Madrid 
Union Reserve Fund, as indicated in paragraph 49, below. 
 
Phase II  
 
40. As indicated in document MM/A/38/4, the implementation of Phase II of the IT 
Modernization Program – to be undertaken in 2010/11 – would amount to an estimated cost 
of 1.943 million Swiss francs, to be shared between the Madrid Union (1,432,000 Swiss 
francs) and the Hague Union (511,000 Swiss francs). 
 
41. The Madrid Union’s share (1,432,000 Swiss francs) is proposed to be financed from the 
Madrid Union Reserve Fund, as indicated in paragraph 49, below.  Subject to the approval of 
the Assemblies of the PCT Union and the Hague Union, the part to be paid by the Hague 
Union (511,000 Swiss francs) would be financed from the PCT Reserve Fund, based on the 
understanding that that amount shall be reimbursed by the Hague Union to the PCT Union as 
soon as the level of reserves of the Hague Union Reserve Fund so allows. 
 
Phase III  
 
42. As indicated in document MM/A/38/4, the estimated investment cost of Phase III, 
i.e. 8.292 million Swiss francs, would also be shared between the budgets of the Madrid 
Union (5,804,400 Swiss francs) and the Hague Union (2,487,600 Swiss francs).   
 
43. The part to be paid by the Madrid Union (5,804,400 Swiss francs) is proposed to be 
financed from the Madrid Union Reserve Fund, as indicated in paragraph 49, below.  Subject 
to the approval of the Assemblies of the PCT Union and the Hague Union, the part to be paid 
by the Hague Union (2,487,600 Swiss francs) would be financed from the PCT Reserve Fund, 
based on the understanding that that amount shall be reimbursed by the Hague Union to the 
PCT Union as soon as the level of reserves of the Hague Union Reserve Fund so allows. 
 
Allocation of Funds from the Madrid Union Reserve and Working Capital Funds (RWCF) 
 
44. As indicated in paragraph 4, above, it is recalled that, in 2007, along with approving the 
implementation of Phase I of the IT Modernization Program, the Madrid Union Assembly 
also approved that any amount of the surplus generated by the Madrid Union budget by the 
end of 2007 exceeding the amount necessary to reach the target level of reserves (25 per cent 
of the estimated biennial expenditure in the 2008/09 biennium (PBE factor)) be kept within 
the Madrid Union RWCF with a view to contributing to the financing of subsequent stages of 
the IT Modernization Program. 
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45. By December 31, 2007, the budget of the Madrid Union in 2006/07 had generated a 
surplus of 24.5 million Swiss francs, bringing the total level of reserves under the Madrid 
Union RWCF to an amount of 41.773 million Swiss francs.  This amount was re-stated under 
the methodology approved by Member States, to an amount of 41.510 million Swiss francs as 
at January 1, 20089.   
 
46. In the Revised Program and Budget for the 2008/09 biennium, approved by the 
Assemblies of WIPO Member States in December 2008, the Madrid Union budget was 
foreseen to have a deficit of 124,000 Swiss francs for the 2008/09 biennium.  The level of the 
Madrid Union RWCF was, consequently, established at 41.386 million Swiss francs 
(41.510 – 0.124 = 41.386) as at the end of 2009.  Meanwhile, the Madrid Union RWCF target 
level for 2008/09 (25 per cent of the estimated biennial expenditure (PBE factor)) was 
established at 26.587 million Swiss francs (including the Working Capital Fund of 2 million 
Swiss francs). 
 
47. Also in December 2008, the Assemblies of WIPO Member States approved the 
allocation of an amount of 2.644 million Swiss francs from the Madrid Union RWCF to cover 
the Madrid Union’s share of a series of projects (security, IPSAS/FRR, etc.) approved by the 
Assemblies on that occasion. 
 
48. As explained in paragraph 38, above, it is expected that by the end of 2009, an amount 
of 2.074 million Swiss francs, financed from the Madrid Union RWCF, will have been spent 
in the implementation of Phase I of the IT Modernization Program in the 2008/09 biennium, 
as approved by the Madrid Union Assembly in 2007 (see, also, paragraph 3, above). 
 
49. Summarizing, it is expected that, at the end of 2009, some 10.081 million Swiss francs 
(41.386 – (26.587 + 2.644 + 2.074) = 10.081) will remain available within the Madrid Union 
RWCF.  As decided by the Madrid Union Assembly in 2007, those funds have been set aside 
to contribute to the financing of the subsequent stages of the IT Modernization Program.  As 
indicated in paragraphs 39, 41 and 43, above, the Madrid Union’s share in the financing 
necessary to implement the remainder of Phase I and Phases II and III of the IT 
Modernization Program in the 2010/11 biennium has been estimated at a total amount of 
8.731 million Swiss francs (1.495 + 1.432 + 5.804 = 8.731).  It is therefore proposed to 
allocate such an amount of 8.731 million Swiss francs from the Madrid Union RWCF to 
cover that share.  
 

50. The Assembly is invited to:  

(i) take note of the status of 
implementation of Phase I of the 
IT modernization program, as described in 
paragraphs 5 to 22 and Annex II of the current 
document; 
 

 
9  The re-statement is the result of the application of the adjusted income and expenditure 

allocation methodology (see Annex IV of the Revised Program and Budget for 2008/09), as 
approved by Member States as part of the 2008/09 Program and Budget. 



MM/A/43/1 
Annex, page 13 

 
 

(ii) approve the implementation of 
the remainder of Phase I and of Phases II 
and III of the IT modernization program within 
the 2010/11 biennium, as proposed in  
paragraphs 23, 30 and 34 to 43 of the current 
document; 
 

(iii) approve the financing of the 
remainder of Phase I and Phases II and III of 
the IT modernization program as proposed in 
paragraph 49 of the current document. 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 

 

Table 1:  Internal Operation  
 

Seq. Project Description Category 

A1 Translation Update translation tools to replace in-house translation tools with commercial ones. Operational 

A2 Classification 
Update Nice classification tools by integrating database of accepted goods and services 
into classification procedure.  Develop a web application to assist users in composing 
lists.  

Operational 

A3 Irregularity Letters and 
Notifications Update the letter generation process to produce more understandable documents. Operational 

A4 Trademark Latest Status Create tools to show the goods and services protected within a given designated 
Contracting Party, and show how these change over time. Operational 

A5 Monitoring and Statistics Create tools to monitor and analyze operational processes.  Create statistics for internal 
and external use. Analytical 

A6 Office Automation Integrate internal administrative tasks into the MAPS/IMAPS system, e.g., importing 
Word documents, e-mails, etc. directly into MAPS/IMAPS. Operational 

A7 IMAPS Enhancements IMAPS enhancements (e.g., search capabilities, new document formats, tighter 
integration with MAPS, …). Operational 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

Table 2:  External Communication 
 

Seq. Project Description Category 

B1 e-Payment,  
e-Billing 

Create e-Billing (for extracts from the International Register) and e-Payment (for other 
transactions) for holders. e-Business 

B2 e-Modification Allow holders to submit transactions electronically and to further automate their 
processing within MAPS. e-Business 

B3 e-Status Allow holders to monitor the status of their communications to WIPO. e-Business 

B4 Electronic Communication: 
Offices → WIPO Enhance the transmission of information from national or regional offices to WIPO. e-Business 

B5 
Electronic Communication: 
WIPO → 
Holders/Representatives 

Enhance the transmission of information from WIPO to holders and representatives. e-Business 

B6 Electronic Communication: 
WIPO → Offices 

Create tools that enhance collaboration between WIPO and national or regional offices 
with respect to the international procedure. e-Business 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

Table 3:  Governance and Technical 
 

Seq. Project Description Category 

C1 Project Organization and 
Change Management  Put procedures into place which will facilitate the implementation of these projects.  Governance 

C2 Requests for Proposal 
and POC10 Requests for Proposal (tenders) and Proof of Concept of technical solution. Governance 

C3 SOA11 and Tools  Create the IT architecture (SOA) and provide the necessary tools for its use. Architecture 

C4 Downsizing to Unix Migrate MAPS and DMAPS from the UNICC mainframe to a UNIX environment. Downsizing 

C5 Pilot with an Office Pilot project with a single national office based on direct access to MAPS.  
(SOA+BPM12+e-Business +Portal13+RIA14). Conversion 

C6 Complete Architecture + 
BPM + Middleware 

Adapt the IT architecture and BPM processes based on experience with Pilot (C5) to 
allow expansion to other interested offices. Conversion 

C7 DBMS15 and Technical 
Enhancements  Improve the database design of MAPS and resolve any technical issues. Conversion 

 

                                                      
10  Proof of Concept:  verifying that the proposed technical architecture performs according to specifications. 
11  Service-Oriented Architecture:  an architecture that uses loosely coupled services to support the requirements of business processes and users. 
12  Business Process Management. 
13  Portal:  a Web interface which provides individualized access to users based on their security profile. 
14  Rich Internet Application:  a Web application that has the features and functionality of traditional desktop applications. 
15  Database Management System. 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

Seq. Project Description Category 

C8 Remaining 
BPM, Portal and RIA Migrate business logic from Natural to Java, but retain Adabas. Conversion 

C9 Remaining Interactive 
Web Services 

If needed, define processes and develop a new user interface with common 
technology for WIPO and national or regional offices. Conversion 

C10 Publication  Modernize the publication process including the replacement of the legacy Visual 
Basic programs. Architecture 

C11 Remaining Java / Oracle 
Conversion 

Migrate the remaining Natural /Adabas programs to Java/Oracle if and when needed, 
but not before 2010. Conversion 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

 

  A1 Translation 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
124,500  

         
56,566  

        
131,094  

                  
--  

            
67,934  

         
(6,594) 

         
(6,594) 

Description  Update translation tools to replace in-house translation tools with commercial ones 
Benefits  More automation, reduced costs, improved quality 

Current status  Application for automating the translation of overrides using the translation of the basic list is 
under test (Beta Test) as of May 31, 2009 
 
 

  A2 Classification 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
124,500  

         
78,113  

        
114,294  

                  
--  

            
46,387  

         
10,206  

         
10,206  

Description 
 

Update Nice classification tools by integrating database of accepted goods and services into 
classification procedure.  Develop a web application to assist users in composing lists. 

Benefits  Database of validated terms available on the Web, that helps users of the Madrid system pre-
validating their list of goods and services 

  Decreased time processing and automated translation for pre-validated lists 
Current status  Prototype of the E-Classification application is available on the Intranet and under test as of 

May 2009 
   

 
  A3 Irregularity Letters and Notifications 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
480,000  

         
23,035  

        
235,060  

        
280,000  

          
456,965  

       
244,940  

       
(35,060) 

Description  Update the letter generation process to produce more understandable documents 
Benefits  Producing more comprehensive letters 

Current status  A working group is working on the requirements 
   

 
  A4 Trademark Last Status 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
240,000  

         
11,517  

        
117,530  

        
135,000  

          
228,483  

       
122,470  

       
(12,530) 

Description 
 

Create tools to show the goods and services protected within a given designated Contracting 
Party, and show how these change over time 

Benefits  Better and clearer status of trademark within a given designated Contracting Party  
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

 

Current status  A working group is working on the modifications, from the examination policy to the IT 
tools, required to determine the Goods and Services that have effect in given designated 
Contracting Party 

   
  A5 Monitoring and Statistics   
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
340,000  

         
16,316  

          
87,984  

                  
--  

          
323,684  

       
252,016  

       
252,016  

Description 
 

Create tools to monitor and analyze operational processes.  Create statistics for internal and 
external use 

Benefits  Access to statistics from Intranet and Internet 
Current status  Prototype of the Web application is available on the Intranet and under test as of 

May 10, 2009 
   

 
  A6 Office Automation 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
        
48,000  

         
31,803  

          
51,506  

                  
--  

            
16,197  

         
(3,506) 

         
(3,506) 

Description  Integrate internal administrative tasks into the MAPS/IMAPS system 
Benefits  Less manual procedure, less paper based processing 

Current status  New printing procedure using OMR technology:  completed 
  Automation of the certified email system:  completed 
  Automation of the creation of certified copies of Hague applications:  completed 

   
 

  A7 IMAPS Enhancements 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
        
48,000  

         
16,221  

          
51,424  

                  
--  

            
31,779  

         
(3,424) 

         
(3,424) 

Description  IMAPS enhancements (e.g., search capabilities, new document formats, tighter integration 
with MAPS, …) 

Benefits  Additional functions for users 
Current status  Export in PDF format for Tiff document:  completed 

  New indexing and printing functions:  completed 
  Management of native PDF format inside IMAPS:  on-going 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

 

 
  B1 e-Payment, e-Billing  
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
240,000  

         
11,517  

        
117,530  

        
125,000  

          
228,483  

       
122,470  

         
(2,530) 

Description 
 

Create e-Billing (for extracts from the International Register) and e-Payment (for other 
transactions) for Holders 

Benefits  E-payment facility for users of the Madrid system 
  Reduce processing time for Finance 

Current status  E-payment, by credit card or current account, is available on the Web site for paying fees 
upon reception of an irregularity letter 

  E-billing for extracts and e-payment of standard fees is under study 
  Additional E-Business functions from B1 will be implemented through a common project 

where holders and representatives will be able to manage and execute selected transactions 
on their Madrid portfolios electronically, via the Internet 

   
   

  B2 e-Modification 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
336,000  

         
16,124  

        
124,542  

        
215,000  

          
319,876  

       
211,458  

         
(3,542) 

Description 
 

Allow holders to submit transactions electronically and to further automate their processing 
within MAPS 

Benefits  Reducing processing time for users 
  Reducing workload (Mail processing team) 

Current status  E-Business functions from B2 will be implemented through a common project where holders 
and representatives will be able to manage and execute selected transactions on their Madrid 
portfolios electronically, via the Internet 

   
   
  B3 e-Status 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
240,000  

         
11,517  

        
137,530  

        
100,000  

          
228,483  

       
102,470  

           
2,470  

Description  Allow holders to monitor the status of their communications to WIPO 
Benefits  Better communication to holders 

  Decreasing requests receive from holders 
Current status  E-Business functions from B3 will be implemented through a common project where holders 

and representatives will be able to manage and execute selected transactions on their Madrid 
portfolios electronically, via the Internet 
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SUB-PROJECTS 
 

 

 

  B4 Electronic Communication:  Offices -> WIPO 
  Budget, description and current status included under C5 

  

 
 
 
 

  B5 Electronic Communication : WIPO -> Holders/Representatives 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
120,000  

       
103,509  

        
126,515  

                  
--  

            
16,491  

         
(6,515) 

         
(6,515) 

Description  Enhance the transmission of information from WIPO to holders and representatives 

Benefits  Better communication to holders 
  Costs savings from paper less transmission 

Current status  Gazette is now exclusively available via the Internet and has been enhanced with search 
functions 

  Notification of certain communications are now available via the internet (ROMARIN) 
  Notification of certain communications by certified email is now available 
   
   

  B6 Electronic Communication:  WIPO -> Offices 
  Budget, description and current status included under C5 
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INFORMATION TECHNOLOGY MODERNIZATION PROGRAM: 

SUB-PROJECTS 
 

 

 

 
         

  C1 Project Organization and Change Management 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  48,000 36,686 37,889 0 11,314 10,111 10,111 
Description  Put procedures into place which will facilitate the implementation of these projects 

Benefits  Enabling the project to progress  
Current Status  Completed 

Project office and Project Team in place 
   
   
  C2 Requests for Proposal & POC 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
        
48,000  

         
17,803  

          
87,506  

                  
--  

            
30,197  

       
(39,506) 

       
(39,506) 

Description  Requests for Proposal (tenders) and Proof of Concept of technical solution. 
Benefits  Providing hardware/software platform for the project and the hosting services for UNIX and 

SOA platform 
Current status  Offers from bidders have been evaluated and the successful bid is currently subject to 

Contract Review Committee validation 
   
   

  C3 SOA & Tools 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
        
72,000  

         
16,705  

        
105,509  

                  
--  

            
55,295  

       
(33,509) 

       
(33,509) 

Description  Create the IT architecture (SOA) and provide the necessary tools for its use 
Benefits  Provides other projects with the tools required to be developed. 

Current status  Offers from bidders for SOA tools are under final evaluation 
  Technical implementation will follow 
   
  C4 Downsizing to Unix 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
   
1,529,875  

       
109,133  

     
1,625,843  

                  
--  

       
1,420,742  

       
(95,968) 

       
(95,968) 

Description  Migrate MAPS and DMAPS from the UNICC mainframe to a UNIX environment 
Benefits  Reduce running costs of MAPS/DMAPS 

Current status  Thorough analysis:  competed 
  Detailed analysis:  completed 
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  Selection of consulting services fro the migration through an RFP:  completed 
  New contract with ICC:  completed 

  

Technical implementation:  started as of June 2009 
 
 
 

  C5 Pilot with an Office  (includes B4 and B6)   
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
599,200  

         
28,755  

        
323,766  

        
300,000  

          
570,445  

       
275,434  

       
(24,566) 

Description 
 

Pilot project with a single national office based on direct access to MAPS.  (SOA+BPM 
+e-Business+Portal +RIA) 

Benefits  Implementing, using, validating and learning new technology (SOA+BPM 
+e-Business+Portal +RIA) 

Current status  Depending on the completion of C2 and C3.  It will start as of September 1, 2009 
 
 

  C6 Complete Architecture + BPM + Middleware 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
150,000  

           
7,198  

          
10,956  

        
140,000  

          
142,802  

       
139,044  

            
(956) 

Description 
 

Adapt the IT architecture and BPM processes based on experience with Pilot (C5) to allow 
expansion to other interested offices 

Benefits  allow various stakeholders to benefit from the new SOA tools 
Current status  Will start upon completion of C2, C3 and C5 

   
   

  C7 DBMS & Technical Enhancements 
  Initial 

Budget 
Total 

Expenditure 
Total 

Earmarked 
2009 

Total 
Futures 

2010 

Balance 
Based on 

Expenditures 

Balance 
Based on 

Earmarked 
2009 

Balance 
Based on 
2009 + 
2010  

Budget  
      
240,000  

         
11,517  

          
37,530  

        
200,000  

          
228,483  

       
202,470  

           
2,470  

Description  Improve the database design of MAPS and resolve any technical issues 
Benefits  Adapt the database to new tools 

Current status  Will start upon completion of C2, C3 and C5 
   

 
 
 

[End of Annex and of document] 


