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Backfile Status (1)

Work done since Dec 2005 DVD release

• 06.05.06 IPC-IPC conversion re-run
• covered period 10.11.05 - 31.12.05
• 793,000 new symbols added

• 20.05.06 DE Backfile (part 1) loaded
• filled gap in ECLA-IPC concordance
• 623,000 new symbols added
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Backfile Status (2)

Work planned for coming weeks

• ECLA-IPC conversion re-run
• covers period 11.10.05 - 31.12.05 
• based on revised concordance table

• JP backfile load
• expected to add 25m symbols, modify 35m 

MCD Backfile

MCD Frontfile

Reclassification



5

Backfile Status (3)

Further planned work

• new DVD release
• planned for July / August 2006
• two different products -

a) complete
b) updates only

• loading of backfile data from other offices
• planned for Q3 2006
• (AU, DE, EAPO, LT, PT, RO, SI, US)
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Overall Backfile Coverage

MCD Backfile
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• Figures from beginning of June, based on application 

• Average 3-4 symbols per family / document 

• Figures by country are available on request
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Frontfile Status 

• IPC-2006 currently being loaded for 24 countries

• error reports so far sent manually
• reports do not include missing IPC
• prototype for error retrieval mechanism available soon
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Overall Frontfile Coverage
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• Figures from beginning of June, based on publication 

• 60,000 CN documents will be redelivered because of formatting issue

• EP figures are distorted because of use of old version indicators
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Reclassification 

MCD Backfile

MCD Frontfile

Reclassification

• Documentation available on WIPO website :

T03.06 Functional Specification (pdf)

T03.06.01 Working List Specification (pdf)

T04.05.02 Working list DTD

• Status - technical design complete, software 
development in progress

• will be ready for first reclassification in Oct 2006
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Contact

twatson@epo.org

mcd@epo.org
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