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1. Introduction 

 
This document is an inception report for the evaluation of the Development Agenda (DA) Project 
on Tools for Successful DA Project Proposals.  This document outlines the purpose, objectives, 
strategy, methodology and work plan of the evaluation.  The final report will be based on this 
inception report, pending approval from WIPO. 

2. Purpose and Objectives 

 
The main purpose of this evaluation is to assess implementation of the project and its overall 
performance.  This will feed into the decision-making process of the Committee on Development 
and Intellectual Property (CDIP). 
 
The main objective of this evaluation is two-fold:   

 
1. Learning from experiences during project implementation:  what worked well and what did 
not work well for the benefit of supporting Member States in their pursuit of designing and 
implementing DA projects.  This includes assessing the project design framework, project 
management, including monitoring and reporting tools, as well as measuring and reporting on 
the results achieved to date and assessing the likelihood of sustainability of results achieved.  

2.  Providing evidence-based evaluative information to support the CDIP’s decision-making 
process.  

In particular, the evaluation will assess the extent to which the project has been instrumental in:  

(a) Facilitating the elaboration of project proposals by Member States for the consideration 
of the CDIP and increasing their initial thoroughness. 

(b) Increasing the knowledge base surrounding the key elements of a successful DA 
project proposal. 

3. Evaluation Strategy 

 

 The evaluation will take a participatory approach and involve all relevant stakeholders in the 
different steps of the evaluation, as far as feasible.  

 

 The information and data will be gathered from multiple sources using different research 
methods in order to be able to triangulate and cross-reference the results drawn.  

 

 The evaluation will find a balance between questions of project design (“what worked”) and 
questions of effectiveness (“what was achieved”).  This will directly support meeting the 
above-mentioned objectives.   
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4. Evaluation Framework 

 
Theme and questions Proposed 

indicators 

Data collection 

tools 

Sources of 

information 

Project design and management    
1. Appropriateness of the initial 
project document as a guide for 
project implementation and 
assessment of results achieved. 

Use of project 
document to 
guide 
implementation 
and assessment 
of results 
achieved 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

2. The project monitoring, 
self-evaluation and reporting tools 
and analysis of whether they were 
useful and adequate to provide 
the project team and key 
stakeholders with relevant 
information for decision-making 
purposes. 
 

Level of 
usefulness of 
monitoring and 
reporting tools 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

3. The extent to which other 
entities within the WIPO 
Secretariat have contributed and 
enabled an effective and efficient 
project implementation.  

Number of WIPO 
entities involved 
in the project and 
their contribution 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

4. The extent to which the risks 
identified in the initial project 
document have materialized or 
been mitigated.  

Type of risks 
encountered 
during project 
implementation 
and how they 
were addressed 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

5. The project’s ability to respond 
to emerging trends, technologies 
and other external forces.  

Level of ability of 
the project to 
respond to 
external forces 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

Effectiveness   
1. The effectiveness and 
usefulness of the tools and 
resources developed in the 
context of the project, in order to 
facilitate the elaboration of project 
proposals by Member States for 
the consideration of the CDIP and 
increasing their initial 
thoroughness. 

Extent of 
effectiveness and 
usefulness of the 
resources 
developed in the 
context of the 
project 

Document review 
Interviews 

WIPO staff 
External 
stakeholders 

2.  The effectiveness of the 
project in increasing the 
understanding of the 
methodology, challenges, 
questions, and best practices 
regarding the elaboration and 
management of DA projects. 

Extent of 
effectiveness of 
the project in 
increasing 
understanding of 
the management 
of DA projects  

Document review 
Interviews 
 

 

WIPO staff 
External 
stakeholders 
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Sustainability 
1. The likelihood of the 
continuation of the use of 
resources and tools developed in 
the context of the project to 
ensure better design, 
implementation and evaluation of 
DA projects.  
 

Likelihood of 
continued use of 
the resources and 
tools developed in 
the context of the 
project   

Document review 
Interviews 

 

WIPO staff 
External 
stakeholders 

Implementation of Development Agenda (DA) Recommendations  
1. The extent to which the DA 
Recommendations 1 and 5 have 
been implemented through this 
project.    

Extent to which 
the Recommenda
tions 1 and 5 
have been 
implemented 

Document review 
Interviews 

 

WIPO staff 
External 
stakeholders  

4.1 Evaluation Tools 

 
The research tools will be used across the different themes and questions.  The following table 
provides further information on these tools and how they will be deployed. 

 
Tool Description Information source 

Interviews – 

internal  

Some 14 semi-structured 

interviews 

By telephone & in-person: 

WIPO Secretariat staff, including:  

- Regional and National Development 

Sector 

- WIPO Academy 

- Solutions Design and Delivery Section 

-Project managers (various units) 

 

Interviews – 

external  

Some 11 semi-structured 

interviews 

By telephone & in-person: 

-External consultants (guide, training) 

- Permanent Missions and National IP 

Offices 

- Group Coordinators  

Document review Review of main documentation  WIPO documentation including 

internal/external reports/publications, 

guides and tools produced. 

 
Data analysis methods:  The quantitative and qualitative data collected will be analyzed and 
compiled using comparative and statistical methods where appropriate.  The data will be 
correlated and organized to respond to the evaluation questions.  These findings will then be 
used to inform the conclusions and recommendations proposed.  
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5. Work Plan and Timetable 

 

The proposed milestones and timelines are as shown here below: 
 

Milestones/Deliverables Key dates  

Work starts 1 July, 2022 

Submission of inception report to WIPO 4 July, 2022 

Feedback from WIPO on inception report 10 July, 2022 

Submission of final inception report to WIPO 12 July, 2022 

Submission of draft report to WIPO 8 August, 2022 

Factual corrections from WIPO on draft report 10 August, 2022 

Submission of final report to WIPO 15 August, 2022 

Presentation of evaluation report at the CDIP 17-21 October, 2022 

6. Key Assumptions and Risks 

 
It is assumed that the project team and the Development Agenda Coordination Division (DACD) 
will assist the consultant in:  identifying and accessing all key documents;  informing key 
stakeholders about the evaluation;  making necessary introductions;  providing contact 
information and facilitating interviews as required;  and providing consolidated timely feedback 
on deliverables.  It is also assumed that the interviews to be undertaken will be successful and 
language will not be a barrier (the consultant speaks English and French).  It is also assumed 
that the people to be interviewed will be available and willing to provide the required information. 

 [End of Appendix III and of document] 

 
 


