PROJECT WORK BREAKDOWN
STRUCTURE

SCOPING STUDY
- Identification of candidates
- Establishment of the Terms of Reference for the consultant
- Selection of the consultant among several candidates
- Preparation of the consultant's contract
- Signing the contract
- Meetings with the Project Coordinator
- Presentation of the Outline of the Study
- Pre-diagnosis
- Research
- Interviews
- Field trips
- Presentation of a first draft study
- Review of the draft study
- Second draft of the study
- Distribution of the draft study to the stakeholders
- Analysis of the draft study in the Round Table
- Final Version of the study

ROUND TABLE
- Selection of the participants
- Selection of speakers and Preparation of the Program
- Taking care of the logistics of the event
- Sending the invitations
- Preparation of a baseline Questionnaire
- Preparation of a final Questionnaire
- Conducting the Round Table
- Completing the Questionnaires
- Analysis of the Draft Study
- Preparation of the Final Version of the Study
- Drafting the Report on the Round Table discussions
- Evaluation of the Questionnaires
- Distribution of the Report and Final Version of the Study to the participants to the Round Table

IP ANALYSIS
- Identification of candidates
- Establishment of the Terms of Reference for the consultant
- Selection of the consultant among several candidates
- Preparation of the consultant's contract
- Preparation of a first draft analysis
- Review of the draft analysis
- Final version of the analysis
- Distribution of the analysis to the participants to the Round Table

NATIONAL SEMINAR
- Selection of the participants
- Preparation of the program
- Taking care of the logistics of the event
- Sending the invitations
- Preparation of a Questionnaire
- Report on the conclusions of the seminar

INTERNATIONAL SEMINAR
- Selection of the participants
- Preparation of the program
- Taking care of the logistics of the event
- Sending the invitations
- Preparation of a Questionnaire
- Report on the conclusions of the seminar