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PROGRESS REPORTS – ONGOING DEVELOPMENT AGENDA PROJECTS 

prepared by the Secretariat 

1. The Annexes to the present document contain a compilation of progress reports on the 
implementation of the ongoing Development Agenda (DA) projects, for the period from 
July 2022 to July 2023, namely:  
 

(i) Registration of the Collective Marks of Local Enterprises as a 
Cross-Cutting Economic Development Issue (Annex I); 

 
(ii) Identifying and Using Inventions in the Public Domain (Annex II); 
 
(iii) Development of the Music Sector and New Economic Models of Music in 
Burkina Faso and in Certain Countries of the West African Economic and 
Monetary Union (WAEMU) (Annex III); 

 
(iv) Promoting the Use of Intellectual Property in Developing Countries in 
Creative Industries in the Digital Era (Annex IV); 
 
(v) Systematization of Statistical Data and the Design and Implementation of 
a Methodology for Developing Impact Assessments on the Use of the Intellectual 
Property System (Annex V); 
 
(vi) Empowering Small Businesses Through IP: Developing Strategies for 
Supporting Geographical Indications or Collective Marks in the Post-registration 
Period (Annex VI);  
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=456923
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https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=539054
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(vii) Reducing Work-Related Accidents and Occupational Diseases through 
Innovation and Intellectual Property (Annex VII); 
 
(viii) Phase II of Enhancing the Use of Intellectual Property for Mobile 
Applications in the Software Sector (Annex VIII). 
 

2. The above reports are structured in the updated reporting forms that were introduced at 
the twenty-ninth session of the Committee, developed as a result of the implementation of 
the DA Project on Tools for Successful DA Project Proposals. 
 
3. The reports also respond to the Committee’s request in relation to the Implementation 
of the Independent Review to include detailed budgetary and actual expenditure information 
of each ongoing DA project, as reflected in paragraph 6.2 of the Summary by the Chair of the 
twenty-ninth session.  The Annex IX presents resource utilization as at end July 2023. 
 

4. The Committee is invited to 
consider and take note of the information 
contained in the Annexes to this 
document. 

[Annexes follow] 
 
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
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https://dacatalogue.wipo.int/projects/DA_01_05_01
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PROJECT SUMMARY 

Project Code  DA_1_4_10_01 

Title 
Registration of the Collective Marks of Local Enterprises as a 
Cross-Cutting Economic Development Issue 

 
Development Agenda 
Recommendations 

Recommendations 1;  4;  and 10.   
 

Project Budget 
Total project budget:  450,000 Swiss francs, of which 325,000 
Swiss francs allocated for non-personnel, and 125,000 Swiss 
francs for personnel resources.  

Project Start Date January 2021 

Project Duration 36 months (initial duration of 24 months + an extension of 6 months 
agreed in CDIP/26 + an extension of 6 months agreed in CDIP/29) 

Key WIPO 
Sectors/areas 
Involved 

Implementing Sector:  Regional and National Development.  
Other Sectors involved:  Brands and Designs;  IP and Innovation 
Ecosystems. 

Brief Description of 
Project 

The project aims to convert the competent national office 
(SENAPI, in the case of the Plurinational State of Bolivia, or the 
relevant office in each beneficiary country) into an entity effecting 
linkages between collective mark registration and local 
development by supporting small and medium-sized enterprises 
(SMEs) through the promotion of practices that generate a 
positive image of their goods, nationwide marketing, links to 
traditional practices and added value derived from the 
prioritization of sustainability.  

 
The proposal is to establish a “collective mark incubator” 
involving SENAPI and the relevant private and public bodies (as 
appropriate in each beneficiary country), which will be tasked 
with assessing the technical, financial and market viability of the 
goods and services that they select, providing technical advisory 
services on trademark protection, and assisting in the 
registration of collective marks.  

 
It will thus contribute to the economic growth and development of 
the regions of the Plurinational State of Bolivia (and of three 
other developing countries) by making the most of the links 
between social capital, production enterprises and intellectual 
property (IP).  

 
Technical assistance will be required in three stages:  
i) entrepreneurs and other stakeholders who could benefit from 
registering a collective mark will be identified;  ii) the collective 
mark will be created and registered;  and iii) assistance will be 
provided through awareness-raising and capacity building 
activities with a view to contribute to its sustainability.  

 
The project’s expected result is the organization of a supporting 
and bolstering system to facilitate the registration of the 
collective marks of local enterprises as a cross-cutting feature of 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=456923
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=456923
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
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production-based economic development. 

Project Manager 
Mr. Georges Ghandour, Senior Counsellor, Development 
Agenda Coordination Division, Regional and National 
Development Sector 

Links to Expected 
Results in the 
Program of Work 
and Budget for 
2022/23 

4.1:  More effective use of IP to support growth and development 
of all Member States and their relevant regions and sub-regions, 
including through the mainstreaming of the Development Agenda 
recommendations. 

 
4.3:  Increased IP knowledge and skills in all Member States. 
 
4.4:  More innovators, creators, SMEs, universities, research 
institutions and communities leverage IP successfully. 

Progress in Project 
Implementation 

At the end of July 2023, the situation in each of the beneficiary 
countries was the following: 

 
Bolivia  

• Country-level project plan:  approved. 
• Scoping study:  completed. 
• Information event on the potential benefits of the use of 

collective marks:  held on July 8, 2022. 
• Selection of product/service for which a collective mark 

will be developed and registered;  and 
identification/creation of relevant association:  completed. 
The Asociación Regional de Apicultores del Chaco 
Chuquisaqueño (ARACH), an umbrella association for 25 
organizations of honey producers in the El Chaco region, 
has been selected. 

• Training activity on collective marks:  held on July 25, 
2022. 

• Workshop with members of the association on the main 
elements of their collective mark:  held on January 25-27, 
2023. 

• Drafting and adoption of regulations of use of the collective 
mark:  ongoing.  The regulations of use are currently under 
consideration by the members of the association. 

• Design of the logo of the collective mark:  completed. 
• Registration of the collective mark:  the application for 

registration of the collective mark was filed with the national IP 
Office in March 2023. 

• Practical guide on the development and registration of 
collective marks:  ongoing.  

 
Brazil 

• Country-level project plan:  approved. 
• Scoping study:  completed. 
• Information event on the potential benefits of the use of 

collective marks:  held on July 5-6, 2021. 
• Selection of product/service for which a collective mark 

will be developed and registered;  and 
identification/creation of relevant association:  completed. 
The Associação dos Produtores Agroextrativistas da 

https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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Floresta Nacional de Tefé e Entorno (APAFE), located in 
Tefé and Alvãraes of the Amazon region, has been 
selected.  Its members produce cassava flour and 
derived products, honey, and oils, among others. 

• Workshops with members of the association on the main 
elements of their collective mark:  held on September 13 
and November 8, 2021.  These workshops were 
complemented by small-scale online consultations with 
the association members. 

• Drafting and adoption of regulations of use of the 
collective mark:  completed.  In addition, a control plan for 
the collective mark was prepared. 

• Design of the logo of the collective mark:  completed. 
• Training activity on collective marks:  held on April 4, 

2022. 
• Registration of the collective mark:  completed.  The 

certificate of registration was granted on January 17, 
2023. 

• Event to launch the collective mark:  held on March 30, 
2023. 

• Practical guide on the development and registration of 
collective marks:  completed and available at:  
www.gov.br/inpi/pt-br/central-de-
conteudo/publicacoes/CartilhaMarcasColetivas_SebraeN
acional_Ajustado_30623.pdf. 

• Production of awareness-raising material (promotional 
leaflet and short video):  completed.  The promotional 
leaflet is available at:  www.gov.br/inpi/pt-br/central-de-
conteudo/publicacoes/marcascoletivasA4mar2023.pdf.  
Promotional videos are available at:  
www.youtube.com/watch?v=JBpaJ7ppMJQ;  
www.youtube.com/watch?v=ARInRNbfeE8;  and 
www.youtube.com/watch?v=V1kOz1B1_UU  

 
The Philippines 

• Country-level project plan:  approved. 
• Scoping study:  completed. 
• Information event on the potential benefits of the use of 

collective marks:  held on April 14-16, 2021. 
• Selection of product/service for which a collective mark 

will be developed and registered;  and 
identification/creation of relevant association:  completed.  
The association Orgullo Kan Bicol (OKB) has been 
selected.  Its members produce different types of 
products from the tropical tree “Pili”:  nuts, pastries, 
handicrafts from the shell, and cosmetic products from 
the oil, among others. 

• Workshop with members of the association on the main 
elements of their collective mark:  held on August 11-12, 
September 7 and 16, 2021.  These workshops were 
complemented by small-scale online consultations with 
the association members. 

• Drafting and adoption of regulations of use of the 

http://www.gov.br/inpi/pt-br/central-de-conteudo/publicacoes/CartilhaMarcasColetivas_SebraeNacional_Ajustado_30623.pdf
http://www.gov.br/inpi/pt-br/central-de-conteudo/publicacoes/CartilhaMarcasColetivas_SebraeNacional_Ajustado_30623.pdf
http://www.gov.br/inpi/pt-br/central-de-conteudo/publicacoes/CartilhaMarcasColetivas_SebraeNacional_Ajustado_30623.pdf
http://www.gov.br/inpi/pt-br/central-de-conteudo/publicacoes/marcascoletivasA4mar2023.pdf
http://www.gov.br/inpi/pt-br/central-de-conteudo/publicacoes/marcascoletivasA4mar2023.pdf
http://www.youtube.com/watch?v=JBpaJ7ppMJQ
http://www.youtube.com/watch?v=ARInRNbfeE8
http://www.youtube.com/watch?v=V1kOz1B1_UU
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collective mark:  completed. 
• Design of the logo of the collective mark:  completed. 
• Registration of the collective mark:  completed.  The 

certificate of registration was granted on April 25, 2022.  
• Event to launch the collective mark:  held on June 14, 

2022. 
• Training activity on collective marks:  held on October 3-4 

and 11, 2022. 
• Practical guide on the development and registration of 

collective marks:  the final guide was approved by the 
national IP office and its publication is pending.    

• Production of awareness-raising material (promotional 
leaflet and short video):  completed.  A flyer and a 
brochure describing the OKB association and their newly 
developed collective mark were developed.  A short 
awareness-raising video is available at:  
www.wipo.int/collective-marks/en/philippines.html. 

• Workshops on use and management of collective marks:  
upon request, five workshops were organized between 
March to April 2023. 

 
Tunisia 

• Country-level project plan:  approved. 
• Scoping study:  completed. 
• Information event on the potential benefits of the use of 

collective marks:  held on June 25, 2021. 
• Selection of product/service for which a collective mark 

will be developed and registered;  and 
identification/creation of relevant association:  completed. 
A group of producers of honey, honey-derived products, 
essential oils and other local products in the region of 
Ghardimaou, Jendouba has been selected.  The project 
team assisted the producers in the creation of an 
Association de Producteurs pour la Promotion des 
Produits de Ghardimaou (APROG). 

• Workshop with members of the association on the main 
elements of their collective mark:  held on November 18, 
2021.  These workshops were complemented by 
small-scale online consultations with the association 
members.  A follow-up workshop was held on January 
23-24, 2023. 

• Drafting and adoption of regulations of use of the 
collective mark:  completed.  In addition to the regulations 
of use, a complementary set of “product specifications” 
(cahier de charges) was prepared. 

• Design of the logo of the collective mark:  completed. 
• Training activity on collective marks:  held on June 1, 

2022. 
• Registration of the collective mark:  completed. 
• Event to launch the collective mark:  held on July 27, 

2023. 
• Practical guide on the development and registration of 

collective marks:  the final guide was approved by the 

http://www.wipo.int/collective-marks/en/philippines.html
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national IP office, and its publication is pending.   
• Production of awareness-raising material (promotional 

leaflet and short video):  the video was developed and 
the publication of the leaflet is pending.   

 
A WIPO dedicated webpage on this project can be accessed at: 
https://www.wipo.int/collective-marks/en/index.html.  The page is 
available in 6 official UN languages and will be updated, when 
appropriate.  An awareness-raising video on collective marks, tailored 
to each beneficiary country, was developed and is available on the 
project webpage. 

Initial outcomes 
observed 

The outcomes observed so far:  
 
 Members of the selected associations of producers show 

a higher degree of knowledge and familiarity with 
collective marks, as a result of the activities and 
consultations held during the project implementation. 
 

 The governance and cooperation among the members of 
the selected associations seem strengthened as a result 
of the work undertaken for the development of the 
collective mark. 

Experience gained 
and lessons learned 

The experiences gained and lessons learned to date:  
 
• Collaboration with a wide range of national and local 

institutions has proven key for the success of the project.  
In particular, institutions providing support to local 
producers and enterprises have facilitated the 
communication with the selected associations and will 
play a crucial role in the post-implementation phase. 
 

• Flexibility in terms of project management has been 
essential to adapt to the needs and circumstances of 
each beneficiary country. 

 
• While virtual/hybrid activities are useful means to engage 

with local stakeholders, in-person activities remain very 
important in certain cases, such as for the interaction with 
associations of producers, often located in rural and 
isolated areas. 

 
• Members of the selected associations might require 

further support for the management, use and control of 
the collective mark after registration. 

Risks and Mitigation 

Risk 1:  Possibility of recurrence of COVID-19 or similar crisis 
and, consequently, lockdown and other restrictive measures that 
hamper the project’s implementation.   
  
Mitigation 1:  Following up on the situation in the beneficiary 
countries and regular discussion with local focal points.  Should it 
be necessary, an extension of the duration of the project would 
be requested to the CDIP.  Adaptation of the modalities of 
implementation of activities (virtual meetings prioritized, travel 

https://www.wipo.int/collective-marks/en/index.html
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minimized) where possible. 
 
Risk 2:  The associations of producers might need further 
assistance to effectively use the collective mark after the project 
is completed.   
 
Mitigation 2:  Upon request, the project team will provide support 
to the selected associations on the use and control of the 
collective mark, as far as the project timeline and budget permits.   

Issues Requiring 
Immediate 
Support/Attention 

An extension of 6 months (until the end of June 2024), without 
budgetary implications, is proposed. 

The Way Forward 

The next steps of implementation in each of the beneficiary 
country, in accordance with the project document, are the 
following: 

 
Bolivia:  Adoption of regulations of use by the members of the 
association, finalization of the practical guide on collective 
marks, production of awareness-raising material, and holding of 
event to launch the collective mark. 

 
Brazil:  none. 

 
The Philippines:  Publication of the practical guide on collective 
marks. 

 
Tunisia:  Publication of the practical guide and a leaflet on 
collective marks. 
 
Upon request, the project team will provide support for the 
management of the collective mark after registration to the 
selected associations of producers, as needed in each 
beneficiary country. 

Implementation 
Timeline 

Overall, the implementation of the project progressed in 
accordance with the timeline. Implementation is delayed, 
however, in the case of Bolivia. 

Project 
Implementation Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  49%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports 
This is the third Progress Report to the CDIP.  The first 
report is contained in document CDIP/26/2, Annex II; the 
second report is contained in document CDIP/29/2, 
Annex II. 

 
 
 
 
 
 
 
 
 
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=538652
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

Three beneficiary 
countries selected (in 
addition to the 
Plurinational State of 
Bolivia) 

Three countries selected 
(based on agreed 
selection criteria);  and  
 
 

Fully achieved:  the selected 
countries (in addition to Bolivia) 
are the Philippines, Brazil and 
Tunisia.  

 

**** 

Focal points appointed 
for country project 
implementation 

Local focal points have been 
appointed in all of them. 

Country-level project 
plans approved 

Four project 
implementation plans 
drafted and approved 
(one per beneficiary 
country) 

Fully achieved:  the country-level 
project plans have been drafted 
and approved in the four 
beneficiary countries. 

**** 

Four scoping studies 
on potential 
products/services that 
could benefit from the 
use of collective marks 
(one per beneficiary 
country) 

Final scoping studies 
validated by beneficiary 
countries’ local focal 
points and WIPO 
Secretariat 

Fully achieved:  four scoping 
studies completed. 

**** 

Information events for 
local authorities and 
entrepreneurs on the 
potential benefits of 
the use of collective 
marks 

Significant percentage of 
participants to the events 
reported a better 
understanding about the 
potential benefits of the 
use of collective marks 

Fully achieved:  Four information 
events held, with an average of 
more than 90% of participants in 
three beneficiary countries 
reporting that the events were 
useful or very useful to get a 
better understanding about 
collective marks.  Limited survey 
responses are available for one 
beneficiary country. 

**** 

Selection of one 
product in each 
beneficiary country for 
which a collective 
mark will be 
developed and 
registered and 
creation of association 

One product selected and 
one association 
created/identified in each 
beneficiary country 

Fully achieved:  four products 
selected and four associations 
created/identified.  

**** 
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or identification of 
already existing 
association 
Workshops with the 
members of the 
associations 

Widespread agreement 
among members of 
associations about the 
main elements of the 
development and 
registration of the 
collective mark 

Fully achieved:  the workshops 
held in four beneficiary countries 
resulted in an agreement among 
members of associations about 
the main elements of the 
development and registration of 
the collective mark. 

**** 

Drafting and adoption 
of regulations of use of 
the collective mark (in 
each beneficiary 
country) 

Regulations of use 
drafted and adopted in 
each beneficiary country 

Strong progress:  three sets of 
regulations of use drafted and 
adopted; one pending adoption. 

*** 

Design of the logo for 
the collective mark (in 
each beneficiary 
country) 

Design of the logo for the 
collective mark (in each 
beneficiary country) 

Fully achieved:  four logos 
designed. 

**** 

Registration of the 
collective mark (in 
each beneficiary 
country) 

One collective mark 
registered in each 
beneficiary country 

Strong progress:  three collective 
marks registered, one under 
registration. 

*** 

Events to launch the 
collective mark 

Successful organization 
of launching events (one 
for each collective mark / 
beneficiary country) 

Strong progress:  three held, one 
pending. 

*** 

Development of a 
practical guide on the 
development and 
registration of 
collective marks, for 
replication in other 
scenarios 

Practical guide developed 
for each beneficiary 
country 

Strong progress:  three guides 
developed and validated by local 
focal points;  one guide in 
preparation. 

*** 

Conduct of training 
activities for IP offices 
on the development 
and registration of 
collective marks (in 
each beneficiary 
country) 

Significant percentage of 
participants indicated that 
the trainings have 
improved their knowledge 
and skills in relation to 
the development and 
registration of collective 
marks 

Fully achieved:  training activities 
held in four beneficiary countries, 
with an average of more than 
90% of participants in three 
beneficiary countries reporting 
that the trainings were useful or 
very useful to acquire more 
knowledge and skills on the 
development, registration and 
use of collective marks.  No 
survey responses are available 
for one beneficiary country. 

**** 

Production of 
awareness-raising 
material (in each 
beneficiary country) 

Production of a 
promotional leaflet and a 
short video (for each 
beneficiary country) 

Strong progress:  
three awareness-raising videos 
prepared, one video pending.  
Three leaflets prepared;  one 
leaflet pending. 

*** 

 
[Annex II follows]  
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PROJECT SUMMARY 

Project Code DA_16_20_04 
Title Identifying and Using Inventions in the Public Domain 
Development Agenda 
Recommendations 

Recommendations 16 and 20.  
 

Project Budget Total project budget:  80,000 Swiss francs, allocated for 
non-personnel resources.  

Project Start Date January 2022 

Project Duration 24 months 

Key WIPO 
Sectors/areas Involved 

Implementing Sector:  IP and Innovation Ecosystems. 
 
Other Sectors involved:  Patents and Technology, Regional and 
National Development, Infrastructure and Platforms. 

Brief Description of 
Project 

The proposed project builds on the results of the DA Project on the 
Use of Information in the Public Domain for Economic Development 
and ongoing program activities to establish and develop Technology 
and Innovation Support Centers (TISCs). 
 
The project aims to contribute to the capacity of TISCs to offer 
services related to identifying and using inventions in the public 
domain.  The objective will be achieved by equipping TISC staff, 
researchers, and entrepreneurs with additional tools and knowledge 
relevant to the steps involved in identifying and using inventions in 
the public domain, taking into account the specific needs and context 
of developing countries. 
 
The project includes the development of a toolkit comprising 
practical tools to support the concepts and processes introduced in 
the two guides, “Identifying Inventions in the Public Domain:  A 
Guide for Inventors and Entrepreneurs”, and “Using Inventions in the 
Public Domain:  A Guide for Inventors and Entrepreneurs”.  It will 
include, among others, a tool to support decision-making on whether 
to proceed with a new product development initiative based on 
assessed freedom to operate.  The project will also develop new 
training materials on the effective use of the toolkit and carry out pilot 
training seminars to fine-tune the toolkit and training materials. 

Project Manager Mr. Andrew Czajkowski, Director, Technology and Innovation Support 
Division, IP and Innovation Ecosystems Sector 

Links to Expected 
Results in the Program 
of Work and Budget 
2022/23 

3.3 Knowledge transfer and technology adaptation is facilitated 
through WIPO’s IP-based platforms and tools to address global 
challenges. 
 
4.4 More innovators, creators, SMEs, universities, research 
institutions and communities leverage IP successfully. 

Progress in Project 
Implementation 

Development of a toolkit covering the four phases of product or 
service development and identification of whether an invention is in 
the public domain: 

 
As indicated in the project description above, this project builds on 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=552082
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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the results of the DA Project on the Use of Information in the Public 
Domain for Economic Development, and in particular the publication 
of the following two guides:  
 

• WIPO (2020), Identifying Inventions in the Public Domain: A 
Guide for Inventors and Entrepreneurs;  and  

• WIPO (2020), Using Inventions in the Public Domain: A Guide 
for Inventors and Entrepreneurs.  

 
To support the concepts and processes introduced in these 
guides, one of the main outputs from this project will be the 
development of a series of practical tools and descriptions 
introducing how each tool supports data collection, analysis 
and decision-making during new product development 
(NPD), as well as guidance on the effective use of each tool 
– the “toolkit”.  
 
The toolkit aims to support the systematic evaluation of NPD 
initiatives based on subject matter that is in or has fallen into 
the public domain and includes, among others, tools to 
support decision-making on whether to proceed with a NPD 
initiative based on assessed freedom to operate.  
 
To develop materials for the toolkit, the Secretariat 
contracted a service provider with expertise in the area of 
product development and technology transfer, and with 
experience in delivering training on these subject matters to a 
wide range of audiences, including in developing countries.  
The selected service provider also has in-depth knowledge of 
the WIPO guides as it contributed to the substantive peer 
review process under the DA Project on the Use of 
Information in the Public Domain for Economic Development, 
which this project builds on. 
 
The materials – seven practical tools, spreadsheets and 
associated descriptions (Project Charter, Action Plan, Voice 
of the Customer, Competitive Advantage, Freedom to 
Operate, Value Chain and Strengths, Weaknesses, 
Opportunities and Threats (SWOT) Analysis) – were 
developed between April and December 2022, and delivered 
to the Secretariat in December 2022. 
 
To ensure that the materials adequately integrate specific 
aspects of inventions in the public domain and IP, and 
provide an adequate assessment of risks from a legal 
perspective, the materials were also peer reviewed by a legal 
practitioner and IP law expert. 
 
Development of training materials for TISCs:  
 
In parallel to the development of the toolkit, associated 
training materials, providing the foundation for a modular 
blended-learning virtual training approach on the toolkit, were 

https://www.wipo.int/edocs/pubdocs/en/wipo_pub_1062.pdf
https://www.wipo.int/edocs/pubdocs/en/wipo_pub_1062.pdf
https://www.wipo.int/edocs/pubdocs/en/wipo_pub_1063.pdf
https://www.wipo.int/edocs/pubdocs/en/wipo_pub_1063.pdf
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also developed.  The training package comprises a learner’s 
guide and modularized learning materials to support practical 
training on the toolkit.  These include, in particular, 
resources/datasets for training simulations in instructor-led 
in-class or online seminars, and explainer videos introducing 
the key concepts and highlighting the role of each tool in 
supporting decision-making at each stage in the NPD 
stage-gate process.  
 
To develop these materials, the Secretariat contracted 
subject matter/learning experts and a video production 
company.  In February 2023, seven animations were 
developed.  To ensure the technical completeness and 
accuracy of the final animations, the experts, with WIPO’s 
support and guidance, were closely involved in each stage of 
the video production process, from scripting and 
storyboarding, to the development of the final animations.   
 
Delivery of training seminars: 
 
To pilot the toolkit and training materials, the project foresees 
the implementation of training seminars in two countries in 
the second half of 2023.  Preparations were initiated by the 
Secretariat during the period under review to identify suitable 
trainers and pilot countries and to design an effective training 
strategy and plan.  
 
Discussions were held with the TISC networks in Malaysia 
and the Philippines, who were both involved in the piloting of 
the WIPO guides on identifying and using inventions in the 
public domain in 2019, similarly to the TISC networks in 
Colombia and South Africa that were selected for a pilot 
training on a first draft toolkit in 2021.  The two networks 
have not only acquired the necessary pre-requisite 
knowledge of the subject matter, but they have also reached 
the right level of maturity with many TISC host institutions 
already providing value-added services to inventors and 
entrepreneurs (e.g. assistance and advice on IP 
management and commercialization, support to business 
development and technology transfer), or aspiring to do so.  
 
As indicated in the previous Progress Report (CDIP/29/2, 
Annex V), preparations were initiated to organize these 
trainings in a virtual format to ensure that the project funds 
are appropriately allocated within the remaining overall 
project budget.  Organizing the training virtually offers an 
opportunity to bring TISC staff from the two networks 
together and to foster knowledge and experience sharing 
among TISC staff from Malaysia and the Philippines.  This 
will also foster cooperation in the Association of Southeast 
Asian Nations (ASEAN) region, which is one of the ASEAN 
regional TISC network’s key objectives. 
 
The seven-week long online program, with two sessions per 

https://www.wipo.int/edocs/mdocs/mdocs/en/cdip_29/cdip_29_2.pdf
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week on each tool (one theoretical session followed by 
hands-on practical group exercises using virtual breakout 
rooms), is scheduled to take place from September to 
November 2023. 

Initial outcomes 
observed 

The piloting of the toolkit and training materials in the TISC 
networks of Malaysia and the Philippines will help assess 
whether the materials are useful for building the expected 
knowledge and skills.  In the Philippines, ten TISC host 
institutions (ITSOs) have already been identified for which the 
training will be particularly beneficial and will enable them to 
reach out to and serve more industries, and either strengthen 
existing services or launch new services in this area. 

Experience gained and 
lessons learned 

 The experiences gained and lessons learned to date: 
 

• Selecting experts possessing excellent knowledge of the 
subject matter, as well as practical experience in providing 
hands-on training on the subject matter – including to 
audiences in developing countries – has proven to be an 
effective approach in developing the toolkit and associated 
training materials.  
 

• The inputs from the subject matter experts throughout the 
video production process were critical to ensuring that the 
key messages were retained in the final products.  The 
upstream work by these experts in preparing proposed 
scripts and visuals for the videos has proven to be useful in 
helping the video production company understand the key 
messages and concepts each video was meant to convey.  
The collaborative process led by WIPO, with inputs from the 
subject matter experts, was essential to the successful 
completion of this activity.  

 
• While the peer review of the toolkit was not foreseen (nor 

budgeted for) in the project, this additional step was 
considered very important to ensure that both legal and 
business perspectives in new product development were 
adequately represented and to improve the quality of the final 
products.  

Risks and Mitigation 

Risk 1:  Insufficient capacity by TISC staff to understand and 
effectively use the information contained in the toolkits. 
 
Mitigation 1:  The toolkits will be adapted to the assessed 
capabilities of TISC staff. 
 
Risk 2:  Insufficient maturity level of TISCs to develop and offer 
services related to the use of inventions in the public domain. 
 
Mitigation 2:  TISCs with the sufficient level of maturity will be 
selected to participate in this project. 
 
Risk 3:  Inability to deliver the training seminars in-person, due to 
pandemic and other medical restrictions.  
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Mitigation 3:  Training seminars will be organized virtually.  The 
expenses foreseen for staff and third-party travel (non-personnel 
resources) will be reallocated accordingly, to ensure additional 
organization of seminars. 

Issues Requiring 
Immediate 
Support/Attention 

None  
 

The Way Forward 

In line with the progress achieved so far, it is expected that the 
project will be completed as planned by the end of 2023 
(pending professional editing and design of the toolkit in view of 
its publication). 
 
As indicated above, the toolkit and training materials will be 
piloted during the online training program with the TISC networks 
of Malaysia and the Philippines between September and 
November 2023.  
 
To help evaluate the training materials and measure the 
successful completion of this activity, an online survey will be 
prepared for circulation to all the participants at the end of the 
training, in addition to focus group discussions to collect 
feedback from the focal points throughout the training.  

Implementation 
Timeline 

The project is on track and no significant changes or delays are 
foreseen so far.  

Project Implementation 
Rate 

The budget implementation rate at the end of July 2023, 
proportional to the project’s total allocated budget was:  87%.  
Further details on the budget are available in the Annex IX to this 
document. 

Previous Reports This is the second Progress Report.  The first report is contained 
in document CDIP/29/2, Annex V. 

 
 
PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs 

(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

 
Toolkit covering the four 
phases of product or 

 
Toolkit developed and 
published 

 
Strong progress:  toolkit 
developed and ready to be piloted 

 
 

*** 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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service development 
and identification of 
whether the invention is 
in the public domain 
 

 
 
 
 

in two countries.  
 
 
 

 
 
 
 
 

Training materials for 
TISCs 
 

Training materials for 
TISCs developed 
 

 
Strong progress:  training 
materials developed and ready to 
be piloted in two countries. 
 

*** 

Training seminars using 
the new training 
materials 
 
 
 
 
 
 

 
Two seminars delivered.   
 
Percentage of participants 
indicating that the training 
has improved their 
knowledge and skills in 
using inventions in the 
public domain 
(target:  70%). 
 

Some progress:  Preparations for 
online training seminars in two 
TISC networks were initiated.  The 
training is expected to take place 
between September and 
November 2023. 
 
 
 
 

** 
 
 
 
 
 
 
 
 
 

 
 

 

[Annex III follows]  
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PROJECT SUMMARY 

Project Code DA_1_4_10_11_23  

Title 
Development of the Music Sector and New Economic Models of 
Music in Burkina Faso and in Certain Countries of the West African 
Economic and Monetary Union (WAEMU) 

Development Agenda 
Recommendations 

Recommendations 1;  4;  10;  11;  and 23.  
 

Project Budget 
Total project budget:  568,200 Swiss francs, of which 114,200 
Swiss francs allocated for personnel costs, and 454,000 
Swiss francs allocated for non-personnel costs.    

Project Start Date January 2022 

Project Duration 30 months  

Key WIPO 
Sectors/areas 
Involved 

Implementing Sector:  Copyright and Creative Industries  
 

Brief Description of 
Project 

Music is one of the most promising economic sectors in Africa.  It 
enjoys a high rate of growth, great potential in terms of jobs and 
contributes to the cultural influence of countries.  Online music 
consumption in Africa has exploded, but the sector has not yet fully 
harnessed the opportunities of the digital environment and new 
business models of music. 

 
Sharing platforms and subscription services are expanding.  New 
business models and new consumer behavior are developing at a 
very fast pace.  New players have also entered the market, including 
telecommunications operators who are increasingly interested in 
audiovisual and music content. 
 
Nevertheless, most of these new business models generate little 
revenue for holders of copyright and related rights, i.e., those who 
create and invest in content and services.  This situation is in part due 
to the weak structure of the value chain, which relies on a fragile and 
fragmented cultural ecosystem. 
 
The result is often low remuneration for right-holders and an increase 
in unauthorized use.  According to CISAC Global Report, in 2019 
music collections by CISAC member societies almost reached 9 
billion euros, but the share of the entire African continent, was less 
than 1%, with revenues from digital content remaining very low. 
 
Against this background, the Project foresees a series of intertwined 
activities, including preparation of studies, practical trainings and 
facilitation of an inter-sectorial dialogue among key players of the 
music ecosystem, with the following objectives: 
 
I. Promote a better understanding and use of legal and regulatory 
frameworks for copyright and related rights among beneficiary 
Member States and professionals, in light of the new uses and 
exploitation of online music. 
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
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II. Promote knowledge of collective management and contract 
negotiation mechanisms pertaining to digital rights management 
among music professionals and users. 
 
III. Facilitate and develop management and licensing practices for 
online use that will make it possible legally to exploit content on 
streaming and other online platforms, generate revenue for 
right-holders and combat piracy. 
 
IV. Allow regulators in the communication sector to modernize their 
specifications to take better account of copyright issues. 
 
V. Analyze the conditions for establishing a regional strategy to 
promote the digital music market in the beneficiary countries, with a 
view to making the sector a driver of sustainable growth. 
 
VI. Promote improvement in the social conditions of creators in 
order to foster the design and development of an innovative and 
consistent chain of trades in the music industry. 
 
VII. Develop reference tools that allow judicial officers to deal with 
music-related disputes in the digital environment. 
 
VIII. Support the design of a regional strategy to promote the 
development of appropriate tools. 

Project Manager 
Ms. Sherine GREISS, Senior Program Management Officer, 
Copyright Development Division, Copyright and Creative Industries 
Sector 

Links to Expected 
Results in the 
Program of Work 
and Budget for 
2022/23 

2.1 Development of balanced and effective international normative 
frameworks for IP. 
 
4.1 More effective use of IP to support growth and development of 
all Member States and their relevant regions and sub-regions, 
including through the mainstreaming of the Development Agenda 
recommendations. 
 
4.2 Development of balanced and effective IP, innovation and 
creative ecosystems in Member States. 
 
4.3 Increased IP knowledge and skills in all Member States. 

Progress in Project 
Implementation 

I. Scoping Study 
 
The scoping study on the development of the music industry and the 
new business models in WAEMU countries intends to clarify the 
needs of all beneficiary countries.  A preliminary version was shared 
with the focal points in September 2022 for their review and 
comments. 
 
The scoping study was finalized and then validated by all focal 
points at the first annual coordination meeting held in Abidjan, Côte 
d’Ivoire, in November 2022.   
 
 

https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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II. Communication with the Focal Points 
 
A regular monthly meeting has been scheduled with the 8 
focal points to maintain regular communication and contact 
between the project team and the national focal points.  Such 
meetings provide an opportunity to discuss the status of the 
project, the updated needs of countries at the national level, 
the next steps and the potential difficulties and risks. 

 
III. First Annual Coordination Meeting 

 
The first annual coordination meeting took place in November 2022, 
in Abidjan, Côte d'Ivoire.  The objectives of the meeting were: 
 
• To bring together all focal points and other key partners, such 

as WAEMU Secretariat; 
• To engage with them in defining the overall strategy, scope and 

priorities of the project;  
• To present the main findings of the scoping study and discuss 

the current challenges across the entire WAEMU or specific to 
individual countries;  

• To validate the scoping study, analyze its recommendations, 
and coordinate on the next steps of its implementation. 

 
The scoping study was validated by the focal points during this 
meeting.  In addition, the joint reflection of the focal points, together 
with the experts and WIPO team, resulted in the “Implementation 
Strategy: List of priority activities”.  The document consolidates, 
develops and fine-tunes the activities already defined in the project 
proposal (document CDIP/23/13).   
 
IV. First National Workshop on Licensing and Contractual 

Practices/Inter-Sectoral Dialogue of the Music 
Industry  

 
Following the first annual coordination meeting in 
November 2022, it was unanimously decided by the WIPO 
team and the focal points of the 8 countries that the technical 
workshop on licensing would have more impact in a national 
rather than sub-regional context given the number of national 
participants that could be invited to these workshops. 
 
Consequently, the first technical workshop was organized in 
Abidjan, Côte d'Ivoire, in June 2023.  The two-day workshop 
brought together 100 participants who represented the 
Ivorian music industry in the country. 
 
In addition to the training that covered contracts/licensing, 
identifiers, and right managements in the music industry, the 
event offered an opportunity for public/private cross-sectoral 
exchanges between key players of the music industry in 
Côte d'Ivoire. 
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=432072
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V. Annual Meeting for Collective Management 
Organizations (CMOs)/Focal points of the WAEMU 
countries  

 
Immediately after the first national workshop, a two-days 
meeting for all heads of CMOs, as well as the project focal 
points of the 8 WAEMU beneficiary countries was organized 
and co-financed by WIPO and WAEMU (16 participants).  
This meeting provided an opportunity for CMOs to exchange 
experiences and best practices and to get some training and 
engage in discussions on the following key topics:  private 
copying, identifiers, CMOs and new players in the digital 
ecosystem, and cooperation among CMOs.  
 
The CMOs and the focal points of the 8 WAEMU countries 
were also invited to participate in the national workshop on 
contracts/licenses that was organized immediately before 
their annual meeting for key players of the music industry in 
Côte d'Ivoire. 

Initial outcomes 
observed 

The outcomes observed to date: 
 
 The first coordination meeting played a key role in clarifying 

the project priorities, as defined by the beneficiary countries, 
and in facilitating the communication with and among the focal 
points. 

 
 The first national workshop on the licensing of online usage 

and contractual practices was considered as a pilot 
workshop.  A follow-up meeting among the focal points 
proposed some adjustments and fine-tuned the topics to be 
covered by future workshops, in line with national priorities.  
It was also agreed that every workshop would be tailored 
following discussions with the focal point of the country in 
question. 

 
 The annual meeting of CMOs, attended by the project focal 

points and co-financed by WIPO and WAEMU, presented a 
great opportunity for CMO and the focal points of the project 
in the 8 countries to discuss key issues related to 
opportunities/challenges of the digital environment and new 
business models of music in their countries. 

Experience gained 
and lessons learned 

The active participation of the focal points is essential to the positive 
outcome of the project.  Establishment of continuous communication 
channels, in addition to meetings in person, is required. 

Risks and Mitigation 

Risk 1:  Political changes in the countries having an impact on 
the project delivery;  changes in government’s priorities. 
 
Mitigation 1:  Following up on the situation in the countries 
and permanent discussion with local focal points. 
 
Risk 2:  Slow communication with the local focal points. 
 
Mitigation 2:  Hold frequent (at least monthly) conference 
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calls/meetings between the WIPO project team and the 
national focal points to monitor the progress of the project 
implementation. 
 
Risk 3:  Lack of availability of hard data on the local digital 
music market. 
 
Mitigation 3:  Involvement of strategic partners representing 
relevant stakeholders;  development of monographs by an 
expert to identify key information and people in each country. 

Issues Requiring 
Immediate 
Support/Attention 

It is proposed to: 
 

(i) Change the official name of the project to include all the 
WAEMU countries as beneficiary countries, in addition to 
Burkina Faso.  The new title should read “Development of the 
Music Sector and New Economic Models of Music in Burkina 
Faso and all other countries of the West African Economic 
and Monetary Union (WAEMU)”; 

 
(ii) Adapt the planned activities and change “Four sub-regional 

workshops” to “Sub-regional/national workshops”;  and 
 

(iii) Extend the project for twelve months, with no budgetary 
implications. 

The Way Forward 

 The next steps in the project are the following: 
 

• Organization of three national workshops in two countries 
from those that have expressed their willingness to host 
them, namely, Togo, Benin and Senegal.  These National 
workshops may include neighboring countries where 
workshops cannot be easily organized, e.g. Guinea 
Bissau. 

• Organization of training for CMOs to share tools and 
operational expertise to manage music rights, as well as to 
implement the private copying in the beneficiary WAEMU 
countries.  

• Continuation of the public/private cross-sectoral dialogue 
between the main actors in the music industry to exchange 
information and experiences on digital business models 
and the adaptation of offers and licensing mechanisms.  

• Organization of the second annual coordination meeting.  
• Organization of a workshop for judicial on music contracts.  
• Preparation of an annotated guide on the benchmark case 

law in French-speaking African countries.  
• Initiation of a dialogue/training with regulators in the 

communication sector to modernize their specifications to 
take better account of copyright issues. 

Implementation 
Timeline 

There were some delays in the implementation of the project, 
specifically: 
 
• The scoping study that had been expected to be completed by 

March 2022 was validated in November 2022 during the first 
coordination meeting held in Abidjan. 
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• The first workshop on contracts/licensing, that had been expected 
to take place in 2022, was held in June 2023. 

Project 
Implementation Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  26%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports 
This is the third Progress Report to the CDIP.  The first report is 
contained in document CDIP/26/2, Annex VII, and the second report 
is contained in document CDIP/29/2, Annex VI. 

 
 
PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs3 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

 
Designating focal 
points  
 
 
 
Annual coordination 
meetings 

 

 
1.The focal points are 
designated according to 
the implementation 
schedule 
 
2. Meetings held regularly, 
with the adoption of a 
follow-up on the 
implementation 
 

 
Fully achieved:  local focal points 
have been appointed in all the 
beneficiary countries. 

 
 
Strong progress:  first meeting 
was held in November 2022.  
Second meeting is planned for 
late 2023/early 2024 

 
**** 

 
 
 
 

*** 

 
Scoping study 

 
 
 

 
1.The needs of the 
beneficiary countries are 
clarified by the scoping 
study 
 

 
2.The study is approved 
by the beneficiary 
countries 
 

 
  Fully achieved:  a preliminary 
version of the Scoping Study was 
shared with the focal points in 
September 2022 for their review 
and comments. 

 
Fully achieved:  the scoping 
study was validated by all focal 
points in November 2022. 

 
**** 

 
 
 
 
 

**** 

 
Four sub-regional 
workshops 

 

 
1.Presentation of a 
“benchmark” of 
recommended practices 
 
2. Drafting of standard 

 
Some progress:  initiated with 
the first workshop organized in 
Abidjan, Côte d'Ivoire, in June 
2023.  

 
** 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=538652
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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contractual provisions 

 
Inter-sectoral dialogue 
of the music industry - 
support for the 
implementation of 
legislation 

 
 

 
1. Stakeholders are 
identified and participate 
in meetings 
 
 
2. The legislation is 
implemented in at least 
three countries 
 
3. The conditions for 
devising a sub-regional 
cooperation strategy are 
identified 

 

 
Some progress:  dialogue 
initiated during the first annual 
coordination meeting in 
November 2022. 

 
Dialogue continued in June 2023 
with the first national workshop 
and the CMOs meeting, which 
enabled an inter-sectoral 
exchange. 
 
Questionnaire on monographs 
completed by beneficiary 
countries 

 
** 

 
Training on rights 
management in each 
country, including 
private copying 

 

 
1. Percentage of 
beneficiaries (user groups 
per country) who rated the 
content positively 
 
2. The tools and training 
are applied by the 
beneficiaries 
 
3. Closer cooperation 
between the offices is 
established on the basis 
of agreements 

 
Some progress:  initiated in June 
2023 with the first workshop on 
contracts/licenses and the 
CMOs/Focal points meeting that 
also covered the topics of private 
copying, contracts/licenses and 
identifiers. 

 
** 

 
Development of the 
relevant case law guide 

 

1.Establishment of the 
working group of two 
experts and meeting of 
the group 

2.Digitization of decisions 
and making them 
available online via 
hyperlinks 

3.The tools developed are 
accepted and used 

 
Not yet initiated 

 
NP 

Sub-regional workshop 
for judicial officers on 
contracts 

 
 
 
 
 
 
 

1. The case law tools 
developed are accepted 
and used by the 
beneficiaries 

2. Percentage of 
beneficiaries (user groups 
per country) who 

 
Not yet initiated 

 
NP 
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positively assessed the 
content 

 
DL module on music in 
audiovisual sector 

 

1. The distance learning 
module is implemented 
and used by beneficiaries 

 
Not yet initiated 

 
NP 

 
Dialogue/regulatory 
training 

 

1. At least two 
multi-country meetings 
organized with regulators 

2. At least two countries 
modify their 
specifications/legislation 
on regulation 

 
Not yet initiated 

 
NP 
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UPDATED IMPLEMENTATION TIMELINE 

[Annex IV follows]

Deliverables   Quarters 

 2022 2023 2024 2025 

 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Annual coordinating meeting for focal points X      X       

National/sub-regional Licensing workshop   X  X  X X      

On-site training in CMOs and private copying 
organizations 

  X    X    X   

Training for judicial officers (sub-regional workshop)            X X 

Inter-sectoral dialogue on music in combination with 
licensing workshops 

X  X  X   X   X   

Dialogue/training for regulators       X X   X   

Guide to case law     X X X       

DL module           X X  

Evaluation             X 
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PROJECT SUMMARY 
Project Code DA_1_4_10_12_19_24_27_01 
Title Promoting the Use of Intellectual Property in Developing Countries in 

Creative Industries in the Digital Era 
Development Agenda 
Recommendations 

Recommendations 1;  4;  10;  12;  19;  24;  and 27.  
 

Project Budget Total project budget: 795,000 Swiss francs allocated for 
non-personnel resources. 

Project Start Date April 2022 

Project Duration 36 months 

Key WIPO 
Sectors/areas 
Involved 

Implementing Sector:  Copyright and Creative Industries 
 

Brief Description of 
Project 

The project seeks to bolster the creative industries by promoting 
effective utilization of the IP system, facilitating the protection and 
commercialization of IP, and fostering cooperation and information 
sharing among local creative industry stakeholders.  Additionally, it 
aims to enhance the capabilities of IP authorities in participating 
countries to adapt to the evolving digital landscape.   
 
In particular, the project aims at:  (1) empowering stakeholders in the 
creative industries to safeguard, administer, leverage, and uphold IP 
rights.  This support will facilitate the promotion and marketing of 
creative and cultural products and services;  (2) establishing 
networks among local creative industries to foster the exchange of 
information, collaboration, and overall enhancement of market 
performance.  

Project Manager Mr. Dimiter Gantchev, Deputy Director and Senior Manager, 
Information and Digital Outreach Division, Copyright and Creative 
Industries Sector 
 

Links to Expected 
Results in the 
Program of Work 
and Budget for 
2022/23 

4.1 More effective use of IP to support growth and development of 
all Member States and their relevant regions and sub-regions, 
including through the mainstreaming of the Development Agenda 
recommendations. 
 
4.2 Development of balanced and effective IP, innovation and 
creative ecosystems in Member States. 

 
4.3 Increased IP knowledge and skills in all Member States. 

 
4.4 More innovators, creators, SMEs, universities, research 
institutions and communities leverage IP successfully. 

Progress in Project 
Implementation 

Scoping Study 
 
The scoping study, providing a detailed analysis and 
recommendations on the legal framework for digital creative 
industries in Chile, Indonesia, United Arab Emirates, and Uruguay 
was finalized in December 2022, approved by the beneficiaries and 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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presented at the 30th session of the CDIP in April 2023.  The 
Executive Summary of the Scoping Study is available at:  
www.wipo.int/meetings/en/doc_details.jsp?doc_id=602191.   
 
Capacity Building 
 
The development of capacity building tools continued according to 
the project timetable.  The following tools were completed:  i) The 
Role of IP Rights in the Fashion Industry:  From Conception to 
Commercialization;  ii) Drawing on Creativity:  Copyright for 
Animation Industry Professionals;  iii) Building a Digital Publishing 
Economy:  Opportunities and Framework for Development.  The 
tools on IP in Videogames and IP in Music are being finalized.  All 
the tools are available at:  
www.wipo.int/cooperation/en/technical_assistance/developing-
countries.html 
 
The following capacity building activities took place during the period 
under consideration: 

 
• Workshop on IP and Videogames – legal and business issues, 

held from November 16 to 17, 2022, in Santiago, Chile; 
• Workshop on IP and Mobile Applications:  Business and Legal 

Issues, held from March 9 to 10, 2023, in Montevideo, 
Uruguay;  

• Workshop on Mastering IP in the Video Games Industry:  
Business and Legal Aspects, held from May 19 to 20, 2023, in 
Jakarta, Indonesia; 

• Webinar on the Role of IP in the Fashion Industry, held on 
April 26, 2023, in Montevideo, Uruguay;  and 

• Webinar on the Importance of Copyright in the Music Industry 
in the Digital Environment, held on March 9, 2023, in Jakarta, 
Indonesia. 

 
Communication and Awareness Raising 

 
A guide on organizing awareness building campaigns was finalized 
as per the project document and is available at:  www-
dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_
22_www_615992.pdf.  A WIPO dedicated webpage, containing all 
materials developed in the framework of the project, was launched 
and can be accessed at:  
www.wipo.int/cooperation/en/technical_assistance/developing-
countries.html  
 
Contacts were established with partner organizations to support 
mentoring programs and awareness building activities in the 
subsequent period of implementation. 
 
Regular exchanges took place with the focal points in the beneficiary 
countries to chart out next steps and activities. 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=602191
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
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Initial outcomes 
observed 

The outcomes observed to date: 
 
 The scoping study identified strategic issues to be addressed 

in the adaptation of the legal framework to the digital 
environment in the beneficiary countries. 
 

 The materials developed in the framework of the project are 
relevant for both government institutions and for creators in 
the respective fields. 
 

 Establishment of working modalities with beneficiaries was 
important for smooth implementation of capacity building 
activities.  
 

 The initial activities with stakeholders were instrumental for 
identifying specific needs in each beneficiary country. 
Beneficiaries have clearly defined their priority sectors within 
the project scope.  The interactions were used to adjust the 
delivery of further activities. 
 

 Participants in capacity-building activities received information 
to improve their understanding of the IP opportunities and 
challenges in the respective creative sectors. 

Experience gained 
and lessons learned 

The experiences gained and lessons learned to date: 
 

• Coordination with beneficiaries continues on a bilateral basis 
due to time zone differences. 
 

• Activities are planned based on the priority sectors, as 
identified by each beneficiary, based on training materials 
developed in the respective fields.  
 

• Physical events provide better outcomes;  virtual participation 
in events is less effective.  Physical events should be 
prioritized for the selected priority areas for each beneficiary, 
while online participation should continue in other areas. 
 

• A common priority for all beneficiaries is the commercialization 
of their creative products through IP.  In addressing this, the 
project needs to focus on practical scenarios. 

Risks and Mitigation Risk 1:  Absence of established national network linking the creative 
industries with the IP system. 
 
Mitigation 1:  In collaboration with the focal points, project activities 
will be aligned with the respective government’s current priorities for 
the development of creative industries.  Interaction with creative 
industries institutions and associations will be continuously sustained 
to identify synergies. 
 
Risk 2:  Low participation in capacity building activities. 
 
Mitigation 2:  Wider advertising of forthcoming events is important.  
In addition, incentives for participation will be used (certificates, 
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further engagement with speakers, providing additional materials 
upon request). 
 
Risk 3:  Challenges in attracting mentors. 
 
Mitigation 3:  The type of potential mentors will be broadened.  
Possibilities for facilitating B2B contacts with interested partners will 
be explored.  

Issues Requiring 
Immediate 
Support/Attention 

 
None 
 

The Way Forward Once the capacity-building tools are finalized, the project will 
seek to maximize their use in national events.  The next period 
will focus on the efficient use of the developed materials, the 
building up of networks, supporting awareness-raising activities 
and launching mentorship programs.  

Implementation 
Timeline 

The implementation of the project has progressed in accordance with 
the timeline.     

Project 
Implementation Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  43%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports This is the second report to the CDIP.  The first progress 
report is contained in document CDIP/29/2, Annex VII. 

 
 
PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

 
Project Outputs 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

Adoption of a feasible, 
strategic approach to 
achieving improvements 
in the selected creative 
sectors in the 
beneficiary countries 
 
 
 

Elaboration of a Scoping 
Study on the selected 
creative sectors in the 
participating countries on 
the use of the IP system by 
creative businesses, the 
national strategic priorities, 
the causes and scope for 
the underutilization of the 
IP system, suggesting a 
feasible approach to 
achieve strategic 

Fully achieved:  the Scoping Study 
was made available in 
December 2022. 
 
 
 

**** 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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objectives 

Scoping Study validated by 
the beneficiaries and the 
WIPO Secretariat 

Fully achieved:  the Scoping Study 
was validated by the beneficiaries 
and presented at the thirtieth 
session of the CDIP in April 2023.  
It is available at: 
www.wipo.int/meetings/en/doc_det
ails.jsp?doc_id=602191 

**** 

Upgrade skills of 
creative industries’ 
stakeholders on IP 
protection, 
management, 
exploitation and 
enforcement, as well as 
digital marketing, 
relevant for the selected 
creative sectors 

Developed generic material 
on IP management and 
commercialization in the 
digital environment for 
government institutions 

Fully achieved:  created content 
on IP management and 
commercialization in the digital 
realm, specifically tailored for 
government institutions. 
 

*** 

Six tools for the selected 
creative sectors on IP 
protection, management 
and commercialization for 
creators, developed 

Strong progress:  four tools have 
been published;  two are pending.  
Tools and materials are available 
at: 
www.wipo.int/cooperation/en/tech
nical_assistance/developing-
countries.html  

Capacity building events in 
each of the beneficiary 
countries in selected 
creative sectors, delivered  

Strong progress:  capacity building 
events were conducted in three 
beneficiary countries.  The 
agendas are available at:  
www.wipo.int/cooperation/en/tech
nical_assistance/developing-
countries.html  

Four (one in each country) 
successful mentorship 
programs launched 

NA 

Increase awareness by 
local governments and 
creative businesses on 
the importance of 
utilizing the IP system to 
make informed strategic 
choices relating thereto 

An information channel for 
the dissemination of 
knowledge concerning 
collaboration opportunities, 
IP protection, and IP 
management established 
in each participating 
country 

NA NP 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=602191
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=602191
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
http://www.wipo.int/cooperation/en/technical_assistance/developing-countries.html
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Four national events (one 
in each participating 
country) for creative 
businesses aimed at 
increasing awareness on 
the importance of IP 
protection, IP 
management, and IP 
strategies for businesses, 
successfully held in each of 
the participating country  

Strong progress:  national events 
were organized in three 
beneficiary countries.  
 

*** 

One set of guidelines on 
awareness raising in the 
selected areas, tailored for 
representatives of the 
national authorities, 
including but not limited to 
IP offices, on ways in 
which IP management and 
enforcement can be used 
to enhance the creative 
industries, policy strategies 
to increase accessibility of 
IP system usage, and 
improved management of 
IP systems, successfully 
developed and 
disseminated 
 

Fully achieved:  the Guide on 
awareness raising has been 
developed and disseminated.  
These guidelines are specifically 
tailored for representatives of 
national authorities, including IP 
offices, and cover topics, such as 
utilizing IP management and 
enforcement to boost the creative 
industries, devising policy 
strategies to enhance accessibility 
of the IP system, and improving 
overall IP systems management.  
The Guide is available at:  www-
dev.wipo.int/edocs/mdocs/mdocs/
en/wipo_ip_san_22/wipo_ip_san_
22_www_615992.pdf. 

**** 

Established national and 
regional networks, 
amongst stakeholders in 
the creative industries 

An established system for 
providing relevant updated 
information on the selected 
creative industries, which is 
used by the stakeholders 
 

NA 

NP Two successful events 
connecting members of the 
networks held in each 
participating country  

NA 

National and, where 
appropriate, regional hubs 
established for creative 
businesses 

NA 

[Annex V follows] 

http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
http://www-dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san_22_www_615992.pdf
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PROJECT SUMMARY 

Project Code DA_1_4_10_35_37_01   

Title 
Systematization of Statistical Data and the Design and Implementation 
of a Methodology for Developing Impact Assessments on the Use of the 
Intellectual Property System 

Development Agenda 
Recommendations Recommendations 1; 4; 10; 35; and 37. 

Project Budget 
Total allocated project budget for non-personnel resourced is of: 
499,300 Swiss francs, out of which 234,300 Swiss francs are 
non-personnel costs. 

Project Start Date June 2022 

Project Duration 36 months 

Key WIPO 
Sectors/areas Involved 

Implementing Sector:  IP and Innovation Ecosystems. 
Other Sector Involved:  Regional and National Development, 
Infrastructure and Platforms. 

Brief Description of 
Project 

The aim of this project is to build capacity to enable those responsible 
for managing IP-related databases to translate the data these contain 
into the most reliable evidence possible to support IP-related empirical 
studies.  To this end, the project looks to create synergies between the 
data contained in the IP databases and other relevant statistical data 
and economic data.  This, in turn, can be translated into empirical data, 
when needed, to help to monitor the use of IP at the national level. 

Project Managers Mr. Julio Raffo, Head, Innovation Economy Section, Department for 
Economics and Data Analytics, IP and Innovation Ecosystems Sector 

Links to Expected 
Results in the Program 
of Work and Budget 
2022/23 

3.1 Wider and more effective use of WIPO’s global IP systems, 
services, knowledge and data. 
 
4.1 More effective use of IP to support growth and development of all 
Member States and their relevant regions and sub-regions, including 
through the mainstreaming of the Development Agenda 
recommendations. 
 
4.5 Enhanced IP infrastructure for IP Offices. 

Progress in Project 
Implementation 
 

Since the last progress report (document CDIP/29/2), the project team 
has made substantial progress on developing and consolidating the 
main methodological approach for developing impact assessments on 
the use of the IP system to be tested in the four beneficiary countries. 
The main activities carried out are:  
 

• The project team liaised with beneficiary countries, namely, 
El Salvador and Bhutan to obtain full input data.  In addition, the 
project team liaised with external experts and relevant WIPO 
units to assess the best international data sources and 
methodologies to be used in the design of the methodological 
approach for the beneficiary countries. 

• A Fellow and an Individual Contractor were engaged to support 
the implementation of the project. 

• The project team performed a first full test of the methodological 
approach with data from El Salvador.  Several exchanges and 
information meetings with different local stakeholders were 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=539054
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=539054
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=539054
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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organized to explain the type of data needed and the main 
objectives of the methods and indicators developed.  

• The project team refined and consolidated the methodological 
approach into its first full version (1.0), based on which the work 
started to develop training material for El Salvador.  

• Information sessions on the project objective and implementation 
strategy were held with potential interested Member States 
(Indonesia, Malaysia, and the African Intellectual Property 
Organization (OAPI)). 

Initial outcomes 
observed 

Several challenges associated with the data situation of the first two 
beneficiary countries were identified, notably, concerning their 
coverage, structure, and completeness.  These prompted a rethink of 
the methodological approach to handle such challenges in a modular 
way.  
 

Experience gained and 
lessons learned 
 

The challenges associated with the data situation of the first two 
beneficiary countries allowed to better understand the situation on the 
ground and their needs. 

Risks and Mitigation 
 

Risk:  Identification of beneficiary countries might take longer than 
expected in the project document, delaying the implementation of the 
project. 
 
Mitigation:  The Development Agenda Coordination Division and the 
Project Manager will follow-up with the Group Coordinators to invite 
interested Member States to send requests to participate as a 
beneficiary country in the project.  Additionally, briefing sessions will 
continue to be organized for interested Member States to provide them 
with details of the project and the selection process. 
 

Issues Requiring 
Immediate 
Support/Attention 
 

According to the project document, the project is to be implemented  
in four beneficiary countries.  Member States interested to participate 
in the project should submit their request to the Secretariat, attaching 
the information required in Annex II to the document CDIP/26/4.  
 
The project implementation in two additional beneficiary countries 
needs to start in 2023, to be in accordance with the approved project 
timeline. 

The Way Forward 
 

As per the project’s implementation timeline, the main activities to be 
undertaken are:  
 

• deliver the training in El Salvador; 
• start the economic analysis in Bhutan;  and 
• identify two additional beneficiary countries to start the data 

assessment and collection for those countries. 
Implementation 
Timeline 
 

The implementation of the project has progressed in accordance with 
the timeline. 

Project Implementation 
Rate 
 

The budget implementation rate at the end of July 2023, proportional to 
the project’s total allocated budget was:  14%.  Further details on the 
budget are available in the Annex IX to this document. 

Previous Reports This is the second Progress Report. The first one was presented to 
CDIP/29 and is contained in document CDIP/29/2, Annex VIII. 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=539054
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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PROJECT SELF-EVALUATION 
 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs 

(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

All project milestones 
achieved 

Beneficiary countries 
selected and local focal 
points appointed on time. 

Some progress:  two beneficiary 
countries have been selected 
(El Salvador and Bhutan).  The 
selection of two additional 
beneficiary countries is ongoing.   
 

** 

Experts selected and hired 
on time. 

Some progress:  the project team 
was consolidated. 
 

** 
 
 

Assessment of IP and 
economic data in each 
beneficiary country carried 
out. 

Some progress:  analysis in one 
beneficiary country was carried 
out. 

** 

Project implementation 
presented and discussed 
in the CDIP. 

Some progress:  This is the 
second Progress Report. The first 
one was presented to CDIP/29 
and is contained in document 
CDIP/29/2, Annex VIII. 

** 

All project deliverables 
completed  

 

Methodologies in place, 
tested and validated. 

Some progress:  first version of 
methodological approach was 
tested and validated by beneficiary 
country counterparts. 
 

** 
 
 
 
 

Database developed and 
available for use in each 
beneficiary country. 

Some progress:  database 
developed for one beneficiary 
country. 

 
 

** 
 
 
 
 
 

Studies delivered, including 
an external peer review, in 
each beneficiary country. 

Not yet initiated 
 
 

NA 
 
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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Final economic analysis 
published for each 
beneficiary country on 
WIPO website and 
discussed in the CDIP. 

Not yet initiated 
 
 
 
 
 

NA 
 
 
 
 
 

Trainings delivered. Not yet initiated NA 

[Annex VI follows]
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PROJECT SUMMARY 

Project Code DA_1_4_10_11_01 

Title 
Empowering Small Businesses Through IP: Developing Strategies for 
Supporting Geographical Indications or Collective Marks in the 
Post-registration Period 

Development Agenda 
Recommendation Recommendations 1; 4; 10 and 11. 

Project Budget Total project budget:  592,300 Swiss francs, allocated for 
non-personnel resources.   

Project Start Date November 2022 

Project Duration 36 months 

Key WIPO 
Sectors/areas 
Involved 

Implementing Sector:  Brands and Designs.  
 
Other Sector Involved:  Regional and National Development. 
 

Brief Description of 
Project 

The objective of this project is to develop capacity buildings tools and 
initiatives to empower users or right holders of geographical 
indications (GIs) or collective/certification marks from developing 
countries in the post-registration period to effectively use their IP 
right. 
 
While focusing on specific GIs or collective/certification marks in the 
participating developing countries, the project will produce 
strategies/plans and tools that could be replicated by other users or 
right holders of GIs or collective/certification marks and 
mainstreamed by relevant authorities and stakeholders in a national 
or regional context. 

Project Manager Ms. Alexandra Grazioli, Director, Lisbon Registry, Brands and 
Designs Sector 

Links to Expected 
Results in the 
Program of Work 
and Budget for 
2022/23 

4.1 More effective use of IP to support growth and development of 
all Member States and their relevant regions and sub-regions, 
including through the mainstreaming of the Development Agenda 
Recommendations.  
 
4.3 Increased IP knowledge and skills in all Member States. 
 
4.4 More innovators, creators, SMEs, universities, research 
institutions and communities leverage IP successfully. 

Progress in Project 
Implementation 

Following the pre-implementation period, the project effectively 
commenced once the fellow supporting the project implementation 
resumed duties in January 2023.  
 
During the period under review, in accordance with the delivery 
strategy outlined in the project document, the following activities 
have been carried out:    
 
National coordinators and steering committees: 

The process of confirmation of national coordinators and members 
of national steering committees was completed in April 2023 as part 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=552483
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=552483
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=552483
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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of the approval of the country-level project plans for Brazil, Pakistan 
and Uganda.  Confirmation process is ongoing for Algeria.  
 
Online project management trainings were provided to the national 
coordinators and members of the national steering committees of 
Brazil, Pakistan and Uganda in May 2023. 
 
Country-level project plans and selection of the GIs or 
collective/certification marks: 

In March 2023, the beneficiary countries have finalized the selection 
of the products identified by a GI or collective/certification mark that 
will benefit from the project, namely:  “Deglet Nour de Tolga” GI in 
Algeria, “Mel do Norte de Minas Gerais” GI in Brazil;  
“Sindhri Mango” GI in Pakistan and “Rwenzori Mountains of the 
Moon Coffee” GI in Uganda. 
 
The approval of country-level project plans was completed in Brazil, 
Uganda and Pakistan in March 2023.  Confirmation process is 
ongoing for Algeria.  
 
National studies on challenges in the post-registration period:  

The national studies on challenges in the post-registration period will 
focus on the following elements:  (i) institutional and legal 
frameworks;  and (ii) collective management of the selected GI or 
collective/certification mark, including description of the value chain 
and markets. 

In order to establish a strategic approach for the development of the 
study on challenges in the post registration period in the beneficiary 
countries, two international experts were hired in May 2023 to guide 
national consultants and prepare the methodology.  A preliminary 
survey was prepared by the international experts in June 2023 to 
define the required information to be collected by national 
consultants to precede the study. 
 
One national consultant in Brazil and Uganda and two national 
consultants in Pakistan were hired in June 2023 to:  (1) prepare the 
study on challenges in the post-registration period at the national 
level;  and (2) organize the national information event in the last 
quarter of 2023. 

The reports for the preliminary survey were completed by national 
consultants in Brazil, Pakistan and Uganda, and subsequent 
meetings with international experts were held. 
Information events: 

Consultations were held with the national coordinators and national 
steering committees to schedule the event in Brazil, Uganda and 
Pakistan in the last quarter of 2023. 

Initial outcomes 
observed 

As the project is at its early stages of implementation, it is too early 
to make any observations. 
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Experience gained 
and lessons learned 

The experiences gained and lessons learned to date: 
 

• Ensuring the active participation of national steering 
committee enabled effective collaboration and served as a 
platform to explore practical ways to implement the project.  
 

• Close involvement of national coordinators in the selection 
process of national consultants has proven to be an important 
factor for the successful implementation of the first phase of 
the project. 

 
Risks and Mitigation 

Risk 1:  Resistance by some local producers and producer groups to 
change their production and commercialization practices to 
implement collective quality scheme for origin product. 
 
Mitigation 1:  Conduct high-impact information and 
awareness-raising on the comparative advantages of using GIs and 
collective/certification marks and related collective quality scheme. 
 
Risk 2:  Possible conflicts within producer groups, which could delay 
action to properly implement the collective management of the GI or 
collective/certification mark and related quality scheme. 
 
Mitigation 2:  Initiate action to build local authorities’ and local 
producers’ awareness of the effects of organizational weakness on 
the formulation of collective initiatives. 
 
Risk 3:  Limited institutional capacity of producer groups to establish 
and implement the collective scheme of management of the GI or 
the collective/certification mark. 
 
Mitigation 3:  Undertake institutional assessment of the potential 
beneficiary groups prior to selection. 
 
Risk 4:  Limited intuitional and legal framework and investment by 
national authorities. 
 
Mitigation 4:  Undertake thorough assessment prior to the selection 
of beneficiary countries. 
 
Risk 5:  Possibility of recurrence of COVID-19 or similar crisis and, 
consequently, lockdown and other restrictive measures that hamper 
the project’s implementation. 
 
Mitigation 5:  Close monitoring of the sanitary situation in each 
beneficiary country in coordination with national coordinators; 
adaptation of the modalities of implementation of activities (virtual 
meetings prioritized, travel minimized), where feasible. 
 

Issues Requiring 
Immediate 
Support/Attention 

Minor updates to the implementation timeline, without budgetary 
implications and project extension, are proposed to the Committee.   

The Way Forward The approval of the country-level project plan for Algeria and the 
identification of appropriate national coordinator, national steering 
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committee and national consultants is expected to be finalized in 
September 2023.  After the hiring of national consultants, work 
related to the study on challenges in the post-registration period will 
commence in Algeria. 
 
An information event in each beneficiary country is set to take place 
between October and December 2023. 
 
After information events, development of strategies, guides or 
training materials on collective management of selected GIs will start 
and workshops and trainings will be launched in each of the 
beneficiary country. 

Implementation 
Timeline 

In general, the implementation of the project has progressed in 
accordance with the timeline.  Implementation is delayed, however, 
in the case of Algeria. 
 
Should there be a need, a revised timeline will be presented to the 
CDIP at a future session.  

Project 
Implementation Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  12%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports This is the second Progress Report to the CDIP.  The first 
report is contained in document CDIP/29/2, Annex IX. 

 
 
PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

Selection of three 
beneficiary countries in 
addition to Brazil 
 

Three beneficiary countries 
selected (based on 
selection criteria outlined in 
the project document) 

Fully achieved:  in addition to 
Brazil, three other beneficiary 
countries were selected, namely:  
Algeria, Pakistan and Uganda.  
 

**** 

Appointment of national 
coordinators 

National coordinator 
appointed (one per 
beneficiary country) 

Strong progress:  national 
coordinators were appointed in 
Brazil, Uganda and Pakistan; 
confirmation process is ongoing 
for Algeria. 
 

*** 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=582745
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Country-level project 
plans 

Country-level project plans 
approved (one per 
beneficiary country) 
 

Strong progress:  country-level 
project plans were approved in 
Brazil, Uganda and Pakistan; 
confirmation process is ongoing 
for Algeria. 
 

*** 

Information events Information events held Some progress:  consultations 
were held with the national 
steering committees to schedule 
information events in Brazil, 
Pakistan and Uganda in the last 
quarter of 2023. 
National consultants were hired to 
assist in the organization of the 
information event. 
 

** 

Studies on challenges 
post-registration 

Studies on challenges 
post-registration developed 
in each beneficiary country; 
and 
 

Some progress:  a preliminary 
survey was prepared by the 
international experts to define the 
methodology of the study. 
 
A preliminary report, based on that 
survey, was completed by the 
national consultants of Brazil,  
Uganda and Pakistan.  
 
 

** Studies on challenges 
post-registration validated 
by WIPO Project 
Management Team and 
national coordinator in 
each beneficiary country 

Selection of 
geographical indications 
or collective/ 
certification marks 

Geographical indications or 
collective/certification 
marks selected (one per 
beneficiary country) 
 

Fully achieved:  each beneficiary 
country completed the selection of 
GI or collective/certification mark. 
 

**** 

Strategies, guides or 
training material 

Strategies, guides or 
training material developed 
to strengthen the collective 
management of 
geographical indications or 
collective certification 
marks 
 

No progress NP 

Workshops and training 
activities on rural and 
local development 

Workshops and training 
activities carried out with 
relevant stakeholders and 
local actors contributing to 
rural and local 
development initiatives 
 

No progress NP 

Workshops and training 
activities on collective 
management 

Workshops and training 
activities carried out with 
selected group of 
producers on collective 
management of the quality 
scheme for origin products 

No progress NP 
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and the strengthening of 
internal governance 

Control and certification 
systems 

Control and certification 
systems developed No progress 

 NP Control and certification 
systems implemented 

Branding and 
commercialization 
strategy 

Branding and 
commercialization strategy 
prepared and implemented No progress 

 NP Branding and 
commercialization strategy 
implemented 

Awareness raising Awareness-raising 
activities carried out No progress 

 
 

NP Awareness-raising material 
produced 
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UPDATED IMPLEMENTATION TIMELINE 

Deliverables  Quarters 

 2022 2023 2024 2025 

 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 

Pre-implementation activities: 

- Selection of beneficiary countries 

- Appointment of national coordinators 

            

Approval of country-level project plans X X X X         

Preparation of the studies on challenges post registration X X X X X        

Information events on the potential benefits of the collective 
management of the quality schemes for origin products 
related to protected GIs or collective/certification marks, in 
each beneficiary country 

 X X X X        

Selection of one geographical indication or 
collective/certification mark, for which producers group, 
control quality scheme and commercialisation strategy will 
be strengthened, in each beneficiary country 

 X X          

Development of strategies, guides or training material with 
regard to the collective management of GIs or 
collective/certification marks and related quality schemes 

    X X X X X    

Conduct of workshops and training activities for relevant 
authorities and local actors contributing to rural and local 
development initiatives on the collective management of 
quality schemes for origin products protected by a GI or a 
collective/certification mark, in each beneficiary country 

      X X X    



CDIP/31/2 
Annex VI, page 8 

 
 

 

[Annex VII follows] 
 

Conduct of workshops and training activities with the 
selected groups of producers on the collective 
management of the quality scheme for origin products, in 
each beneficiary country 

      X X X    

Conduct of workshops and training activities to strengthen 
internal governance of selected producers groups, in each 
beneficiary country 

        X X X  

Organization of activities to support the development and 
implementation of cost-effective control and certification 
systems, as appropriate, with the selected groups of 
producers, in each beneficiary country 

        X X X  

Preparation of branding and commercialization strategy for 
selected GIs or collective/certification marks, in each 
beneficiary country, and organization of activities to 
implement it 

        X X X  

Conduct awareness-raising activities about potential 
benefits of the collective management of GIs or 
collective/certification marks for local development and 
preservation of traditions and culture, in each beneficiary 
country;  and production of awareness-raising material 

        X X X  

Evaluation            X 
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PROJECT SUMMARY 

Project Code 
 
DA_1_10_19_30_31_45_1 
 

Title Reducing Work-Related Accidents and Occupational Diseases 
through Innovation and Intellectual Property 

Development Agenda 
Recommendations 

Recommendations 1;  10;  19;  30;  31;  and 45.  
 

Project Budget 
Total project budget:  523,300 Swiss francs, allocated for 
non-personnel resources.  
 

Project Start Date The project started its phase zero (preparation) in January 2023.   

Project Duration 36 months 

Key WIPO 
Sectors/areas 
Involved 

Implementing Sector:  Regional and National Development. 
Other Sectors involved:  IP and Innovation Ecosystems, Global 
Challenges and Partnerships. 

Brief Description of 
Project 

The project aims at helping to reduce work-related accidents and 
occupational diseases in Tunisia and three other developing 
countries through innovation, the use of IP tools and 
awareness-raising. 
 
One of the challenges encountered in this area is the lack of 
understanding of the role of IP in developing appropriate technologies 
and innovative products that can help prevent accidents and diseases 
in each specific sector and industry.  Appropriate technology is 
necessary to ensure the safety of the tools and machinery used by 
workers, as well as their personal protection equipment (PPE).  Some 
of this technology might already be available, despite the lack of 
knowledge of potential users in developing countries or the difficulties 
to access it.  Moreover, generating new innovative solutions for the 
risks encountered by workers of a particular industry or sector could 
also prove crucial.  A better understanding of IP can help in using 
existing solutions and incentivize development of new solutions in this 
area. 

 
In particular, the project aims to:  (1) explore the role of IP tools and 
innovation in providing a safer environment to workers;  and 
(2) contribute to the decrease of occupational accidents and diseases 
though the use of IP tools and promotion of innovation. 

 

Project Manager 

Mr. Georges Ghandour, Senior Counsellor, Development 
Agenda Coordination Division, Regional and National 
Development Sector 
 

Links to Expected 
Results in the 
Program of Work 
and Budget for 
2022/23 

1.1 More effective communication and engagement worldwide to 
raise awareness of and increase knowledge about the potential of IP 
to improve the lives of everyone, everywhere. 
 
3.3 Knowledge transfer and technology adaptation is facilitated 
through WIPO’s IP-based platforms and tools to address global 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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challenges. 
 
4.1 More effective use of IP to support growth and development of all 
Member States and their relevant regions and sub-regions, including 
through the mainstreaming of the Development Agenda 
recommendations. 

Progress in Project 
Implementation 

This project was approved at the twenty-ninth session of the 
CDIP, held in October 2022.  The project started its 
pre-implementation with the identification of beneficiary 
countries, based on the selection criteria indicated in the 
project document (CDIP/29/11). 
 
For this purpose, the project manager invited interested 
Member States, through Group Coordinators, to send 
requests to participate as a beneficiary country in the project.  
Additionally, two briefing sessions were organized for 
interested Member States on July 4 and 31, 2023 to provide 
them with details of the project and the selection process. 
 
The beneficiary countries of the project identified so far are 
Tunisia and Cameroon. 

Initial outcomes 
observed Too early to assess 

Experience gained 
and lessons learned 

 
Too early to assess 
 

Risks and Mitigation 

Risk 1:  Possibility of recurrence of COVID-19 or similar crisis 
and, consequently, lockdowns and other restrictive measures 
that hamper the project’s implementation. 
 
Mitigation 1:  Close follow-up of the sanitary situation in each 
beneficiary country in coordination with national Focal Points; 
adaptation of the modalities of implementation of activities 
(ex.: virtual meetings prioritized, travel minimized), where 
feasible. 
 
Risk 2:  The project requires expertise in different fields on IP 
and hence, it might be difficult to find one area to take charge 
of its implementation. 
 
Mitigation 2:  Involvement of different areas and divisions 
within WIPO and beneficiary Member States.  Enhanced 
coordination and regular communication by the appointed 
project manager in-house and with Member States. 
 
Risk 3:  Difficulty in identifying specific sectors or industries to 
be addressed by the study and mappings, and ensuring 
appropriateness of scope of each patent landscaping report. 
 
Mitigation 3:  Interested Member States will be requested to 
provide preliminary information and indicate an industry or 
sector of priority that they wish to focus on.  Each report will 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
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be developed in collaboration with a partner institution and the 
terms of reference of each report will be tailored to the specific 
needs of the partner.  The scope of each report will also be 
coordinated with the WIPO units working in the respective 
thematic areas. 
 
Risk 4:  Insufficient utilization of the studies and patent 
landscaping reports developed in the context of the project. 
 
Mitigation 4:  Improved dissemination of the reports through 
publications by WIPO and beneficiary countries, TISCs 
networks or Technology Transfer Offices as information 
material, and participation in awareness raising and other 
events related to the topics addressed by each report. 

Issues Requiring 
Immediate 
Support/Attention 

If no additional Member State sends a request of interest by 
December 2023, it is proposed to proceed with the implementation 
of the project in Tunisia and Cameroon. 
  

The Way Forward 

Once the selection of beneficiary countries is finalized, national focal 
point will be appointed in each country, who will be working in close 
collaboration with the project manager throughout the entire project 
implementation.  Regular monthly coordination meetings will be 
organized between the national focal points and the project team.   
 
In addition, a Fellow will be selected to provide assistance 
and support to the project implementation. 

Implementation 
Timeline The selection of beneficiary countries is delayed. 

Project 
Implementation Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  0%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports This is the first progress report to the CDIP.   
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PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 
Project Outputs 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

Selection of three 
beneficiary countries in 
addition to Tunisia 
 

Three beneficiary countries 
selected (based on 
selection criteria outlined in 
the project document) 

Some progress:  in addition to 
Tunisia, Cameroon was selected 
as a beneficiary country.  
 

** 

Appointment of national 
coordinators 

National coordinator 
appointed (one per 
beneficiary country) 

Not yet initiated NP 

Hiring of a Fellow 
A Fellow hired to support 
the implementation of the 
project 

Not yet initiated NP 

Approval of 
country-level project 
plans 

Four project 
implementation plans 
drafted and approved (one 
per beneficiary country) 

Not yet initiated NP 

Development of a 
scoping study 

A scoping study developed 
and published by WIPO 
and all beneficiary 
countries 

Not yet initiated NP 

If possible and 
applicable, identification 
of the available 
innovative technologies 
that could respond to 
the needs of the 
identified sectors and 
industries to reduce 
work-related accidents 
and occupational 
diseases 

Four mappings (one in 
each country) of available 
and practical innovative 
technologies that could 
respond to the needs of the 
identified sectors and 
industries to reduce 
work-related accidents and 
occupational diseases 

Not yet initiated NP 

Development of patent 
landscaping report(s) of the 
available and most 
practical innovative 
technology identified in the 
mappings 

Not yet initiated NP 

Awareness raising of IP 
and its role in promoting 
the development of 
innovative technologies 
and products for the 
improvement of working 

Four public awareness 
campaigns on the role of IP 
in promoting the 
development of innovative 
technologies and products 
launched 

Not yet initiated NP 
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conditions. 
Establishment of 
effective and 
sustainable networks to 
promote better 
collaboration between 
those industry sectors in 
need of innovative 
technologies and 
products with those who 
have the ability to 
develop and/or supply 
such technologies and 
products, or who have 
the willingness to 
license them, in order to 
reduce accidents at 
work and occupational 
diseases 

A Network for collaboration 
established Not yet initiated NP 

An educational program or 
toolkit on the use of IP 
tools to reduce 
occupational accidents and 
diseases developed 

Not yet initiated NP 

A compilation of 
awareness-raising material 
and methods developed 
based on the results of the 
seminars and the 
campaigns 
 
 
 
 

Not yet initiated NP 

Awareness raising of 
the harmful effects of 
using counterfeit 
products in the 
workplace 

At least 4 national 
awareness-raising 
seminars (one in each 
country) on preventing the 
use of counterfeit products 
in the workplace organized 
and held 

Not yet initiated NP 

[Annex VIII follows] 
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PROJECT SUMMARY 

Project Code DA_4_11_23_24_27_02 

Title 
Enhancing the Use of Intellectual Property for Mobile Apps in the 
Software Sector – Phase II 
 

Development Agenda 
Recommendation 

Recommendations 4;  11;  23;  24 and 27.  
 

Project Budget 
Total project budget:  150,000 Swiss francs, allocated for 
non-personnel resources 
 

Project Start Date January 2023 

Project Duration 15 months 

Key WIPO 
Sectors/areas Involved 

 Copyright and Creative Industries 
 

Brief Description of 
Project 

The project on Enhancing the Use of IP for Mobile Applications in the 
Software Sector was proposed by Kenya and approved by the CDIP 
at its twenty-second session, held in 2018.  The first phase of the 
project was implemented in Kenya, the Philippines and Trinidad and 
Tobago from January 2019 to December 2021.  
 
While discussing the Completion (document CDIP/28/7) and 
Evaluation (document CDIP/28/6) Reports of the said project during 
the twenty-eighth session of the CDIP, it was highlighted that 
focusing on mobile applications in specific industry contexts would 
add value to the sustainability of the initial project results.  At its 
twenty-ninth session, the Committee approved the Phase II of the 
project (document CDIP/29/8 Rev.). 
 
The phase II focuses on ensuring the long-term sustainability of the 
project outputs by incorporating them in a comprehensive training 
course material that would provide possibilities for future 
self-education, training, reference and further reading. 
 
In consultation with the beneficiary countries (Kenya, the Philippines, 
and Trinidad and Tobago), it was decided to focus the Phase II of the 
project on enhancing the use of IP protection to support the mobile 
application industry in the following four creative industries:  music, 
publishing, videogames and audiovisual content. 

Project Manager 
Dimiter Gantchev, Deputy Director and Senior Manager, Information 
and Digital Outreach Division, Copyright and Creative Industries 

 

Links to Expected 
Results in the Program 
of Work and Budget for 
2022/23 

4.1 More effective use of IP to support growth and development of all 
Member States and their relevant regions and sub-regions, including 
through the mainstreaming of the Development Agenda 
recommendations.  
 
4.2 Development of balanced and effective IP, innovation and 
creative ecosystems in Member States.  
 

https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=569511
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=569485
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
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4.3 Increased IP knowledge and skills in all Member States.  
 
4.4 More innovators, creators, SMEs, universities, research 
institutions and communities leverage IP successfully. 

 
Progress in Project 
Implementation 

So far, the project advanced in the implementation of the following 
components: 
 

• the training course material on IP for mobile applications has 
been commissioned and is ongoing; 

• the development of three tools on the use of mobile 
applications in music, publishing and videogames is ongoing. 

Initial outcomes 
observed 

The outcomes observed to date: 
 
 The development of tools on the use of applications in specific 

creative sectors resulted in practical material, which should 
support the activities of rights holders, developers and users in 
the respective fields. 

 
 The project triggered interest among Member States who are 

not direct beneficiaries. They had shown interest in the 
concrete deliverables of the project and inquired about possible 
implementation of similar projects in their countries. 

Experience gained and 
lessons learned 

The experiences gained and lessons learned to date: 
 

• The preparation of the training course on IP and mobile 
applications requires expertise in the subject matter, along with 
methodological approach for achieving learning objectives.  
This type of tools cannot be developed by experts in the 
subject area only.  They would normally require longer time for 
implementation and the choice of experts with diverse skills. 

 
• The tools on the use of applications in specific creative sectors 

are a combination of technical, legal and business elements 
and their success depends on the right balance of combining 
different approaches. 

Risks and Mitigation 

Risk 1:  Lack of adequate expertise to develop the project’s 
deliverables. 
 
Mitigation 1:  The tool on the use of applications in the audiovisual 
sector is not yet commissioned, as relevant expertise has not been 
identified.  In view of the limited available expertise in this field, the 
discussion with beneficiaries is ongoing on whether to replace this 
tool and to focus on the use of applications in another creative sector. 
 
Risk 2:  Unforeseen circumstances hampering the preparation of the 
project’s deliverables (training course and tools) and, consequently, 
do not allow sufficient time for their testing with the beneficiaries. 
 
Mitigation 2:  Should it be necessary, an extension of the duration of 
the project would be requested to the CDIP.  The capacity building 
events based on the tools, which are being developed in the 
framework of the project, will be planned once the materials are 
developed. 
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Issues Requiring 
Immediate 
Support/Attention 

An extension of six months, without budgetary implications, is 
proposed because of some unforeseen circumstances hampering the 
preparation of the project’s deliverables.  Specifically, the supplier to 
develop the training course pulled out of the contract in the beginning 
of its implementation.  The new supplier is following the new schedule 
and delivering timely outputs.  However, some time was lost in the 
procedural actions.  The final product will be prepared on time, but 
there will not be sufficient time for its testing with the beneficiaries.  
Additionally, the author, preparing the tool on the use of applications 
in video games, unfortunately, passed away a few weeks before the 
delivery of the manuscript.  This required starting afresh selection of 
an expert and contracting the preparation of the said tool.   

The Way Forward The tools envisaged in the project will be finalized in the course of the 
year.  Their testing and use in capacity building is planned for 2024. 

Implementation 
Timeline 

Overall, the implementation of the project progressed in accordance 
with the timeline.  However, the development of some materials is 
delayed.   

 

Project Implementation 
Rate 

The budget implementation rate at the end of July 2023, proportional 
to the project’s total allocated budget was:  2%.  Further details on 
the budget are available in the Annex IX to this document. 

Previous Reports This is the first progress report to the CDIP. 

 
 

PROJECT SELF-EVALUATION 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 
Fully 
achieved 

Strong 
progress Some progress No progress Not yet 

assessed/discontinued 
 

 

 
Project Outputs 
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 
Performance Data 

 
TLS 

Training course material 
on IP for mobile 
applications 
 
 
 
 
 
 

 
A training course material 
on IP for mobile 
applications developed and 
published online within 6 
months of the project 
implementation 
 
 
 
 

Some progress:  a training course 
material is under preparation 
 
 
 
 
 
 
 

** 
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Four tools on IP for 
mobile apps in music, 
publishing, videogames 
and audiovisual content 
 
 
 
 

 
Four tools on IP for mobile 
apps in the following 
creative industries:  music, 
publishing, videogames 
and audiovisual content, 
developed and published 
online within 9 months of 
the project implementation 
 

Strong progress:  three tools are 
under preparation;  one is pending 
 
 
 
 
 
 

*** 
 
 
 
 
 
 
 

Three events (one 
event in each country) 
to present the produced 
materials to the relevant 
stakeholders in each 
beneficiary country, 
and collect their 
feedback 
 
 

Three events held (one in 
each beneficiary country) 
and attended by at least 2 
representatives of each 
selected creative sectors. 
Tools successfully adjusted 
to respond to the collected 
feedback, if any, within one 
month from the event 

NA   
 
 
 
 
 
 
 
 
 

NA 
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UPDATED IMPLEMENTATION TIMELINE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[Annex IX follows] 

 

Deliverables Quarters 

 2023 2024 

 1st 2nd 3rd 4th 1st 2nd 3rd 

Training course material on IP for mobile applications X X X X    

Four tools on IP for mobile apps in music, publishing, videogames and 
audiovisual content 

 X X X    

Three events (one event in each country) to present the produced materials 
to the relevant stakeholders in each beneficiary country, and collect their 
feedback 

    X X  

Project conclusion and final self-assessment       X 
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RESOURCE UTILIZATION AS AT END JULY 2023 
(In Swiss francs) 

 

Title Cost Category Project Budget Expenditure Budget Utilization 

Registration of the Collective Marks of Local 
Enterprises as a Cross-Cutting Economic 
Development Issue  

Personnel Resources 125,000 - 0% 

Non-personnel Resources 325,000 222,316 68% 

Total  450,000  222,316  49% 

 

Identifying and Using Inventions in the Public 
Domain   

Personnel Resources - - - 

Non-personnel Resources 80,000 69,515 87% 

Total  80,000  69,515  87% 

 

Development of the Music Sector and New 
Economic Models of Music in Burkina Faso 
and in Certain Countries of the West African 
Economic and Monetary Union 

Personnel Resources 114,200 - 0% 

Non-personnel Resources 454,000 145,607 32% 

Total 568,200 145,607 26% 

Promoting the Use of IP in Developing 
Countries in Creative Industries in the Digital 
Era 

Personnel Resources - - - 

Non-personnel Resources 795,000 340,266 43% 

Total 795,000 340,266 43% 
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Title Cost Category Project Budget Expenditure Budget Utilization 

Systematization of Statistical Data and the 
Design and Implementation of a Methodology 
for Developing Impact Assessments on the 
Use of the IP System 

Personnel Resources - - - 

Non-personnel Resources 499,300 69,774 14% 

Total 499,300 69,774 14% 

 

Empowering Small Businesses through IP: 
Developing Strategies for Supporting 
Geographical Indications or Collective Marks 
in the Post-registration Period 

Personnel Resources - - - 

Non-personnel Resources 592,300 70,956 12% 

Total 592,300 70,956 12% 

 

Reducing Work-Related Accidents and 
Occupational Diseases through Innovation 
and IP 

Personnel Resources - - - 

Non-personnel Resources 523,300 - 0% 

Total 523,300 - 0% 

 

Enhancing the use of IP for Mobile 
Applications in the Software Sector - Phase II 

Personnel Resources - - - 

Non-personnel Resources 150,000 2,411 2% 

Total 150,000 2,411 2% 

 
 [End of Annex IX and of document] 
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