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1. In accordance with Article 11(10) of the Convention Establishing the World Intellectual 
Property Organization (WIPO), the designated External Auditors, the Swiss Federal Audit 
Office, have established for the year 2011 an “Information Technology Audit on the project to 
implement the AIMS system”. 

2. The observations from the Secretariat in respect of the Recommendations made by the 
External Auditors are set out below, in the order in which they appear in the Audit Report. 

Recommendation 1 

3. “It is vital that users of the AIMS system should be properly trained if WIPO is to benefit 
fully from the gains in terms of efficiency produced by this new IT application.  I therefore 
recommend that WIPO should review the existing approach to training, under which the 
objectives set have not been achieved, and examine to what extent current online training 
solutions can be improved”. 

4. Observations by the Secretariat:  WIPO is developing a new ERP-wide training approach.   
The intention of this training approach is to be sustainable and business process oriented, whilst 
utilizing the most appropriate training method(s).  This training approach will be adopted as part 
of the roll-out of the AIMS PeopleSoft version upgrade project. 
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Recommendation 2 
 
5. “In my view, it would be more efficient to reduce the number of users to an appropriate 
threshold, grouping requisitions together under a limited number of individuals who have been 
duly trained and are familiar with the entire process”. 

6. Observations by the Secretariat:  AIMS users, and in particular users who enter 
requisitions, are regularly reviewed to ensure that we end up with a core user group which can 
be sustained.   This approach is being adopted as part of the AIMS PeopleSoft version upgrade 
where we expect the number of users who enter requisitions, and who need training, to be 
reduced. 

Recommendation 3 

7. “I recommend that WIPO should simplify these catalogues while observing the processes 
already established and facilitating the needs of the various users”. 

8. Observations by the Secretariat:  The creation of the Catalogs, Categories and Items was 
initiated during the design phase of the FRR-IPSAS project and included requesters from all 
major business areas.  WIPO intends to undertake a review in Q4 2012, with all parties 
concerned, of the structure and content of the Catalogs/Categories and Items. 

 

9. The Program and Budget 
Committee is invited to recommend to 
the General Assembly to take note of 
the contents of this document. 

[Annex follows] 
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 The mandate of external auditor of the World 

Intellectual Property Organization (WIPO) 

must be carried out by a member of the highest 

authority of public financial auditing of the 

selected country and it is assigned on an 

individual basis. On the strength of this 

provision and further to the WIPO General 

Assembly and the Assemblies of the Paris, 

Berne, Madrid, Hague, Nice, Lisbon, Locarno, 

IPC, PCT and Vienna Unions, the Member 

State representatives have renewed the 

mandate of the Swiss Government as auditor of 

the accounts of WIPO and the Unions 

administered by WIPO, as well as the accounts 

of the technical assistance projects carried out 

by the Organization, up to and including 2011. 

The Government of the Swiss Confederation 

entrusted me, as Director of the Swiss Federal 

Audit Office (“my Office”), with the auditing of 

the accounts of WIPO.  

 

My terms of reference are defined in 

Regulation 6.2 of the WIPO Financial 

Regulations as well as by the additional Terms 

of Reference Governing Audit annexed to those 

Regulations. I carry out my duties 

autonomously and independently with the help 

of colleagues from my Office.  

 

My Office carries out external audits of the 

accounts of WIPO in a completely independent 

manner from its role as the supreme organ of 

financial supervision of the Swiss 

Confederation. My Office employs a team of 

highly qualified professionals with broad 

experience of audits in international 

organizations.  

 

For more information, please contact:  

 

Mr. Kurt Grüter  

Director of the Federal Audit Office  

of the Swiss Confederation  

Monbijoustrasse 45  

3003 Berne  

Tel: +41 (0)31 323 10 01  
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AUDIT SUMMARY 

In my report of July 4, 2011, on the audit of WIPO’s 2010 financial statements, I certified 
that the Organization’s accounts were in line with the International Public Sector Accounting 
Standards (IPSAS).  Accurate parameterization and the effective up-dating of the 
information technology (IT) systems used in the management of finances and accounting 
activities are essential elements in terms of a successful transition to IPSAS. 

The present report is the result of a specific information technology audit carried out within 
the framework of the development of WIPO’s IT platforms, in particular the introduction of 
three additional modules into WIPO’s information technology accounting system.  The 
project involving migration to this system was launched in the spring of 2009, with go-live 
taking place on January 15, 2010. 

The project was well managed thanks to the support provided by the various internal and 
external actors, in particular an experienced Project Lead and an IPSAS specialist.  The 
solution implemented makes compliance with and application of the accounting rules defined 
by IPSAS and the new WIPO Financial Regulations and Rules possible.  The project was thus 
carried out over a relatively short period of time, but despite this, the audit showed that the 
work was completed within the deadlines set and on budget.  My colleagues noted the 
existence of a standardized management method that complies with "best practices“ in 
terms of project management, in particular with regard to information technology projects.  

The report also notes shortcomings regarding administrative processes relating to the 
management of assets and equipment.  However, these points are similar to those that I 
raised in my audit report on the 2010 financial statements regarding the internal control 
system and I will not therefore be making a formal recommendation in this regard.  Finally, I 
have made three recommendations of an operational nature which should allow WIPO to 
carry out additional work with the aim of ensuring the optimal functioning of these new 
modules and processes.  These recommendations focus in particular on training and the 
number of users, as well as the optimization of goods and service procurement catalogues.  

REGULATIONS, STANDARDS AND INFORMATION  

Financial Regulations and subject of audit 

1. Financial statements are governed by the relevant provisions of the various Conventions, as 
well as by those of WIPO’s Financial Regulations and Rules1, in line with the International 
Public Sector Accounting Standards (IPSAS). 

2. With the transition in 2010 to IPSAS, WIPO found it necessary to supplement the existing IT 
tool with the “Asset Management” module contained in the PeopleSoft AIMS2 system.  At the 
same time, with the entry into force of the new Financial Regulations, WIPO wished to 
automate its procurement processes.  A project entitled the “FRR-IPSAS Project” was 
launched with the aim of making new solutions available. 

3. The aim of this specific information technology audit, also sometimes known as a “post 
implementation review”, was to review the implementation of the FRR-IPSAS Project and to 
examine the completeness and exhaustive nature of the data migrated or entered into the 
AIMS system.  

4. This audit did not cover the review of business processes and the configuration of the 
system.  However, my colleagues chose to include a number of important points in this 
report that they had noted from time to time during their work.  

                                                
1  Entry into force January 1, 2008; amended on October 1, 2009 and January 1, 2010  
2  “Administrative Integrated Management System (AIMS)” 
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Audit standards, information and acknowledgements 

5. Checks were carried out in accordance with the International Standards on Auditing (ISA) 
published by IAASB (ISA – 2010 Edition)3, as well as in line with the additional terms of 
reference included in the WIPO Financial Regulations and Rules. 

6. The issues of minor importance which were clarified and discussed with those responsible 
during the audit are not included in this report. 

7. During the course of the audit, my colleagues met with Mr. Johan Maurissen, Head of the 
Business Solutions Management Service, Ms. Janice Cook Robbins, Head of Finance Services, 
Mr. Colin Buffam, Head of the Procurement and Travel Division and several other members 
of these services.  My colleagues also met with Mr. Robert Lawton, Project Lead for the FRR-
IPSAS project and the external consultant responsible for the implementation of IPSAS at 
WIPO. 

8. I would like to highlight the close cooperation and spirit of openness that prevailed during 
the performance of this audit.  Furthermore, I wish to thank all those WIPO staff members 
who went out of their way to provide the information and documents requested. 

9. The result of the audit was made known during the final discussion on February 24, 2012.  
The following individuals were present at that meeting: Mr. Wei Lei, Chief Information 
Officer, Mr. Philippe Favatier, Chief Financial Officer (Controller), Ms. Janice Cook Robbins, 
Head of Finance Services, Mr. Tuncay Efendioglu, Head of the Internal Audit Section, 
Mr. Johan Maurissen, Head of the Business Solutions Management Service, Mr. Robert 
Lawton, Project Lead of the FRR-IPSAS project and Ms. Bérénice Bessière, Director of the 
Procurement and Travel Division. 

10. The audit was carried out by two qualified information technology auditors from the Swiss 
Federal Audit Office during the period from November 14 to December 2, 2011 

11. My colleagues received a large amount of online documentation which allowed them to form 
a clear picture of progress in terms of the implementation of the new AIMS modules and the 
results of that exercise.  They also performed checks involving additional clarifications 
obtained through meetings, the examination of compliance, as well as a presentation on the 
tools and procedures employed within the framework of information management as part of 
the AIMS system. 

PROGRESS IN TERMS OF THE PROJECT 

Good preparatory work for the assessment of new accounting needs  

12. In December 2008, the WIPO Program and Budget Committee approved a project for the 
implementation of modules designed to introduce accounting practices that complied with 
the application of the new Financial Regulations and IPSAS.  A budget of CHF 4.2 million 
was authorized by the Committee to that effect. 

13. The FRR-IPSAS project involves two partial projects.  In order to ensure compliance with the 
new IPSAS, WIPO decided to replace the old application with a solution integrated into the 
AIMS system.  At the same time, the Organization adapted its Financial Regulations.  With a 
view to facilitating compliance with these new rules, WIPO replaced the old procurement 
solutions with two solutions integrated into the AIMS system:  the “eProcurement’ module 
for requisitioners and the “Purchase” module for buyers. 

14. The AIMS system is updated and improved on a regular basis.  In fact, work on the next 
upgrade, planned for the beginning of 2012, is already underway.  The AIMS system was 
implemented in 2005 as an accounting software program which included the PeopleSoft 

                                                
3 “International Standards on Auditing (ISA)”, 2010 Edition, published by the International Auditing and Assurance 
Standards Board (IAASB). 
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modules general ledger, creditors and debtors.  Subsequent work to develop the AIMS 
system forms part of WIPO’s strategy to obtain an integrated management software 
package4 in order to ensure transparency, responsibility, effectiveness, efficiency and a 
client-oriented approach.  The proposal in this regard was approved by the Program and 
Budget Committee in September 2010. 

15. A functional analysis of needs and requirements was carried out with the various 
organizational units concerned through a Cross Functional Board.  This study was performed 
in cooperation with Cedar, an external firm which has worked with WIPO ever since the 
Organization began using the AIMS system.  More precisely, the work focused on those 
points that deviate from the standard put forward by PeopleSoft.  The results of this work 
were included in a list of disparities before being reviewed and placed in order of priority.  
Only those points considered to be “high priority” and for which no other operational 
approach was possible were retained and then developed.  The level of detail and the 
professional nature of this list of disparities meant that it had a major impact on the 
selection of appropriate parameters that made it possible to meet WIPO’s needs.  

Good project management practices were observed during the course of the 
project 

16. The implementation of the FRR-IPSAS project and the introduction of the PeopleSoft 
modules “Asset Management”, “eProcurement” and “Purchase” were carried out within the 
framework of the planned global budget and within the agreed deadlines for go-live in 2010.  
The changes pending were addressed in a second phase during 2010, as well as in 2011, 
using the remaining budgetary resources.  To my knowledge, this was the first horizontal 
information technology project to include participants from different divisions. 

17. Work to implement the new modules was carried out from March 2009 to the end of January 
2010.  As planned, go-live took place on January 15, 2010, thus enabling WIPO to close the 
2010 accounts on the new system.  The project was therefore carried out over a relatively 
short period of time.   

18. The various stages of the project have been well documented and made accessible to those 
involved.  Staff members were informed of developments regarding the project via the 
Intranet.  The “PRINCE 2” professional management method was used to carry out and 
document the project.  From an administrative point of view, the Project Lead was backed 
up by a full-time secretariat.  From the point of view of the users, the Project Lead and the 
PeopleSoft and IPSAS consultants managed the work in a professional fashion. 

19. The Project Initiation Document contains descriptions of the general framework defining the 
project, the objectives to be met, the constraints, definitions and restrictions to be 
respected, the organization of the project, the implementation of changes, the level of 
quality to be delivered, the monitoring procedure, reporting to the Project Board, as well as 
the budget. 

20. The way in which the project was organized was clearly defined, involving the Project Board 
and the Project Team, which was made up of the Project Lead, consultants, the manager 
responsible for the AIMS system and specialized business groups throughout all the WIPO 
units concerned.  A document was drawn up setting the criteria to be respected in terms of 
quality during the FRR-IPSAS project, although responsibility for quality assurance was not 
assigned to any specific individual.  Harmonization of the processes between the various 
functions for a business process was regulated by the Cross Functional Team which also 
took on the job of quality assurance.  The communication model defined the responsibilities 
of the actors and decision-makers for each activity included in the project. 

21. At every stage of the project - initialization, design, execution - a statement was prepared 
containing the results achieved in terms of planning, costs and the level of quality attained.  

                                                
4
  Commonly known as an Enterprise Resource Planning (ERP) system. 
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In cases where disparities existed in relation to inaccurate assumptions, the situation was 
analyzed and corrective actions planned on a thematic basis. 

22. The consultants reported on a weekly basis on developments in terms of the work carried 
out and the activities planned.  These reports were contained in a specific document.  Prior 
to the meetings of the Project Board, the Project Lead regularly prepared a report on 
developments and trends concerning the project, using a code of the type based on the 
colors green, orange and red.  The same system was employed concerning the intermediary 
stages reached and future stages, as well as the risks involved. 

23. Management monitoring and control were carried out on a monthly basis by the relevant 
managers on the basis of a presentation regarding the progress made in terms of the work 
previously assigned.  This meeting involved the discussion of the work carried out, the 
approval of future work and the choices made by the Cross Functional Board, decision-
making and items under discussion and those to be discussed.  Minutes were taken at those 
meetings and were corrected or supplemented by the participants prior to the next meeting.    

24. The risks affecting the project were systematically recorded and updated in a risk-
management list.  The measures and actions taken to reduce negative impacts on the 
project are set out in this list, along with the specifically allocated responsibilities. 

Effective change management during the course of the project  

25. Change management is vital to the success of major projects, whether it be in order to 
ensure the coordination of efforts or to guarantee an appropriate and constant level of 
quality between the various teams involved.  Such management also makes it possible to 
anticipate certain problems before they actually arise through appropriate assessment and 
communication of the impact of the project on the Organization’s various business 
processes. 

26. My colleagues have noted that a formalized change management procedure was established 
for the implementation of the new PeopleSoft modules.  A change request list was drawn up 
for the changes and adaptations called for by the users.  These requests were assessed and 
submitted for approval by the Project Board.  Responsibility in terms of specialized 
transactions is defined in the transaction model.  The changes approved were recorded in 
the Request Management System (RMS) and then submitted to the United Nations 
International Computing Centre (UNICC) for go-live. 

27. Throughout the project, points requiring corrective action were implemented prior to go-live.  
During the post-implementation phase it became clear that there was a need to take into 
account a number of corrections and the widespread desire for improvement.  Work carried 
out to this end as a part of the second phase, initiated in 2010, was still ongoing at the time 
of the audit. 

PARAMETERIZATION FOR IPSAS 

Thorough knowledge of IPSAS 

28. My colleagues noted that there have been few changes with regard to the specifications or 
parameterization in terms of IPSAS during the project.  Those changes were first approved 
by the Cross Functional Board and then by the Project Board.  It should be noted that in 
2011 it was decided, with the agreement of the External Auditor, that the activation 
threshold for equipment should be raised from CHF 1,000 to CHF 5,000. 

29. Once an IT system that complied with IPSAS had been implemented as a part of the project, 
WIPO was able to integrate property, plant and equipment into its accounting system, along 
with parameters that made it possible to carry out procedures to recoup expenditure that 
were formerly managed separately. 
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30. The Project Lead and the key users took part in special training courses on IPSAS, including 

courses offered by the University of Geneva.  Furthermore, an external consultant 
specializing in IPSAS was brought in to support the Project Lead and the WIPO team.  He 
was recruited for his technical knowledge and experience in the implementation of IPSAS in 
other United Nations specialized agencies.  An IPSAS expert was recruited on a full-time 
basis as of January 2012. 

31. The external dependency Cedar has a thorough working knowledge of accounting and 
IPSAS.  Cedar’s familiarity with such issues was an asset with regard to the implementation 
of the new modules at WIPO. 

CONTROL POINTS AND DATA MIGRATION 

Planned and controlled data migration  

32. My auditors audited the planning, specifications, implementation of the parameterization of 
the software program by Cedar, the preparation of the data to be migrated or re-entered, as 
well as tests on systems and users of the migrated data. 

33. Data planning, specifications and preparation were handled professionally by the FRR-IPSAS 
Project Team and by the external consultant, both from a technical and a functional point of 
view.  The system tests performed by the consultants were duly documented in line with the 
control plan.  However, the user tests were only partially performed and documented. 

34. This lack of control was made up for by thorough checks carried out by Finance Services and 
the IPSAS consultant.  My colleagues audited the data for the first financial year under the 
IPSAS system in 2010 and found them to be in compliance.  Prior to the migration of the 
data, the inventory was updated by those responsible for the management of assets and 
verified by the external consultant.  Any decision involving the removal of an article from the 
inventory had to be ratified by the Property Survey Board.  Following their migration, the 
data were checked and reconciled by Finance Services. 

35. However, the annual executive report on the inventory continues to be produced using the 
old inventory software program which is updated by the AIMS Asset Management module 
(semi-automatic “back-feeding” interface). 

36. Working on the basis of previously defined criteria, the Cross Functional Board has carried 
out regular reviews of the quality of the parameterization and the adaptation of the software 
program to users’ needs on the basis of the required processes.  The tests on the software 
programs that were parameterized and adapted to needs were planned within the 
framework of a user-acceptance test.  One possible outcome of these tests was the 
introduction of the necessary corrections, defined, decided on and prioritized on the basis of 
a specific meeting.  

37. All the reports relating to IPSAS were ratified by the Head of Financial Services and the 
external consultant, with the reports on the field of procurements being ratified by the 
Procurements and Travel Division.  Instances of feedback, transmitted in the form of emails, 
were entered into the RMS IT system as requests.  Once approved, these requests passed 
on to the go-live stage. 

38. As to go-live itself, WIPO used a specific check list.  The new and old systems were not used 
in parallel in the case of procurement given that previously there was no IT system in place 
for those transactions.  
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GO-LIVE AND “POST-IMPLEMENTATION” PHASE 

Suitable software and professional support 

39. According to the information obtained, cooperation with the external dependency Cedar was 
very good throughout the FRR-IPSAS Project and the official hand-over took place without 
any problems and within the deadlines set. 

40. During the interview process, the users stated that they were satisfied with the new system 
from the point of view of the functionalities it offers.  From a purely technical point of view, 
the functioning, availability and performance of the AIMS system are good. 

41. There are three levels of support for the AIMS IT system.  The first level consists of the 
AIMS helpdesk, a service provided by two individuals responsible for responding to requests 
for assistance from users.  Users address their requests directly to the helpdesk, either by 
telephone or by email.  The second level is provided by the AIMS team, which is made up of 
three members.  The external firm that implemented the solution provides the third level of 
support.  

Gaps in users’ knowledge  

42. In total WIPO has organized 45 training courses on procurement and fixed assets, involving 
200 participants.  The aim of the courses was to explain how to use the new modules and, 
in part, to take into account user needs.  The audit revealed that this approach did not go 
into enough depth and that the users required training of a more focused nature.  The 
program managers and their deputies did not receive training, in view of the fact that the 
administrative assistants who had attended the courses were responsible for passing on the 
knowledge they had acquired.  

43. Of the 150 individuals who received training on the new AIMS modules, around 30 took 
advantage of the voluntary separation program to leave their posts in the three or four 
months that followed the implementation of the modules.  This situation has had a negative 
impact on knowledge transfer and the quality of user tests.  

44. My colleagues noted that, owing to the large number of partially or under-trained users and 
infrequent users of the procurement system, AIMS support is overloaded in the early stages 
of the process.  Downstream of this process, this overloading manifests itself in the form of 
a very large number of errors which must be corrected, thus extending the time required for 
the processing of transactions.  These errors, which involve goods, services and special 
service agreements, affect not only the Procurement and Travel Division and the Human 
Resources Management Department but also Finance Services. 

45. Moreover, my colleagues noted that AIMS training documents, regulations, transaction grids 
for the units concerned, graphic descriptions of processes, frequently-asked questions and 
tables (units, activities) can be found on the WIPO Intranet.  These elements, which were 
implemented by the key users, were designed to document the business processes in order 
to implement a user manual involving an on-line tutorial for end-users. 

46. However, my colleagues have noted that a large number of users are unaware of the 
existence of many of these documents, or even of the abovementioned tool.  Moreover, this 
information is not grouped together in one place. 

Recommendation No. 1 
 
It is vital that users of the AIMS system should be properly trained if WIPO is to benefit fully 
from the gains in terms of efficiency produced by this new IT application.  I therefore 
recommend that WIPO should review the existing approach to training, under which the 
objectives set have not been achieved, and examine to what extent current online training 
solutions can be improved.  
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The number of application users is too high  

47. In line with WIPO’s wish to decentralize procurement requisitions at the program level, such 
requisitions are now prepared directly at the operational unit level.  Consequently, the 
number of users has risen from around 60 to nearly 400 in total.  Some of these users 
attended a training course at the time of the introduction of the procurement modules.  
However, statistics on use show that 30 per cent of operations generate 90 per cent of 
requisitions.  Most users make requisitions in too sporadic a manner, giving rise to a large 
number of input errors and overloading the AIMS support group. 

48. My colleagues noted that several users do not observe the procedures and regulations in 
place, making entries after the event when procurements have already been invoiced by the 
suppliers.  These cases lead to corrections being made and render the duration of the 
overall process more lengthy, as well as creating an excessive workload for Finance Services. 

Recommendation No. 2 
 

In my view, it would be more efficient to reduce the number of users to an appropriate 
threshold, grouping requisitions together under a limited number of individuals who have 
been duly trained and are familiar with the entire process. 

The new procedures and Regulations are not fully observed 

49. Following this process of decentralization, program and budget managers are now 
responsible for the data.  Henceforth, it is vital that data entry should be performed in a 
correct and uniform manner at this level by well-trained operatives. 

50. Thanks to a work session “Return on Experience Implementation: Process Ownership”, held 
in September 2011, the main issues were identified and presented to those concerned within 
Finance Services and the Procurement and Travel Division.  The WIPO management was 
made aware of the existence of these issues which take the form of shortcomings noted at 
various levels within the Organization, in particular the lack of responsibility in terms of 
horizontal processes involving several functions.  Furthermore, these shortcomings are noted 
on a daily basis by AIMS support, the Procurement and Travel Division and Finance Services.  
The improvements proposed during this work session have not yet been implemented.    

51. The inventory is updated at various levels of the Organization:  descriptions of procurements 
(catalogues), receipt of goods and services, the compilation of inventories using bar codes 
and accounting in terms of assets which have been capitalized and written down.  Not all 
participants are aware of these roles and the responsibilities arising from them.  Articles 
which have not been physically traced back or, at the same time, removed from the list of 
existing articles have, in the past, given rise to the over-valuation of the inventory, and 
therefore to an increase in insurance premiums. 

52. My colleagues noted that the application of administrative procedures within the framework 
of asset management has not been observed.  For example, material was codified and 
exchanged within the framework of a guarantee without the service which carried out the 
procurement or Finance Services being systematically notified.  My colleagues noted that 
draft “Rules and Administrative Procedures” have been drawn up and should be 
implemented at the end of 2011 or at the beginning of 2012. 

53. The above points are similar to those I made in my report “Audit of 2010 Financial 
Statements5” in which I note that WIPO has not yet established a true internal control 
system (ICS).  In said report I recommend the Organization to define in formal terms the 
key processes, to introduce and document the audits carried out and, in time, to establish a 
monitoring mechanism for the audits conducted.  

54. In the light of this audit, I shall not formally reiterate that recommendation.  However, by 
way of an extension to my recommendation, I suggest that WIPO should appoint individuals 

                                                
5
 Report No. 11355 of July 4, 2011. 



WO/PBC/19/19 
Annex, page 9 

 
who would have official responsibility in terms of horizontal processes and who would 
monitor the strict application of the processes approved by the management.  There should 
be a qualified individual responsible for each horizontal process and all users should be fully  
aware of their role within such processes. 

The catalogues are overly complicated 

55. My colleagues noted that the catalogues of goods and services used to establish 
procurement requisitions drawn up by the Procurement and Travel Division currently 
correspond neither to the needs of the users, nor to those of Finance Services.  There are 
too many catalogues and they are overly lengthy, as well as being incoherent and 
inconsistent from an accounting perspective.  Moreover, the various actors involved in the 
procurement process (goods and services, travel and Special Service Agreements) and the 
horizontal procurement, travel, human resources and finance services did not cooperate in 
the development of the catalogues at the time of their creation.    

Recommendation No. 3 
 
I recommend that WIPO should simplify these catalogues while observing the processes 
already established and facilitating the needs of the various users. 

CONCLUSION 

56. In the light of the work carried out, in my opinion, the project entitled “FRR-IPSAS Project” 
has been well managed.  The solution implemented takes into account all the technical and 
functional characteristics that enable WIPO to observe the new rules and procedures.  
However, improvements could still be made in terms of the number and training of users 
supported by a specifically designed user manual.  The success of future measures will also 
depend on the application and observance of the procedures and regulations in force, as 
well as the availability of updated goods and services catalogues. 

 
 
K. Grüter 
Director of the Swiss Federal Audit Office 
(Auditor) 

 
 
          [End of Annex and of document] 


