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EXECUTIVE SUMMARY

1.

The Internal Audit and Oversight Division (IAOD) conducted an independent validation

of the Program Performance Report (PPR) for the 2010/2011 biennium which was the third
validation exercise undertaken since 2008. The objectives of this validation (see also
section 2) were to:

2.

(@) Provide an independent verification of the reliability and authenticity of
information contained in the 2010/2011 PPR;

(b)  Follow up on the implementation status of recommendations of the previous
PPR Validation Report® through documentary and other corroborative evidence; and

(c) Assess, as requested by the Program Management and Performance Section
(PMPS), the level of ownership of the results framework (RF) including the
performance measures and the use of performance data (PD) for internal monitoring
purposes. The scope of the validation (see also section 3) was to undertake an
in-depth analysis of one randomly selected performance indicator (PI) for each
program as defined in the 2010/2011 PPR.

Main findings (see also section 4) of this validation exercise, within the inherent limits

of the sample selection done, are as follows:

(@) Some significant strengths identified were:
()  Timeliness of reporting on the individual PPRs; and
(i)  Efficiently collected and easily accessible PD.
(b) Some significant limitations observed were:
(i) Partial relevance of PD;
(i)  Lack of sufficiency and comprehensiveness of PD; and

(i) The RF was primarily used for reporting on performance rather than for
management and learning.

Conclusions (see also section 5) of this validation exercise are:

(&) The changes in the 2010/2011 PPR with regard to the previous biennium have
led to improved expected results (ERs), Pls and sensible baselines and targets;

(b) Reporting on Pls is still perceived by some WIPO managers as a mandatory
administrative exercise without clear linkages to the high-level strategic and
operational objectives of the Organization;

(c) Although, ownership levels for PIs have improved, information used for reporting
during the 2010/2011 biennium was not being produced on a regular basis, such as
quarterly, to track progress;

Document A/48/21 — Validation of PPR for 2008/2009



WO/PBC/19/3
page 10

(d) The use of the RF is somehow confined to the function of reporting on
performance limiting its potential to enhance management and learning;

(e) Program performance framework and monitoring tools need to be strengthened
to add the expected value; and

()  Even more customized training and coaching of staff responsible for designing,
planning, monitoring and reporting on the performance framework are needed.

4. Action has been taken on all 11 recommendations made in the validation of the
2008/2009 PPR (document A/48/21), three recommendations were fully implemented and
eight are partially implemented (see also section 7).

5. Based on the documentary evidence provided by the various WIPO programs, IAOD
recommends (see sections 5 and 6) the following:

Recommendation 1: Quality assurance of PD as well as their use for the purpose of
program management needs to be further strengthened (for Program Management
Performance Section (PMPS) and the Department of Finance and Budget);

Recommendation 2: Strike the right balance between the RF as a reporting and a
management tool (for PMPS and Program Managers (PMs)) by better defining Pls, in future
Program & Budget (P&B) documents (starting with the 2014/2015 document);

Recommendation 3: Further increase Results-Based Management (RBM) and monitoring
support to staff through more facilitated participative workshops (PMPS and Performance
Management Training and Development Section); and

Recommendation 4: Deadlines for submission of individual and consolidated PPR should
be set well in advance enabling for timely validation of a final PPR for the 2012/2013
biennium (for PMPS and IAOD).

6. IAOD takes note that the 2012/2013 P&B document is of much better quality
compared to the 2010/2011 biennium and further refinements are expected to take place in
the 2014/2015 biennium as part of planned improvements of the RBM framework so that
performance management culture takes root at WIPO.
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1. INTRODUCTION

1. The approved P&B document provides the framework for measuring program
performance on an annual basis within the Organization. For this purpose, a PPR is
prepared and submitted to the WIPO Program and Budget Committee (PBC) on a yearly
basis. Its preparation involves the collection by all programs of relevant PDfor the self-
evaluation and monitoring of the achievement of their program objectives. These are then
consolidated by the PMPS, to produce the PPR.

2. This is the third independent validation of the PPR exercise conducted by IAOD. This
validation has been conducted against the individual PPRs prepared by WIPO programs as
defined in the P&B document 2010/2011.

3. Complete, accurate and good quality information is crucial if Pls are intended to be
used effectively to improve program delivery and accountability.

A. ORGANIZATIONAL CONTEXT

4. The third validation exercise is one of several initiatives aimed at further enhancing
accountability for results within the Organization. Overall the Organization as part of its
Strategic Realignment Program (SRP) is working on the implementation of 19 initiatives
which are aimed at changing the way WIPO works. As part of the SRP, some key
achievements related to program performance management and RBM Framework during
the 2010/2011 biennium were:

(@) A six year Medium Term Strategic Plan (MTSP), completed in 2010, has been
essential in guiding the Organization towards the achievement of its goals. The
MTSP channelled the development of organizational ERs in line with the nine
Strategic Goals of the Organization,

(b) The RBM Framework has significantly improved the biennial planning with a set
of Pls linked to Strategic Goals and an enhanced performance measurement
framework,

(c) Additionally, as part of the 2012/2013 biennium, there have been continuous
efforts to further strengthen RBM framework at WIPO through:

()  Improvement of Pls;

(i)  Identification of realistic targets and baselines, as well as risks that could
have an impact on program implementation. In this regard, WIPO staff was
provided training on RBM.

2. PPR VALIDATION OBJECTIVES

5. The objectives of this validation exercise were to:

(@) Provide an independent verification of the reliability and authenticity of
information contained in the 2010/2011 PPR;

(b)  Follow up on the implementation status of recommendations of the previous
PPR Validation Report (document A/48/21) through documentary and other
corroborative evidence; and
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(c) Assess, as requested by the PMPS, the level of ownership of the RF including
the performance measures and the use of PDfor internal monitoring purposes.

6.  This assessment was done to the extent this information could be supported by the
factual evidence coupled with interviews with key staff responsible for reporting against the
Pls.

3. PPR VALIDATION SCOPE AND METHODOLOGY

7.  The scope of the validation covered an in-depth analysis of one randomly selected PI
for each program as defined in the 2010/2011 PPR. The criteria used to validate the
individual PPRs are: relevant and valuable; sufficient and comprehensive; efficiently
collected and easily accessible; consistent and comparable; accurate and verifiable;
timely; clear and transparent; efficiency and accessibility; accuracy of the Traffic Light
System (TLS) and comprehensiveness. These criteria were complemented with two
additional ones that were deemed to be valuable in support of the development and
improvement of RBM. These were:

(@) Sense of ownership of RF and
(b) The use of RF and PD for internal management and reporting.

8. The validation criteria are presented in Annex | of this report.

A. INFORMATION PRESENTED IN ADVANCE

9. The following information was presented or circulated in advance prior to the start of
the validation exercise:

(@) A PPR and validation exercise briefing was provided on February 24, 2012;

(b) A memorandum, dated February 17, 2012, was sent to all Senior Managers by
the Assistant Director General (ADG) Responsible for Administration and
Management Sector; and

(c) A memorandum, dated March 19, 2012, was sent by IAOD informing on the key
steps and dates of the independent validation exercise.

B. RANDOM SAMPLING

10. For this validation exercise, the validation team took into consideration the
recommendation made in the “Validation of the 2008/2009 PPR”? which stated that “a
random selection of sample ERs will be less time consuming and more representative of the
guality of data being reported than the application of screening process that out poor
performance measures”.

11. The random sampling was done, at the level of Pl per each program, by the WIPO
Senior Management Team (SMT) Members or their alternates in the presence of IAOD
staff. A list with the respective names has been included in Annex Il of this report. The
randomly sampled Pls represent circa 10 per cent (29 out of 303 PIs) of the total number of

2 Document A/48/21
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indicators defined in the 2010/2011 P&B document. The validation assessments including
the list of randomly sampled indicators can be found in Annex IV.

12. WIPO SMT or their alternates were requested to facilitate the work of the Validation
team by making sure that:

(a) Adequate records were kept; and

(b)  Access to all available PD was provided to the validation team. The Validation
team scheduled meetings to discuss the PD used for monitoring of reported progress
against selected Pls.

13. Given the time required to discuss the strengths and weaknesses of the performance
measures, data and volume of documents, cross-checking and verification of PD was
carried out on a sample basis where needed.

C. NOTIFICATION OF SELECTED PIS

14. Program Managers, alternates and those responsible for reporting against the Pls as
well as PMPS, were officially notified of the random selection of PIs between March 19
and 20, 2012 and were requested to prepare all the supporting documents relevant for the
validation of the randomly selected PI previous to validation meetings.

D. CONDUCT OF VALIDATION MEETINGS AND INDIVIDUAL PROGRAM
VALIDATION ASSESSMENTS

15. In order to gain insight on the use of PPR information and on the implementation of
recommendations from past validations, staff members responsible for reporting against the
PlIs were requested to make themselves available for validation meetings. Overall, the
validation team interviewed 42 professional staff members.

16. Validation meetings took place between April 5, 2012 and May 4, 2012. For the
purpose of structured interviews, an interview protocol was developed following samples of
past validations and taking into consideration requests of key stakeholders such as PMPS.

17. Allinterviews were recorded and typed up to provide complete evidence and
justification for the conclusions contained in this report.

18. Recorded interviews and individual program validation assessments were used as the
source of information for the findings and conclusions contained in this report.

19. Individual validation assessments and the draft report were sent to those responsible
for reporting against the Pls and WIPO Senior Managers for feedback and comments.
Where appropriate, factual corrections were made and the draft report was revised
accordingly.
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E. LIMITATIONS

20. The main limitation for the validation exercise is linked to the methodology used.
Validating randomly selected sample of Pls leads to findings, conclusions and
recommendations which may not necessarily be a full reflection of the whole RBM
framework. However, taking into account the time constraints and the Organization’s
needs, the random sampling was the most appropriate method to assess the quality of PD
with sufficient depth and under a reasonable time frame in conformity with what was
recommended in the past validation exercises and accepted by WIPO management.

4. PPR VALIDATION FINDINGS

21. The findings presented below are the results of the individual program validation
assessments conducted on the randomly selected Pls and their respective PD, plus the
views of 42 interviewed professional staff members across 29° programs who were in
charge of reporting against the randomly selected Pls.

A. OVERALL FINDINGS

22. After validating the PD and the information used to report against Pls the most
significant strengths identified were:

(@) The timeliness of reporting on the PPR in 100 per cent of the cases; and
(b) The efficiently collected and easily accessible PD in 62 per cent of the cases.

23. Other areas presented a good proportion of strengths but some significant limitations
were:

(@) The partial relevance of PD in 70 per cent of the cases; and

(b) PD was not sufficient/comprehensive in 52 per cent of the cases.

Programs 12 and 13 are merged, so there are not 30 programs even if there is a Program 30.
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Did not meet the

Criteria Sufficiently Partially criteria
Relevant/valuable ?Zgroo/?)rams (Zfoe)ggrams (13&:)09@”1
Sufficient/comprehensive (1j8poz)c;grams (1422[0)/::))grams ?1groo/grams
Efficiently collected/easily accessible (1é32|g/£())grams ?ﬁ[;?rams (27&:())grams
Consistent/comparable (1565%;?)9rams (155[)0;)0)grams ?BEJ/Z;)gfam
Accurate/verifiable (1579pozjo)grams (1é)4pz)%<))grams (27&:())grams
Timely reporting ?fogr%rams ?Opoz)o)grams ?OEJ/Z;)gfam
Clear/transparent (1565;(;)/2())grams (14225)/;;)grams (13&:)09@”1
Accuracy of TLS %E?Sgggfams %gg)&zgrams (Blgzzgrams
Other (views of interviewees) Yes No

Sense of ownership of the results based framework (Zé)ggz);)grams ?3222,?rams
Routine internal monitoring using RF and PD %gs&?grams (14?5;())/(:())grams

24. As suggested during exchanges with PMPS, a comparison between the two biennia
2008/2009 and 2010/2011 has been established (see graphic below) to show the validation
results. However, it is important to note that the methodology for sampling Pls was
modified for the validation of the 2010/2011 PPR. For this validation a random sampling
exercise of Pls was undertaken which enabled a better representation of the quality of PD,
PlIs and monitoring tools within the Organization instead of selecting only the Pls and PD
that fulfill specific, measurable, achievable, relevant, time-bound (SMART) criteria as done
during the validations of the previous PPR. As a result, the 2010/2011 PPR validation
presents a slightly higher number of programs not sufficiently meeting the validation criteria
while positive improvements have been recorded in terms of ownership of the RF and use
of the RF and PD for internal monitoring compared to the 2008/2009 biennium.
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B. VALIDATION FINDINGS BY CRITERIA

()  Relevant/valuable (8 sufficiently met/20 partially met/1 did not meet the

criteria)

25. This criterion aimed to identify how relevant and valuable the information used for
reporting on Pls and ER and overall program delivery was, in particular for the purpose of
measuring meaningful progress and intended success. It also assessed whether the
guantification and reporting of PD included information that covers all significant aspects of
performance expressed in the ERs and Pls.

26. For the Pls sampled, 27 per cent of all programs provided PD sufficiently meeting this
criterion while those provided by 70 per cent programs partially met this criterion. There
was only one program that did not meet the criterion (3 per cent).

27. Examples of good practices found: Programs 7, 18, 24.4 and 29 could be cited as
programs that provided accurate, complete and valuable PD and information used for
effectively reporting; enabling a sound assessment of the data quality with clear linkages
between Pl and ER.

28. Examples of limitations found among other Programs were that:

(@) Randomly selected PIs were defined in a vague manner rendering it difficult to
measure and report progress;

(b) PD gathered against Pl was not valuable to measure performance;

(c) Measurable baselines and targets were not clearly defined,;
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(d) In some cases, Pls were modified by PMPS without consultation with the
programs concerned,

(e) Although relevant, information provided for the purpose of this validation were
not used for reporting against the PI; and

(f)  Outputs were measured rather than outcomes and impact.

(i)  Sufficient/comprehensive (14 sufficiently met/12 partially met/3 did not
meet the criteria)

29. This criterion assessed whether there was sufficient and comprehensive information
in the PD to reveal the extent of progress made against the performance measure, and
whether the PD included all the information that was available to make that assessment.

30. Overall, 45 per cent of programs* provided PD that was sufficient and comprehensive
enough for enabling an effective measurement of the selected Pls against the ER.
Nevertheless, PD provided by 45 per cent of programs was insufficient, since it was not
straightforward to assess progress made against the ER. In addition, there were 10 per
cent of programs that could not provide any documentation for intended progress to be
measured or PD provided for this purpose was very limited making it almost impossible to
make an assessment of the progress against the PI.

31. Examples of good practices found: Programs 7, 12, 17 and 29 could be cited as
good examples when assessing this criterion. Their records of activities were
comprehensive and sufficient for measuring progress against the Pls based on factual
evidence. PD was also made available on WIPO Internet and internal web site in a
comprehensive manner.

32. Examples of limitations found where:

(@) PD that would support the Pl was not fully documented and used for assessing
all aspects of the Pl against ER,;

(b) Programs focus on gathering and reporting on quantitative PD while PI requires
both qualitative and quantitative PD components to be reported,;

(c) PD was available to support the PI but it was not included in the individual PPR;

(d) PD was not available to support the PI due to delays in the undertaking of
planned activities; and

(e) Information in the PD was too vague and/or unspecific to support the PI.

(i)  Efficiently collected/easily accessible (18 sufficiently met/9 partially met/2
did not meet the criteria)

33. This criterion assessed whether PD was efficiently collected and easily accessible and
whether appropriate systems exist to record, access, report and analyze the PD.

34. While 62 per cent of programs have sufficiently met this criterion by putting in place
systems to collect, analyze and report data in an effective and efficient manner, PD

4 Again within the inherent limitations of the sample reviewed.
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submitted by 31 per cent of programs partially met the criterion as PD was not easily
accessible and/or efficiently collected. In the case of 7 per cent of programs, neither was a
system put in place for efficient and effective PD collection and analysis, nor was PD easily
accessible.

35. Examples of good practices found: Programs 6, 7, 12, 20, 24.4, 27 and 29 have
put in place systems to effectively and efficiently record, gather and analyze the PD which
was also made easily accessible on WIPO Intranet and external web site.

36. Examples of limitations found where:
(@) Systems were not in place to collect, analyze and report PD routinely;

(b) PD was stored in different files and/or separate databases, which required time-
consuming process to collect or integrate them efficiently; and

(c) Programs rely on other programs to be notified of events/activities. Due to lack
of effective system of information flow, there was a significant likelihood of
under-reporting.

(iv) Consistent/comparable (16 sufficiently met/13 partially met/0 did not meet

the criteria)

37. The purpose of this criterion is to assess that reported data should be consistent
enough to enable performance to be measured and compared over longer periods of time.
The principle of consistency shall not prevent the use of more accurate procedures or
methods as they become available. However, any change in procedures and methods shall
be transparently documented and justified.

38. PD provided by 55 per cent of programs was comparable over biennia and consistent
in the way it was presented. On the other hand, PD provided by 42 per cent of the
programs was substantially modified, or discontinued due to substantial change and/ or
discontinuation of the Pl from one biennium to the next. In these cases, the changes were
not documented or justified in a transparent manner.

39. Examples of limitations:

(&) As pointed out in the previous validation report of the 2008/2009 PPR, changes
in ERs and PIs from one biennium to the next continued. This may be interpreted as
a positive process of refinement and improvement of the RBM framework.
Consequently, lack of comparability over time can be seen as an improvement rather
than a limitation. In most cases, the changes have led to improved ERs, Pls and
realistic and measurable baselines and targets. RBM at WIPO is still in its
development phase and hence further refinements of ERs, Pls and other performance
measures will be undertaken until the RBM framework and performance management
culture is well established across the Organization.

40. Examples of good practices found: Programs 27 and 29 consistently reported on
the PI throughout the biennia as part of annual GA reporting which facilitated an effective
comparison of the progress made against the selected Pls.
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(v)  Accurate/verifiable (17 sufficiently met/10 partially met/2 did not meet the

criteria)

41. The criterion was employed to assess whether PD had clear documentation
supporting it so that processes which produce the performance measures can be accurately
validated.

42. PD and related information provided by 59 per cent of programs were accurate and
verifiable through documentation, which were also made available on WIPQO'’s internal and
external web sites. On the other hand, 34 per cent of programs provided PD that were not
easily verifiable or accurate. In seven per cent of the programs, PD was neither verifiable
nor accurate to report against the Pl and ER.

43. Examples of limitations found where:

(@) Verification of PD was not straightforward because information was not stored in
an organized and consistent manner; and

(b)  An accurate verification of PD was not possible due to the lack of relevant
documentation.

44. Examples of good practices found where: PD was accurate, verifiable and used
for reporting. It was also made available on WIPO Intranet and external web site.
Programs that could be cited as good examples are programs 3, 7, 26, 27 and 29.

(vi) Timely reporting (29 sufficiently/O partially/0 did not meet the criteria)

45. This criterion allowed to verify if data was produced regularly enough to track progress
and quickly enough to be still useful.

46.  All programs have sufficiently met this criterion. As already reported in the Validation
of the 2008/2009 PPR (document A/48/21), in the absence of requirements (for 58 per cent
of the programs) to report progress against the Pls on a routine or regular basis, there is
only few evidence of reporting being carried out in an untimely manner. Only 28 per cent of
the programs were required to report to Committees like the Committee for Development on
Intellectual Property (CDIP), the Independent Advisory Oversight Committee (IAOC) or the
SMT but only few of those were required to report progress achievements on the RF of the
P&B document.

47. ltis to note that the Organization introduced quarterly reports to the SMT in 2009 as a
routine requirement following the recommendation of the Validation of the 2008/2009 PPR
(document A/48/21). However, as stated by interviewed WIPO staff, these were neither
used by program managers for decision-making purposes nor for internal monitoring.
Consequently their production was discontinued some time after their introduction.

48. Examples of good practices found: PD was produced regularly enough to track
progress since it was requested and used for internal monitoring, management and
decision-making purposes within the department producing the data. Programs 7,15, 23,
24.4 and 29 provided excellent examples of how timely reporting of PD can become useful
if used for management and decision making purposes. In the case of Programs 7 and 15,
both programs have put in place excellent monitoring systems which are updated on a
regular basis facilitating reporting of highly relevant information in the most timely and
efficient manner and at the same time using the data for management and decision making
purposes.
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(vii) Clear/transparent (16 sufficiently/12 partially/1 not meet criteria)

49. This criterion assesses whether disclosed information allows intended users to
understand and make decisions with reasonable confidence. Transparency relates to the
degree to which information is seen as being reported in an open, clear, factual, neutral and
coherent manner based on documentary evidence. Information shall be recorded, compiled
and analyzed in a way that will enable internal reviewers and external intended users to
attest its credibility.

50. While in 55 per cent of cases, PD was clear and transparent, for the remaining 45 per
cent PD was not always reported in a clear, factual and coherent manner. In several cases
vast amount of records were compiled but not analyzed in a clear and coherent manner.

51. Examples of good practices found where: PD was reported on the PPR in a clear
and transparent manner and information was publicly available on the Internet. The
programs developed the necessary monitoring tools and systems that allowed recording,
compilation and analysis of information in a clear, neutral and factual manner.

Very good examples of clear and transparent reporting were found in Program 7, 15, 24.4,
25, 29 and 30.

52. Examples of limitations found where information:

(a) Had to be gathered in collaboration with WIPQO'’s external stakeholders which
was not always very straightforward and hence transparency and clarity were
weakened;

(b) Was clear and transparent but incomplete as PD reported in the PPR was
incomplete;

(c) Was publicly available but was not coherent; and

(d) Was not required for any other purpose than reporting for the PPR and nobody
was checking the clarity of records and whether PD was clear and gathered in a
transparent manner for the purpose of reporting against the Pl and ER.

(viil) Accuracy of the TLS (16 accurate/10 not accurate/ 3 did not meet the

criteria)

53. The TLS has a separate function and is not strictly part of the PD. For the sampled
Pls, an assessment of accuracy was made on the basis of whether the self assessment
ratings could be justified on the basis of information presented in the PD reported as part of
the 2010/2011 PPR.

54. The validation found that in 55 per cent of the cases the TLS was accurate. On the
contrary, about 45 per cent of the programs overrated their performance against the
selected indicators. It proves to be difficult to measure performance in cases where targets
and baselines were not defined or in cases were Pls did not fulfill the SMART criteria.

Some examples of vague Pls were counting the number of decisions, increased number of
debates or number of processes. In such cases even a minor increase would have been an
achievement, though the quality of improvements was not captured.
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55. Examples of limitations found:

(@) Forthose PlIs requiring an outcome/impact analysis the necessary monitoring
tools were not developed when designing the RF;

(b)  When baselines and targets were not defined,;

(c) Plreferred to an increased number of countries, decisions, parties and so on,
but no baseline or target was provided;

(d) Attribution to the efforts of the program was in doubt;
(e) Monitoring systems; and tools were not developed; and
()  Monitoring data was not gathered to provide meaningful reporting against the Pl

and ER.

(ix) Use of the results framework for internal management and performance
reporting (16 Yes/13 No)

56. In order to assess the use of the RF, the validation drew on internationally recognized
RBM definitions. As defined by the World Bank, the objective of RBM is to provide a
coherent framework for strategic planning and management based on learning and
accountability in order to improve management effectiveness. RF are first used as
management systems and second, as performance reporting systems.®

57. As in the case of past validation exercises, this validation asked staff responsible for
reporting against the randomly selected Pls to assess the level of usage of their RF. Based
on interview results, about 55 per cent of the programs were of the perception that the
information reported is used for decision-making purposes by various stakeholders
including the SMT. This is an important improvement on the level of use of the RF
compared to 21 per cent of the programs in the 2008/2009 biennium.

58. However, when the same respondents were asked the question on whether they
themselves did use the information for program specific decision making, only 20 per cent
of the respondents provided an affirmative response. This indicated that increased
ownership does not necessarily result in an increased use of the information for internal
management and decision-making purposes. This lack of correlation may be due to the fact
that RF by programs:

(@) Arein most cases the result of a process which by its nature requires a
compromise among various stakeholders; and

(b) May be modified by others in a non participative manner and without previous
notification after initially being developed by the implementers.

59. The graphic below provides an overview of PD users, purposes and reporting:

Note on RBM, Operations Evaluation Department, World Bank 1997.
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Users of RF Purpose of RF Regular reporting of RF

-| -| - . . e -

Line managers KPI implementer Decision making  Regular monitoring Accuunlablllttylu Within department To the SMT

60. Examples of good practices found where: The RF and monitoring systems were
developed in close cooperation with responsible staff and were essential for management
and decision making purposes within the program. This was the case of programs 7, 11,
15, 24.4 and 29. These programs were engaged in the development of their monitoring
tools and reports and use this information regularly as part of their day-to-day business.

61. Examples of limitations found where:

(@) Regular reports were requested but no feedback was provided on the reports
and they were not used for any decision-making purposes. As a result reports are
seen as a burden;

(b)  Monitoring tools and reports were only prepared for the purpose of reporting on
the PPR; and

(¢) In house developed monitoring systems/databases do mostly compile
information but they do not necessarily facilitate the analysis of data. This is the case
of the WIKI IT tool, used by staff for compiling PD and records but the tool has not
been designed to be a monitoring tool. There are other monitoring tools that were
identified during the validation but most of those have limitations when trying to
analyze PD for decision-making purposes.

(xX) Sense of ownership of the results based framework (20 Yes/9 No)

62. As with past validation exercises, this one asked those responsible for reporting
against the randomly selected Pls, to determine:

(@) The extent to which they had devised their RF;

(b)  Whether they felt ownership on the RF;

(c) Ifthey felt that the Organization has supported them in this process; and
(d) Whether ownership resulted in using the RF for decision making.

63. Based on the interview results, the levels of ownership have significantly increased
from 34 per cent in the 2008/2009 biennium to 69 per cent in 2010/2011. About 66 per cent
of respondents indicated that the Organization provided them with some guidance in the
selection/design of their RF and of linking these to the higher medium terms strategic goals.
Based on interview notes, about 24 per cent of the respondents indicated that one-to-one
training and/or coaching was provided during the development of their RF®.

é In a memo sent by the Resource Planning, Program Management and Performance Division, it was
stated that 10 customized RBM workshops were organized for a total of 110 participants in 2010. A general
satisfaction was recorded in the survey organized by PMPS.
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64. The key factors that had some negative impact on the sense of ownership of Pls
were:

(@) Frequent organizational changes leading to staff inheriting PIs and ERs which
they did not design; and

(b) Some staff felt that Pls which were agreed in the design phase were modified
thereafter without their consent during the finalization phase of the performance
framework.

65. Examples of good practices identified by interviewed managers where RF and
monitoring systems were developed in close cooperation with responsible staff, where they
were essential for management and decision making purposes within the program and
where the guidance provided by the Organization was rated as helpful and useful. This was
clearly the case e.g. for program 7.

66. Examples of limitations highlighted by interviewed managers where:
(@) RBM training provided by the Organization was considered being too general’;

(b) RF was developed with responsible staff and support was provided but
monitoring guidance (tools for collecting data, monitoring systems, etc.) was not
provided,;

(c) Pls were inherited and those who developed the RF were no longer within the
Organization or the program;

(d) PlIs, which were prepared by staff responsible for implementing the activities,
were modified without consultation with the program concerned;

(e) Programs dealing with complex issues were required to fit their work into a
linear RF;

(H RF was the result of a compromise since it has to satisfy not only internal but
external needs for information;

(g) RF was seen as an administrative exercise; and

(h) Development of the RF was not done in a participatory manner mainly due to
time constraints such as tight deadlines.

5. PPR VALIDATION CONCLUSIONS

67. PD provided by 20 out of 29 programs (70 per cent) were partially relevant and
valuable while only eight programs (27 per cent) provided PD sufficiently meeting this
criterion. Additionally, the use of PD gathered for reporting on the PIs is confined to the
function of reporting on performance and not used for management and learning purposes.
More precisely the validation exercise concludes that:

(@) There is a perception by 20 per cent of program managers that the reporting on
Pls is a mandatory administrative process leading to low ownership and limited use of
the framework for management purposes;

Survey conducted by PMPS yielded different results. See the footnote above.




WO/PBC/19/3
page 24

(b) PlIs and monitoring tools are often weakly designed and therefore of little value
to measure progress against program objectives; and

(c) There is need for facilitated workshops and coaching of staff responsible for
designing, planning, monitoring and reporting on Pls of the performance framework.

A.  PPR PERCEIVED AS AN ADMINISTRATIVE PROCESS

68. Lack of adequate level of engagement of program staff in designing their RF has a
direct impact on the performance measures which are neither relevant/valuable nor have
the causal link between the lower level indicators and higher level strategic ones clearly
defined. This was specifically seen in the case of Pls related to rather complex
norm-setting activities in which case Member States have an active role in driving the
process including development of performance measures.

69. The actual use of the programs’ RF and PD by those in charge of reporting is still low
within WIPO since RF are neither seen nor developed as a planning and management tool
but rather as an administrative reporting tool. Additionally, PD and information used to
report is not being produced regularly enough to track progress and performance measures
agreed on the P&B document are not necessarily meaningful and valuable for
management, decision making and learning purposes. This was reflected through the failed
attempts to enhance the use of performance measures for management purposes by
including those as part of quarterly reporting to the SMT.

B. WEAKLY DESIGNED PROGRAM PERFORMANCE MEASURES AND
MONITORING TOOLS

70. Through the sample reviewed, 45 per cent of WIPO programs face challenges in
gathering, analyzing and presenting sufficient and comprehensive data in support of
performance measures. In the view of the majority of those interviewed stakeholders, this is
mainly due to the lack of:

(@) Assigning due importance to program performance management;

(b) Measuring progress and making constant improvements in program delivery;
and

(c) Proper management tools to facilitate better collection, monitoring and analysis
of PD.

71. Weak performance measures and the absence of guidance for monitoring and
reporting against overly complex Pls has negative implications on the clarity and
transparency of information used to report.

72.  During the validation of the 2010/2011 PPR, key factors that weakened the sense of
ownership of Pls identified were:

(a) Frequent organizational changes leading to staff inheriting Pls and ERs which
they did not design; and

(b) Some staff felt that Pls which were agreed in the design phase were modified
thereafter without their consent during the finalization phase of the performance
framework.
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C. PERFORMANCE MANAGEMENT CULTURE IS STILL EVOLVING

73. As pointed out in the previous validation report of the 2008/2009 PPR

(document A/48/21), changes in ERs and Pls from one biennium to the next continued.
This may be interpreted as a positive process of constant refinements and improvements of
the RBM framework rather than a limitation. In most cases, the changes have led to
improved ER, Pls and realistic baselines and targets. RBM at WIPO is still in its
development phase and hence further refinements of ER, Pl and baselines will be
undertaken until a sound performance management culture is well established within the
Organization. IAOD takes note that the 2012/2013 P&B document is of much better quality
compared to the 2010/2011 biennium and further refinements are expected to take place in
the 2014/2015 biennium as part of planned improvements of the RBM framework so that
performance management culture takes root at WIPO.

D. LACK OF FACILITATED WORKSHOPS DURING THE DESIGN PHASE OF
THE PERFORMANCE FRAMEWORK AND MONITORING TOOLS

74. RBM training was provided to staff but in a standardized manner which limited the
enabling environment for participation and ownership of RF.

6. PPR VALIDATION RECOMMENDATIONS

75. The following recommendations are made based on the documentary evidence
provided by the various WIPO programs coupled with consultations undertaken with staff in
charge of implementing the randomly selected Pls:

76. Recommendation 1. Quality assurance of PD needs to be further strengthened
during the 2012/2013 biennium (for PMPS and the Department of Finance and Budget)
by improving the quality and relevance of the RF.

77. As outlined in its mandate, PMPS, in close cooperation with the Office of the Chief
Financial Officer, should take the lead in developing robust monitoring systems for enabling
an effective quality assurance of the RF and PPRs with a view to a more effective
implementation of program delivery across the Organization.

78. Regular management reporting can only become useful for management, if the RF
and required information are meaningful and used for decision-making purposes.
Therefore, in order to strengthen the quality of the RF and PD the following should be
considered:

(@) Programs should have clear objectives from the start and a causal link should
be established between higher and lower level indicators;

(b) Performance measures should include SMART expected results, Pls as well as
realistic baselines and targets;

(c) Monitoring systems should be adequate, useful, relevant and efficient for data
gathering, analysis and reporting; and

(d) Performance reporting should be done in an accurate and transparent manner
as mentioned in the validation criteria. This includes accuracy of TLS.
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79. Recommendation 2: Strike the right balance between the RF as a reporting tool
and a management tool (for PMPS and PMs) by identifying SMART performance
measures;

80. In order to strike the right balance between:
(a) Performance reporting for the purpose of management and
(b)  For the purpose of decision-making and learning.

81. Performance measures defined in future P&B documents (starting with the 2014/2015
biennium), should be the same as those:

(a) Used for internal management and monitoring purposes by PMs; and
(b) Considered relevant for decision making purposes by the PMs.

82. A more balanced use of the RF will contribute to the enhancement of ownership and
better use of the RF and PD.

83. Recommendation 3: Enhance monitoring support and guidance to program
managers and staff, through facilitated workshops, with a view to designing,
improving and implementing SMART performance measures and strengthening RBM
within the Organization (for PMPS and Performance Management Training and
Development Section).

84. A more participatory approach needs to be adopted by Senior Management to
increase buy-in by program managers and staff in designing, revising and implementing
performance measures and monitoring systems/tools which will further enhance the sense
of ownership and effective use of RF.

85. Interactive training programs including facilitated workshops should be part of regular
implementation plan of the RF with a view to:

(@) Defining SMART PlIs that have clear and logical causal linkages between lower
level output indicators and higher level outcome/impact indicators;

(b) Ildentifying realistic baselines and targets, to measure progress against
performance measures;

(c) Providing guidance on how best to implement and improve program delivery
throughout the biennium; and

(d) Designing monitoring systems and tools that enable programs to gather,
analyze and report against performance measures.

86. Recommendation 4: Deadlines for submission of individual and consolidated
PPR should be set well in advance enabling for validation of a final PPR for the
2012/2013 biennium (for PMPS and IAOD).
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87. In order to provide assurance to the Member States on the accuracy and
completeness of PPR, timelines should be set in a way to enable independent validation to

be conducted on a final PPR report®.

7. FOLLOW UP ON STATUS OF IMPLEMENTATTION OF RECOMMENDATIONS OF
THE PAST VALIDATION REPORTS

Fully implemented

Partially implemented

Not implemented

Recommendations Contained in the
Validation Reports of the 2008 PPR and
2008/09 PPR

Status

Comments on status of implementation of
recommendations

Recommendation 1:

A review should be carried out to determine the
extent to which Pl Data (PID) can be more
utilized. Depending on the extent to which this
is considered to be a priority for senior
management, stronger monitoring systems
should be expected and encouraged for the
practical integration of the results-based
approach into day-to-day management, to
complement the existing emphasis of RBM on
financial planning and reporting to Member
States.

About 55 per cent out of 29 respondents were of the
perception that a review recommended in previous
PPRs has been carried out. Based on the
recommendation workshops were conducted in 2010.
Overall, the respondents were of the perception that the
RF has been better aligned towards the strategic
objectives and Pls are more measurable for 2012/2013.
In general there is a perception (55 per cent) from those
reporting against the Pls that information reported is
used for decision-making purposes by various
stakeholders including the SMT. However, it is not
necessarily being used by those (20 per cent) reporting
against the Pls. Quarterly reporting against these
measures was discontinued.

This recommendation will be considered implemented
when a review on the regular utilization of PD is carried
out and stronger monitoring systems which are being
developed will be fully in place.

Recommendation 2:

If and when PID becomes increasingly used for
internal monitoring purposes, supervising
managers should have a more visible role in
supporting the development and maintenance
of robust monitoring systems. They will also be
influential in establishing strong and clear links
between program level objectives and
overarching organizational strategic goals and
objectives.

As stated above in recommendation 1, about 45 per cent
of the programs do not use PID for internal monitoring
purposes. Consequently, supervising managers do not
have a more visible role supporting the development and
maintenance of robust monitoring systems during the
2010/2011 biennium. For the P&B document for
2012/2013 stronger and clear linkages between ER and
PI and organizational strategic objectives have been
established. This recommendation will be considered
fully addressed if program managers use PD for internal
monitoring purposes as well as robust monitoring
systems are put in place.

8

At the time of the writing of this validation report, final draft of the PPR for the 2010/2011 biennium, sent

to IAOD on June 22, 2012, contained some modifications which were taken into account in the finalization of this

report.
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Recommendations Contained in the
Validation Reports of the 2008 PPR and
2008/09 PPR

Status

Comments on status of implementation of
recommendations

Recommendation 3:

Specific assistance to supervising and
implementing managers and teams should
include: Increased technical support for the
development of appropriate, computerized data
collection, analysis and reporting tools;

The results of the validation review coupled with
interviews indicated that only 38 per cent of the
respondents have been provided with technical support
for the development of appropriate computerized data
collection, analysis and reporting tools. However, the
validation exercise found that in the absence of
centralized efficient and effective monitoring tools that
facilitate data analysis and reporting, programs have
started to create their own systems. It is to note that 5
out of 29 programs indicated that their Pls are
straightforward and therefore there was no need for
having such a monitoring system. Nevertheless, this
recommendation still needs to be addressed until such
time that all programs are provided with sufficient
support for fit-for purpose computerized data collection,
analysis and reporting tools.

Recommendation 4:

Specific assistance to supervising and
implementing managers and teams should
include:

Customer/user feedback as a useful qualitative
measure of performance should be agreed only
when adequate systems for supporting the
collection of data are available, preferably a
more coordinated collation and analysis across
the programs, building, possibly, on the
proposed Customer Service initiative.

(for the PMPS and SMT Champions for
Customer Service Orientation)

About 45 per cent of the respondents indicated that this
recommendation has been implemented. However
written records were not found within the Organization
during the validation process. Overall, the validation
identified that feedback has to be gathered for
2012/2013 in about 20 Pls cases. However, so far
neither the programs nor a central unit have initiated the
coordination of data collection. Staff was not yet clear
on how to approach this task nor has a central
department contacted them to agree a way forward.
Recommendation will be considered implemented when
adequate systems for collection of data are available to
all programs.

Recommendation 5:

Specific assistance to supervising and
implementing managers and teams should
include:

Continued one-to-one training and advice in the
understanding and application of good practice
standards in performance planning and
monitoring systems;

Although RBM training was provided, only 24 per cent of
the respondents indicated that they have participated in
the one-to-one training. PMPS stated that one-to-one
coaching continues as part of the daily work. However,
as this might not be the most cost-efficient way to
address training needs, further workshops will be
provided in the future.

Overall, staff was very satisfied with the support
provided by PMPS in this regards. PMPS provided
training for 110 staff. This recommendation will be
considered fully implemented when further facilitated
workshops and coaching for programs will be provided.
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Recommendations Contained in the
Validation Reports of the 2008 PPR and
2008/09 PPR

Status

Comments on status of implementation of
recommendations

Recommendation 6:

Specific assistance to supervising and
implementing managers and teams should
include:

The development of a monitoring tool that is
capable of identifying overall progress against
key objectives and indicators on a routine
basis, e.g. quarterly, for the SMT.

The clear and explicit reporting of progress,
using the performance measures in the P&B,
should be incorporated in routine quarterly
reporting to the SMT. However, this may be
difficult at the present time given the complexity
of the current performance framework.

Only 20 per cent of respondents expressed their opinion
that this recommendation has been addressed. The
Organization introduced quarterly reports. However,
they were discontinued some time after their
introduction.

It is to note that this recommendation can only be
effective if RF are developed not only for reporting but
also management purposes. (See recommendations
above).

Recommendation is still to be addressed. The
recommendation will be considered implemented when
quarterly reporting on progress using the performance
measures to SMT is incorporated

Recommendation 7:

A priority should be given in the 2010/2011
Biennium to evaluating closely the quality and
appropriateness of these (performance)
measures with a view to identifying fewer and
more meaningful objectives, indicators and
targets for the following biennium. For the
MTSP a “balanced scorecard” approach may
be very beneficial; (for the SMT)

Recommendation 8:

In order to encourage more dynamic and
challenging performance measures, the explicit
identification of assumptions and risks that will
affect the achievement of results should be
recorded alongside the specific objectives,
indicators and targets; (for the PMPS)

Recommendation 9:

Given the greater experience of the validation
process now acquired by managers, and the
improvements seen in the practical possibilities
of validating the ERs, sample ERs should be
selected on a random, rather than a screened,
basis to be able to have a truer representation
of the quality of reporting; (for IAOD)

Recommendation 10:

The detailed timetable for finalizing individual
PPRs and the overall PPR should be set out;
(for PMPS).

A clear and agreed timetable for the finalization
and validation of PPRs will help ensure that
sufficient time is given for both processes to be
carried out consecutively rather than
concurrently.

About 65 per cent of the respondents are of the
perception that this recommendation has been
implemented. Evidence of improvements can be found
in the P&B document 2012/2013 where fewer indicators
and targets have been identified. This validation could
not assess the quality of the RF for 2012/2013.

About 97 per cent of the respondents were not aware of
whether monitoring of the progress or an approach for
measuring progress against the MTSP has been
developed. Written evidence was not found during the
validation period.

IAOD will consider this recommendation implemented
once a monitoring system for tracking progress against
MTSP is in place.

Assumptions and risk have been defined as part of the
P&B document 2012/2013.
Recommendation has been fully implemented.

Under the supervision of IAOD program managers and
delegates selected randomly one PI per program for the
validation of the 2010/2011 PPR.

The validation exercise did randomly select one PI per
program instead of one ER per program.
Recommendation has been fully implemented.

Currently individual PPRs and overall PPR are done
concurrently. This does not allow IAOD to undertake a
validation on a final PPR. IAOD will consider this
recommendation implemented when a clear and agreed
timetable for the finalization and validation of PPRs is set
to give sufficient time for both exercises to be carried out
consecutively rather concurrently.
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Recommendations Contained in the . .
Comments on status of implementation of

Validation Reports of the 2008 PPR and Status recommendations
2008/09 PPR
Recommendation 11: Validations are carried out on a biennial basis as

recommended.
It is not proposed to carry out a validation
exercise for the interim 2010 PPR of the
2010/2011 P&B. The performance framework
is currently designed for a biennial view of
performance and a validation of the interim
results is not likely to be fully useful. Should
detailed budgeting and the performance
framework become annual, this policy will be
revised. (for IAOD)

[Annexes follow]
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DEFINITION OF VALIDATION CRITERIA

In order to facilitate the validation process the validation team applied an adapted version of
the “Good practice criteria for data systems” defined by the UK National Audit Office®. The
PD and information used for reporting on program delivery should be:

1. Relevant and valuable to what the Organization is aiming to achieve according to
performance measures. The quantification and reporting shall include information that
covers all significant aspects of performance expressed in the ERs and Pls. Data collection
methods, criteria and assumptions shall not be misleading. Data and assumptions that do
not have an impact on the validation opinion shall not be included.

2.  Sufficient/comprehensive to reveal the extent of progress made against the
performance measure. PD shall include all the information that was available to make a
comprehensive assessment to report against the performance measures.

3. Efficiently collected/easily accessible. Appropriate systems shall be in place to
record, access, report and analyze the data required to report against the performance
measures.

4, Consistent and comparable. Information shall address comparable key Pls that
enable meaningful comparisons. The principle of consistency shall not prevent the use of
more accurate procedures or methods as they become available. However, any change in
procedures and methods shall be transparently documented and justified. Consistency is
satisfied by:

(&) Application of the requirements of the methodology over different periods;

(b) Similarity of application of available guidance and knowledge among Projects
and programs with similar characteristics such as application of methodology, use of
technology, time period and regional similarities;

(c) Applying tests and assumptions equally across potential baseline scenario; and

(d) Ensuring equivalent application of principles used for expert judgment, internally
and externally, over time and among projects and programs.

Comparability is only possible if there is continuity of information with either past periods or
similar programs elsewhere. There are a number of reasons why comparability and
continuity of measurement is important. Firstly, achieving program performance
improvement may involve serious and structural change of the kind that is unlikely to be
delivered over the short-term. Such changes will usually take a while to “bed-in” and start
affecting results. Secondly, changing how program performance is measured can lead to
confusion and lack of focus amongst staff and uncertainty over what they are working
towards. Thirdly, in order to make judgments about how the Organization is doing, it is
useful to have a good run of comparable information. If programs change what is being
measured, it will be difficult to make year on year comparisons.

5. Accurate and verifiable enough for its intended use, and responsive to change with
clear documentation behind it, so that the processes which produce the measure can be
validated. The principle of accuracy requires reduction in bias and uncertainty as far as is
practical. Accuracy and verifiability with reference to the validation is required at two levels.

o Choosing the right fabric. A framework for performance information, Cabinet Office & HM Treasury,

March 2001
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(&) The first relates to the accuracy and written/documented i.e. physical evidence
of quantitative data and information; and

(b) The second relates to accuracy and written/documented i.e. physical evidence
of non-quantitative information.

Timely, producing information regularly enough to track progress, and quickly enough
e information to still be useful.

Clear and Transparent is to disclose information to allow intended users to
rstand and to make decisions with reasonable confidence. Transparency relates to the

degree to which information is seen to as being reported in an open, clear, factual, neutral
and coherent manner based on documentary evidence. Information shall be recorded,
compiled and analyzed in a way that will enable internal reviewers and external intended
users to attest its credibility. Transparency requires, inter alia:

(@) Clearly and explicitly stating and documenting all assumptions;
(b) Clearly referencing background material;

(c) Stating all calculations, methodologies and all information used;
(d) Clearly identifying all changes in documentation;

(e) Compiling and documenting information in a manner that enables independent
validation;

(H  Documenting the explanation and/or justification (e.g. choice of procedures,
methodologies, parameters, information sources, key factors, sampling criteria);

(g) Documenting the justification of selected criteria;

(h) Documenting assumptions, references and methods such that another party can
reproduce reported information; and

()  Documenting any external factors to the project that may affect the decisions of
intended users.

A further criterion to assess reporting of performance measures includes:

(@) Accuracy of the TLS. The TLS has a separate function and is not strictly part
of the PD. An assessment of accuracy was made on the basis of whether the ratings
could be justified on the basis of information presented in the PD reported as part of
the 2010/2011 PPR.

[Annex Il follows]
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RANDOM SAMPLING MEETINGS

A random sampling of a PI per program was conducted by the WIPO SMT Members or their
alternates in the presence of IAOD staff.

Program

Date - Title Program Name
Participant
Assistant Director General, Culture . .
20.03.12 Mr. Clarke and Creative Industries Sector Program 3-Copyright and Related Rights
Program 8-Development Agenda
Coordination
Debuty Director General Program 9- Africa, Arab, Asia and the
21.03.12 Mr. Onyeama puty ’ Pacific, Latin America and the Caribbean
Development Sector ! .
Countries, Least Developed Countries
Program 10- Cooperation with Certain
Countries in Europe and Asia
Program 12- International Classification
21.03.12 Mr. Takagi Assistant Director General, Global and WIPO IP standards
T ) 9 Infrastructure Sector Program14-Global IP Information Services
Program15-IP Office Modernization
Program4- Traditional Knowledge,
Traditional Cultural Expressions and
Genetic Resources
Program7- Arbitration, Mediation and
Domain Names
22 03.12 Mr. Wichard Deputy Director General, Global Prograle- Cooperation WIFh Certain
Issues Sector Countries in Europe and Asia
Program17- Building Respect for IP
Program18- IP and Global Challenges
Program19- Communications
Program20- External Offices and
Relations
22.03.12 Ms. Kadri Secretary, IAOD Program26-Internal Audit and Oversight
Program2- Trademarks, Industrial Designs
. - . i and Geographical Indications
23.03.12 Mr. Ignasse Senior Administrative Officer, Global Program6- Madrid, Hague and Lisbon
Infrastructure Sector
Systems
26.03.12 Ms. Bachner Head, PMPS Program22- Finance, Budget and Program
Management
28.03.12 Ms. Dayer Acting Director, Human Resources Program23- Human Resources
Management Department Management and Development
Program5- The PCT system
28.03.12 Mr. Rainey Director, Innovation Division Program30- Small and Medium
Enterprises
29.03.12 Mr. Eink Chle_f I_Econt_)r_nl_st, Economics and Program16_-Econ0m|c Studies, Statistics
Statistics Division and Analysis
Executive Director and Chief of Staff, .

29.03.12 Mr. Prasad Office of the Director General Program21-Executive management
30.03.12 Mr. Rai Director, Conference and Language Prog_ramZ?-Conference and Languages
Department Services

30.03.12 Mr. Lei Chief Information Officer Program2_5-|nformat|on and
Communication Technology
02.04.12 Mr. Baechtold | Director, Patent Law Division Programl1- Patents
02.04.12 Mr. Donovan Actlng'He_ad, Safe_ty and Security Program28-Security
Coordination Service
02.04.12 Ms. Boutillon B:\r/?scltc?r: Premises Infrastructure Program29- New Construction
18.04.12 Ms. Gamble Administrative Assistant, Office of the Program24-Administrative Support

Assistant Director General

Services

[Annex Il follows]




WO/PBC/19/3
ANNEX IlI

LIST OF MEETING FOR VALIDATION EXERCISE

Interviews were conducted by IAOD staff following a standardized interview protocol.

Date Program Title Program Name
Participants
05.04.12 | Ms. Lung Senior Counselor, Program 3-Copyright and Related
Copyright Law Division Rights
13.04.12 | Mr. Hopperger Director, Law and Legislative Advice Program2-Trademarks, Industrial
Division Designs and Geographical Indications
Ms. Friedli Head of Trademark Law Section
16.04.12 | Mr. Bisson Head, The Hague Registry Program6-Madrid,Hague and Lisbon
systems
17.04.12 | Mr. Lei Chief Information Officer Program25-Information and
Communication Technology
17.04.12 | Mr. Ghandour Senior Program Officer, Development | Program8-Development Agenda
Agenda Coordination Division Coordination
17.04.12 | Mr. Di Pietro Director, WIPO Academy Program11-The WIPO Academy
Mr. Kongolo Acting Deputy Director and Head of
the Professional Development
Program
18.04.12 | Mr. Donovan Acting Head, Safety and Security Program28- Security
Coordination Service
18.04.12 | Mr. Farassopoulos | Head, International Classifications Program12-International Classifications
and WIPO Standards Service and WIPO IP Standards
19.04.12 | Mr. Roache- Head and Legal Officer Domain Program7- Arbitration, Mediation and
Turner, Name Dispute Resolution Section Domain Names
Mr. Rios, Legal Officer of the Domain Name
Dispute Resolution Section
Mr. Rattray Head, Information and External
Relations Section
20.04.12 | Ms. Adam Administrative Assistant, Program21-Executive management
Mr. Thom Senior Advisor ,
Office of the Director General
23.04.12 | Ms. McLeod Head, WIPO Library Program19-Communications
25.04.12 | Mr. Guiramand Head, Performance Management, Program23-Human Resources
Training & Development Section Management and Development
25.04.12 | Mr. Saadallah Executive Director, Department of Program20-External Offices and
External Relations and Relations
Mr. Bradley Head of Intergovernmental
Organizations and Partnerships
Section
26.04.12 | Mr. Roca Senior Director-Advisor, Office of the Program14- Global IP Information
Campaifia Assistant Director General Services
27.04.12 | Mr. Rai Director, Conference and Language Program27-Conference and Language
Department Services
Ms. Chadarevian
Head, Language Division
27.04.12 | Ms. Cook Robbins | Head, Finance Services, Head Budget | Program22-Finance, Budget and
Section Program Management
Ms. Bona
27.04.12 | Mr. Krattiger Director, Global Challenges Division Program18-IP and Global Challenges
Mr. Bartels Senior Program Officer of the Global

Challenges Division
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Date Program Title Program Name
Participants
27.04.12 | Ms. Van Greunen Director, Building Respect for IP Program17-Building Respect for IP
Division
Ms. Min
Head of the Development Section
30.04.12 | Mr. Fink Chief Economist, Economics and Program16-Economic Studies,
Statistics Division Statistics and Analysis
30.04.12 | Mr. Rainey Director, Innovation Division Program30- Small and Medium
Enterprises
01.05.12 | Ms. Boutillon Director, Premises Infrastructure Program24-Administrative Support
Division Services
Program29-New Construction
01.05.12 | Mr. Svantner Director and Program Officer, Division | Program10- Cooperation with Certain
for Certain Countries in Europe and Countries in Europe and Asia
Mr. Gribkov Asia
01.05.12 | Mr. Ntchatcho Senior Director, Deputy Director, Program9- Africa, Arab, Asia and the
Ms. Wege Senior Program Officers, Regional Pacific, Latin America and the
Ms. Nyerere Bureau for Africa Caribbean Countries, Least Developed
Mr. Ngoubeyou Countries
02.05.12 | Mr. Wendland Director, Traditional Knowledge Program4- Traditional Knowledge,
Division Traditional Cultural Expressions and
Genetic Resources
02.05.12 | Mr. Baechtold Director, Patent Law Division Programl1- Patents
03.05.12 | Mr. Meredith Director and Senior Administrative Program15- IP Office Modernization
Ms. Neyroud Assistant, Infrastructure and
Modernization Division
04.05.12 | Mr. Matthes Director, PCT Business and Program5- The PCT system
Development Division
04.05.12 | Mr. Efendioglu Head, Internal Audit Section Program26- Internal Audit and

Oversight
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VALIDATION ASSESSMENTS INCLUDING RATINGS

Sufficiently meets criteria
Partially meets criteria
Did not meet the criteria

Program 1 - Performance Indicator: Increased number of debate on, and use of, the legal
principles of the patent system

Criteria for PD Comments/data limitations

Relevant/valuable PD provided for assessment was partly relevant and valuable for a sound
assessment as it lacks information on use of the legal principles of the patent
system.

Sufficient/comprehensive PD was extensive, sufficient and detailed about the activities undertaken in
2010/11.

Efficiently collected/ PD is partially available on-line as it relates to Member States Reporting and a

easily accessible major portion of it is maintained in the program 1 for internal reporting purposes
to the line management and the DG

Consistent/comparable PD gathered, analyzed and reported on for ERs in 2010 and 2011 has been

modified in 2012/13 with a view to making more effective ERs and SMART Key
Pls (KPIs) to measure them more effectively. KPI was developed in 2010.

Accurate/verifiable Performance information provided can be verified through records available on
WIPO Intranet and through reporting based on factual evidence maintained in
the program. But as it stands, the KPI is not very tangible to measure.

Timely reporting In terms of regular external and internal reporting, the PD has been reported to
the DG, DGG responsible for program 1 and Member States.

Clear/transparent PD has been disclosed in clear transparent way to allow for a partial review and
analysis of the requirements of the PI.

Accuracy of TLS Due to lack of impact analysis of activities undertaken by program 1 to assess

whether the ER was achieved through the specific PI, PD have met partially the
criteria to assess performance.

Program 2 - Performance Indicator: Issues limiting implementation of the Singapore Treaty
and the benefits resulting from such implementation have been identified.

Criteria for PD Comments/data limitations

Relevant/valuable Pl is output focused and not defined in an SMART manner. Additionally, PD
does not fully address the information needs of the Pl and ER. The provided
documentation although valuable for monitoring purposes is only partially
relevant to report against the selected PI. The issues limiting the
implementation of the Singapore Treaty and the benefits resulting from such
implementation have been identified only to a marginal extent.

Sufficient/comprehensive The provided documentation used for monitoring purposes is not sufficient and
comprehensive to report against the Pl and ER. The data used to report against
the Pl needed to be further elaborated in order to fully address the specific
requirements of the PI.
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Criteria for PD

Comments/data limitations

Efficiently collected/
easily accessible

Mission and seminar reports, as well as reports provided to the Singapore
Treaty on the Law of Trademarks (STLT) Assembly are used as part of the
monitoring data and are easily accessible. From the 17 reports provided only
three mentioned a few limitations and benefits. The other reports do not refer to
the benefits and limitations at all. The few limitations and benefits mentioned in
the various reports have not been systematically listed, i.e. the information has
not been efficiently collected and the few key messages provided in this regard
are not easy identifiable.

Consistent/comparable

The Pl and ER result were included in the P&B document for 2010/2011.
However, they have been discontinued in 2012/2013 making comparison not
possible.

Reasons for dropping the PI have not been officially recorded in any of the
provided documentation.

Accurate/verifiable

Since the provided documentation is not fully relevant to report against the PI
and ER, it can be concluded that the verification based on the existing
documentation is not feasible.

Timely reporting

The monitoring reports used to report against the Pl are only gathered for the
purposes of the PPR and it is provided in a timely manner on an annually basis.
Regular reporting on this information has not been required. However, the
mission reports are considered most useful for management purposes.

Clear/transparent

Although the monitoring data in the form of reports was provided, this data does
not fulfill the information requirements of the PI. A list of the benefits and
limitations was not provided but instead the information had to be identified in 17
reports from which only three highlighted to a marginal extend a few benefits
and limitations. Overall the presented information was not sufficiently clear and
transparent to be used to report against the PI.

Accuracy of TLS

Taking into consideration that the “Issues limiting implementation of the
Singapore Treaty and the benefits resulting from such implementation” have
been identified only to a marginal extent. The vast majority of the reports were
not relevant for the purpose of reporting against the PD, it can be concluded that
the target has only been partially achieved.

Program 3 - Performance Indicator: Decisions and requests resulting from the SCCR

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD is relevant to report against the approved PI but not necessarily
valuable as the Pl is not necessarily meaningful and specific enough to report
against the ER. lIts formulation and purpose are not necessarily clear.

Sufficient/comprehensive

Since the approved Pl has not been clearly formulated and the baseline is about
counting the number of decisions, it can be concluded that the provided PD is
sufficient. However, counting the number of decisions rather then reporting on
the quality of decisions does not necessarily indicate that the program is
achieving its ER.

Efficiently collected/
easily accessible

The information used to report against the Pl is available on the Internet and can
be found on the reports of the Standing Committee on Copyright and Related
Rights (SCCR).

Consistent/comparable

It is not possible to compare the PD over the years. The Pl was approved as
part of the 2010/2011 P&B document and it has been discontinued in the
2012/13biennium.

Accurate/verifiable

The PD provided is accurate and verifiable. Cross checking of information was
done as information was easy accessible.

Timely reporting

The information was produced in a timely manner.

Clear/transparent

The data used to report is transparent and can be found on official SCCR
reports but it lacks clarity as to which decisions or request are counted to
measure performance against the PI.

Accuracy of TLS

In the absence of well defined targets and taking into consideration the
weaknesses of the P, it can only be concluded that the TLS is accurate.
However, PD has partially met the requirements in the absence of a SMART PI.
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Program 4 - Performance indicator: Number of processes of other international fora and
agencies which explicitly recognize WIPQO'’s distinct technical IP expertise and input.

Target: Four

Criteria for PD

Comments/data limitations

Relevant/valuable

PD provided is relevant to the Pl but not necessarily valuable to report against
the ER since the Pl is not specific enough and leaves too much space for
interpretation especially when it comes to counting the number of processes.
For 2012/2013, this PI has been discontinued.

Sufficient/comprehensive

The PD provided was sufficient and comprehensive taking into consideration the
limitations of the PI.

Efficiently collected/
easily accessible

The program has kept a very good record list of most of its activities facilitating
the follow up. The program provided the required documentation (e.g. mission
reports) to the validation team. However, these were not easily accessible due
to lack of monitoring systems to enable effective data gathering.

Consistent/comparable

This Pl was introduced as part of the P&B document 2010/2011 and has been
discontinued in the P&B document 2012/2013. Consequently, the PD is not
comparable from one biennium to another.

Accurate/verifiable

Since the data was not easy to compile, the validation just verified the accuracy
of the missions outside Geneva for that mission reports were requested and
information was accurate and verifiable. Overall, providing WIPO staff with
access to a data base to all the mission reports gathered as part of the travel
authorization process might facilitate data compilation.

Timely reporting

Since the PD is only required as part of the PPR, it can be concluded that the
report has been provided in a timely manner.

Clear/transparent

PD has not been clearly formulated since Pl was weakly defined. Nevertheless,
the program has made all possible efforts to keep records and reports available.

Accuracy of TLS

Taking into consideration that the Pl is not necessarily SMART™ and that it is
not clear to which specific processes it refers to, it can be concluded that the
target has been achieved. It is recommended for the future P&B documents
2014/2015 to assure that the Pls are SMART and meaningful to measure
achievement against ERs.

Program 5 - Performance Indicator: Feedback from Member States on the quality of the

proposals.

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD is partially relevant for the purpose of reporting against the Pl and ER but
not necessarily valuable. The current Pl is not SMART and it does not provide a
meaningful representation of the work of the division. In order to make the PD
valuable and relevant for decision making purposes, it would be necessary to
identify a SMART direct indicator which would enable a clear representation of
the work the program is doing.

Sufficient/comprehensive

Taking into consideration the existing limitations the program had when
measuring this Pl and the lack of documented feedback, it can be concluded that
the PD is not sufficient and comprehensive.

Efficiently collected/
easily accessible

Does not apply since no data has been collected for reporting purposes.

Consistent/comparable

The PD is consistent over the years. However, there is not much that can be
compared apart from having a general satisfaction statement. The wording of the
Pl was modified in the 2012/13 biennium PB document.

Accurate/verifiable

Without records, the validation cannot check accuracy of the information and the
verification is not possible.

Timely reporting

Since the PD is required only for the purpose of the PPR, it can be concluded
that the report has been done in a timely manner.

Clear/transparent

In the absence of records, it can be concluded that the PD is neither clear nor
transparent.

SMART Indicators means: Specific, Measurable, Achievable, Relevant and Time-bound
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Criteria for PD Comments/data limitations

Accuracy of TLS In the absence of SMART target and meaningful PI, it can be concluded that the
result has not been achieved. However, to avoid this situation in the future, the
Organization should provide support to the program: (a) in identifying a SMART
Pl and target which is linked directly to the day to day work of the program and
ER; (b) to assist the program to design/identify the monitoring tools that will be
necessary for the purposes of collecting data.

Program 6 - Performance Indicator: Eight New Contracting Parties to the Geneva Act

Criteria for PD Comments/data limitations
Relevant/valuable The PD is relevant to report against the Pl and the ER. However, the PD is not
necessarily valuable for decision-making purposes
Sufficient/comprehensive The PD is sulfficient to report against the Pl and ER. However, more important

than the quantity of data is the quality. An increase on the number of members
does not necessarily mean an increase in the use of the system.

Efficiently collected/ The data required to report against the Pl has been gathered efficiently and is

easily accessible easily accessible and can be found under the following link http:
[lwww.wipo.int/hague/en/notices/index.jsp?items=20

Consistent/comparable The PD is consistent over the years, even with slightly different wording.

Accurate/verifiable The PD is accurate and verifiable.

Timely reporting Since there is no requirement from the Organization to report against this Pl on a

regular basis but the PPR, it can be confirmed that the reporting has been done
in a timely manner.

Clear/transparent The program has used the “Hague Information Notices” (see link above) as the
main source of information when reporting against the PI.
Accuracy of TLS The approved target of eight new contracting parties was only partially achieved

since seven new Contracting Parties. Consequently, the TLS reported on the
PPR is not accurate.

Program 7- Performance Indicator: 300ccTLD UDRP-based cases administered

Criteria for PD Comments/data limitations
Relevant/valuable Data gathered for this Pl is relevant and valuable to enable effective reporting.
Sufficient/comprehensive The PD is comprehensive and sufficient to report against the PI.
Efficiently collected/ All cases and information related to them are saved in a database which is easily
easily accessible accessible. Data can be easily collected through their database system to which

the whole Domain Name Dispute Resolution Section has access to. It is to note
that information on cases is of confidential nature i.e. the external public does not
have access to this database. Nevertheless, the non confidential information of
the cases (e.g. name of complainant and respondent, date of the complaints are
available on WIPQO'’s web site and on the Intranet after the settlement of the
cases). See link below:

http: //www.wipo.int/amc/en/domains/cctld/index.html

Consistent/comparable There is a sense of continuity with the Pl used. The Section dedicated a lot of
time to design their Pls. Indeed, they set a realistic baseline after doing some
careful analysis of past years’ level of activity, lessons learned and the external
environment.

PD is well linked to the ER, baseline and PI.
Due to the nature of the PI, comparisons are very easy to draw in terms of number
of administered cases.

Accurate/verifiable The information about this Pl was very easily verifiable based on the documents
provided by the Domain Name Dispute Resolution Section. Their very effective
database system made it easy to trace data to their objectives.

Timely reporting Excellent reporting system, the information is reported on a very regular basis.
Moreover, the PD was made available in a timely manner when required.
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Criteria for PD Comments/data limitations

Clear/transparent The provided records were clear and transparent. There is only one small
observation to be made, the Pl contains three acronyms and so, it can be hard to
identify what the PI refers to. Therefore, a recommendation would be to avoid the
use of acronyms in Pls.

Accuracy of TLS Based on the documentation provided, it can be concluded that the TLS is
accurate.
Program 8 Performance Indicator: Recommendations resulting from monitoring

and evaluation are successfully being implemented

Criteria for PD Comments/data limitations

Relevant/valuable Data gathered for this PI is not relevant to enable effective reporting on the PI.
The PD reported on the PPR relates to implementation of the Development
Agenda (DA) Recommendations. Overall, it seems that there has been a
misinterpretation of the reporting requirements and information needs, since the
program has reported on the indicator “Monitoring systems are being used by all
projects and used for decision making” that “External Evaluation of six completed
projects was initiated” i.e. this was the kind of information that should have been
reported as part of the validated PI.

Sufficient/comprehensive The reports on implementation of the DA recommendations are sufficient and
comprehensive. However, it is not relevant for reporting against the PI.

Efficiently collected/ The records to report against the PD are collected in a very efficient manner and
easily accessible easily accessible. Nonetheless, they do not address the needs of the PI.
Consistent/comparable This Pl was not included in the 2008 PPR and was removed in the 2012/2013

P&B document. Consistency is missing and as a result performance cannot be
measured over long periods of time.

Accurate/verifiable The PD is accurate and verifiable but not relevant to the PI. All reports can be
found under the following links:
http: //www.wipo.int/edocs/mdocs/mdocs/en/cdip 5/cdip 5 2.pdf
http: //www.wipo.int/edocs/mdocs/mdocs/en/cdip 6/cdip 6 2.pdf
http: //www.wipo.int/edocs/mdocs/mdocs/en/cdip 6/cdip 6 3.pdf
http: //www.wipo.int/edocs/mdocs/mdocs/en/cdip 7/cdip 7 2.pdf
http: //www.wipo.int/edocs/mdocs/mdocs/en/cdip 8/cdip 8 2.pdf

Timely reporting The PD was made available in a timely manner when required.

Clear/transparent The PD is clear and transparent but not relevant at this level. The program has
explained that the PI refers directly to the implementation of the DA
recommendations; this is not obvious when reading the PI.

Accuracy of TLS Taking into consideration that the PD does not respond to the Pl requirements. It
can be concluded that the TLS assessment on the specific KPI is not accurate.

Program 9 - Performance indicator: Number of countries with modernized IP administration
and extending value added IP services to the users.

Criteria for PD Comments/data limitations

Relevant/valuable The PD is partially relevant and valuable to report against the Pl and ER. The
report refers to extension of value added services to users. The data to
substantiate it was to be provided by relevant IP Offices and was only partially
received by the bureau.

Sufficient/comprehensive The records made available are partially sufficient and comprehensive to report
against the Pl and ER; the second part of the Pl is a qualitative analysis for
which reporting is constrained by lack of available PD within WIPO.

Efficiently collected/ Overall, five working days are required to compile data for the PPR and make it
easily accessible accessible. So PD could not be obtained from a single source/repository and it
was not easily accessible.

Consistent/comparable The PD has been discontinued in the 2012/2013 P&B document.
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Criteria for PD

Comments/data limitations

Accurate/verifiable

Based on the provided records, it can be verified that the number of countries
with modernized IP administration reported on the PPR is accurate. From the
records provided, it cannot be confirmed whether an analysis on the added value
to the users was undertaken. Consequently, the criteria of accuracy and
verification are only partially met.

Timely reporting

Reporting of the PPR was done in a timely manner.

Clear/transparent

The PD reported, as part of the PPR is clear and transparent as are the records
used to report against the PI. However, reporting against the Pl has been done
only partially for lack of PD to report against the Pl in its entirety.

Accuracy of TLS

Based on the above, it can be concluded that the Pl and ER was not fully
achieved as stated in program 9 PPR 2010/2011.

Program 10 - Performance Indicator: Some 15 new countries with developed national IP
capacity-building programs and IP strategies, dovetailed with national development plans.

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD is not necessarily relevant and valuable to measure against the selected
P1 since the national strategy documents do not make reference to WIPO’s
contributions.

Sufficient/comprehensive

Overall the information provided in the PD column is sufficient but it is not
comprehensive since it gives the impression that WIPO was the one developing
these strategies when in fact it is Member States driven.

Efficiently collected/
easily accessible

The national strategies were provided for the validation purposes. However,
these were not easily accessible within the Organization as it requires some time
from staff to provide it for validation purpose.

Consistent/comparable

The PD is consistent and can be compared over the years.

Accurate/verifiable

PD was not accurate and verifiable since national strategies do not provide clear
linkages to WIPO roles in the development of the strategies.

Timely reporting

The program makes use of the information on a regular basis. However, there is
no other Organizational requirement to provide this PD on a regular basis.
Consequently, it can be concluded that the report has been done in a timely
manner.

Clear/transparent

While WIPO has contributed to assist the countries in providing advisory services
when developing/revising national strategies, this does not meant that WIPO has

developed those strategies but it is just a contributor to a bigger process for which
the countries have the whole ownership.

Accuracy of TLS

Since the PI is not a direct indicator that demonstrates the direct effects of
WIPQ's support, it can be concluded that the target has been achieved.
However, it is recommended that one should analyze carefully these kinds of PD
and Pl since it can be misleading especially for the public.

Program 11 - Performance Indicator: Increased geographical representation of key
cooperation partners at the Network

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD is partially relevant to report against the Pl. The current limitation of the
Pl and the PD is that it provides very limited information on achievement of the
ER. Having quantitative information on the number of partners does only partly
indicate that the program has more partners but it does not necessarily indicate
whether the efficiency of international cooperation for IP training and education
among Member States has been enhanced.

Sufficient/comprehensive

The PD reported on the PPR is partially sufficient since it provides only
information on the number of partners but not on its geographical representation.
However, the provided records are sufficient and comprehensive. They do
demonstrate that the geographical representation has been increased as well
and that new countries like Pakistan, Nigeria and Indonesia have become
members of the Global Network on IP Academies. Unfortunately, this
information has not been reported as part of the PPR.
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Criteria for PD Comments/data limitations
Efficiently collected/ The records have been efficiently collected in forms of applications for
easily accessible membership and easy accessible. A list of members is available on the Internet

under the following link:
http://www.wipo.int/academy/en/ipacademies/index.html

Consistent/comparable Since the PIs have evolved and been modified every biennium, the PD is not
consistent and consequently not comparable.

Accurate/verifiable According to the presented records, the information reported on the PPR is
accurate and easy to verify.

Timely reporting The PD is used by the program manager for monitoring purposes. The

information is only required for the PPR reporting and it has been provided on a
timely manner.

Clear/transparent Information on cooperation partners has only been partially reported. Although
the documentation provided by the program is clear and complete, the PPR
does not mention the geographical representation. It is also not clear whether
criteria have been identified to classify levels of partnerships since the indicator
refers to key partners.

Accuracy of TLS Based on the records, the target of “increasing geographical representation of
key cooperation partners” has been achieved and therefore the rating is
accurate. For future PPRs it is recommended that the program makes proper
use of its records when reporting against the PIs and ERs.

Program 12 - Performance Indicator: Increase the number of contracting parties to
corresponding Agreements

Criteria for PD Comments/data limitations

Relevant/valuable The PD is relevant to report against the Pl and ER. However, the information is
only partially valuable, since the current Pl has not been designed to provide
meaningful information to report progress against the ER and program objective.

Sufficient/comprehensive The program did report against the PI using the data which is available on the
Internet. The information provided does comply with the data requirements of
the PI. Based on the data available on the Internet the program has provided
the names of the countries/contracting parties. However, the Pl does only
provide space for quantitative data rather than qualitative analysis.

Efficiently collected/ The data is available for public use on the Internet making reporting and

easily accessible verification straight forward.

Consistent/comparable PI has been discontinued in the 2012/2013 P&B document.

Accurate/verifiable The PD is mostly accurate and verifiable with the exception of the Nice
Agreement in which case it was not verifiable the one new member as reported
in the PPR.

Timely reporting Since there is no Organizational requirement to report on a regular basis on this
PI but the PPR, it can be concluded that reporting has been done in a timely

manner.

Clear/transparent | The PD is clear and transparent.
Accuracy of TLS In the absence of targets, it can be concluded that the TLS is accurate.

Program: 14 - Performance Indicator: Percentage of participants of the online tutorial on
patent information and patent landscaping and regional conferences on patent landscaping
using the new knowledge and skills on the job by office and by country

Criteria for PD Comments/data limitations

Relevant/valuable PD was useful to the extent it was relevant as part of the Pl was referring to the
use of on-line tutorial tool which is still being developed and not yet ready to use.
ERs were phrased in a way to make it difficult to measure the performance
against.

Sufficient/comprehensive PD provided for this Pl was not sufficient and comprehensive to draw a
conclusion as it lacks user feedback on the on-line tutorial on patent information
which was being developed.
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Criteria for PD

Comments/data limitations

Efficiently collected/
easily accessible

The process of collection, analysis, monitoring and reporting on the performance
information to assess the achievements against this Key Performance Indicator
(KPI) is not a straightforward process.

Consistent/comparable

The specific Pl was developed in late 2009 for the 2010/11 biennium. PD
gathered and reported on this PI has not been consistent and comparable
throughout the biennia.

Accurate/verifiable

PD provided included mission reports, Technology and Innovation Support
Center (TISC) progress and needs assessment questionnaire and
documentation on regional conferences and internal communication on
coordination of efforts with relation to the achievement of ERs and the specific
KPI. However, no PD was available as regards the on-line tutorial as this is
being developed.

Timely reporting

PD have been reported to CDIP at least once a year and throughout the year
progress made against this KPI is mentioned in quarterly activity reports.

Clear/transparent

PD provided to IAOD for a review and analysis have been presented in a clear
and transparent manner in that all relevant documentation was factual, neutral
and coherent.

Accuracy of TLS

Based on PD gathered, TLS is accurate. Overall, analysis done and interview
with responsibles of program 14 led to the conclusion that PD partially met
criteria.

Program 15 - Performance Indicator: Increased efficiency in 42 IP offices during the
2010/2011 biennium. This will be achieved by providing the automation assistance
package and training. Efficiency will be measured based on agreed efficiency criteria.

Criteria for PD

Comments/data limitations

Relevant/valuable

While the PD is valuable for the program and the Organization overall as it
provides very good records on the status of implementation of the program by
country, it is not fully relevant for the purpose of reporting against the PI.

Sufficient/comprehensive

The PD is partially sufficient and comprehensive.

Efficiently collected/
easily accessible

The information used to report against the Pl has been systematically gathered
by the program and is easy accessible through the Intranet. The program sets a
good example for sharing information within the Organization. Unfortunately, the
current systems (like WIKI) available to the program have not been designed to
facilitate data analysis.

Consistent/comparable

Since this Pl was introduced just in 2010/2011 and has been discontinued for the
2012/2013 biennium, it can be concluded that the PD is not consistent and
comparable over the biennia.

Accurate/verifiable

All information on the status of activities of the program is available on the
Intranet. Facilitating verification of the PD. https:
[lintranet.wipo.int/confluence/display/ipas/Home?ticket=ST-9472-
yfXrqugnvrg230Qs7ejgc-cas

Timely reporting

The program does make use of the information required to report against the Pl
regularly for decision making and management purposes. Overall, reporting has
been done in a timely manner.

Clear/transparent

The provided documentation/information used to report against the Pl has been
presented in a transparent and clear manner. However, usage analysis does not
relate to efficiency analysis. Furthermore, looking at the usage might not
necessarily suggest increase of efficiency. Overall, it is advisable for this and
any other program to agree during the design phase of Pls on how PlIs are to be
measured and relevant data to be gathered.

Accuracy of TLS

Since usage of systems does not necessarily mean increased efficiency and
since efficiency analysis as such has not been undertaken, it can be concluded
that the target has only been partially achieved i.e. the program rating is not fully
accurate. There are many factors that would need to be considered when
aiming to increase efficiency especially in cases where WIPO is contributing to
the end result in collaboration with the Member States.
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Program 16 - Performance indicator: Number of users by agency and country of published
studies commissioned in response to demand by member states in relation to the total

number of publications

Criteria for PD

Comments/data limitations

Relevant/valuable

PD was relevant but not very valuable to asses the progress made against this
Pls as studies are still ongoing. A full assessment of the ER is not yet possible

Sufficient/comprehensive

Information on number of users by agency and country of studies was not
available due to belated start of the studies. PD provided included project briefs,
mission reports where the studies are taking place, work plan for 2010/2011 and
risks that may have an impact on the achievement of ERs.

Efficiently collected/
easily accessible

Information have been gathered and analyzed as part of regular reporting to
CDIP. There was a first report to CDIP last year (CDIP 5/7) and there will be
another report this year. So information is available as part of CDIP reporting on
WIPO Intranet.

Consistent/comparable

The specific ER and KPI was developed for 2010/2011 biennium but delays
occurred in implementing the KPIl. Consequently, studies will be completed in
2012/2013 which will then enable users to make use of the information contained
in these studies.

Accurate/verifiable

PD will be reported but it is not yet verifiable through documentation as studies
are still undergoing

Timely reporting

Performance information has been gathered, analyzed and reported on to CDIP
at least once a year as this was a Member States request to undertake these
studies. Available performance information was made available for validation
exercise.

Clear/transparent

Available PD has been gathered, analyses linked and presented in a clear and
transparent manner which enable a sound assessment of progress made against
the ER and the use of specific indicator.

Accuracy of TLS

As regards the progress made against this indicator, there were delays due to
lack of staffing in program 16 and timely process of consultations amongst the
Member States which resulted in belated launch of three studies in Brazil, Chile
and Uruguay in line with CDIP project 5/7. So TLS has not been accurate. Three
studies which were launched in 2010/11 will be completed in 2012/13 and not in
2010 and 2011 as initially planned so users will then be able to make use of these
studies. What has been presented by program 16 with regard to the specific ER
and analysis of KPl and PD met patrtially the criteria.

Program 17 - Performance Indicator: Number of activities related to IP issues in
enforcement of inter- and non-governmental organizations with common goals organized by
key leading partner organizations and the private sector'’.

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD used to report against the Pl and ER is relevant but not necessarily
valuable for the purpose of measuring meaningful progress on the achievement of
the ER. Counting the number of activities does not provide stakeholders and
managers with valuable insights on whether the program is performing well or not.

Sufficient/comprehensive

Very good records have been kept of the activities undertaken in form of memos,
mission reports and e-mail correspondence. The records and information
provided to the validation team are sufficient and comprehensive to comply with
the requirements of the Pl. However, the Pl is not necessarily SMART and
requires only the counting of activities limiting the amount of information that could
be provided to the key stakeholders of the PPR.

11

The title of the Performance Indicator in the final draft of the PPR for the 2010/2011 biennium has been

modified as “Number of activities related to building respect for IP of inter- and non-governmental organizations
with common goals organized by key leading partner organizations and the private sector”
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Criteria for PD

Comments/data limitations

Efficiently collected/
easily accessible

Information has been compiled in form or written records which were easily
accessible and efficiently collected. However and as mentioned already above,
the PI does only require the counting of activities and no further analysis of the
data.

Consistent/comparable

Since the PI has evolved over the years improving the quality of the performance
framework over the years, the PD and PI are neither consistent nor comparable.

Accurate/verifiable

Based on the provided information, the validation can confirm that the PD was
easy to verify.

Timely reporting

Since the PD is mainly used for the purpose of reporting to the PPR, it can be
concluded that the reporting has been done in a timely manner.

Clear/transparent

The PD is being reported in a clear and transparent manner.

Accuracy of TLS

Since there are not targets identified, it can be concluded that the program has
fully achieved the ER.

Program 18 - Performance Indicator: Number and scope of new policy tools and studies,
and patent information analyses and data tools

Target: four in house and four externally commissioned policy studies; six patent

landscapes; a functioning
technology.™

platform for open innovation and; 1, diffusion of green

Criteria for PD

Comments/data limitations

Relevant/valuable ‘

The PD is relevant to report against the PI. This is one of the few programs that
had identified measurable targets as part of the program framework.

Sufficient/comprehensive ‘

Since the PI does only require the counting of outputs, it can be concluded that
the PD is sufficient and comprehensive.

Efficiently collected/
easily accessible

All information used to report against the Pl is available on-line. However, for an
outsider it might not be easy to find the information used to report against the Pl
since it is not systematically presented on a system but rather one need to
search the information on the web. Although the information was made
available to the validation team, it would be advisable to keep all records of the
information in one place/data base for easy reference.

Consistent/comparable

The program was introduced in 2010/2011. The person in charge of this PI
could not participate in the preparation of the program framework.
Consequently, changes on the Pls were proposed for the 2012/2013 and the
present Pl has been discontinued in 2012/2013.

12

modified as “Number and scope

The title of the Performance Indicator in the final draft of the PPR for the 2010/2011 biennium has been

of new policy tools and studies, and patent information analyses and data tools,

Target: four in house and four externally commissioned policy studies; six patent landscapes; a functioning
platform for open innovation and; (1), diffusion of green technology, and (2), R&D for Neglected Tropical

Diseases”.
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Criteria for PD

Comments/data limitations

Accurate/verifiable

The validation did cross check of the various outputs delivered by the program.
Overall, the validation could verify the existence of six reports/policy studies
which were either done in house or in joint collaboration with other institutions.
During the validation the program raised the issue that the targets were not
defined by those that are now responsible for delivery. In addition to this, it was
difficult to set the boundaries between external and internal commissioned policy
studies. Overall, the program was supposed to commission eight policy studies
but only six were delivered. The information has not been reported as such in
the PPR but rather the program has mentioned five reports in the PPR.

Although six reports were provided for verification purposes.

On the patent landscapes: since delivery of the outputs is now within the
responsibility of another program, the program could only report whether the
target had been achieved and provided a link on an Internet site. However the
list on the Internet was incomplete and further information was provided via
e-mail correspondence.

A web platform has been created for the diffusion of green technology and for
the R&D for Neglected Tropical Diseases.

Timely reporting

Since the PD is only required for the purpose of reporting on the PPR, it can be
concluded that the reporting has been done in a timely manner.

Clear/Transparent

The information used to report against the Pl is clear and transparent

Accuracy of TLS

Since not all outputs could be delivered, the program has correctly assessed its
performance by selecting partially achieved.

Program 19 - Performance Indicator: number of visitors to the library premises and
increased demand for the Service's information resources

Criteria for PD

Comments/data limitations

Relevant/valuable

PD gathered is useful for monitoring and improving services of the Library. But
increased demand for library resources due to lack of feedback from visitors
cannot be measured.

Sufficient/comprehensive

Data gathered for Pl is not sufficient and comprehensive enough to measure
the performance of this Pl as demand for the service’s information resources is
not captured and monitored in a consistent, formal manner.

Efficiently collected/
easily accessible

Data are easily accessible and collectible through visitors log created for
external and internal visitors. Before it was recorded in a diary as the number
of visitors used to be low when the library was located in the CAM building.

Consistent/comparable

Data is comparable and kept in a folder per month. Bar charts have been
developed to illustrate the trend of visits over time. This PD is comparable over
biennia and remain unchanged since 2008/2009 biennium.

Accurate/verifiable

The PD is accurate and verifiable.

Timely reporting

There is no reporting obligation except for the PPR. Although data have been
gathered, monitored and followed up on, it is not reported anywhere within the
Division where the Library resides nor is it linked to individual/section work plan
objectives.

Clear/transparent

Information is gathered based on sheets that have been signed by external /
internal visitors who sometimes are reluctant to put their names and the
purpose of their visit on the list (especially internal WIPO colleagues) which
jeopardizes the transparency of the information.

Accuracy of TLS

Based on information gathered above, this Pl has been partially achieved since
the second part of the PI referring to the demand for Service’s information
resources is not captured, monitored and analyzed in a consistent and formal
manner.
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Program 20 - Performance Indicator: Additional public and private sector partnerships

Criteria for PD

Comments/data limitations

Relevant/valuable

There were concerns expressed regarding ownership of the KPIs. While the
Program was involved in the initial stages of the preparation of the P&B, in the
process of finalizing the P&B document changes were introduced which the
Program felt they were not fully consulted on. While the KPI being reviewed by
the validation process is relevant, the Program felt that there was not a
sufficient monitoring and reporting system in place to be able to capture data
across the Organization related to such partnerships, thereby reducing the
value of the KPI. The narrative for the Program indicates that a key aspect of
this work involves the development and approval of guidelines for private
sector partnerships. This could have been better reflected in the KPI.

Sufficient/comprehensive

The Information provided to support the Program’s evaluation of its
performance against this KPI were print outs of the three private sector
partnerships. These are WIPO Re-Search, WIPO Green and aRDI. Program
20 has recognized that there may be other partnerships that might have been
set up without their knowledge as they depend on other WIPO programs to
inform them and contact them when they consider setting up a partnership with
their party.

Efficiently collected/
easily accessible

Performance information have been print outs of three projects that WIPO has
partnerships with the private sector namely, aRDI, WIPO Green and WIPO Re-
search. This information on partnerships is also available on WIPO Intranet.

Consistent/comparable

As there was no baseline in 2008/2009, performance information is not
comparable with the previous biennium.

Accurate/verifiable

The information provided is both accurate and verifiable. However, this may
be incomplete and there is a risk of double counting given the lack of
organizational wide monitoring on this KPl. The P&B 2012/2013 has helped to
rectify this by providing a RF, which shows the overall contribution of WIPQO'’s
programs to all of the Organization’s ERs.

Timely reporting

Performance information was made available during the discussions and it is
also available on WIPQO Intranet.

Clear/transparent

All performance information which was provided for the three partnerships
have been made available on WIPO Intranet.

Accuracy of TLS

:

Review of PD, interview notes and analysis of existing partnership information
indicate that in the absence of sound baseline and target as well as lack of
linkage to the guidelines being developed on setting up partnerships, PD and
KPI have partially met the criteria.

Program 21 - Performance Indicator. The Organization has an effective governance
structure comprising clear ERs linked to strategic goals

Criteria for PD

Comments/data limitations

Relevant/valuable

PD provided was relevant and valuable. It included the structure of SMT and
MTSP in support of better governance structure at WIPO. Additionally WIPQO'’s
strategic objectives were already linked to individual work plan objectives as
defined in the 2010/2011 P&B document.

Sufficient/comprehensive

Information provided was about the MTSP that was noted by the Member
States and the structure of the SMT. MTSP clearly makes references to RBM
so in this regard, information provided was sufficient as an intermediate link
between the ERs and the Strategic Goals (i.e. the MTSP) was established. .

Efficiently collected/
easily accessible

MTSP and SMT structure were easily accessible as both documents were also
available on WIPO's Intranet. Additionally, information on RBM structure and
P&B documents are also available on Intranet and Internet.

Consistent/comparable

This Pl was discontinued in 2012/2013 so it is not comparable over biennia, the
result was considered achieved in 2010/2011.

Accurate/verifiable

The information about the Pl was verifiable based on documents provided for
the PB which made it easy to trace the linkage of WIPO programs’ ERs to
strategic objectives.
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Criteria for PD Comments/data limitations
Timely reporting The information gathered for this Pl is presented to the Member States as part
of GA documents and it is also demonstrated in the P&B document.
Clear/transparent The way information was gathered and provided was clear and transparent. All
data and documents were available on-line on WIPO Intranet.
Accuracy of TLS Based on analysis of PD, coupled with interview notes PI has sufficiently met
the criterion.

Program 22 - Performance Indicator: Financial operations and budget management
conform to the provisions of the applicable WIPO conventions and treaties, the WIPO FRR
and appropriate applicable accounting standard.

Criteria for PD Comments/data limitations

Relevant/valuable PD that has been provided was relevant and valuable to enable a sound
assessment of the ERs with this indicator. Documents provided were composed
of the list of Office Instructions (Ols) developed by the Office of the ADG
concerning issued or to be issued Ols that enable a better monitoring of whether
financial and budget management conform to the WIPO Convention and treaties,
WIPO FRR and other applicable accounting standards. Information showing that
indicator has been trickled down to each individual work plan that has also been
submitted by both Finance and Budget Sections.

Sufficient/comprehensive Performance information was sufficient and comprehensive to the extent to allow
for an assessment. It should be noted that there are still Ols pending update
and/or issuance, which will ensure further alignment of the ER with the specific

KPI.
Efficiently collected/ Ols issued as part of this Pl are available on the Intranet such as Ol on
easily accessible Hospitality, Official Travel and Related Expenses, Policy on Investments, etc. As

regards the linkage of this KPI to individual work plans, the KPIs were part of the
P&B document, and individual section plans were also kept up-to-date and
communicated to staff in Budget and Finance Sections

Consistent/comparable PD provided are comparable as the specific KPI was kept for 2012/2013 to
monitor progress on the achievements of the ERs.

Accurate/verifiable PD partially available on WIPO Intranet as it related to Ols and ERs in P&B
documents. Other information provided by program 22 is verifiable with financial
and non financial information gathered and analyzed in the preparation of the
P&B process.

Timely reporting Available performance Information was provided in a timely manner allowing
IAOD to do the assessment of the documentation

Clear/transparent PD was disclosed in a clear manner, the list of Ols, sectional work plans
indicating the link to the Pl were provided in a transparent manner.

Accuracy of TLS Based on performance information provided, gathered, analyzed and interviews
indicated that the PI has partially achieved the ERs as Ols are still pending
update and/or issuance (e.g. on a policy for extra-budgetary resources; post
management, etc).
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Program 23 - Performance Indicator: Percentage of income invested in staff development

Criteria for PD Comments/data limitations

Relevant/valuable PD gathered to calculate the percentage was composed of the calculation of
salary mass and the list of staff trainings and amounts committed for 2010 and
2011. It enables the calculation of percentage of amount of money spent on
training activities but the basis was not the income as suggested in the Pl but the
salary mass which has been used by WIPO and other United Nation (UN)
organizations for many years now. This has been corrected in 2012/2013 and the
salary mass has been used for calculating the percentage of amount spent on
training activities. It was explained that although it was known that the basis was
salary mass and not income along the way it was changed beyond the control of
HRM Training Section.

Sufficient/comprehensive PD provided for assessment were found to be sufficient and comprehensive
enough to calculate the percentage of money spent on training activities. The
same data has been gathered, analyzed and reported on since 1998. An external
company was engaged to undertake a survey on the impact of WIPO training

activities.
Efficiently collected/ Excel spreadsheets and Ms Access are used to record the individual and
easily accessible corporate training activities financed by HRMD Training Section. This data is

available to all staff within the Training Section and can be made available to HR
Management and/or SMT in a timely manner.

Consistent/comparable Although information gathered to measure performance has always taken as
basis the salary mass and the amounts committed for training activities, KPI
developed for 2010/2011 was taking income as basis which was confusing and
not used by HRM Training Section so consistency of information gathered,
analyzed and reported on was in discrepancy with the wording of KPI for
2010/2011. As mentioned above this was corrected in the 2012/2013 P&B
document. Training Section has been consistently using the percentage of salary
mass invested in staff development as basis for calculating the percentage.

Accurate/verifiable Information is verifiable through figures available in P&B document in terms of
salary mass and the list of trainings is kept in an Ms Access database on a yearly
basis. Accuracy of PB figures have been regularly audited and verified by
External Auditors and the accuracy of training figures has been audited and
verified through audits by Internal and External Audits.

Timely reporting Reporting on the PD has been done regularly. A memo requesting increase in
the training budget was sent to the DG on April 27, 2012. Information is also
discussed at annual UN system Organization meetings organized by the UN
System Staff College in Turin on training issues.

Clear/transparent Information gathered has been presented in a reasonably clear and transparent
manner although changes on the staff development budget in 2010, which had an
impact on training activities, could be better explained.

Accuracy of TLS PI partially met criterion as it fell short of 1 per cent target although performance
was better as 0.44 per cent in 2010 and 0.46 per cent in 2011 of salary mass
were spent on staff development activities.

Program 24 - Performance Indicator: allocation of offices spaces within existing (owned or
rented) premises without any additional rental of premises

Criteria for PD Comments/data limitations

Relevant/valuable PD provided for this ER was relevant and it gave useful and valuable insight
for assessing as to whether ER was achieved though the specific KPI. Firstly,
glossary used for office related issues such as office space, occupancy rate,
workplace rate was defined to enable and enhance common understanding
within the Premises Infrastructure Division. Then the exercise of calculating of
occupancy rate and availability of office space which started in 2010 took quite
considerable time and was completed in December 2011. This is mainly a
manual process and needs time to gather relevant information.
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Criteria for PD

Comments/data limitations

Sufficient/comprehensive

Information provided against the specific KPI was sufficient and
comprehensive enough to provide necessary details to enable a sound
assessment of the level of achievement of the ER.

Efficiently collected/
easily accessible

Information is maintained within the Premises Infrastructure Division and it
involves manual interventions to gather, analyze and report on the PD so it is
not easily accessible and available

Consistent/comparable

A similar Pl was developed for the 2012/2013 Biennium

Accurate/verifiable

Information provided can be verified through documents made available to the
validation team and corroborated by Ols on stricter use of office space

Timely reporting

This information is gathered, analyzed and reported on for PPR on a yearly
basis as well as monitoring of available office space and office occupation rate
as part of normal day-to day activities of the Division.

Clear/transparent

PD have been presented in a clear and transparent manner to enable a sound
assessment of achievement of the ER and accuracy of KPI.

Accuracy of TLS

Based on review and analysis of performance information provided to assess
this ER, this KPI has achieved fully its objective and PD sufficiently meets
criteria.

Program 25 - Performance

Indicator: Indicator Cost of the ICT services (spent on the ICT

program including staff and associate overheads) as a percentage of the organizational

running cost (expenditure)”

Criteria for PD

Comments/data limitations

Relevant/valuable

Although useful for budget and cost control purposes, the specific Pl is not
considered linked to work plan objectives of ICTD and as such it does not help
ICTD to measure its performance and achieve its objectives.

Sufficient/comprehensive

PD was found to be sufficient for PI measurement but it is not comprehensive
enough as it lacks the linkage to the work-related program objectives.

Efficiently collected/
easily accessible

PD can be easily collected through AIMS system to which Deputy Director,
ICTD has direct access

Consistent/comparable

PD consistently gathered through the AIMS system and it is comparable. But
as stated above, this rather useful information has been used for budget and
cost control purposes and not as a Pl for the ICTD

Accurate/verifiable

Data can be accurately verifiable through AIMS reporting on expenditures
which display non personnel expenditure per program which facilitates the
calculation of the proportion of ICT operational expenditure to the total.

Timely reporting

The report on expenditure can be generated at any time through AIMS system
so timely reporting is enabled. However, this data has not been used for
internal or external reporting purposes but only indicatively for budgetary and
cost control purposes.

Clear/transparent

Data can be gathered through expenditure reports generated through AIMS in
a transparent and clear manner

Accuracy of TLS

This Pl was discontinued in 2012/2013 due to lack of relevance and
benchmark against which the Pl could be assessed and measured. There was
a decrease in the percentage of cost of ICTD to total cost in 2010/2011 in
comparison to 2008/2009 from 13.6 per cent to 11.5 per cent. Again it does
not mean too much as it is not linked to work plan objectives and or lack
benchmark.
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Program 26 - Performance Indicator: At least 10 audits completed during the biennium.*?

Criteria for PD

Comments/data limitations

Relevant/valuable

The PD reported as part of the PPR is relevant for reporting against the PI.
However, it is not necessarily meaningful for reporting progress against the ER.
Overall, the records/documentation provided is of very good value. However,
the indicator is deficient and mainly output oriented it does not permit
meaningful reporting.

Sufficient/comprehensive

The provided data is sufficient and comprehensive, 14 audits were provided for
the verification purposes.

Efficiently collected/
easily accessible

All reports are saved on the WIPO drive and summaries of the audits are easily
available on the Internet and Intranet.

Consistent/comparable

The indicator is consistent and comparable over the years. However, it is
neither relevant nor valuable for management/reporting purposes.

Accurate/verifiable

The validation verified the existence of the reports and can confirm that the PD
is accurate.

Timely reporting

The PD is used to report to (apart from the PPR): (1) the IAOC on a quarterly
basis, (2) the Member States through the PBC and GA on an annual basis, (3)
the DG in the past years on a quarterly basis. All reports have been delivered
on a timely manner when required.

Clear/transparent

Taking into consideration the limitation of having an output indicator, it can be
concluded that all information is clearly and transparently presented.

Accuracy of TLS

Overall, the target has been achieved and even exceeded expectations.
Consequently, the validation confirms the accuracy of the TLS. However, the
validation recommends a revision of the indicator if possible during the
2012/2013 biennium. Any future indicator should provide evidence for
achievement of results; and be meaningful and useful for decision making
purposes.

Program 27 - Performance Indicator: Development of an effective and comprehensive
language policy and definition of related resource allocation needs to cover meetings,
publications and the WIPO web site

Criteria for PD

Comments/data limitations

Relevant/valuable

PD provided for this KPI was relevant and useful as it indicates clearly that
WIPO language Policy has been developed and relevant resource issues,
taking into account the workload have been clearly estimated in line with
meetings/conferences and other WIPO events

Sufficient/comprehensive

PD are sufficient and comprehensive enough to help conclude as to whether
the indicator has achieved its ER.

Efficiently collected/
easily accessible

PD has been made available on WIPO Intranet as it related to GA
documentation to Member States on WIPO Language Policy.

Consistent/comparable

PD relates to KPI which was developed upon Member States request to
develop a WIPO language Policy in 2010. This information is comparable with
2012/2013 that KPI has been worded to reflect the change in that now the
priority of WIPO is to implement the Language Policy with a broadened scope.

Accurate/verifiable

Information provided in the reports to the Member States include WIPO GA
meetings, Assemblies and working groups as well as other regular standing
committee meetings and their cost based on historical amounts. This data is
verifiable through the AIMS system, and as regards the meetings they are
verifiable and accurately mentioned in the report to the Member States.

Timely reporting

PD has been provided in a timely manner to the Member States on a yearly
basis and it is readily available for reporting

13Randomly selected Pl was on internal audit and it was validated from a staff outside Internal Audit activities

within IAOD.
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Criteria for PD

Comments/data limitations

Clear/transparent

PD has been provided in a clear and transparent manner including reports to
the Member States.

Accuracy of TLS

Based on information provided, interview held with the responsible of program
27, PD, ERs and KPI have fully achieved the criteria

Program 28 - Performance Indicator. Percentage of the total risk assessments and audits
carried out for HQ and coordination premises, conferences, meetings and various functions
that meet UN security management system standards

Criteria for PD

Comments/data limitations

Relevant/valuable

Performance information provided for validation include sample
audits/assessments and event risk assessments. Content of these documents
are consistent and as informed have been developed based on experience.
However, information as to how audits/risk assessments or event reports meet
UN security management standards is not very clearly indicated.

Sufficient/comprehensive

The Performance Information provided for measuring this KPI was composed of
security audits, events and risk assessments. The volume of information was
sufficient to assess the consistency of documentation. As regards the
percentage measurement of events/audits/assessments done in line with United
Nations Headquarter Minimum Operating Security Standards (UN HMOSS) no
documentation was available to enable an assessment of achievement of this
aspect of the PI.

Efficiently collected/
easily accessible

All events/audits/assessments are saved under specific folders which are
accessible to the Deputy Head Safety Security Coordination Service (SSCS)
who admitted that it would be better if there was a database listing all
events/audits and assessments to facilitate the search of information as and
when needed. SSCS faces the issue of not having the full picture of all events
that are organized by WIPO programs as they do not inform SSCS. E-work
system that requires a pre-approval of all staff and other missions is a good
preventative control to help SSCS to have a full picture of all events.

Consistent/comparable

The same kind of information (events, audits and assessment reports) has been
drafted, gathered and reported on are comparable throughout the biennia in a
fairly consistent manner.

Accurate/verifiable

Templates used for security audits was developed by WIPO SSCS does not
follow the UN template and it was agreed that it would be worth reviewing the
WIPO template to make sure that the content of WIPO template would cover all
the essential issues as in the UN template. On the other hand, SSCS uses
template adopted based on UN HQ security events/audit checklists which
strengthens verifiability and accuracy of information contained therein.
Additionally all events audits and other reports are saved on the personal drive
of the Acting Head and there is no database of events to be able to track
effectively and efficiently all the reports in a consistent and timely manner. This
would also help SSCS monitor and forward plan follow up activities as part of
future work plan activities

Timely reporting

The information on this Pl is not reported on regular basis but rather on an
ad hoc basis. SSCS have started generating quarterly activity reports which
information on this Pl would be a good add-value as it is not the case now.

Clear/transparent

Performance Information data do not allow for a sound undertaking of how the
percentage of audits/risk assessments was calculated which weakens the
transparency of PD. What could also strengthen the clarity is how it is monitored
to ensure that WIPO templates used for reporting are in line with UN HMOSS
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Criteria for PD Comments/data limitations

Accuracy of TLS Review of PD, as supported by interview notes; indicate that the PD do not
provide for sufficient and clear explanations for the percentage calculation on the
overall conformity to UN HMOSS in terms of audits and security assessments
for events, conferences, missions. UN HMOSS Templates have not been made
available to allow us to conclude as to the compliance of WIPO templates. As
stated by the incumbent, WIPO documents were developed based on
experience which may be in line with UN HMOSS but due to lack of supporting
documentation, it was not possible to validate that for part of the templates used
for reporting.

Program 29 - Performance Indicator: Monitor budgetary envelope for the new construction
and as approved by the Member States

Criteria for PD Comments/data limitations

Relevant/valuable PD provided was relevant and valuable to facilitate a sound assessment.
Information included progress Report on the New Construction Project (NCP) to
the PBC, IAOC and GA sessions. All budgetary information regarding the NCP
was provided in a thorough manner helping Member States and IAOC to
exercise their oversight role effectively on monitoring the budgetary aspect of
the construction project.

Sufficient/comprehensive PD was sufficient and comprehensive for all aspects to enable a precise
assessment of ER.

Efficiently collected/ All PD have been reported on regularly to the Member States on a yearly basis

easily accessible at PBC and GA sessions.

Consistent/comparable PD have been consistently gathered, analyzed and reported on to the Member

States, and the IAOC (previously called as Audit Committee) in a consistent and
easily comparable manner since the 2008/2009 biennium.

Accurate/verifiable Information provided in the PPR is accurate and verifiable through regular
reports to the Member States, IAOC (please see attached links) as well as
internal and external audit reports on an annual basis.

Timely reporting PD was made available in a timely manner for examination and regular
reporting has been made to Member States on a yearly basis at PBC and A and
GA sessions.

Clear/transparent All PD have been presented in a transparent manner to clearly providing links to

all aspects of the NCP. Also all calculations and assumptions have been clearly
indicated and necessary explanations provided in detail

Accuracy of TLS Based on the review of PD provided, analysis made and explanations given, this
ER has been fully achieved as the NCP budget has been regularly monitored
and the nearly competed project never surpassed the approved budget envelop.

Program 30 - Performance Indicator: Number of SME support institutions, including
universities, using WIPO material and material based on WIPO products in their awareness
and capacity building services

Criteria for PD Comments/data limitations

Relevant/valuable PD was relevant and valuable for providing evidence on activities undertaken by
program 30 with regard to the small and medium-sized enterprises (SMES)
support institutions and/ universities and other stakeholders. PD needs to be
strengthened with feedback to be solicited from participants to WIPO events
from universities and SMEs support institutions on the impact of activities
undertaken to measure effectively and efficiently as to whether the ERs have
truly been achieved and had the expected outcome in those countries.




WO/PBC/19/3
Annex IV, page 19

Criteria for PD

Comments/data limitations

Sufficient/comprehensive

PD is not sufficient enough to enable a sound assessment of activities
undertaken for achieving the ER and analysis of satisfaction levels of SMEs
support institutions/universities for services rendered or material provide by
WIPO.

Efficiently collected/
easily accessible

PD were made available on a share drive which facilitated timely review and
analysis of PD

Consistent/comparable

KPI was developed in 2010 so it could not be compared with the previous
biennium but PD will be comparable in the 2012/2013 biennium as the same KPI
has been kept to measure performance against the ER.

Accurate/verifiable

PD, as inserted in PPR 2010/2011 have been verified through examination of
documentary evidence that were provided to the validation team during the
interview of key staff in program 30.

Timely reporting

PD are gathered, analyzed and reported for PPR on a yearly basis as well as for
monitoring implementation of program objectives and decision making within the
Division.

Clear/transparent

PD were authentic, verifiable through the mission reports, work plans and other
corroborative evidence. All relevant PD that were available at the time of
examination has been disclosed to the validation team

Accuracy of TLS

Based on information given, explanations provided during the interview, PD
supports partially the assessment as it lacks impact analysis based on feedback
from users of WIPO services and material on SMEs

[Annex V follows]




Expected Result

Greater awareness of the legal
principles and practices of the patent
system, including the flexibilities
existing in the system, and enhanced
understanding and further clarification
of current and emerging issues that
arise in relation to patent-related
matters.

VALIDATION FRAMEWORK

Performance Indicators
and Targets

Increased number of
debates on, and use of,
the legal principles and
practices of the patent
system.

Baseline

Decision by Member States to
discuss a number of
patent-related issues in the SCP
(open-ended list) as well as
patent-related flexibilities in the
CDIP.

WO/PBC/19/3
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Performance Data

- Through neutral and balanced legal and
policy advice, 23 Members States, one
Regional Group and one Regional Office
have been assisted to be able to better
determine the patent/utility
model/undisclosed information/integrated
circuits legal framework that fits their needs.

- Two documents on patent-related
flexibilities were discussed by the CDIP; the
first one of a series of regional seminars
aiming to promote the interchange of
experiences in the implementation of
patent-related flexibilities, was held in the
Asian region

- Consultations on a number of patent laws
and policies held in capitals (22 short terms
missions) and Geneva based meetings (12
study visits to WIPO HQ) allowed for a better
understanding of the patent system and
patent law

- Guidance and input was provided through
12 written answers to queries or policy
papers submitted for comments (IP
Strategies and/or Plans)

- Discussions on a number of patent-related
issues in the SCP by Member States which
actively participated in the debates through
the submission of inter-sectional comments
and of proposals during the SCP sessions.



Expected Result

Evaluation of the progress of the
assistance related to efforts for the
implementation of the Singapore
Treaty and of the benefits resulting
from such implementation has been
finalized.

Contribution to the development of the
international copyright and related
right policy and legal framework and
of a global copyright infrastructure.
Greater cooperation and coordination
between the work of WIPO and that of
other international processes
concerning Traditional Knowledge
(TK), Traditional Cultural Expressions
(TCEs) and Genetic Resources
(GRs).

Performance Indicators
and Targets

Issues limiting
implementation of the
Singapore Treaty and the
benefits resulting from
such implementation have
been identified.

Decisions and requests
resulting from the SCCR.

Number of processes of
other international fora and
agencies which explicitly
recognize WIPQ'’s distinct
technical IP expertise and
input. Target: Four.

Baseline

No previous evaluations.

Thirty decisions and requests
(2008/09).

Fourteen processes in 2008/09.

WO/PBC/19/3
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Performance Data

- A questionnaire on Exceptions and
Limitations to Patent Rights received
responses by more than 70 Member States
and regional Patent Offices.

- A study on patents and the public domain
was discussed by the CDIP and a Project on
Patents and the Public Domain was adopted
for its implementation.

Report on the assistance related to
implementation efforts and the benefits
resulting from such implementation
(paragraph 8 of the Resolution
Supplementary to the Singapore Treaty)
presented to the third (second ordinary)
session of the Singapore Treaty Assembly
(document STLT/A/3/1) and noted by that
Assembly.

20 decisions and requests resulted from the
SCCR sessions.

WIPO was invited to participate in and
provide IP-related information to meetings
and activities of the Convention on Biological
Diversity (CBD), World Trade Organization
(WTO), Food and Agriculture Organization
(FAO), Office of the High Commissioner for
Human Rights (OHCHR), World Health
Organization (WHO), the UN Permanent
Forum on Indigenous Issues, the Expert
Mechanism on the Rights of Indigenous
Peoples, United Nations Educational
Scientific and Cultural Organization
(UNESCO) and the Interagency Support
Group on Indigenous Issues.



Expected Result

Submission of proposals as to how
the PCT system as a whole might be
improved so that it delivers results
which meet the needs of applicants
and designated Offices of all types
and which assist Offices in ensuring
rapid resolution of rights in the
national phase.

Increased international coverage of
the Madrid system.

Effective intellectual property
protection in the gTLDs and the
ccTLDs.

Effective monitoring, evaluation and
reporting on recommendations

Modernized service-oriented IP
administrations with strengthened
infrastructure (Africa).

Performance Indicators
and Targets

Feedback from Member
States on the quality of the
proposals.

Eight new Contracting
Parties to the Geneva Act.

300 ccTLD UDRP cases
administered.

Recommendations
resulting from monitoring
and evaluation are
successfully being
implemented

Number of countries with
modernized IP
administration and
extending value added IP
services to the users.

Baseline

n/a

Thirty six contracting parties to
the Geneva Act.

16,770 gTLD UDRP and ccTLD
cases received and administered
by the Center (end 2009).

Report submitted on
19 recommendations in April
2009

Limited capacity for reaching out
to the user community by
national or regional IP
administrations.

WO/PBC/19/3
Annex V, page 3

Performance Data

Delegations of Member States represented at
the 2010 and 2011 sessions of the PCT
Working Group expressed their appreciation
for the preparatory work for the sessions by
the Secretariat, including the informal briefing
sessions held in the run-up to the meetings,
and for the quality of the working documents
submitted for the consideration by the
Working Group (see the reports of the
sessions, documents PCT/WG/3/14 Rev.
and PCT/WG/4/17).

Azerbaijan, Finland, Germany, Monaco,
Montenegro, Norway, Rwanda, Tajikistan.

842 ccTLD UDRP-based were filed with the
Center in 2010-2011. 739 of those cases
were resolved during that period, with the
remainder expected to be resolved in 2012.

Two Director General’'s Report on the
implementation of the DA submitted
respectively to the fifth and seventh sessions
of the CDIP.

Four progress reports on Recommendations
for immediate implementation and on DA
projects under implementation were
submitted to the sixth and eighth sessions of
the CDIP. Each successive report benefited
from the Member States guidance as regard
substance and presentation.

Eight countries namely Botswana, Ethiopia,
Kenya, Madagascar, Mozambique, United
Republic of Tanzania, Uganda and Zambia
with strengthened infrastructure through
IPAS/WIPOscan.



10.

11.

12.

13.

14.

Expected Result

National IP strategies and legislations
have been aligned to national
development strategies and plans as
well as to international IP treaties and
agreements.

Enhanced networks and efficiency of
international cooperation for IP
training and education among
Member States.

Wider acceptance and more effective
use of International Classifications
and WIPO Standards.

Improved use of patent information
through the development of patent
landscapes and related tools covering
selected topics.

Enhanced efficiency of IP institutions
through automation of business
processes.

Performance Indicators
and Targets

Some 15 new countries
with developed national
IP capacity-building
programs and IP
strategies, dovetailed with
national development
plans.

Increased geographical
representation of key
cooperation partners at the
Network.

Increased number of
contracting parties to
corresponding
Agreements.

Percentage of participants
of the online tutorial on
patent information and
patent landscaping and
regional conferences on
patent landscaping using
the new knowledge and
skills on the job by office
and country.

Increased efficiency in 42
IP offices during the
2010/11 biennium. This
will be achieved by
providing the automation
assistance package and
training. Efficiency will be
measured based on
agreed efficiency criteria.

Baseline

Limited capacity for reaching out
to the user community by
national or regional IP
administrations.

Twenty one partners.

Information available on WIPO
web site.

None - end 2009, (on-line tutorial
will be made available only in 1Q
of 2011).
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Performance Data

(1) Adopted or revised IP strategies: Albania,
Bulgaria, Croatia, Hungary, Romania,
Kyrgyzstan, Moldova (total - seven)

(2) Initiated IP strategies: Armenia, Belarus,
Bosnia and Herzegovina, Israel, Malta,
Serbia, FYR of Macedonia, Ukraine and
Turkey (total-nine).

Twenty four partners.

IPC: two new members
Nice: one new member
Vienna: three new members
Locarno: one new member.

The online tutorial is to be completed in mid-
2012; four regional conferences were
organized during the biennium in Africa,
(Addis Ababa), ASPAC (Singapore), CEAC
(Moscow) and LAC (Buenos Aires); see also
the TISC progress and needs assessment
guestionnaire — Dec. 2011.

91 IP Offices were visited during the
biennium, sometimes more than once.

Efficiency was increased in 58 IP Offices
across regions through the delivery of
WIPQO’s modernization products and services.



15.

16.

17.

Expected Result

Improved theoretical, empirical and
practical understanding of the impact
of IP systems on development.

International cooperation and the
integration of IP issues in building
respect for IP related activities of
partner Organizations.

Distinctive and practically useful
information resources combining
policy analysis with enhanced use of
patent information for policy-makers
and practical tools for open
innovation.

Performance Indicators
and Targets

Number of users by
agency and country of
published studies
commissioned in response
to demand by Member
States in relation to the
total number of
publications.

Number of activities
related to building respect
for IP of inter-and
non-governmental
organizations with
common goals organized
by key leading partner
organizations and the
private sector.

Number and scope of new
policy tools and studies,
and patent information
analyses and data tools
Target: four in-house and
four externally
commissioned policy
studies; six patent
landscapes; a functioning
platform for open
innovation and: 1,
diffusion of green
technology, and 2, R&D for
Neglected Tropical
Diseases.

Baseline

A new activity.

Twenty activities - end 2009.

Patent landscapes established
concerning influenza virus,
neglected diseases, the rice
genome and policy studies
concluded on avian flu,
technology transfer under
Multilateral Environmental
Agreements (MEAS), public
interest IP management,
bioethics.
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Performance Data

Three country studies on IP and economic
development themes were launched. As
foreseen in project CDIP/5/7, these studies
will only be completed in 2012/2013.

The Program participated in 34 activities of
partner organizations relating to building
respect for IP in the framework of Strategic
Goal VI.

e The new consortium WIPO Re: Search —
Sharing Innovation in the Fight Against
Neglected Tropical diseases was launched
in October 2011.

e Following the launch of WIPO Re: Search
on October 26, 2011, a web site specific
website was published
(www.wiporesearch.org)

¢ A pilot version of wipo green — The
Sustainable Technology Marketplace is
available online since the second half
of 2011.

e Upon a request from WHO in
December 2010, a WIPO Patent Search
Report on Pandemic Influenza
Preparedness (PIP)-Related Patents and
Patent Applications was prepared to be
presented in the WHO Meeting of the
Open-Ended Working Group of Member



http://www.wiporesearch.org/

18.

19.

Expected Result

Enhanced use of the WIPO Library’s
information resources.

Greater understanding among
industry groups and civil society of
WIPQO'’s work and the developmental
benefits of IP; and enhanced
participation of civil society in WIPO
activities in accordance with criteria
regarding NGO acceptance and

Performance Indicators
and Targets

Increased number of
visitors to the Library
premises and increased
demand for the Service’s
information resources.

Additional public and
private sector partnerships.

Baseline

Eleven visitors per week to the
Library in 2008/2009.

No guidelines. No formal public
and private sector partnership
agreements.
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Performance Data

States on Pandemic Influenza
Preparedness: Sharing of Influenza
Viruses and Access to Vaccines and other
Benefits (OEWG) in April 2011

e The summary reports of the two joint

WHO/WTO/WIPO Symposia, commonly

prepared by WHO, WIPO and WTO were

published.
e Two new publication series have been
launched:

- First Global Challenges Brief: “When
policy meets evidence: What's next in
the discussion on intellectual property,
technology transfer & the environment?”

- First Global Challenges Report “The
Role of IP Rights in the Transfer of
Environmentally Sound Technologies”

¢ Proceedings of Seminar on How the

Private and the Public Sectors Use

Intellectual Property to Enhance

Agricultural Productivity have been

published.

The six patent landscapes were executed
and completed by Program 14.

Twelve visitors per week in 2010;

25 per week since moving to the New
Building in June 2011.

Draft prepared

Three partnerships.



20.

21.

22.

Expected Result

accreditation (DA recommendation
42).

The essential conditions — internal
coherence, corporate regulation and
alignment to strategic goals are in
place for providing effective strategic
direction, support to the Member
States and delivery of results

Coherent regulatory framework in
place in respect of the use of financial
resources and post management
ensuring that all financial operations
executed with probity.

Improved recruitment and training
processes supported by automation
and adequate resources.

Performance Indicators
and Targets

The Organization has an
effective governance
structure comprising clear
ERs linked to strategic
goals.

Financial operations and
budget management
conform to the provisions
of the applicable WIPO
conventions and treaties,
the WIPO FRR and
appropriate applicable
accounting standards.

Percentage of income
invested in staff
development.

Baseline

No Senior Management tier in
place. No intermediate level
established between the nine
Strategic Goals of the
Organization and the ERs in
biennial P&B.

Documentation of policies, rules
and procedures ready and
available for use.

Percentage of income invested in
staff development in 2009 was
0.37 per cent of mass salary.
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Performance Data

- Fully functioning SMT in place.
- MTSP 2012/2015 noted by Member States.

This is ongoing work; however, a review of
Ols was performed to identify those requiring
an update. Office Instructions on Official
Hospitality updated accordingly. Updates to
FRR submitted to Assemblies to reflect
changes (IAOD and IAOC). Policies
approved and promulgated within the
biennium, prepared by the Program included.
Budgetary Process Applied to Projects
Proposed by the CDIP for the implementation
of the DA Recommendations; Policy on
Reserves and Principles Applied in Respect
of the Use of Reserves; Policy on
Investments; WIPO’s Capital Planning and
Management Framework. The Program also
contributed to the formulation of the Long-
Serving Temporary employees:
Regularization Strategy.

An increase in budget allocation to improve
percentage of income invested in staff
development to one per cent was proposed,
but it was not approved.

Percentage achieved:

2010: 0.44 per cent

2011: 0.46 per cent



23.

24.

25.

Expected Result

Optimal use and occupation of

premises (including new building).

Enhanced service delivery and
cost-effectiveness of high quality
external IT service provisioning.

An effective and professional internal
audit is in place covering all high risk

work areas.

Performance Indicators
and Targets

Allocation of office spaces
within existing (owned and
rented) premises without
any additional rental of
premises.

Cost of the ICT services
(spend on the ICT program
including staff and
associate overheads) as a
percentage of the
organizational running cost
(expenditure).

At least 10 audits
completed during the
biennium.

Baseline

Occupancy rate of available
office spaces was 94 per cent
(end 2009) as follows:

-1,400 workplaces available in all
owned buildings (AB, GBI, GBI,
PCT) and rented buildings (P&G,
CAM);

-1,320 persons were allocated
workplaces (including staff on
post, G short-termers,

T translators revisers,
consultants and SLCs, interns,
SSAs, and employees of external
companies).

The 6 per cent empty workplace
rate is close to the lower bracket
of the minimum business
standard of 5-10 per cent.

Total expenditure for Program 25
amounted to 45.2 million Swiss
francs (2008/2009)

i.e. 7.83 per cent of total
expenditure for the Organization
in 2008/2009

Four audits were completed in
2008. Five audit reports were
issued in 2009.
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Performance Data

Occupancy rate of available office spaces
was 92 per cent (end 2010) and 87 per cent
(end 2011) as follows:

- 1,457 workplaces were available in 2010
following the conversion of certain spaces
and 1,579 in 2011 due to the opening of the
New Building and the implementation of a
stricter office space allocation policy, and
despite a number of limitations or constraints;
-In 2010, 1,346 and in 2011, 1,374 persons
were allocated workplaces (including staff on
post, G short-termers, T translators revisers,
consultants and SLCs, interns, SSAs, and
employees of external companies)

Empty workplace rate: 8 per cent in 2010
and 13 per cent in 2011, i.e. a further
improvement securing the necessary
flexibility for the medium-term.

Total expenditure for Program 25 for the
corresponded to 7.25 per cent of total
expenditure for the Organization in
2010/2011.

Fourteen audits (six audits in 2010 and eight
audits in 2011) were finalized and reports
were issued.



26.

27.

28.

29.

Expected Result

Increased effectiveness of the
conference, language, printing,
records management/ archiving and
mail expedition services for all
requisitioners and users.

Quality assurance: Satisfactory and
improved safety and security at
high-level WIPO hosted conferences
and meetings, in Geneva and
elsewhere as well as in the WIPO
Coordination Bureaus.

Construction work on time and within
the budgetary limits.

Enhanced capacity of SMEs support
institutions, including universities and
SMEs training institutions, to provide
IP information, support and advisory
services to their constituencies.

Performance Indicators
and Targets
Development of an
effective and
comprehensive language
policy and definition of
related resource allocation
needs to cover meetings,
publications and the WIPO
web site.

Percentage of the total risk
assessments and audits
carried out for HQ and
coordination premises,
conferences, meetings and
various functions that meet
UN security management
system standards.

Monitor budgetary
envelope for the new
construction and as
approved by the Member
States.

Number of SMEs support
institutions, including
universities, using WIPO
material or material based
on WIPO products in their
awareness and capacity
building services.

Baseline

Current policy and resources do
not meet needs expressed by
Member States.

Approximately 80 per cent of the
total risk assessments and audits
carried out for HQ and
coordination premises,
conferences, meetings and
various functions did meet UN
security management system
standards.

n/a.

Data not available.
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Performance Data

The WIPO Language Policy was considered
in the 2010 and 2011 General Assemblies.
Decision was taken in 2011 to extend
six-language coverage to all Committees and
Main Bodies of WIPO from 2012.
Six-language coverage extended to SCCR
and SCT in 2010-2011.

In 2010/2011 there were seven audits
undertaken at our Coordination Bureaus and
in addition there were two external events,
which SSCS managed directly and another
three external conferences/meetings where
UN DSS in the country assisted WIPO by
coordinating the safety and security of the
event.

Expenditure was well within the budgetary
limits at the end of 2011, leaving a total
uncommitted and unspent amount of 4.5
million Swiss francs.

The annual WIPO- Korean Intellectual
Property Office (KIPO)- Korean Advanced
Institute of Science and Technology (KAIST)-
Korean Invention Promotion Association
(KIPA) advanced international certificate
course based on the English IP PANORAMA
was organized yearly during the biennium.

Two National Conferences in India one sub
regional conference in Bratislava and two
forums for Organisation for Economic
Co-operation and Development (OECD)
countries on Sharing of Best Practices on IP
for Micro, Small and Medium Entreprises



Expected Result

Performance Indicators
and Targets

Baseline
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Performance Data
(MSMEs)

Three Seminars held in Africa on Improving
Competitiveness on Clusters-based MSMEs
through the use of IP and Competitive
Intelligence.

Fact-finding Missions to Ethiopia, Uganda,
and the United Republic of Tanzania on
sectoral IP development strategy for small
scale producers in the agricultural sector.

Training of Trainers (TOT) Programs:

Eight TOT Programs on Effective IP Asset
Management by SMEs were carried out in
2010, and 20 such TOTPrograms in 2011.

[End of Annex V and of document]
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