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Addendum 
 
 
 
 
 
1. Document WO/PBC/19/10 contains the Annual Report of the WIPO Independent Advisory 
Oversight Committee (IAOC) covering the period July 1, 2011 to June 30, 2012. 
 
2. The Annex to the present document contains the quarterly report of the 26th session of the 
IAOC, which took place from August 28 to 31, 2012.  
 

3. The Program and Budget 
Committee is invited to take note of the 
report of the 26th session of the WIPO 
Independent Advisory Oversight 
Committee (IAOC) contained in the 
Annex to this document. 
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INTRODUCTION 

 
1. The 26th session of the WIPO Independent Advisory Oversight Committee (hereinafter 
referred to as “the Committee” or “IAOC”) took place from August 28 to 31, 2012.  Present were 
Ms. Maria Beatriz Sanz Redrado (Chair), Mr. Fernando Nikitin (Vice Chair), 
Messrs. Anol Chatterji, Kjell Larsson, Nikolay Lozinskiy, Ma Fang and Ms. Mary Ncube.   

AGENDA ITEM 1:  ADOPTION OF THE AGENDA 

 
2. The Committee adopted the draft Agenda without modification (see Annex I).  

3. Documents presented to the Committee are listed in Annex II. 

AGENDA ITEM 2:  WIPO GOVERNANCE 

 
4. The IAOC presented the report that it had prepared on WIPO Governance1 to Member 
States attending informal consultations chaired by the President of the General Assembly.  

AGENDA ITEM 3:  MEETING WITH THE EXTERNAL AUDITORS 

 
5. In 2011, the External Auditor had recommended that the Secretariat should ensure the 
availability of in-house skills to sustain efforts in implementing International Public Sector 
Accounting Standards (IPSAS).  At its 24th session, the IAOC was informed that a WIPO IPSAS 
expert had been recruited. 

6.  Prior to its meeting with the External Auditors, the IAOC was pleased to meet with the 
IPSAS Expert who had prepared a comprehensive presentation focusing on issues raised by 
the IAOC at its last meeting, including the balance indicated as Accumulated 
Surpluses/(Deficits) under Financial Statements Note 21 “Reserves and Fund balance”.   

7. The Expert provided a breakdown of the accumulated reserves and the Committee 
requested a further breakdown from the Administration.  The Expert’s explanations were 
valuable in helping the IAOC to understand better certain aspects of the drafting of the WIPO 
Financial Statements and the Committee looks forward to future interaction.   

8. The IAOC met with the new and outgoing External Auditors.  The Committee was 
informed that the formal transfer between the Auditors had been completed.  The IAOC thanked 
the outgoing External Auditor for their cooperation and the courtesies extended to the 
Committee.  

9. The outgoing External Auditor briefed the Committee on work undertaken in 2011 and 
their audit of the 2011 Financial Statements, the second Financial Statements to be produced 
under IPSAS.  

10. The External Auditor highlighted open recommendations from their audit of the 2010 
Financial Statements and recommendations raised on the 2011 Statements.  He discussed the 
three other audit reports on special audits undertaken in 2011, namely:  “Financial Supervision 
Audit on WIPO Involvement with the UNICC”;  “Information Technology (IT) Audit on the Project 

                                                
1
   Pursuant to a decision of the 18th session of the Program and Budget Committee (document WO/PBC/18/21) 
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to Implement the AIMS System”;  and, “Financial Supervision Audit by the External Auditor on 
the Construction Projects and the Building Security Project”. 

11. The WIPO closed pension fund was discussed, including the potential risk of a higher 
liability for WIPO.  In this connection, the Committee observed similarities between this entity 
and the new one proposed in document WO/PBC/19/23 as an option for managing the 
long-term financing of After-Service Health Insurance (ASHI). 

12. The IAOC took note of the External Auditor’s comments regarding the lack of actuarial 
commitment provided on the United Nations Joint Staff Pension Fund (UNJSPF) and his opinion 
that “if such a commitment were to be entered into the accounts under IPSAS 25 and according 
to the aforementioned criteria, that standard would have a significant impact on WIPO’s 
Financial Statements”.2   

13. The Committee requested explanations to several issues to which management was still 
to provide a formal response, including: 

− Reduction in the International Centre of Geneva Foundation (FCIG) loan; 

− Credit items due to “The Former Yugoslavia” (9.3 million Swiss francs) and Swaziland 
(1.04 million Swiss francs); and, 

− Utilization of reserves for construction projects. 

14. The Committee also raised questions on the following issues, which will remain as matters 
for further consideration: 

− Two tables (Annex I (Statement of Financial Position by Business Unit) and Annex II 
(Expenses and Revenue by Business Unit)) presented according to UNSAS, and the 
reasons why the External Auditor had declined to audit them; 

 

− Utilization of reserves including reconciliation of the cost of the New Construction 
Project and New Conference Hall to the sources of funding;  and, 

 

− Auditing of the International Union for the Protection of New Varieties of Plants 
(UPOV) and the WIPO closed pension fund, and the timing of the release of those 
reports. 

15. The discussions concluded with reiteration of the continued need for WIPO to formally 
define the key processes of its internal control system.   Strategic Realignment Program 
Initiative No. 15, which is currently being elaborated, deals specifically with this point.  The IAOC 
wishes to receive at its next session in November a detailed Secretariat presentation on the 
progress of implementation of this SRP initiative as noted in paragraph 53 below. 

16. The Committee discussed with the new External Auditor their proposed work plan.  In this 
connection, the IAOC and External Auditor exchanged views on areas of concern, including the 
Patent Cooperation Treaty System (including ICT aspects), human resources management and 
IPSAS aspects of the Financial Statements.  As a result of information provided to the 
Committee outlined under Agenda Item 4 below, following its meeting with the External Auditors 
the Committee wrote to the new External Auditor proposing that they consider including in their 
work plan an audit/inspection of the New Construction Projects as a priority issue, as well as 
regular audits until the successful completion of the Projects. 

                                                
2
  Document WO/PBC/19/6, Annex I paragraph 59 
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17. The IAOC asked about the accounting methods used for disclosure of WIPO reserves in 
the Financial Statements and the difference between the controls in place for regular budgetary 
expenditures and those from the reserves.  This issue will be discussed again when the IAOC 
next meets with the External Auditor. 

AGENDA ITEM 4:  NEW CONSTRUCTIONS PROJECTS 

 
18. On August 28, a team consisting of the Assistant Director General for Administration and 
Management, the Director of the Premises Infrastructure Division, the WIPO Architect for the 
New Construction Projects Section, and the “Pilot” for the New Construction Projects made a 
presentation to the IAOC and circulated a paper regarding the latest status of the New 
Conference Hall Project and New Construction Project.    

19. The Committee was informed that, at the end of July 2012, the general contractor 
(Implenia Entreprise Générale SA) and WIPO had agreed “jointly and amicably to terminate 
their relationship in respect of both the New Construction Project and the New Conference Hall 
Project”. 

20. The Committee noted that it was envisaged that no new general contractor was to be 
appointed and that the project would instead be managed by expanding the existing 
professional and technical mandates of all professional service providers on these projects 
(Pilot, Architect and engineers) as well as inducting additional resources to cover the internal 
direct administration of contracts with future sub-contractors through “internal redeployment, 
secondment from other UN agencies or temporary engagements”.  The various elements of a 
typical “general contractor mandate” would therefore be distributed between the external and 
internal components of the overall construction projects management structure.  It was pointed 
out that this is a well-practiced model in Switzerland and some other European countries.  

21. The Committee was also informed that under the above framework, WIPO would assume 
direct responsibility (from the legal, contractual and procurement standpoint and through the 
Pilot and Architect, all architectural and technical aspects) for a major construction project and 
that all existing contracts between the general contractor and the sub-contractors would be 
reviewed so as to decide which ones could be taken over and which should be re-opened for 
tender.  The Committee was further informed that a number of new tenders would be launched 
for remaining works which the former general contractor had not yet tendered.  Furthermore, all 
existing contracts with construction-related service providers for the projects would be reviewed 
to reflect the new framework for the overall planification and general and specific worksite 
direction. 

22. The New Construction Projects will become an IAOC standing Agenda item.  In advance 
of each of its quarterly sessions, the IAOC wishes to continue to receive updated risk registers 
in addition to a quarterly progress report.  

23. As far as the way forward is concerned, a thorough audit/inspection of the project 
management from the selection of the general contractor to the mutually agreed separation 
would provide very reliable information on the issues which led to the current situation and 
which would have to be taken care of in any attempt to complete the program as envisaged. 

24. The Secretariat’s decision, taken through the Construction Committee, to dispense with 
the services of a general contractor and to directly deal with the several sub-contractors and 
other agencies is likely to add additional complexity and workload and the financial implications 
are not clearly defined as of now.  The Secretariat’s decision needs to be formulated in much 
greater detail only after all relevant data has been gathered regarding the sub-contractors and 
agencies involved, the scope of their work and legal relationship with WIPO and the amounts 
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that would need to be paid.  Details of payments already made by the general contractor to the 
sub-contractors etc., would also have to be tabulated carefully.   

25. The IAOC recommends that the Director General should undertake a thorough 
examination of alternatives considered duly supported by detailed analysis of the financial, 
legal, administrative and associated issues in the project management process and only then 
submit formal and well considered analysis to Member States.  This should include provisions 
for a timely and detailed independent oversight mechanism. 

AGENDA ITEM 5:  SECRETARIAT PRESENTATION ON WIPO DEVELOPMENT  

 
26. The IAOC benefited from a comprehensive presentation on WIPO Development from the 
Deputy Director General for Development, the Chief Financial Officer (Controller) and the Head 
of the Program Management and Performance Section. 

27. The Committee asked a number of questions linked in particular to the work of the 
Evaluation Section of the Internal Audit and Oversight Division (IAOD), including on the 
measurement of impact and enhancing synergies between WIPO and other international 
agencies. 

28. The IAOC was informed that discussions were underway on a refinement of the definition 
of development with a potential positive impact on the possibility of refining Program indicators.   
The IAOC will follow up on this issue at its next session in November within the context of the 
mechanism set up in January 2012 for tracking of development expenditures.3 

AGENDA ITEM 6:  SECRETARIAT PRESENTATION ON THE 19TH SESSION OF THE 
PROGRAM AND BUDGET COMMITTEE  

 
29. The IAOC also benefited from a comprehensive presentation on the 19th session of the 
Program and Budget Session by the Assistant Director General for Administration and 
Management, the Chief Financial Officer (Controller), the Director of the Internal Audit and 
Oversight Division (IAOD), the Head of the Evaluation Section, IAOD, and a consultant from the 
Strategic Realignment Program (SRP) Project Management Office. 

30. The Committee took particular note of the recommendations of IAOD’s Validation Report 
on the Program Performance Report for 2010-2011 and will monitor these within the context of 
its periodical follow-up on oversight recommendations. 

31. Another area of focus was “Long-term Financing of After-Service Health Insurance 
(ASHI)” (document WO/PBC/19/23).  The Committee asked a number of detailed questions on 
the option of setting up a separate entity, including on what type of governance structure was 
envisaged and the bases for the assumptions for the financial returns.  The IAOC was informed 
that the option had been prepared with the help of several actuaries and on the basis of safe 
investment.  Concerning specific details of governance of the entity, the Committee was further 
informed that the purpose of document WO/PBC/19/23 at this stage was to present Member 
States with options and to start discussions.  

                                                
3
  Document WO/IAOC/22/2, paragraph 30 
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AGENDA ITEM 7:  FOLLOW-UP ON OVERSIGHT RECOMMENDATIONS  

 
32. The Committee met with the Director of IAOD and the Head of the Internal Audit Section.   
The Head of the Evaluation Section and the new Head of the Investigation Section were 
present. 

33. The IAOC was informed that 115 recommendations were open as of August 6, 2012 (as 
compared with 85 reported in March 2012), which had been reduced to 111 as at August 29. 
From March to July, 55 new recommendations had been added, 22 of which had been closed in 
the same period.  The new recommendations came mainly from IAOD’s report on Human 
Resources Management and the Validation Report on the Program Performance Report for 
2010-2011. 

34. Concerning very high risk ICT related recommendations, the IAOC was informed that 
greater action was now being taken in particular following the establishment of an ICT Board 
chaired by the Director General and the issuance of an Office Instruction on Business Continuity 
Management. 

35. With respect to recommendations contained in the internal audit report on human 
resources management, the IAOC was informed that a new Director, Human Resources 
Management Department (HRMD), was in post on August 1.   At its next session in November 
the IAOC wishes to meet with the new HRMD Director in a joint session with the Director 
of IAOD. 

36. The IAOC was informed that one recommendation (on Procurement) had been closed 
without implementation and that IAOD was waiting for formal documentation. 

37. The Committee sought information on the mechanism in WIPO for follow-up of Joint 
Inspection Unit (JIU) recommendations and was informed that the Assistant Director General for 
Administration and Management was the JIU focal point in WIPO.  At its next session in 
November, the IAOC will discuss further the system for follow-up of JIU recommendations by 
the Secretariat as well as the status of JIU open recommendations.  In this connection, the 
Committee would like to place on record its opinion that it is inappropriate to include any 
reference to the IAOC in the Director General’s “Statement on Internal Control” annexed to the 
WIPO Financial Statements.  

38. Concerning the follow-up system itself, the Director of IAOD recalled significant 
improvements in recent months, including with the input of the IAOC, notably the shift from 
closure of recommendations based on management assertions to the practice of closure only 
after active discussion between IAOD and the Program Manager and the provision of evidence.  
In this connection, the Committee advised that IAOD might revisit some of the older 
recommendations in its database ranked as being of high risk and closed without evidence of 
action taken.  

39. The IAOC was informed of a further enhancement to the follow-up system, namely the 
use of specialized software known as TeamMate, planned to be in use by the end of 2012.  The 
software would provide for ongoing dialogue with Program Managers on a web-based platform 
(rather than the current practice of biannual reporting using Excel spreadsheets), uploading of 
relevant documentation, and would assist with more timely and accurate reporting of the status 
of oversight recommendations in terms of the status of compensatory controls by management 
to mitigate residual risk and the target dates. 
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AGENDA ITEM 8:  INTERNAL AUDIT AND OVERSIGHT  

 
40. The Committee continued discussions with the Director of IAOD, and the Heads of the 
Internal Audit Section, the Evaluation Section and the Investigation Section. 

41.  The Director of IAOD presented a status report on the IAOD’s 2012 Work Plan.  The 
IAOC was pleased to note that implementation continued to be on track as scheduled.  

42. The IAOC discussed with the Director of IAOD access for Member States to internal audit 
reports.   

43. In this connection, the Committee had been informed during discussions under Agenda 
Item 6 that the JIU was planning to undertake a study on disclosure of oversight reports.  The 
IAOC agreed with the Director of IAOD that, as a first step and pending the JIU study, WIPO 
Member States should have facilitated access to internal audit and evaluation reports, which the 
Director of IAOD proposed could be via a secure online system.  The IAOC and Director of 
IAOD further agreed that the joint proposal for revisions to the WIPO Internal Oversight 
Charter (IOC) appearing in document WO/PBC/19/20 should contain an additional revision to 
paragraph 18 of the IOC as follows: 

18.  “Permanent Representatives of Member States to WIPO or their designates can 
read final internal audit and oversight reports in the Director, IAOD’s office.  Internal 
Audit and Evaluation reports are, upon request, made available to Member States.”  
 

44. The IAOC was briefed on the work of the Internal Audit Section and informed that audits 
on Travel and on PCT Revenue Generation Process were in progress.  

45. With respect to the work of the Evaluation Section, the Committee discussed the issues 
raised under Agenda Item 5 above, including measurement of impact and enhancing synergies 
between WIPO and other international agencies.  For a second year, an IAOC member will 
participate in the IAOD Evaluation Seminar series to be held in November. 

46. The Committee met with the new Head of Investigations.  With respect to caseload, the 
members were informed that the rate of case closure currently exceeded that of new cases 
being opened.   

AGENDA ITEM 9:  ETHICS  

 
47. The Committee met with the Chief of Staff and the Chief Ethics Officer. 

48. The IAOC took note of the annual report of the Ethics Office as contained in Coordination 
Committee document WO/CC/66/1 “Annual Report on Human Resources”.  It was informed by 
the Chief Ethics Office that an Ethics training program for WIPO staff was planned using a 
face-to-face rather than a web-based format following the success of the Performance 
Management and Staff Development System (PMSDS) training program. 

49. The Committee discussed in detail the draft Whistleblower Protection Policy and asked a 
number of questions in particular relating to protection from retaliation.  The Chief Ethics Officer 
informed the IAOC on the experience in the UN with implementation of its whistleblowing policy.  
He advised the Committee that a draft Policy had been reviewed by staff at large and that it was 
intended that the Policy would be finalized in the final quarter of 2012 following a final review by 
the Staff Council. 
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50. The IAOC also discussed WIPO’s Declaration of Interest Policy and asked about the 
frequency and modalities for updating declarations.  The Chief Ethics Officer briefed the IAOC 
on the planned future implementation of a full Financial Disclosure Policy.  

AGENDA ITEM 10:  INFORMATION SESSION FOR MEMBER STATES 

 
51. An Information Session for Member States was held attended by representatives of 
20 Member States.  The Committee briefed the representatives on discussions at its present 
session as outlined in this report.   

52. The representatives raised a number of issues inter alia on the New Construction 
Projects, ASHI, Development, Development Agenda and development expenditure, and the 
practice at WIPO for follow-up on recommendations contained in JIU Reports.   

AGENDA ITEM 11:  OTHER MATTERS 

 
53. The Committee received recently published Office Instructions on Business Continuity 
Management and on the Establishment of a Risk Management and Internal Controls Board, 
chaired by the Director General.  The IAOC wishes to receive at its next session in November a 
detailed presentation from the Secretariat on the progress of implementation of SRP initiative for 
Risk Management and Internal Controls (Initiative No. 15). 

54. The next session of the IAOC will take place from Monday, November 26 to Thursday, 
November 29, 2012.   Subject to further discussion, the draft Agenda is proposed as follows: 

(1) Meeting with the Director General 

(2) Meeting with the External Auditor 

(3) New Construction Projects  

(4) Secretariat Presentation on Risk Management and Internal Controls 

(5) Follow up on Oversight Recommendations 

(6) Internal Audit and Oversight 

(7) Secretariat Presentation on the International Union for the Protection of 
New Varieties of Plants (UPOV) 

(8) Meeting with the WIPO Ombuds-person 

(9) IAOC 2013 Work Plan 

(10) Election of Chair and Vice Chair 

(11) Information Session for Member States 

(12) Other Matters 

 

[Appendix I follows]  
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LIST OF DOCUMENTS 

 
 
 
AGENDA ITEM 2:  WIPO GOVERNANCE  
 

IAOC Report on WIPO Governance dated June 12, 2012 
 
 
AGENDA ITEM 3:  MEETING WITH THE EXTERNAL AUDITORS 
 

Powerpoint Presentation dated August 27 2012 prepared by the WIPO IPSAS Expert 
 
Annual Financial Statements and FMR: 

 
WO/PBC/19/4  2011 Financial Statements 
 
WO/PBC/19/5  Financial Management Report (FMR) for the 2010-2011 Biennium 
 
WO/PBC/19/6  External Auditor’s Report on the Annual Financial Statements 2011 
 
Other External Audit Reports: 

 
WO/PBC/19/17  Financial Supervision Audit by the External Auditor on WIPO Participation 
in the UNICC 
 
WO/PBC/19/19  Information Technology (IT) Audit by the External Auditor on the Update 
of the AIMS System 
 
WO/PBC/19/18  Financial Supervision Audit by the External Auditor on the Construction 
Projects and the Building Security Project (also listed under Agenda Item 4) 

 
IAOD Annual Report (July 1, 2011 to June 30, 2012) on External Audit Recommendations:  
 
Memorandum to Director General of August 6, 2012, with summary and detailed status 
report (also listed under Item 7) 

 
Other documents: 
 
WO/PBC/19/7  Status of the Payment of Contributions as at June 30, 2012 
 
WO/PBC/19/8  Status of Utilization of Reserves 
 
WO/PBC/19/9  Financial Overview for 2012:  Progress Report on the Implementation of 
Cost Efficiency Measures (also listed under Item 6) 
 
WO/PBC/19/16  Final Progress Report on the Implementation of IT Modules to Establish 
Compliance with the New Financial Regulations and Rules and International Public Sector 
Accounting Standards (IPSAS)  
 
WO/PBC/19/21  Proposed Amendments to the Financial Regulations and Rules 
 
WO/PBC/19/23  Long-Term Financing of After-Service Heath Insurance (ASHI) in WIPO 
(also listed under Item 6) 
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AGENDA ITEM 4:  NEW CONSTRUCTION PROJECTS  
 

Progress Report on the New Construction Projects  
 
WO/PBC/19/12  Progress Report on the New Construction Project  
 
WO/PBC/19/13  Progress Report on the New Conference Hall Project 
 
WO/PBC/19/15 Progress Report on the Security Upgrade Project for the Existing 
Premises 
 
WO/PBC/19/18  Financial Supervision Audit by the External Auditor on the Construction 
Projects and the Building Security Project (also listed under Item 3)  

 
 
AGENDA ITEM 5:  SECRETARIAT PRESENTATION ON WIPO DEVELOPMENT 
 
 Oral presentation 
 
 
AGENDA ITEM 6:   SECRETARIAT PRESENTATION ON OTHER PBC/19 DOCUMENTATION  
 

WO/PBC/19/1 Prov. 2  Draft Agenda 
 
WO/PBC/19/2  Program Performance Report for 2010-2011 
 
WO/PBC/19/3  IAOD Validation Report on the Program Performance Report (also listed 
under Item 8) 
 
WO/PBC/19/9  Financial Overview for 2012:  Progress Report on the Implementation of 
Cost Efficiency Measures (also listed under Item 3) 
 
WO/PBC/19/14  Progress Report on the Implementation of an Enterprise Resource 
Planning (ERP) System in WIPO 
 
WO/PBC/19/22  Progress Report on the Implementation of the Strategic Realignment 
Program 
 
WO/PBC/19/23  Long-Term Financing of After-Service Heath Insurance (ASHI) in WIPO 
(also listed under Item 3) 

 
 
AGENDA ITEM 7:  FOLLOW UP ON OVERSIGHT RECOMMENDATIONS 
 

Oversight Recommendations – 2012 Update 
 
Memorandum to Director General dated August 6, 2012, and correction dated August 8, 2012, 
providing a summary of status of implementation of oversight recommendations.   
 
Detailed listing of all open oversight recommendations  
 
IAOD Annual Report (July 1, 2011 to June 30, 2012) on External Audit Recommendations  
 
Memorandum to Director General of August 6, 2012, with summary and detailed status 
report (also listed under Item 3) 
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AGENDA ITEM 8:   INTERNAL AUDIT AND OVERSIGHT 
 

WO/GA/41/9  Summary Annual Report of the Director of the Internal Audit and Oversight 
Division  
 
WO/PBC/19/3  IAOD Validation Report on the Program Performance Report  (also listed 
under Item 6) 
 
IAOD 2012 Workplan:  Status of Work - August 2012  
 
UNICEF Executive Board decision 2012/13 on public disclosure of Internal Audit Reports 
 
Evaluation Report EA/2011-01 “Pilot Country Portfolio Evaluation: WIPO Kenya 
(2005-2010)” 
 
Investigations Status Report – August 2012 update  

 
 
AGENDA ITEM 9:   ETHICS 
 

WO/CC/66/1 Annual Report on Human Resources 
 
Draft Whistleblower Protection Policy 
 
Office Instruction 57/2009 Declaration of Interest 

 
 
AGENDA ITEM 10:   OTHER MATTERS 
 

Office Instruction 43/2012 “Business Continuity Management”, dated August 21, 2012 
with Annexes “Business Continuity Management Strategy Version 01-08-2012” and 
“Crisis Management Plan Version 01-08-2012” 
 
Office Instruction 37/2012 “Establishment of a Risk Management and Internal Controls 
Board”, dated July 4, 2012 

 
 
OTHER DOCUMENTS 
 

WIPO Ombudsman Annual Report for 2011 
 
Strategic Realignment Progress Report dated August 2012 
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