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1. At their meeting of September 2010, the Assemblies approved the policy on the use of the 
Organization’s Reserves1.  This policy sets out the principles underlying any proposal for the 
use of the reserves of the Organization and states that such use “should be for extraordinary, 
one-time expenditures, such as capital expenditures and strategic initiatives under the agreed 
Strategic Goals, and not for recurring, operational activities of the Organization”.  
 
2. The Program and Budget Committee, during its eighteenth session in September 2011, 
considered and took note of WIPO’s capital planning and management framework2.  In this 
context, capital expenditures and investments were defined as the “purchase of fixed assets, or 
the costs of major renovations or upgrades of assets, such as buildings, equipment, vehicles or 
larger information technology projects, which are implemented with the aim of enhancing the 
efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs (Strategic Goal IX) beyond a single financial period”. 
 
3. The question of mid- to long-term capital investment for major renovations and upgrading 
of premises and their surroundings has had to be considered in recent years by a number of 
United Nations (UN) Agencies, in particular the UN in New York, the UN Office at Geneva 
(UNOG), the World Trade Organization (WTO), the International Labour Organization (ILO), etc.  
It has therefore become a UN-wide issue of relevance and interest as ageing buildings, facilities 
and systems are in more and more urgent need of attention.   
 

                                                
1
 Please see document A/48/9 Rev. - Policy on Reserve Funds and Principles Applied in Respect of the Use of 
Reserves. 
 
2
 Please see document WO/PBC/18/16 – WIPO’s Capital Planning and Management Framework. 
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4. Furthermore, initiatives for renovations and upgrading of buildings can provide the 
opportunity for reducing the environmental footprint of UN activities, thus contributing to 
achieving a UN-wide objective of “Greening the Blue” – an initiative pursued under the auspices 
of the Chief Executives Board (CEB), with the ongoing involvement of the High-Level 
Committee on Management (HLCM) and United Nations Environment Programme (UNEP).  
 
5. While the aforementioned documents indicated how capital expenditures are financed by 
the Organization and the manner in which WIPO’s capital expenditure projects are 
implemented, they did not provide an indication of the magnitude or nature of such projects 
foreseen or how these would be managed and implemented in a strategic, integrated and 
proactive manner.  
 
6. Within the context of the Secretariat’s continued pursuit of the further improvement of 
financial management and controls, and building upon the results of the initiatives for 
strengthened management of financial resources launched under the Strategic Realignment 
Program, the first view of a detailed and sustainable Capital Master Plan (CMP) has been drawn 
up for the Organization, covering the following three biennia, from 2014 to 2019.   

 
7. The CMP provides the basis for a rolling six-year plan covering the Organization’s capital 
expenditures needs in respect of information and communications technology (ICT), buildings 
and safety and security related projects, with assigned priorities as well as resource estimates 
for both one-off investments costs, as well as the recurring cost implications of the project for 
the regular budget.  The CMP will be reviewed and updated regularly, in order to ensure that it 
remains relevant and accurate as a planning tool.  The Assistant Director General for 
Administration and Management is responsible for the regular review and update of the CMP.  
 
8. The purpose of the CMP is threefold:  (1) to make capital investments in order to ensure 
that WIPO remains fit for purpose;  (2) to reduce the need for reactive and emergency repairs; 
and (3) to eliminate or mitigate environmental, security, health and/or safety risks. 
 

 

2014 2015 2016 2017 2018 2019 TOTAL

ICT related projects 1,150      1,514      2,029      705         -              -              5,397

Buildings related projects 1,960      6,650      14,700    12,600    -              -              35,910

Safety/Security related projects 100         100         1,274      332         100         -              1,907

TOTAL 3,210      8,264      18,003    13,637    100         -              43,214

Recurring cost implications for the 

regular budget
76 94 825 1,510 1,470 1,397 5,372

Overall summary of Capital Master Plan requirements submitted 2014-2019

amount in thousands of Swiss francs

 
 
 
9. The CMP overall reflects resource estimates for capital expenditure projects totaling 
approximately 43.2 million Swiss francs over the next six years, with estimates for expenditures 
indicated by year.  In compiling the CMP, care has also been taken to ensure that all projects 
give due consideration to the implications of project implementation on recurring costs, i.e. on 
the Organization’s operating budget.  These costs have also been included above.  
 
10. As noted in the summary table above, projects have been categorized under the headings 
of “ICT related projects”, “Buildings related projects” and “Safety/Security related projects”.  The 
most significant portion of the total amount of capital expenditures foreseen for the next three 
biennia is for Buildings related projects, totaling an estimated 35.9 million Swiss francs, and 
representing 83 per cent of foreseen needs.  Of course, the maintenance of buildings and 
fixtures requires regular review and intervention, which is accommodated out of operating 
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expenses from the regular budget.  However, there is a need for certain investments over time 
also, in order to address the use and ageing of buildings.  The CMP foresees certain major 
refurbishment and other works required on WIPO’s buildings.   
 
11. In order to manage the implementation of projects in time, as well as to ensure that 
funding is requested and committed at a reasonable pace, all projects are assigned a priority, 
which will be a key consideration in assessing their readiness for implementation and need for 
funding.  Priorities have been assigned to projects according to the following categories: 
 

(a) Priority A:  Projects in this category will require immediate and urgent 
implementation, either due to their strategic importance for the Organization, or as a result 
of the high risk they may represent for maintaining operations, security, health and/or 
safety of staff and properties.  
 
(b) Priority B:  Projects in this category will be relatively important to implement, as 
they may address efficiency issues, environmental concerns, and/or generate cost 
efficiency gains.  If not implemented, they represent medium high risk to security, health 
and/or safety.  There may be increased costs due to deferral of works.  
 
(c) Priority C:  Projects in this category will be those which are low risk to security, 
health and/or safety if not implemented.  They may represent the introduction of 
technology that will increase cost efficiency over the long term. 

 
12. On the basis of the above, and in accordance with the principles and approval mechanism 
to be applied for the use of reserves, as approved by Member States at their forty-eighth series 
of meetings (September 20 to 29, 2010), the following Priority A projects are proposed for 
funding from available Reserves (above the target level). 
 

Items Priority 2014 2015 2016 2017 2018 2019
TOTAL 

CMP

TOTAL 

recurring

ICT related projects

Security enhancement: data encryption and user management A 150         350         200         -              -              -              700         

recurring costs estimated per annum, as a result of completion of 

investment proposed
-             -             250         450         410         360         1,470      

Enterprise Content Management (ECM) Implementation A 1,000      874         194         -              -              -              2,068      

recurring costs estimated per annum, as a result of completion of 

investment proposed
76           94           575         585         585         585         2,500      

Sub-total ICT related projects 1,150      1,224      394         -             -             -             2,768

recurring costs estimated per annum, as a result of completion 

of investment proposed
76            94            825          1,035       995          945          3,970       

Buildings related projects

Renovation of the Facades and cooling/heating installation on PCT 

building
A 1,000      3,000      2,000      -              -              -              6,000      

Deployment of Geneva Lakewater ("GLN") cooling system to AB 

and PCT Buildings
A 200         550         -              -              -              -              750         

Arpad Bogsch Building – phase 1 of basement renovation (resizing 

of data center and renovation of the printshop) 
A 460         500         -              -              -              -              960         

Arpad Bogsch Building – replacement of certain windows A 300         -              -              -              -              -              300         

Sub-total Buildings related projects 1,960      4,050      2,000      -             -             -             8,010      

Safety/Security related projects

Safety and Fireprotection measures A 100         100         100         100         -              -              400         

Sub-total Safety/Security related projects 100         100         100         100         -             -             400         

Total One-off cost by year 3,210      5,374      2,494      100         -             -             11,178    

Total Recurring cost by year 76            94            825          1,035       995          945          3,970       

Capital Master Plan 2014-2019 - Initial Funding Proposal 

Amount in thousands of Swiss francs
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13. Each of the projects included on the list above has been described in further detail in the 
Annex to this document and provides:   
 

− A description of project objectives and expected results; 

− The contribution of the project to the Organization’s expected results;  

− An overview of the resources required for project implementation by year;  and 

− An indication of the proposed reporting mechanism to Member States on the 
specific projects. 

 
14. The total estimated cost of the above projects is approximately 11.2 million Swiss francs 
out of the total 43.2 million CMP, which are proposed to be funded from available reserves.  
Additional recurring costs of 3.97 million Swiss francs are envisaged to be required to be funded 
from the regular budget of the Organization over the next three biennia.  For those projects to 
be implemented in 2014-15 and where there are recurring costs in the same biennium, these 
are already included in the 2014-15 Program and Budget proposals.   
  
15. As of the end of 2012, it is estimated up to 20 million Swiss francs will be available above 
the target level, after funding of all previously approved and continuing reserve projects.  This 
level is not foreseen to be eroded over the coming biennium.  Details of the utilization and 
availability of reserves will be provided to the PBC for its meeting in September 2013.  
 
16. The rolling review of the CMP will ensure that all projects included on the CMP are kept 
under close review, with new projects reviewed thoroughly for compliance with the definition of 
capital expenditures as well as eligibility for financing from reserve funding.  Subject to 
availability of reserves, it is proposed that further proposals for funding projects on the CMP 
would be submitted to Member States for their approval in the coming years.    
 

15. The Program and Budget 
Committee is invited to: 
 

(i) endorse the principles under 
which projects have been and will 
be included in the Organization’s 
Capital Master Plan, as set out in 
the present document;  and 

 
(ii) recommend to the 
Assemblies of the Member States 
of WIPO to approve the funding of 
the projects presented in the 
Annex to this document, for a total 
estimated amount of 11.2 million 
Swiss francs, subject to the 
availability of reserves for this 
purpose. 

 
 
 
[Annex follows] 
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CAPITAL MASTER PLAN PROJECT PROPOSALS FOR RESERVE FUNDING  

 

1. Security enhancement:  data encryption and user management 

2. Enterprise Content Management (ECM) Implementation  

3. Renovation of the facades and cooling/heating installation of the PCT building 

4. Deployment of Geneva Lake water ("GLN") cooling system to AB and PCT Buildings 

5. Arpad Bogsch Building – phase 1 of basement renovation (resizing of data center and 
renovation of the printshop)  

6. Arpad Bogsch Building – replacement of certain windows 

7. Safety and Fire Protection Measures 
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Capital Master Plan Project Proposal for Reserve Funding  
 

1. Project: Security enhancement: data encryption and user management 

 
 
1. Project objectives and expected results: 
 
This project serves three primary objectives – protecting the essential data, enabling more 
cost-effective sourcing options, and holistically managing user access rights. 
 
WIPO has already taken multifaceted approaches in protecting confidential information. These 
approaches include traditional perimeter defense mechanisms, security information and event 
management system, intrusion detection and prevention etc. However, in response to 
increasingly sophisticated security threats, information security best practices have now also 
put emphasis on protecting the source directly. 
 
In addition, having cost-effective sourcing options available is a necessity in today's world of 
information technology management, which expects diversified and rapidly changing 
competencies on the one hand and the ability to quickly mobilize the workforce in respond to 
changing business priorities on the other. However, the increase of sourcing options also 
brings the increase of information security exposures. 
 
Enterprise data encryption technologies can provide effective solutions in response to these 
two challenges. Such solutions complement other information security measures by encrypting 
the data source. They also allow more flexibility in choosing cost-effective service providers by 
keeping the encryption under tight control while enabling the service providers to perform their 
support functions. 
 
Effective access rights management further compliments the investments in enterprise data 
encryption solutions. Traditionally, access rights management is focused on systems. That is, 
given a system, it should be clear who has access to what. This mechanism can be effective 
when number of users and software applications are relatively small.  
 
However, it is expected that, as WIPO continues to enhance its online services, number of 
users will steadily increase in the coming years. Investments are needed for solutions that 
focus the access rights management on users. That is, given a user, it should be clear what 
access rights the user has across the entire spectrum of the systems. 
 
In future, technologies may become even more mature to manage access rights according to 
users’ roles within and across complex systems, such as ERP. At present, it is difficult to 
forecast where and how such technologies will evolve. Therefore this has not been included as 
part of the scope of this project. 
 
2.  Contribution to biennial Organizational result 
 
IX.1  Effective, efficient, quality and customer-oriented support services both to internal clients 
and to external stakeholders 
 
Implementing data encryption and user management would enhance WIPO's ability to respond 
to increasing information security threats, while allowing more cost-effective sourcing options 
to be considered and increasing number of user access rights to be comprehensively 
managed. 
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3.  Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

1. License, license maintenance 35 130 130 295        

2. Encryption appliance, hardware 65 150 40 255        

3. Consulting 30 20 10 60          

4. Project Management 20 50 20 90          

Total requested for funding 150        350        200        -         -         -         700        

Recurring costs, to be included in respective biennial 

regular budgets
250       450       410       360       1,470    

TOTAL

Budget Costs

in thousands of Swiss francs

 
 
 
4.  Reporting mechanism to Member States:  
 
The project will be reported on through progress reports to PBC and Assemblies.  
 
 
5.  Reserve funding criteria3 met? 
 
Principle 1:  amounts available in the Reserves above the target level 
required 

 
 

Principle 24:  use is for extraordinary, one-time expenditures, such as 
capital expenditures and strategic initiatives (not to be used for recurring, 
operational activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial 
period (cross biennia or multiple biennia in duration) 
 

 

 

                                                
3
 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 
 
4
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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Capital Master Plan Project Proposal for Reserve Funding 
 

2. Project: Enterprise Content Management (ECM) Implementation 

 
 
1.  Project objectives and expected results: 
 
The project is to introduce a central enterprise repository to store documents.  This will enable 
users to work together (collaborate) on document creation, to search and access information 
more easily, and will allow documents to be linked to transactions in the ERP system.   
 
The integration between the ERP and an Electronic Document Management System (EDMS) 
was approved by Member States as part of the ERP portfolio (WO/PBC/15/17), and the 
allocated funds have been utilized to acquire the necessary licenses, establish an 
infrastructure for the pilot and gather detailed requirements.  The work to implement the full 
solution and integrate the same with the ERP system will be done as part of this proposed 
ECM Implementation project, which will result in a comprehensive and enterprise wide content 
management solution being put in place by the end of 2016. 
 
The ECM implementation will in the first year, provide a sustainable hosted environment with 
internal resources to support the projects and the solution.  This will include the introduction of 
content management technology to integrate with the existing desktop, thus providing the 
Organization with an improved ability to collaborate on documents, with version control and 
check-in / check-out capabilities.  At the same time the integration to the ERP will start to be 
introduced, by integrating the existing content already available in financial and procurement 
transactions and making this available for users to search / access through the ECM.  The 
feasible level of integration across the suite of ERP modules and the ECM is currently under 
investigation through the ERP portfolio with the assistance of Oracle, the implementation 
partner, and the outcome of this work will drive the future integration approach.   As the 
PeopleSoft human resources solution is established, the integration with ECM will also be built, 
starting the concept of an electronic personnel file for each staff member and beginning the 
process of moving from a paper to an electronic based system of record. 
 
During the second year, workflow capabilities would be introduced to enable documents, 
internal and incoming, to be electronically routed / approved and archived.  Also, the 
integration between ECM and the email system would be established, to provide email filing 
and archiving capabilities, helping to reduce the burden currently being placed on the email 
system.  As the PeopleSoft human resources solution grows, the integration to the ECM will 
continue to be established, building on the personnel file concept.  Additionally, in year two, the 
integration to the Enterprise Performance Management solution within the ERP will be 
established, thus allowing the programmatic and budget information to be accessible through 
the ECM. 
 
In year three, the integration to PeopleSoft human resources would be completed, as the 
human resource implementation progress completes, thus making all human resources 
documents securely available.  Additionally, the ECM would be integrated to the business 
process management tool used at WIPO, Metastorm, to enable documents, such as travel 
related documents, to be accessible. 
 
Through the above prudent phased approach the ECM will gradually become the single place 
where users can go to securely access documents. 
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2.  Contribution to biennial Organizational result: 
 
This project contributes to goal IX, an efficient administration and financial support structure to 
enable WIPO to deliver its Programs. 
 
3.  Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Hosting -         

UNICC Hosting 470 470 940        

2. Ongoing Support -         

Additional Resource 210 210 100 520        

3. Implementation Costs -         

ERP Integration 220 94 94 408        

4. Introduction of content management technology 100 100        

5. Electronic routing of incoming and internal documents 

and integration with electronic records and archives
70 70          

6. Utilization of ECM for email filing and archive 30 30          

Total requested for funding 1,000     874        194        -         -         2,068     

Recurring costs, to be included in respective biennial 

regular budgets
76 94         575       585       585       585       2,500

Budget Costs

in thousands of Swiss francs

TOTAL

 
 
4.  Reporting mechanism to Member States: the ECM project will be reported through 
progress reports to the PBC and Assemblies 
 
5.  Reserve funding criteria5 met? 
 
Principle 1:  amounts available in the Reserves above the target level required  

 
Principle 2

6
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
 

 

 

                                                
5
 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 
 
6
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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Capital Master Plan Project Proposal for Reserve Funding 
 

3. Project: Renovation of the facades and cooling/heating installation of the  
PCT Building 

 
 
1.  Project objectives and expected results: 
 
The project objectives are twofold:  (i) a complete replacement of the false ceiling 
installation for the cooling and heating system in the upper floors of the PCT Building, and 
(ii) a major renovation of all the facades of that Building.  It has been determined in recent 
years that the minor low-scale reactive repairs – in case of breakdowns and un-controllable 
excessively high or low temperature inside the offices – which have been ongoing for about 
10 years, were no longer sustainable.  Furthermore, a number of components of the current 
installation are no longer available on the market and spare parts can no longer be 
purchased, which would in the short-term put at risk the viability of the whole cooling and 
heating installation in the Building.  The wasted energy consumption caused by the 
defective systems and installations is significant and will only continue to increase year 
after year.  A technical audit of the cooling and heating installation had been carried out in 
2011;  a technical audit of the facades is being carried out during the first semester of 2013. 
 
The expected results of the renovation are fully operational and reliable cooling and heating 
installation and facades, and significant energy consumption reduction by eliminating the 
current wastes.   
 
 
2.  Contribution to biennial Organizational result: 
 
The expected result is: Effective, efficient, quality and customer-oriented support services 
both to internal clients and to external stakeholders. 
 
 
3. Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Construction-related costs -         

Construction-related costs 450 1929 1190 3,569     

2. Honoraria

Project Pilot 21 62 41 124        

WIPO-mandated engineers 150 450 300

3. External and internal resources -         

Additional external resource at 100% 144 144 144 432        

Internal Backfill at 100% 145 145 145 435        

4. Fees (Permits / taxes / documents) -         

Fees 20 60 40 120        

5. Miscellaneous and Unforeseen 70 210 140 420        

Total requested for funding 1,000     3,000     2,000     -         -         6,000     

Recurring costs, to be included in respective biennial 

regular budgets

TOTAL

Budget Costs

in thousands of Swiss francs
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4.  Reporting mechanism to Member States:  
 
 
Progress reports will be presented on the basis of the model used since 2006 to present 
progress reports on recent major construction projects to the PBC and Assemblies. 
 
 
5.  Reserve funding criteria7 met? 
 
Principle 1:  amounts available in the Reserves above the target level required  

 
Principle 2

8
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
 

 

 

                                                
7
 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 
 
8
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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Capital Master Plan Project Proposal for Reserve Funding 
 

4. Project: Deployment of Geneva Lake Water (“GLN”) cooling system  
to AB and PCT Buildings 

 
 
1.  Project objectives and expected results: 
 
The Geneva Lake Water (“GLN”) cooling system – which is a system created a few years 
ago, managed by and made operational by the local energy provider (Services Industriels 
de Genève — SIG) through which cool water is drawn from the deep waters of the Lake 
Geneva and brought to the northern bank of the City of Geneva to be used for producing 
the cooling capacity for a variety of administrative buildings in the area of Place des 
Nations.  WIPO has been, since a few years ago, one of the first clients amongst the  
UN Agencies to enter into an agreement with the SIG to reserve the capacity required for 
all its buildings (including the then-construction projects).  As of the end of 2013, the 
following buildings of the WIPO Campus will have been fully connected to the GLN system 
for cooling:  the New Building (operational since 2011), the GBI and GBII Buildings 
(operational by mid-2013), the New Conference Hall (integrated during the construction 
phase and operational by end-2013).  The only two buildings left to be connected to the 
GLN system are the AB Building and the PCT Building, which are the subject of this 
particular feature of the Capital Master Plan Project.  This project objectives and expected 
results are to (i) complete the deployment of an improved technological solution in building 
maintenance relating to cooling installations already implemented in more than half of the 
volume concerned in the WIPO Campus;  (ii) anticipate the need to replace the classical 
cooling machines in the two remaining buildings by doing so before the installations break 
down (which is what happened to the installation in GBII in 2011);  (iii) reduce the 
maintenance cost of the installations compared to the cost of maintenance of classic 
cooling installations;  and (iv) upgrade this type of the technical installations and equipment 
with more environmentally friendly solutions. 
 
 
2.  Contribution to biennial Organizational result: 
 
The expected result is: Effective, efficient, quality and customer-oriented support services 
both to internal clients and to external stakeholders. 
 
 
3.  Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Construction-related costs -         

Construction-related costs 156 429 585        

2. Honoraria

WIPO-mandated engineers 30 83 113        

3. Miscellaneous and Unforeseen 14 39 53          

Total requested for funding 200        550        -         -         -         750        

Recurring costs, to be included in respective biennial 

regular budgets

Budget Costs

in thousands of Swiss francs

TOTAL
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4.  Reporting mechanism to Member States:  
 
Progress reports will be presented on the basis of the model used since 2006 to present 
progress reports to the PBC and Assemblies on recent major construction projects. 
 
 
5.  Reserve funding criteria9 met? 
 
Principle 1: amounts available in the Reserves above the target level required  

 
Principle 2

10
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
 

 

 

                                                
9
 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 
 
10
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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Capital Master Plan Project Proposal for Reserve Funding 
 

5. Project: Arpad Bogsch Building — phase 1 of basement renovation (resizing of 
data center and renovation of printshop) 

 
 
1.  Project objectives and expected results: 
 
The existing data center located in the basement of the AB Building needs to be resized in 
order to correspond to its updated and reduced purpose of a computer room for servicing 
the AB Building only.  The resizing is expected to free a significant floor surface area which 
will subsequently become available for enlarging the current printshop in need of 
renovation. 
 
2.  Contribution to biennial Organizational result: 
 
The expected result is: Effective, efficient, quality and customer-oriented support services 
both to internal clients and to external stakeholders. 
 
 
3. Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Construction-related costs -         

Construction-related costs 359 390 749        

2. Honoraria

WIPO-mandated engineers 69 75 144        

3. Miscellaneous and Unforeseen 32 35 67          

Total requested for funding 460        500        -         -         -         960        

Recurring costs, to be included in respective biennial 

regular budgets

Budget Costs

in thousands of Swiss francs

TOTAL

 
 
 
4.  Reporting mechanism to Member States:  
 
 
Progress reports will be presented on the basis of the model used since 2006 to present 
progress reports on recent major construction projects to the PBC and Assemblies. 
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5. Reserve funding criteria11 met? 
 
Principle 1:  amounts available in the Reserves above the target level required  

 
Principle 2

12
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
 

 

 

                                                
11
 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 

 
12
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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Capital Master Plan Project Proposal for Reserve Funding 
 

6. Project: Arpad Bogsch Building — replacement of certain windows 

 
 
1.  Project objectives and expected results: 
 
The windows on the South façade of the AB Building have suffered from their sunniest and 
warmest exposure over the past few decades, with the consequence that their thermic 
qualities have significantly deteriorated.  In addition, for a number of the same windows as 
well as for yet other windows elsewhere on the facade, there has been a color degradation 
of the blue shade (turning to a variety of pink and purple shades) due to the ageing of the 
gas components filling the space between the layers of glass. 
 
The replacement of these windows will reduce the energy consumption required mainly for 
cooling the offices concerned in warm weather periods.  It will also allow for a needed 
aesthetic improvement for the AB Building which is one of Geneva’s landmark buildings.  
 
2.  Contribution to biennial Organizational result: 
 
The expected result is: Effective, efficient, quality and customer-oriented support services 
both to internal clients and to external stakeholders. 
 
 
3.  Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Construction-related costs -         

Construction-related costs 234 234        

2. Honoraria

WIPO-mandated engineers 45 45          

3. Miscellaneous and Unforeseen 21 21          

Total requested for funding 300        -         -         -         -         300        

Recurring costs, to be included in respective biennial 

regular budgets

Budget Costs

in thousands of Swiss francs

TOTAL

 
 
 
4.  Reporting mechanism to Member States:  
 
 
Progress reports will be presented on the basis of the model used since 2006 to present 
progress reports on recent major construction projects to the PBC and Assemblies. 
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5.  Reserve funding criteria13 met? 
 
Principle 1:  amounts available in the Reserves above the target level required  

 
Principle 2

14
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
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 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 
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 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 
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 Capital Master Plan Project Proposal for Reserve Funding 
 

7. Project: Safety and Fire Protection Measures 

 
 
1.  Project objectives and expected results: 
 
On the basis of a safety and security audit carried out by a specialized institute at the 
request of the Secretariat, a number of recommendations related to safety and fire 
protection measures need to be implemented in the older WIPO buildings in order to bring 
the relevant compliance level of those buildings to the updated compliance level (note that 
the New Building and the future New Conference Hall are excluded from this Project since 
the technical specifications already reflect the updated compliance level). 
 
2.  Contribution to biennial Organizational result: 
 
The expected result is:  An environmentally and socially responsible Organization in which 
WIPO staff, delegates, visitors and information and physical assets are safe and secure. 
 
 
3.  Financial and human resources required for project implementation by year 

 

Items 2014 2015 2016 2017 2018 2019

-         

1. Construction-related costs -         

Construction-related costs 78 78 78 78 312        

2. Honoraria

WIPO-mandated engineers 15 15 15 15 60          

3. Miscellaneous and Unforeseen 7 7 7 7 28          

Total requested for funding 100        100        100        100        -         400        

Recurring costs, to be included in respective biennial 

regular budgets

Budget Costs

in thousands of Swiss francs

TOTAL

 
 
4.  Reporting mechanism to Member States:  

 
Progress reports will be presented on the basis of the model used since 2006 to present 
progress reports to the PBC and Assemblies on recent major construction projects. 
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5.  Reserve funding criteria15 met? 
 
Principle 1:  amounts available in the Reserves above the target level required  

 
Principle 2

16
:  use is for extraordinary, one-time expenditures, such as capital 

expenditures and strategic initiatives (not to be used for recurring, operational 
activities) 
 

 

Principle 3:  projects and initiatives may be outside the biennial financial period 
(cross biennia or multiple biennia in duration) 
 

 

 
 
 

[End of Annex and of document] 
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 Please see “Policy on the Reserve Funds and Principles Applied in Respect of the Use of Reserves” (A/48/9 Rev.) 

 
16
 Please also see “WIPO’s Capital Planning and Management  Framework” (WO/PBC/18/16) – “capital expenditures 

and investments are defined as the purchase of fixed assets, or the costs of major renovations or upgrades of assets, 
such as buildings, equipment, vehicles or larger information technology projects, which are implemented with the aim 
of enhancing the efficiency of the administrative and financial support structure to enable WIPO to deliver its 
programs beyond a single financial period.” 


