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EXECUTIVE SUMMARY

This report covers the independent final evaluation of the Development Agenda (DA) project on
“Enhancing South-South Cooperation on IP and Development among Developing Countries and
LDCs” (Project Code: DA 1 10 _11_13 19 25 32 01) (“the Project”).

Adopted by the Committee on Development and Intellectual Property (CDIP) in November 2011,
the Project aimed at enhancing South-South cooperation on intellectual property (IP) and
development among developing countries and Least Developed Countries (LDCs) and to
develop means to channel the efforts of different actors to promote South-South cooperation in
the field of IP. Project implementation started in January 2012 and ended in December 2013
(24 months), with a project budget of CHF 957,460 (CHF 755,460 for non-personnel costs and
CHF 202,000 for personnel costs). The main outputs included the organization of two inter-
regional and two annual conferences, the establishment of web-based information, networking
and exchange tools as well as the appointment of a focal point for South-South cooperation
within the World Intellectual Property Organization (WIPO) Secretariat.

This evaluation was guided by the Terms of Reference (ToRs) dated 18 December 2013 and
conducted according to WIPO'’s evaluation guidelines by two external evaluators® in close
coordination with the Development Agenda Coordination Division (DACD).

MAIN CONCLUSIONS
The findings and assessment of the evaluation resulted in the following conclusions:

Conclusion 1: The Project was timely and of high relevance to international priorities,
Member States, and the direct beneficiaries.

Complementing North-South cooperation, South-South cooperation and trilateral North-South-
South cooperation are widely considered as a parallel channel to delivering technical assistance
to developing countries and LDCs, providing an effective instrument to capitalize on experience
that is especially useful in the light of particular challenges developing countries and LDCs face
in using IP systems for their socio-economic development. Applying South-South for know-how
transfer and capacity building responds to a priority of the UN Agenda. This is reflected by two
specific recommendations of the UN’s Joint Inspection Unit (JIU). While within WIPO, South-
South cooperation had been applied before, it was for the first time addressed by a specific
project bringing needed focus and highlighting the importance of the issue within the
Organization.

All stakeholders inside and outside WIPO highlighted high relevance of the conferences as such
and the topics covered. The web-based tools are potentially highly relevant as well, although
due to the fact that they had only been recently completed, a validation through obtaining user
feed-back was not possible.

Conclusion 2: Shortcomings in the project logic are partially a result of negotiating
specific outputs in the framework of the CDIP and subsequently aligning them to
different DA recommendations. The application of standard project planning tools at the
design stage leaves room for improvement, including applying result-based budgeting.

L Mr. Sisule F. Musungu (Nairobi, Kenya) and Daniel P. Keller (Hanoi, Viet Nam); both evaluators are independent
and have not been involved in the preparation or implementation of the Project.
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Partially due to the need to agree on an acceptable compromise, project deliverables were
negotiated by Member States in the framework of the CDIP rather than determined based on
what would be needed to achieve expected outcomes and meet the objectives of the
membership. Expected outcomes were determined after defining a list of specific activities,
linking them to existing DA recommendations. As a result, the causal link (contribution or
attribution) between outputs and outcomes is weak. The preparation process might also explain
why the Project’s outcome objectives are clearly unachievable within the given timeframe.

At all result levels, the Project document does neither define assumptions nor risks (including
mitigation measures). Applying the means of verification for the outcome indicators would
require significant resources that were not budgeted for.

Conclusion 3: Project management performed well. The delivery and quality of outputs
was regularly monitored. Resources were used economically. The Project generally
provided the right type of support in the right way and achieved its objectives at the
output level. It was too early to assess project outcomes.

Evidenced by the timely delivery of most outputs in good quality, while using resources
economically, the Project was well managed. Management made significant efforts to use well
designed surveys for a systematic monitoring of quality of the conferences. Retrieving user
feedback on the web-based tools, which only became operational at the end of 2013 following
the completion of the WIPO website redesign process, was not possible. While it is too early to
assess outcomes of conferences and the web-based tools, the Project created momentum and
raised awareness on the potential of South-South Cooperation in the field of IP.

Absorbing 63% of the total budget, the conferences were the right initial approach to provide
visibility and strengthen awareness on South-South cooperation, both internally within WIPO
and externally. Participants confirmed the high quality of conferences, but regretted that limited
time was available to discuss the broad array of topics (defined by Member States at the project
approval stage) more in-depth. Scheduling the conferences as back-to-back meetings to other
WIPO events contributed to cost savings. The flip-side of this concept was that not all
participants had the necessary technical know-how to fully benefit from all presentations made.

All web-based tools, for which only 3.9% of the total budget was spent, are on-line, functioning
and fully meet the needs for information exchange. They are of significant potential value added
for users and a highly efficient approach to promote information exchange and access to
knowledge. The key limitation of the South-South expert database is that — as in WIPO’s Roster
of Consultants- only previous WIPO Consultants are included. Moreover, WIPO does not
assess their prior performance. Without systematically documenting the prior track-record of
consultants, it is thus challenging for WIPO staff to suggest or select appropriate experts for
assignments. Fine-tuning the tools based on users’ feed-back, promoting them among users
and feeding the databases with information would allow for greatly enhancing the web-based
tools and ensure that they are widely known and used. This would require continued work.

The Project also actively participated in different South-South events organized within the UN
framework, including in high-level South-South conferences. Furthermore, informal links with
other organizations were maintained, in particular the UNOSSC.

Conclusion 4: Long-term sustainability of initial results observed by the evaluators
requires mainstreaming of South-South cooperation into all WIPO activities and a
dedicated coordination and support function. Sustainability of web-based tools as a
platform for information exchange requires that they be fine-tuned based on feedback
and to promote them among potential users.

Initial positive outcomes (as far as they were already evident) will only be sustainable if South-
South Cooperation is mainstreamed into all WIPO activities and coordinated by a dedicated
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function within WIPO who is also responsible to ensure linkages to the UN level South-South
cooperation activities and initiatives. Sustainability of the web-based tools could be greatly
enhanced through systematically promoting them among potential users.

RECOMMENDATIONS

Recommendation 1: To the Member States and WIPO Secretariat on mainstreaming
South-South cooperation as a regular part of WIPO activities

(a) Itis recommended that the Secretariat prepares, for the consideration by the Member
States, a roadmap for the mainstreaming of South-South cooperation as a delivery
strategy to complement existing approaches; and

(b) Consider establishing a dedicated coordination function, which will also coordinate with
other organizations inside and outside the UN system and a formalization of the
cooperation with UNOSSC.

Recommendation 2: To CDIP on a project extension (from Conclusions 1, 3 and 4)

(a) Approve an extension of the Project by one year in order to:

- Fine-tune all web-based tools based on user-feedback, promoting them among
potential users and maintaining them (including collecting information for the
databases);

- Mapping of existing South-South activities within WIPO, studying good practices
within other UN organizations;

- Continue to actively participate in different UN initiatives relating to South-South
cooperation and triangular cooperation;

(b) Approve the use of remaining project funds (if any) and additional funding for
maintaining the existing personnel resources for the extension period.

Recommendation 3: To the Member States, Project Managers, the DACD and Resource
Planning, Program Management and Performance Division on project planning

(a) Quality control of projects at the design stage should be strengthened in a way that
ensures that existing project planning tools are properly applied.

(b) For new projects, the proper application of the logical framework tool would be one way
to ensure that basic quality requirements serving the need to project cycle management
are met.

(c) In designing projects, one impact objective and a limited number of outcome objectives
should be broken down into specific outputs. All of them should be linked to objectively
verifiable output-, outcome- and impact indicators that are specific, measurable,
ambitious, relevant and time-bound (“SMART”). Where monitoring and/or self-
assessment of results by projects requires significant resources (e.g. comprehensive
studies), they need to be factored into the budget.

(d) Besides identifying risks and the way of mitigating them, risks should be rated according
to the degree of their potential negative impact on achieving results and the likelihood
they materialize. Project documents should include assumptions (external conditions
that need to be in place to achieve objectives).

(e) As a basis for internal result-based financial monitoring, project documents should
include a result-based budget that allocates expenditures according to budget lines (e.g.
travel) to each of the expected outputs and to project management cost (overhead).

Recommendation 4: To the CDIP and Project Managers and DACD and to Sectors
involved into technical capacity building on organization of conferences
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(a) In order to cater to the need of participants with expertise in specific fields relating to IP,
conferences should focus on a limited number of topics that are closely linked to each
other (e.g. Geographical Indications combined with trade marks).

(b) When organizing conferences as back-to-back meetings with the General Assembly of
Member States or the CDIP meetings, the advantage of cost savings should be carefully
weighed against the disadvantage of not reaching the right participants.

Recommendation 5: To the CDIP and Project Managers and DACD on the Roster of
Consultants

(a) Consider the inclusion of experts who have not worked for WIPO before but have the
needed expertise into the Roster of Consultants;

(b) Systematically rate the performance of external consultants and make the relevant
information available to all staff members.
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1. BACKGROUND

1.  This report covers the final evaluation of the Development Agenda (DA) project on
“Enhancing South-South Cooperation on IP and Development among Developing Countries and
LDCs (Project Code: DA_1_10_11_13_19 25 32_01) (“the Project’).?

(A) PROJECT BACKGROUND AND DESCRIPTION

2.  The Project with a total budget CHF 957,460 (of which CHF 755,460 was for non-
personnel costs and CHF 202,000 for personnel costs), was adopted during the resumed
Seventh Session of the Committee on Development and Intellectual Property (CDIP) in Geneva
in November 2011. The planned duration was 24 months, starting in January 2012.

3. The Project was primarily formulated to optimize the results from the implementation of
certain recommendations of the Development Agenda® (DA) in two ways: firstly, by
complementing and reinforcing other projects already developed for Recommendations 10, 19,
25, and 32* and secondly, by directly responding to Recommendations 1, 11, and 13°. The
specific DA areas of intervention the Project aimed to link into are mentioned in the project
document.

4.  The Project’s key purpose (development objective) was to enhance South-South
cooperation on IP and development among developing countries and Least Developed
Countries (LDCs) and to develop means to channel the efforts of different actors to promote
South-South cooperation in the field of intellectual property (IP).

5. In particular, through fostering South-South cooperation, the Project intended to contribute
to:

(@) A better understanding of IP and its potential contribution to the socio-economic
development of developing countries and LDCs;

(b) Identifying of priorities and special needs of developing countries and LDCs in the
area of IP and development, including norm-setting at the national, regional, and
international levels;

(c) Better-informed socio-economic context-sensitive decision-making on IP policies at
the national and regional levels in the South;

(d) Better protection of domestic creations and fostering innovation in developing
countries and LDCs;

(e) Promotion of the transfer and dissemination of technology;

> The Project document is available on http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186.

® The DA was formally established in October 2007. Its purpose is to mainstream socio-economic development into
all activities of WIPO and to keep development at the core of the IP system. In order to enhance the development
dimension of WIPO’s activities, a set of 45 recommendations was adopted. The list of DA Recommendations is
available on http://www.wipo.int/ip-development/en/agenda/recommendations.html

* Recommendation 10: IP institutional capacity building; Recommendations 19 and 25: facilitating access and
dissemination of knowledge and technology, and the use of IP flexibilities and Recommendation 32 relates to the
understanding of the link between IP and competition policies.

®> Recommendations 1 and 13: call for development-oriented IP technical and legal assistance; Recommendation 11:
relates to support to domestic innovation capacity building.
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(f)  Enhanced infrastructure and capacity for developing countries and LDCs to make
the most effective use of IP for development, bearing in mind their socio-economic
conditions, and their different levels of development;

(g) Increased capacity of developing countries and LDCs to share their knowledge and
experience in the area of IP and Development, and

(h) Increase the use in WIPO technical assistance and capacity building activities of
resource persons and experience sharing from developing countries and LDCs®.

6. Planned outputs included two inter-regional meetings, two annual conferences, the
development of web-based tools for networking and knowledge sharing, and the appointment of
a WIPO focal point for South-South cooperation.

7. Between January 2012 and December 2013, the Project delivered the following outputs:

(@) The organization of two Interregional Meetings: The First Inter-Regional Meeting in
Brazil (August 2012) on South-South cooperation on IP Governance; Genetic Resources,
Traditional Knowledge and Folklore (GRTKF); and Copyright and Related Rights. The
second meeting on South-South cooperation on Patents, Trademarks, Geographical
Indications, Industrial Designs and Enforcement in Egypt (May 2013);

(b) The organization of two Annual Conferences in Geneva (the first in September 2012
and the second in November 2013) on South-South cooperation on IP and Development
targeting representatives from developing countries and LDCs, in addition to a number of
other interested Member States, inter-governmental and non-governmental organizations
(NGOs);

(c) The establishment of a dedicated page on the WIPO Website to South-South
cooperation on IP and Development;

(d) Adding new functionalities on South-South cooperation to the IP Technical
Assistance Database (IP-TAD) and the Development Matchmaking Database (IP-DMD);

(e) Creation of a platform for a virtual network among South-South institutions;

(f)  Appointment of a Focal Point on South-South cooperation in the WIPO Secretariat
with the main task to act as the designated UN System focal point to coordinate with UN
system-wide activities, in particular with the United Nations Office for South-South
Cooperation (UNOSSC).

8.  The Global Infrastructure Sector (Services for Access to Knowledge and Information
Division) coordinated the management and implementation of the Project in collaboration with
the Development Agenda Coordination Division (DACD) and other sectors of WIPO.

(B) PURPOSE, METHODOLOGY AND LIMITATIONS OF THIS EVALUATION

9.  WIPO’s Evaluation Policy’, which is aligned to the Organization for Economic Co-
operation and Development Assistance Committee (OECD-DAC) evaluation criteria and quality
standards®, provided the overall framework for this evaluation.

6 While the project document defined this as an output, it is not a deliverable and thus rather an expected outcome.
"WIPO, Revised Evaluation Policy, May 2010, in particular Annex 1 on evaluation criteria, which makes reference to
the DAC Criteria of evaluating development assistance.
8 DAC Guidelines and Reference Series, Quality Standards for Development Evaluation, OECD-DAC, OECD 2010.
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10. The evaluation was coordinated by the DACD and undertaken between 10 January and
30 March 2014 by a team of two external consultants.® It was guided by an inception report
approved by the DACD on 13 January 2014, which operationalized the Terms of Reference
(ToRs) dated 18 December 2013.

11. Evaluations are a snapshot in time. The evaluation covers the period from 1 January 2012
to 31 December 2013. Subsequent developments were not taken into account.

(i) Key purpose and methodology

12. The key purpose of this evaluation was to assess whether the Project as a whole provided
the right type of support in the right way to achieve its objectives. The ToRs call for drawing
lessons learned for possible furthering WIPO support to promote South-South cooperation, in
order to provide input to the decision making of the CDIP. Moreover, the evaluation will ensure
accountability of WIPO towards its Member States.

13. The assessment was conducted based on four main evaluation criteria;

(@) Relevance: The extent to which project objectives were consistent with beneficiaries’
requirements, member countries’ needs, global priorities and policies.

(b) Efficiency: How efficiently (in terms of “value for money”) inputs (e.g. funds,
expertise, and time) were converted into results.

(c) Effectiveness: The extent to which objectives were achieved, or are expected to be
achieved, taking into account their relative importance.

(d) Sustainability: The likelihood of continuation of project benefits after the assistance
has been completed.

14. Inline with its purpose, the emphasis of this particular evaluation was on organizational
learning. The interactive and participatory evaluation process itself was designed to contribute
to continuous improvement of WIPQO'’s services.

15. Different evaluation tools were combined to ensure an evidence-based qualitative and
guantitative assessment. Particular emphasis was given to cross-validation of data and an
assessment of plausibility of the results obtained. In this regard, it is important to note that
during the implementation, the Project team administered several event evaluation
guestionnaires. The methodological mix included desk studies, individual interviews, interviews
of focal groups and direct observation. The analysis of contextual factors was complemented
through literature review.

16. Discussions with key stakeholders were in general open and constructive. All persons
interviewed openly shared information and exchanged views. The evaluators were able to work
freely and without interference. All WIPO staff members supported the evaluation process
actively and provided access to all relevant information. Overall, factual information obtained
has been comprehensive, consistent and clear.

(i) Main limitations to this evaluation

17. The web-based tools developed under the Project (the development of a WIPO Web page
on South-South Cooperation, the addition of new functionalities on South-South Cooperation to
the IP-TAD and the IP-DMD, and the platform for virtual networking among South-South

° Mr Sisule F. Musungu (Nairobi, Kenya) and Daniel P. Keller (Hanoi, Viet Nam); both evaluators are independent
and have not been involved into the preparation or implementation of the Project.
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institutions) were still in the process of being fine-tuned at the time of the evaluation to be fully in
line with the new WIPO website redesign process completed at the end of 2013. Statistics on
their use were therefore not yet available. An assessment of the use of those functionalities
(outcome level) or even wider intended/unintended effects (impact level) was not possible.

18. Moreover, translating conferences (outputs) into specific outcomes in the context of the
Project objectives will need time beyond the limited duration of the Project. An attempt to assess
their outcomes or even broader impact would thus be premature.

19. Fact finding focused on actors directly involved into the Project (different sections of
WIPO, key direct beneficiaries and organizations WIPO has cooperated with) and did not
include a broader range of stakeholders, such as IP users in developing countries, as they were
not directly targeted.

20. The limitations highlighted above necessarily limited the scope and depth of the
evaluation. Consequently, the findings and assessment that follows in section 2 below should
be read keeping the limitations of the evaluation in mind.

2. FINDINGS AND ASSESSMENT

This section presents the findings of the evaluation and provides an assessment of the Project
against the evaluation criteria.

(A) PROJECT PREPARATION AND MANAGEMENT

(i)  Project identification

21. Responding to a proposal of the African Group for consideration by the Seventh Session
of the CDIP, held in May 2 to 6, 2011, the Project was designed to optimize the results from the
implementation of certain recommendations of the WIPO DA by developing means to channel
South-South cooperation efforts in the field of IP and development. The proposal aimed at
contributing to use South-South cooperation as a tool to foster capacities of developing
countries and LDCs to share their knowledge and experiences.

22. Based on a review of the project document and the CDIP discussions leading to the
adoption of the Project, it can be concluded that the Member States reached a common
understanding on the Project’s general aim to mainstream South-South cooperation within
WIPO. Views on how to achieve this however seem to have differed. Detailed outputs were
therefore negotiated in a political context, rather than by defining expected outcomes and
identifying the outputs required to achieve them most efficiently.

23. The Project directly addresses DA recommendations on development-oriented IP
technical and legal assistance (Recommendations 1, 13) and to domestic innovation capacity-
building (Recommendation 11). On the other hand, it was formulated to reinforce DA projects on
facilitating access and dissemination of knowledge and technology, the use of IP flexibilities
(Recommendations 19, 25), understanding the link between IP and competition policies
(recommendation 32) and institutional capacity-building (Recommendation 10).

(i)  Use of project planning tools

24. The standard template for DA projects was not used for this Project. For this reason, the
Project document does not include a logical framework. Logical frameworks as a basis for
project planning, monitoring and evaluations of development assistance projects are now used
by almost all development agencies and are a generally acknowledged good practice for result-
based project management.
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25. The project document defines objectives at the output and outcome levels. However, the
evaluation found that output and outcome levels were not always clearly separated. For
example, “Increase the use in WIPO technical assistance and capacity building activities of
resource persons and experience sharing from developing countries and LDCs” would rather be
an expected outcome than a direct deliverable.

26. The causal link (contribution or attribution) between outputs and outcomes was also found
to be weak for this Project. It is not clear, which of the planned outcomes are expected to be
achieved through which outputs. Rather than first setting objectives at the outcome and impact
levels, expected outcomes were determined after defining the list of specific activities requested
by the Member States, probably by aligning them to a number of DA objectives the Project
refers to.

27. Expected outputs'® and outcomes™* are linked to performance indicators. Most of the
Project output indicators were found to be specific, measurable, relevant and time-bound
(SMART). In contrast, most outcome indicators are neither time-bound (achievable within the
duration of the project), nor relevant (providing evidence for achieving the expected outcome).
While most of them are theoretically measurable through the foreseen means of verification,
retrieving the information needed to assess outcomes would require extensive surveys, for
which no resources were budgeted.

28. Further, objectives at the impact level were not defined?. Setting objectives at the impact
level would have been important to explain the wider benefits to beneficiaries and provide a
basis for a possible impact assessment at a later stage. Since it is primarily the broader socio-
economic impact that ultimately matters, explaining the wider longer-term benefits to which
projects aim to contribute to would be important.

29. Moreover, the evaluation found no evidence that risks and assumptions for each of the
objectives were identified at the planning stage. Assumptions and risks refer to external factors
that are relevant for translating outputs into outcomes and outcomes into impact'®. Categorizing
risks according to the likelihood they materialize and the potential degree of negative impact
would help project managers to focus more closely on monitoring those risks that need to be
controlled in order to achieve objectives. All of this is also part of the logical framework
approach and considered as a good practice in project design.

30. The clear delivery strategy outlined in the Project document explains the different steps of
implementation. In general, the sequencing of activities was found to be appropriate and
conducive to achieving objectives. The expected timeline of implementation was translated into
a Gantt chart.

31. Inretrospect, the planned project duration of 24 months for delivering all outputs was not
commensurate with the limited personnel resources allocated to the Project™. Particularly, not
sufficient time was allocated for piloting the web-based tools, promoting them among users,
obtaining users’ feed-back and fine-tuning the tools to cater to users’ requirements. It also
appears rather unlikely that organizing four conferences would have been possible without the

10 Output: The products, capital goods and services, which result from a development intervention; may also include
changes resulting from the intervention, which are relevant to the achievement of outcomes (OECD, Glossary of Key
Terms in Evaluation and Results Based Management, 2010).

™ Outcome: The likely or achieved short-term and medium-term effects of an intervention’s outputs (OECD, Glossary
of Key Terms in Evaluation and Results Based Management, 2010).

12 Impact: Positive and negative, primary and secondary long-term effects produced by a development intervention,
directly or indirectly, intended or unintended (OECD, Glossary of Key Terms in Evaluation and Results Based
Management, 2010).

18 Hypotheses about factors or risks, which could affect the progress or success of a development intervention
gOECD, Glossary of Key Terms in Evaluation and Results Based Management, 2010)

* One WIPO staff member only recruited in May 2012, one not fully allocated to the Project
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active logistical- and some financial support of hosting countries (for details on this point, please
refer to the assessment of efficiency in Section D). The project duration seems to have been
determined to fit into the regular biannual budget cycles rather than based on a realistic
estimate of time needed to deliver all outputs in the required quality.

32. Financial planning based on the standard DA project template was rudimentary and not in
line with result-based management principles. Presenting each budget item according to budget
lines and outcomes would have allowed the WIPO Secretariat and Member States to compare
budgets against expenditures in detail, which is needed for assessing efficiency of
implementation. Analyzing detailed result-based budgets against detailed result-based financial
reports, which the Project management did prepare (see below), would also have provided
Project managers with detailed information as a basis for accurate budgeting for similar future
interventions. Furthermore, WIPO would have the necessary data to benchmark efficiency of
projects internally and with similar initiatives of other development actors.

(i)  Project Management

33. The evaluation found that the Project was well managed. This is foremost evidenced by
the timely delivery of all outputs in the expected quality (see detailed assessment of outputs in
section C Effectiveness), despite the very limited personnel resources. Besides detailed and
accurate reports, management also monitored the quality of outputs, which is evidenced
through comprehensive surveys for each of the conferences.

34. Progress reports and stakeholder interviews indicate responsiveness and flexibility of
project management to suggestions received by the Project’s beneficiaries. Accordingly, most of
the participants’ feed-back of the first inter-regional meeting seems to have been taken up for
the second inter-regional meeting. Another example relates to the adjustments with respect to
the annual conferences. The first conference was organized to coincide with WIPO’s General
Assembly. Recognizing that the participants of the General Assembly are not necessarily the
appropriate target audience for the topics covered, the second annual conference was
scheduled around the CDIP meeting.

35. Beyond strictly adhering to the delivery of required outputs, project management also
actively identified and exploited new cooperation opportunities to expand the reach of the
Project. WIPQ'’s participation in selected other South-South activities organized within the UN
System (such as the UN South-South Stakeholders' and High-level Development Cooperation
Meetings and the Global South-South Development Expo). This evidences management’s
efforts to create synergies and complementarities within the UN system.

(B) RELEVANCE

Relevance assesses the extent to which project objectives were consistent with beneficiaries’
requirements, member countries’ needs, global priorities and WIPO'’s policies.

(i)  Policy relevance

36.  While clearly not aimed at substituting North-South Cooperation, South-South cooperation
and trilateral North-South-South cooperation is widely considered as a parallel channel to
delivering technical assistance to developing countries and LDCs. Promoting South-South
cooperation and triangular cooperation is a way to capitalize on experience that is particularly
useful in the light of specific challenges developing countries and LDCs face in using IP systems
for their socio-economic development™.

!5 Example: Case study “Promoting the Use of Intellectual Property in Vietnam as a Tool to Foster Trade Successful
Technical Assistance to Middle - Income Countries offers a Potential for Triangular Cooperation with Least

[Footnote continued on next page]
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37. The WIPO Secretariat has been applying what can be considered South-South
cooperation approaches to promote exchanges among developing countries for a long time.
This is for example reflected by the work of the Regional Bureaus in the Development Sector.
Regional and inter-regional meetings bringing together primarily developing countries and LDCs
have also been organized before, including in the context of norm-setting activities. However,
the evaluation found that these previous activities were not necessarily seen as South-South
cooperation activities or approaches. These activities and initiatives were therefore not
strategically conceptualized and implemented with the aim of channeling and enhancing South-
South cooperation efforts in the field of IP and development, as envisaged by the Project.

38. Consequently, although it can be said that South-South cooperation was not new to WIPO
at the time of commencing the Project, the Project marked the first time that South-South
cooperation was systematically addressed in WIPO. The dedicated Project was therefore
critical. During the evaluation, it was found that the Project’s relevance was accounted for by
various reasons. In addition to providing an opportunity for WIPO to systematically use South-
South cooperation as a development assistance delivery strategy, the Project was catalytic in
helping both the Secretariat and the Member States to appreciate the value of South-South
cooperation in the area of IP. In addition, the Project also helped to refine the understanding of
South-South cooperation in this field beyond the political connotations.

39. In effect, notwithstanding the Project’s background and the shortcomings relating to the
planning of the Project in terms of the linkages between the objectives, expected
outcomes/results and the implemented activities and outputs, the Project was found to be highly
relevant in policy terms.

40. Relevance to Member States at the macro policy level is evidenced by the fact that the
Project was approved by the CDIP through consensus. Project objectives at the outcome level
are well aligned with WIPO’s policies, reflected by the Strategic Goals and Programs.*® As it is
obvious from the Project document, the Project was also relevant in the context of the
Development Agenda, as it sought to address a number of recommendations directly and
indirectly.

41. South-South cooperation is also highly relevant to the UN and its member states. Project
objectives respond to two specific recommendations of the United Nations Joint Inspection Unit
(JIU) to governing bodies, which aim at strengthening South-South cooperation within the UN
system. The JIU in particular recommended the establishment of a dedicated structure for
South-South cooperation and to allocate specific resources to South-South cooperation.*’

[Footnote continued from previous page]

Developed Countries”, submitted by the Swiss State Secretariat for Economic Affairs, published on
http://www.oecd.org/aidfortrade/46827679.pdf

'® These include various programs under Strategic Goal | (Balanced evolution of the international normative
framework for IP); Strategic Goal Ill (Facilitating the use of IP for development); and Strategic Goal VII (Addressing IP
in relation to Global Policy issues).

" See WO/PBC/21/16 Annex, pages 4 and 5, referring to recommendations JIU/REP/2011/3 South-South and
Triangular Cooperation in the United Nations System. Specifically: recommendation 3: “the legislative bodies of
United Nations system organizations should request the Executive Heads to establish identifiable and dedicated
structures, mechanisms and focal points tasked with developing agency-specific corporate policy and support
strategy, and ensure coordination organizations”; and recommendation 9: “the legislative and governing bodies of the
United Nations system should request the Executive Heads to apportion a specific percentage — not less than 0.5 per
cent — of core budget resources for the promotion of South-South cooperation in their respective areas of
competence, in consultation with programme countries; and to agree with donor countries to use a specific portion of
extra budgetary resources to finance SSC and triangular cooperation initiatives on South-South and triangular
cooperation within their respective organizations and inter-agencies, through the reallocation of the necessary staff
and resources for this purpose, as appropriate.”
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(i)  Relevance to target groups

42. Conferences: Surveys conducted by the Project™® and validated by the evaluators through
in-depth interviews with selected participants confirmed the high relevance of the conferences
as such and the topics that were covered.

43. Web-based tools: The web-based tools are potentially highly relevant, but as they were
only available at the end of the Project, it was not possible to validate this with a broader range
of beneficiaries who have used the tool in practice.

(C) EFFECTIVENESS

44, This section compares planned against expected results. The evaluators validated
reported results and assessed them against key performance indicators defined in the Project
document. As mentioned under limitations in section 1 (B) above, expected outcomes could not
be evaluated at this stage. Short-term effects of the conferences were measured through
participants’ surveys. Outcome data, which is for instance required to assess the longer-term
effects of the conferences or the web-based tools, was not yet available at the time of the
evaluation.

45. Overall, due to the weaknesses in project planning already identified in section A above,
the wider objectives of the Project were not achieved. Indeed, the planned and implemented
activities were unlikely to achieve these objectives within the Project’s timeframe. Nevertheless,
the Project recorded important achievements in the context of the broad goal of mainstreaming
South-South cooperation in WIPO activities. Below we summarize these achievements with
respect to the various main activities.

(i)  Annual Conferences and Inter-regional meetings

46. The interregional meetings and the annual conferences were effective in catalyzing
interest and providing a platform for South-South engagement on IP matters. Conference
participants, through the surveys carried out by the Project team and the interviews carried out
for the evaluation, confirmed that these events were eye opening and useful in enhancing their
appreciation of the topics discussed and the value of South-South cooperation. This was the
case notwithstanding the few highlighted shortcomings such as there being too many topics and
some participants in the annual conferences not being the right people for the events.

(i)  Webpage on South-South cooperation and web-based tools

47. As already noted in the background section, the Project resulted into the establishment of
a dedicated WIPO webpage on South-South cooperation, addition of functionalities to address
South-South related needs on IP-TAD and IP-DMD and a platform for a virtual South-South
network of institutions. Constrained by the Organization’s overall website redesign process
launched in January 2013 and completed in November 2013, the development of the webpage
and web-based tools only became operational at the end of the Project and statistics on their
use and user-feedback were therefore not available by the time of this evaluation. Assessing
their quality however, they have the potential to become useful information tools that will support
continued work on South-South cooperation.

48. It should be noted that the redesign of the WIPO website that was completed in late 2013
will also be helpful in ensuring the accessibility and use of the South-South webpage and the
web-based tools.

Bsee summary of participant evaluations in the reports established for each of the conferences.
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(i)  Appointment of a focal point on South-South Cooperation at the Secretariat

49. The Project Manager also ensured the role of a focal point on South-South cooperation
during the duration of the Project. The existence of an ad hoc focal point played a key role in
helping to ensure WIPO’s engagement with South-South cooperation activities in the UN family,
including in particular with UNOSSC. Throughout the Project’s implementation, the Project team
also ensured active internal coordination with other sectors on specific issues related to South-
South cooperation and the dissemination of information related to the project. A Project
dedicated to South-South cooperation and an ad hoc focal point that ensured coordination both
internally and externally on issues related to South-South cooperation was effective in not only
promoting South-South cooperation approaches in the field of IP within WIPO, but also within
the UN family.

(iv)  Unexpected negative and positive effects

50. The Project’s key benefit at the outcome level was to raise awareness of South-South
cooperation and triangular cooperation both within WIPO and a broader range of stakeholders.
Interviewees clearly expressed the expectation that South-South cooperation is now
mainstreamed in all of WIPQO’s technical cooperation activities rather than only through a
project, which is necessarily limited in its time and scope.

51. The evaluation did not reveal any negative project outcomes.
(D) EFFICIENCY

52. Based on the official financial reports as per end of December 31, 2013, around 63.5% or
CHF 607,755 of the CHF 957,460 allocated to the Project (including personnel costs) had been
disbursed. Table 2 presents an analysis of expenditures according to different budget lines.
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Table 2: Expenditures according to outputs and budget lines (in CHF)

Project Outputs + Overhead Budget lines

E g £ 8 @ s| 3,

S ., ~ g2 g 3 % *g § § & | Total % of total

52 | 5 | £5 | 55288 55

oo n F 5 OLoy | We own
Conferences 27,683 | 287,668 | 62,734 6,064 384,149 | 63.2%
1*" Interregional Meeting (Brazil) 20,623 | 123,013 | 34,470%° | 1,372 179,478 | 29.5%
1*' Annual Conference (Geneva) 47,341 | 10,498 1,315 59,154 | 9.7%
2" Interregional Meeting (Cairo) 7,060 | 107,065 | 6,300 3,377 123,802 | 20.4%
2" Annual Conference (Geneva) 10,249 | 11,466 21,715 | 3.6%
Web-based outputs 23,712 | 23,712 | 3.9%
Webpage South-South®* 0%
South-South Functionalities 23,712 | 23,712 | 3.9%
UNOSSC events 15,894 15894 | 2.6%
Personnel costs 184,000 184,000 | 30.3%
Temporary professional P2 100% | 184,000 184,000 | 30.3%
Total 184,000 | 43,577 | 287,668 | 62,734 6,064 | 23,712 | 607,755 | 100%
% of total expenditures 30.3% 7.2% 47.3% 10.3% 1% 3.9% 100%

Source: Information provided by the Project (unofficial figures) and analysis by evaluators

53. The detailed managerial analysis of costs by the evaluators shows that around two thirds
of the expenditures related to the organization of conferences and annual meetings. Of the
conference costs, around half of the Project’s total disbursements were spent on travel costs
(flight tickets, DSAs, terminal expenses). Comparing the numbers of non-WIPO presenters with
the number of other conference participants suggest that most travel expenditures relate to
funding the participation of delegates from developing countries and LDCs in the conferences.
This is also confirmed by the detailed transaction lists for the years 2012/2013, which are
included into the program management reports.

54. Based on an explicit request by the Member States, the organization of annual
conferences in conjunction with other WIPO meetings in Geneva contributed to cost savings. It
is however questionable whether this approach really enhanced efficiency of the Project,
because delegates of the CDIP meeting and the General Assembly might not always have the
necessary in-depth expertise on the topics discussed. For WIPO contributions to the inter-
regional meetings, video-conferencing was used, rather than fielding staff. This innovative
approach contributed to significant cost savings.

55. Despite efforts to reduce expenditures, the organization of conferences is an expensive
tool of capacity building. Nevertheless, considering the need to create an initial momentum
towards achieving the Project’s objectives, conferences were an appropriate way to raise
awareness on South-South cooperation both inside and outside WIPO and to enroll a wide
array of stakeholders into the concept of South-South cooperation.

' Third-party travel includes participants DSAs and speakers travel expenses
% Note: WIPO financed a lump sum contribution for conference-related expenses in exchange for the financing, by
Brazil, of four international speakers
21 i . . .
No cost: activity was carried out in-house
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56. Although the web-based tools (website, databases) are likely to provide a significant long-
term value added as a resource and networking tool, only 3.9% of the budget was disbursed for
their development. The main reason was that most of them were developed by the Secretariat
internally, which also provides evidence for WIPQO’s efforts to use resources economically.

57. Considering the amount of work involved into preparing four conferences, developing the
web-based platform and tools, and ensuring coordination and an active engagement with UN
system-wide South-South cooperation activities, the personnel resources (one full-time P2
position, resulting 30.3% of the total disbursements) were used efficiently.

58. Due to the lack of a detailed result-based budget in the project document®, which was

established by the Secretariat using the standard template for DA projects, a direct comparison
between budget and expenditures per category and per output was not possible. Expenditures
per budget line and for the Project as a whole however were lower than budgeted (see above).

(E) LIKELIHOOD OF SUSTAINABILITY OF RESULTS

59. Sustainability assesses the likelihood of continuation of project benefits after the
assistance has been completed. The vast majority of those interviewed confirmed that South-
South cooperation on IP matters in WIPO was of value and there was a need to continue and
strengthen this approach in order to mainstream it into WIPO’s work.

60. At the same time, however, it was evident that continuing the work on South-South
cooperation through interregional seminars and annual conferences, while initially useful as a
catalyzer, would not be the right vehicle for a long-term institutionalization of the concept.

61. The web-based tools have the potential to deliver sustainable value to WIPO
stakeholders, but only if sufficient resources are made available to continuously promote and
maintain them.

62. Overall, a standalone and time-bound project is not sufficient to mainstream South-South
cooperation in a way that it is likely to become an integral part of WIPQO’s delivery strategy.
Institutionalizing South-South cooperation across all WIPO activities requires furthermore a
dedicated function within WIPO, which also acts as a focal point in coordinating efforts with
other actors inside and outside the UN system.

2 See budget in section 5 of the Project Document, table 1 and 2, which presents details of non-personnel cost only
according to staff missions, third-party travel and experts’ honoraria (contractual services).
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3.  CONCLUSIONS

63. Based on the findings and assessment above, the evaluation draws the following
conclusions:

Conclusion 1: The Project was timely and of high relevance to international priorities,
Member States, and the direct beneficiaries.

64. Complementing North-South Cooperation, South-South cooperation and trilateral North-
South-South cooperation are widely considered as a parallel channel to delivering technical
assistance to developing countries and LDCs, providing an effective instrument to capitalize on
experience that is especially useful in the light of particular challenges developing countries and
LDCs face in using IP systems for their socio-economic development.

65. Applying South-South for know-how transfer and capacity building responds to a priority of
the UN Agenda. This is reflected by two specific recommendations of the UN’s Joint Inspection
Unit. While within WIPO, South-South cooperation had been applied before, it was for the first
time addressed by a specific project bringing needed focus and highlighting the importance of
the issue within the organization.

66. Conferences participants confirmed that the topics covered were of high relevance for
them and useful for their work. All stakeholders inside and outside WIPO highlighted the
potentially high relevance of the web-based tools as means to foster exchange of expertise.

Conclusion 2: Shortcomings in the project logic are partially a result of negotiating
specific outputs in the framework of the CDIP and subsequently aligning them to
different DA recommendations. The application of standard project planning tools at the
design stage leaves room for improvement, including applying result-based budgeting.

67. The Project was identified based on a proposal submitted by the African Group. While
Member States seem to have reached a common understanding on the Project’s general aim
(to mainstream South-South cooperation within WIPO), views on how to achieve this differed.
Partially due to the need to agree on an acceptable compromise, project deliverables were
negotiated by Member States in the framework of the CDIP rather than determined based on
what would be needed to achieve expected outcomes and meet the objectives of the
membership. Expected outcomes were determined after defining a list of specific activities,
probably in an attempt to link them to existing DA recommendations.

68. As aresult, the causal link (contribution or attribution) between outputs and outcomes is
weak. The preparation process might also explain why the Project’s outcome objectives are
clearly unachievable within the given timeframe.

69. At all result levels, the Project document does neither define assumptions nor risks
(including mitigation measures). Applying the means of verification for the outcome indicators
would require significant resources that were not budgeted for.

Conclusion 3: Project management performed well. The delivery and quality of outputs
was regularly monitored. Resources were used economically. The Project generally
provided the right type of support in the right way and achieved its objectives at the
output level. It was too early to assess project outcomes.

70. Evidenced by the timely delivery of most outputs in good quality, the Project was well
managed. Management made significant efforts to use well designed surveys for a systematic
monitoring of quality of the conferences. Retrieving user feedback on the web-based tools,
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which only became operational at the end of 2013 following the completion of the WIPO website
redesign process, was not possible.

71. The Project delivered all its outputs on time and in good quality, while using resources
economically. Examples include the use of web-conferencing instead of staff travel, the in-
house design of the South-South Webpage, and the organization of conferences back-to-back
with other WIPO’s General Assembly in 2012 and the CDIP meeting in 2013.

72. While it is too early to assess outcomes of conferences and the web-based tools, the
Project created momentum and raised awareness on the potential of South-South Cooperation
in the field of IP.

73.  While absorbing 63% of the total budget, the conferences were the right initial approach to
provide visibility and strengthen awareness on South-South cooperation, both internally within
WIPO and externally. Participants confirmed the high quality of conferences, but regretted that
limited time was available to discuss the broad array of topics (defined by Member States at the
project approval stage) more in-depth. Scheduling the conferences as back-to-back meetings to
other WIPO events contributed to cost savings. The flip-side of this concept was that not all
participants had the necessary technical know-how to fully benefit from all presentations made.

74. All web-based tools, for which only 3.9% of the total budget was spent, are on-line,
functioning and fully meet the needs for information exchange. They are of significant potential
value added for users and a highly efficient approach to promote information exchange and
access to knowledge.

75. The key limitation of the South-South expert database is that — as in WIPO’s Roster of
Consultants - only previous WIPO Consultants are included. Moreover, WIPO does not assess
their prior performance. Without systematically documenting the prior track-record of
consultants, it is thus challenging for WIPO staff to suggest or select appropriate experts for
assignments. Fine-tuning the tools based on users’ feed-back, promoting them among users
and feeding the databases with information would allow for greatly enhancing the web-based
tools and ensure that they are widely known and used. This would require continued work.

76. The Project actively participated in different events organized within the UN framework,
including the high-level South-South conferences. Furthermore, informal links with other
organizations were maintained, in particular the UNOSSC.

77. While not applying result-based budgeting, management monitored expenditures both
according to outputs and project budget lines, which would be a good practice for all DA
projects.

Conclusion 4: Long-term sustainability of initial results observed by the evaluators
requires mainstreaming of South-South cooperation into all WIPO activities and a
dedicated coordination and support function. Sustainability of web-based tools as a
platform for information exchange requires that they be fine-tuned based on feedback
and to promote them among potential users.

78. Initial positive outcomes (as far as they were already evident) will only be sustainable if
South-South Cooperation is mainstreamed into all WIPO activities and coordinated by a
dedicated function within WIPO who is also responsible to ensure linkages to the UN level
South-South cooperation activities and initiatives.

79. Sustainability of the web-based tools could be greatly enhanced through systematically
promoting them among potential users.
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4. RECOMMENDATIONS

80. The evaluation, based on the findings and conclusions above and taking into account the
overall objective of the Development Agenda, makes the following recommendations directed at
the various WIPO stakeholders.

Recommendation 1: To the Member States and WIPO Secretariat on mainstreaming
South-South cooperation as a regular part of WIPO activities (from Conclusion 1 and 4)

81. There is no doubt that South-South cooperation as a delivery strategy is well recognized
within the UN system and that the Project has highlighted its potential within WIPO. In this
regard, WIPO should build on the momentum generated by the Project. For this reason it is
recommended that the Secretariat prepare, for the consideration of the Member States, a
roadmap for the mainstreaming of South-South cooperation as a delivery strategy to
complement existing approaches.

82. Successfully mainstreaming South-South cooperation within WIPO will require
establishing a dedicated coordination function, which will also coordinate with other
organizations inside and outside the UN system and a formalization of the cooperation with
UNOSSC.

Recommendation 2: To the CDIP on a project extension (from Conclusions 1, 3 and 4)

83. In the context of the above-mentioned recommendation 1 and taking into account the fact
that the web-based tools have just come online and the need to complement and fine-tune
them, the evaluation recommends that the CDIP approves an extension of the Project by one
year. The implementation of this recommendation will require the use of remaining project funds
(if any) and additional funding for maintaining the existing personnel resources for the extension
period.

84. Work to be undertaken during the Project extension phase (if approved) should, as noted
above, include:

(@) The fine-tuning all web-based tools based on user-feedback, promoting them among
potential users and maintaining them (including collecting information for the databases).

(b) The mapping of existing South-South activities within WIPO, studying good
practices within other UN organizations.

85. During the extension phase (if approved), it is also recommended that WIPO continue to
actively participating in different UN initiatives relating to South-South cooperation and triangular
cooperation.

Recommendation 3: To the Member States, Project Managers, the DACD and Resource
Planning, Program Management and Performance Division on project planning (from
Conclusion 2):

86. Quality control of projects at the design stage should be strengthened in a way to ensure
that existing project planning tools are properly applied.

87. For new projects, the proper application of the logical framework tool would be one way to
ensure that basic quality requirements serving the need to project cycle management are met.

88. In designing projects, one impact objective and a limited number of outcome objectives
should be broken down into specific outputs. All of them should be linked to objectively verifiable
output-, outcome- and impact indicators that are specific, measurable, ambitious, relevant and
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time-bound (“SMART”). Where monitoring and/or self-assessment of results by projects requires
significant resources (e.g. comprehensive studies), they need to be included into the budget.

89. Besides identifying risks and the way of mitigating them, risks should be rated according
to the degree of their potential negative impact on achieving results and the likelihood they
materialize. Project documents should include assumptions (external conditions that need to be
in place to achieve objectives).

90. As a basis for internal result-based financial monitoring, project documents should include
a result-based budget that allocates expenditures according to budget lines (e.g. travel) to each
of the expected outputs and to project management cost (overhead).

Recommendation 4: To the CDIP, Project Managers, the DACD and to Sectors involved
into technical capacity building on organization of conferences (from Conclusion 3)

91. In order to cater to the need of participants with expertise in specific fields relating to IP,
conferences should focus on a limited number of topics that are closely linked to each other
(e.g. Geographical Indications combined with trade marks).

92. Inregards to organizing conferences as back-to-back meetings with the General
Assembly of Member States or the CDIP meetings, the advantage of cost savings should be
carefully weighed against the disadvantage of not reaching the right participants.

Recommendation 5: To the CDIP, Project Managers and the DACD on the Roster of
Consultants (from Conclusion 3):

In order to enhance the participation of experts on South-South cooperation or with expertise on
developing countries and LDCs, there is need to consider the inclusion of experts who have not
worked for WIPO before but have the needed expertise. The current approach, which captures
only experts who have previously worked for or participated in WIPO activities, is limiting. In
addition, to enable WIPO to recommend and/or recruit the right experts for capacity building
activities, WIPO should systematically rate the performance of external consultants and make
the relevant information available to all staff members.
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APPENDIX 1: PROJECT DOCUMENT

~
% E
WORLD
INTELLECTUAL PROPERTY
ORGANIZATION
CDIP/7/6

ORIGINAL: ENGLISH
DATE: APRIL 13, 2011

Committee on Development and Intellectual Property (CDIP)

Seventh Session
Geneva, May 2 to 6, 2011

PROJECT PROPOSAL FROM THE AFRICAN GROUP ON ENHANCING
SOUTH-SOUTH COOPERATION ON INTELLECTUAL PROPERTY (IP)
AND DEVELOPMENT AMONG DEVELOPING COUNTRIES AND LEAST
DEVELOPED COUNTRIES

3. By way of a communication dated April 13, 2011, addressed to the Secretariat,
the Permanent Mission of South Africa in its capacity as the Coordinator of the
African Group, has submitted a project proposal entitled “Project on Enhancing
South-South Cooperation on IP and Development among Developing
Countries and LDCs”, on behalf of the African Group, for consideration by the
Seventh Session of the Committee on Development and Intellectual Property
(CDIP).

4, The above-mentioned communication from South Africa together with its
enclosures are contained in the Annex to this document.

5. The CDIP is invited to take note of the

information contained in the Annex to this
document.

[Annex follows]
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PERMANENT MISSION OF SOUTH AFRICA TO
THE UNITED NATIONS AND INTERNATIONAL ORGANIZATIONS
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Ref. 424/2011

The Permanent Mission of the Republic of South Africa to the United Nations Office in
Geneva and other International Organisations in Switzerland presents its compliments to the
International Bureau of the World Intellectual Property Organisation, and has the honour to
inform that South Africa in its capacity as the Coordinator of the African Group, submits on
behalf of the African Group, the document entitled “Project on Enhancing South-South
Cooperation on IP and Development among Developing Countries and LDCs” for the
consideration of the seventh session of the Committee on Development and Intellectual

Property (CDIP) scheduled to take place in Geneva, from 2 to 6 May 2011.

The Permanent Mission of South Africa avails itself of this opportunity to renew to the
International Bureau of the World Intellectual Property Organisation the assurances of its

highest consideration.

International Bureau of the World Intellectual Property Organisation

65 Rue du Rhone - 1204 Geneva, Switzerland - Tel: +41 (0) 22 849 54 54 - Fax: +41 (0) 22 849 54 32
e-mail: mission.south-africa@ties.itu.int
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DEVELOPMENT AGENDA RECOMMENDATIONS 1_10 11 13 19 25 32
PROJECT ON ENHANCING SOUTH-SOUTH COOPERATION ON IP AND DEVELOPMENT
AMONG DEVELOPING COUNTRIES AND LDCS

5. 1. SUMMARY

Project Code:

DA 1 10 11 13 19 25 32 01

Title:

Project on Enhancing South-South Cooperation on IP and
Development among Developing Countries and LDCs

Development
Agenda
Recommendation(s)

1,10, 11, 13, 19, 25, 32

Cluster A: Technical Assistance and Capacity Building:
Recommendation 1: WIPO technical assistance shall be, inter
alia, development-oriented, demand-driven and transparent,
taking into account the priorities and the special needs of
developing countries, especially LDCs, as well as the different
levels of development of Member States and activities should
include time frames for completion. In this regard, design, delivery
mechanisms and evaluation processes of technical assistance
programs should be country specific.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a
view to making national intellectual property institutions more
efficient and promote fair balance between intellectual property
protection and the public interest. This technical assistance should
also be extended to sub-regional and regional organizations
dealing with intellectual property.

Recommendation 11: To assist Member States to strengthen
national capacity for protection of domestic creations, innovations
and inventions and to support development of national scientific
and technological infrastructure, where appropriate, in accordance
with WIPQO’s mandate.

Recommendation 13: WIPO’s legislative assistance shall be,
inter alia, development-oriented and demand-driven, taking into
account the priorities and the special needs of developing
countries, especially LDCs, as well as the different levels of
development of Member States and activities should include time
frames for completion.

Cluster B: Norm-Setting, Flexibilities, Public Policy and
Public Domain:

Recommendation 19: To initiate discussions on how, within
WIPQO’s mandate, to further facilitate access to knowledge and
technology for developing countries and LDCs to foster creativity
and innovation and to strengthen such existing activities within
WIPO.

Cluster C: Technology Transfer, Information and
Communication Technologies (ICT) and Access to
Knowledge:
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Recommendation 25: To explore intellectual property -related
policies and initiatives necessary to promote the transfer and
dissemination of technology, to the benefit of developing countries
and to take appropriate measures to enable developing countries
to fully understand and benefit from different provisions, pertaining
to flexibilities provided for in international agreements, as
appropriate.

Recommendation 32: To have within WIPO opportunity for
exchange of national and regional experiences and information on
the links between IPRs and competition policies.

Brief Description of
Project:

This project relates to optimizing the results from the
implementation of certain recommendations of the WIPO
Development Agenda. To this end, this project completes and
reinforces, on the one hand the projects already developed for
recommendations 10, 19, 25, and 32, and on the other hand
effectuates recommendations 1, 11, and 13.

To attain these objectives, this project aims to develop means to
channel the efforts of different actors to promote South-South
Cooperation in the area of intellectual property. The project aims
to achieve tangible results in the following areas in developing
countries and the LDCs:

(@) promoting development-oriented IP technical and legal
assistance (recommendations 1, 13);

(b) IP institutional capacity building (recommendation10);

(c) domestic innovation capacity building (recommendation 11);

(d) facilitating access and dissemination of knowledge and
technology, and the use of IP flexibilities (recommendations
19, 25); and

(e) Understanding the link between IP and competition policies
(recommendation 32).

Implementing Program 9

Program(s):

Links to other Links to WIPO programs 1, 2, 3, 4, 5,6,7, 8, 11, 14, 15, 16, 18, 30.
related Links to DA projects: DA 05 01, DA 08 01, DA 09 01,
Programs/DA DA_10 05, DA_7_23 32 01 and DA_35_37_01,

Projects: DA_19 25 26 28 01.

Links to Expected
Results in the
Program and
Budget:

National IP policies/strategies and country action plans that are in
line with national development plans and priorities. (All Bureaus)

Enhanced capacity of IP professionals and creation of a critical
mass of IP specialists/experts. (All Bureaus)

Modernized service-oriented IP administrations with strengthened
infrastructure. (All Bureaus)

National IP Legislation consistent with national development
objectives as well with international IP treaties and agreements,
where applicable, while taking into account available flexibilities
for public policy.
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New or strengthened sub-regional IP cooperation programs.

Enhanced institutional capacity of universities, R&D centers and
other private sector stakeholders in order to effectively manage IP.
Greater awareness of the legal principles and practices, of the
patent system, including the flexibilities existing in the system, and
enhanced understanding and further clarification of current and
emerging issues that arise in relation to patent-related matters.

Increased awareness and capacity of Member States in copyright
and related rights.

Enhanced capacity at the regional, national and community levels
to make use of IP principles and systems for the protection of TK
and TCEs, and for management of the relationship between IP
and genetic resources, for the economic and cultural benefit of
communities and other TK and TCE holders and their countries.

Project Duration:

24 months (first stage)

Project Budget®:

Non Personnel Costs: 755,460 Swiss francs

Personal Costs: 202,000 Swiss francs (including the appointment
of a Focal Point for South-South Cooperation in the WIPO
Secretariat)

2 as provided by the WIPO Secretariat
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2. PROJECT DESCRIPTION

2.1. Introduction

Developing countries, including LDCs, are increasingly using IP as a tool for
economic development. In recent years, this has included innovative means of
deploying IP in a balanced manner, conscious of their particular socio-economic
conditions, while taking into account their different levels of development. As
such, an independent body of knowledge and experience on the strategic use of
IP for development has sprung up in the South. This project attempts to harvest
and exchange this valuable knowledge and experience about IP and
Development through enhancing cooperation in this area among developing
countries and LDCs.

The project thus relates to specific DA recommendations in the areas of
promoting development-oriented IP technical and legal assistance (1, 13), IP
institutional capacity building (10), domestic innovation capacity building (11),
facilitating access and dissemination of knowledge and technology, and the use
of IP flexibilities (19, 25), and understanding the link between IP and competition
policies (32).

The project is suggested under the consideration that South-South cooperation
can play an important role in achieving the objectives described under the
relevant DA recommendations above.

South-South cooperation is one stream of the broader avenues of cooperation,
which runs in parallel to and is not a substitute for North-South Cooperation.
Furthermore, the intersection of these two streams, the field of trilateral North-
South-South cooperation should continue to be promoted in parallel. For this
current project, South-South cooperation is particularly useful to achieving
pro-development IP systems in developing countries and LDCs given the
particular circumstances and challenges developing countries and LDCs face,
and the ability to share information and promote understanding of the practical
initiatives that developing countries and LDCs can and have utilized to link IP as a
tool to broader public policies and development goals.

WIPO can undertake specific activities to promote South-South cooperation in the
areas described. This project suggests some activities in that direction.

2.2. Objectives

The objectives of this project are to contribute to the following:

(@) Better understanding of IP and its potential contribution to development in
the developing countries and LDCs;

(b) Identifying of priorities and special needs of developing countries and LDCs
in the area of IP and development including norm-setting at the national,
regional, and international levels.;

(c) Better-informed socio-economic context-sensitive decision-making on IP
policies at the national and regional levels in the South;

(d) Better protection of domestic creations and fostering innovation in
developing countries and LDCs;

(e) Promotion of the transfer and dissemination of technology;
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()  Enhanced infrastructure and capacity for developing countries and LDCs to
make the most effective use of IP for development bearing in mind their
socio-economic conditions, and their different levels of development; and

(g) Increased capacity of developing countries and LDCs to share their
knowledge and experience in the area of IP and Development.

2.3. Delivery Strategy

The WIPO Secretariat, through establishing a South-South cooperation focal

point, would undertake the following:

(@) The Project will entail the organization of three-days inter-regional meetings
among developing countries and LDCs to foster the sharing of national
experiences, including historical experiences, and information on the
process of design of national IP policy and legislation, and its
implementation, and use of IP flexibilities. This will include the organization
of a one-day Annual WIPO Inter-Regional Conference on South-South
Cooperation on IP and Development to be held in Geneva immediately
before the General Assembly. These meetings should also include
participants from regional and international governmental organizations of
developing countries. These meetings will be as follows:

(i)  Spring 2012: First inter-regional meeting to discuss IP Governance;
GRTKF; and Copyright and Related Rights;

(i)  September 2012: First Annual Conference to review the outcomes of
the First inter-regional meeting, and provide guidance to the
upcoming meetings;

(i)  Spring 2013: Second inter-regional meeting to discuss Patents;
Trademarks, Industrial Designs, and Geographical Indications; and
Enforcement; and

(iv) September 2013: Second Annual Conference to review the outcomes
of the Second inter-regional meeting, and discuss the future of the
Project on South-South Cooperation.

(b)  Support and assist developing countries and LDCs to provide training and
capacity building activities to other developing countries and LDCs,
including in the training of patent examiners, and other IP officials, judiciary,
competition authorities, sharing of information among IP offices. This
support and assistance will be initially made through introducing new
functionalities in the existing WIPO IP Development Matchmaking
Database (IP-DMD) to enable matchmaking on needs and offers of
developing countries and LDCs?.

(c) Increase the use in WIPO technical assistance and capacity building
activities of resource persons and experience sharing from developing
countries and LDCs. Better coordinate the work on South-South
Cooperation with WIPQO'’s regional Bureaus.

(d) Dedicate a page on the WIPO website to South-South Cooperation on IP
and Development.25 The purpose of this dedicated page will be to present

2% These functionalities will be added upon the completion and review of the IP Development Matchmaking Database
(IP-DMD)
% A good example in this regard is the UNEP dedicated page, to be found at the following address:
http://www.unep.org/south-south-cooperation/.
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(€)

(f)

a one stop facility of all developing countries including LDCs and WIPO
activities in the area of South-South Cooperation on IP.

Establishment of an interactive web portal/virtual network among IP offices,
universities, public research institutions, and civil society organizations in
developing countries and LDCs, to foster the building of institutional
linkages and collaborative research projects, and enhance access to
knowledge, and the transfer of technology. This would be part of the
dedicated web page. The initial information to populate this network will be
provided through a questionnaire that the Secretariat will circulate to
developing countries and LDCs Member States.

The Secretariat will appoint a Focal Point on South-South Cooperation and
establish links and coordinate with the UNDP Special Unit for South-South
Cooperation, as the designated UN System focal point for such
cooperation. The designated Focal point will follow-up on the
abovementioned activities and coordinate with UN system-wide activities
on South-South Cooperation.

3. REVIEW AND EVALUATION

3.1. Project Review Schedule

(a)
(b)

A mid term review will be undertaken after one year; and
An evaluation will be conducted upon completion of the first stage of the
project offering and assessment of the project achievements.

3.2. Project Self-Evaluation

Project Outputs Indicators of Successful Completion (Output
Indicators)

Annual Conferences Level of attendance.

and Inter-regional Feedback from participants through a questionnaire.

meetings

South-South Training New functionalities introduced in the WIPO IP
and Capacity Building Technical Assistance Database (IP-TAD) and IP
activities Development Matchmaking Database (IP-DMD).

Statistics on the use of the matchmaking feature and
number of exchange visits/missions among developing
countries and LDCs.

Increase the use in Annual periodic reports and review of the WIPO roster
WIPO technical of consultants to identify the increase in the use of
assistance and consultants from developing countries and LDCs.

capacity building
activities of resource
persons and
experience sharing
from developing
countries and LDCs

WIPO Webpage on Webpage in place.
South-South Feedback from users and statistics on the use of the
cooperation webpage.
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Interactive web
portal/virtual network

Interactive web portal/virtual network in place.

Feedback from users and statistics on the use of the
virtual network as well as qualitative assessment to be
sought from participants and output in the form of
collaborative interaction.

Focal Point on South-
South Cooperation

Appointment of a Focal Point on South-South
Cooperation in the WIPO Secretariat

Periodic reports to be submitted by the Focal Point to
Member States.

Project Objectives

Indicators of Success in Achieving Project
Objective (Outcome Indicators)

(a) Better
understanding of IP
and its potential
contribution to
development in the
developing
countries and
LDCs;

(b) Identifying of
priorities and
special needs of
developing
countries and LDCs
in the area of IP
and development
including norm-
setting at the
national, regional,
and international
levels.;

(c) Better-informed
socio-economic
context-sensitive
decision-making on
IP policies at the
national and
regional levels in
the South;

(d) Better protection of
domestic creations
and fostering
innovation in
developing
countries and
LDCs;

(e) Promotion of the
transfer and
dissemination of
technology;

() Enhanced
infrastructure and
capacity for
developing

Impact in Member States practices including in the
design of national IP policy and legislation, and its
implementation, and use of IP flexibilities. (Survey
guestionnaire)

(a) Statistics on the use of the matchmaking
feature;

(b) Statistics and Feedbacks on the use of the
webpage;

(c) Statistics and Feedbacks use of the virtual
network; and

(d) Statistics on the use of consultants from
developing countries and LDCs.
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(9)

countries and LDCs
to make the most
effective use of IP
for development
bearing in mind
their socio-
economic
conditions, and their
different levels of
development; and

Increased capacity
of developing
countries and LDCs
to share their
knowledge and
experience in the
area of IP and
Development.
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ACTIVITY

QUARTERS

1st

2nd

3rd

4th

1st

2nd

3rd

4th

1. Inter-regional meetings

1.1 Firstinter-regional meeting

1.2 Second inter-regional meeting

2. Inter-Regional Conference on South-South cooperation on
IP and Development.

2.1 First Annual Inter-Regional Conference

2.2 Second Annual Inter-Regional Conference

3. New functionalities in IP-TAD and IP-DMD

3.1 Introducing new functionalities on South -South cooperation
in IP-TAD and IP-DMD

4. WIPO Webpage on South-South cooperation

4.1 Launching of a WIPO website on South-South cooperation

5. Interactive Platform

5.1 Creation of a Platform for a virtual network among South-
South institutions

6. Appointment of a Focal Point on South-South Cooperation
in the WIPO

7. Finalization of the Project (first stage)

REVIEW SCHEDULE




5. BUDGET?*

Non-personnel resources

Table 1 — Project Budget by Cost Category and Year
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Cost Category

Budget (Swiss Francs)

Year 1 Year 2 Year N Total
Travel and Fellowships
Staff Missions 24,300 21,370 45,670
Third-party Travel 247,500 232,290 479,790
Fellowships
Contractual Services 60,000 70,000 130,000
Conferences 40,000 40,000 80,000
Experts’ Honoraria 10,000 10,000 20,000
Publishing
Others
Equipment and Supplies
Equipment
Supplies and Materials
TOTAL 381,800 373,660 755,460
Personnel resources, where applicable
Table 2 — Project Budget by Program and Year
Budget (Swiss Francs)
Cost Category
Year 1 Year 2 Year N Total
Program 9
SLC P2 100% 101,000 101,000 202,000
TOTAL 101,000 101,000 202,000

% As provided by the WIPO Secretariat.

[Appendix Il follows]
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APPENDIX 2: TERMS OF REFERENCE

PROJECT EVALUATION: PROJECT ON ENHANCING SOUTH-SOUTH COOPERATION ON
INTELLECTUAL PROPERTY (IP) AND DEVELOPMENT AMONG DEVELOPING
COUNTRIES AND LEAST-DEVELOPED COUNTRIES (LDCS)

Geneva, Switzerland
From January 7 to May 30, 2014

TERMS OF REFERENCE

L. PROJECT BACKROUND

The present document represents the Terms of Reference (TOR) for the evaluation of the
Development Agenda Project on Enhancing South-South Cooperation on Intellectual Property
(IP) and Development among Developing Countries and Least-Developed Countries (LDCs),
approved during the resumed seventh session of the Committee on Development and
Intellectual Property (CDIP), held in Geneva, in November 2011. The project document for this
project is contained in document CDIP/7/6. The project implementation started in January 2012
and was completed in December 2013. The project aims to develop means to channel the
efforts of different actors to promote South-South Cooperation in the area of intellectual
property. Activities undertaken in the context of this project are described in the project
document (CDIP/7/6).

The project was implemented under the supervision of the Project Manager, Mr. Alejandro Roca
Camparnia, Senior Director, Access to Information and Knowledge Division.

Il. OBJECTIVES OF THE EVALUATION

This evaluation is intended to be a participative evaluation. It should provide for active
involvement in the evaluation process of those with a stake in the projects: project team,
partners, beneficiaries and any other interested parties.

The main objective of this evaluation is two-fold:

1.  Learning from experiences during project implementation: what worked well and what did
not work well for the benefit of continuing activities in this field. This includes assessing the
project design framework, project management, including monitoring and reporting tools, as well
as measuring and reporting on the results achieved to date and assessing the likelihood of
sustainability of results achieved; and

2. providing evidence-based evaluative information to support the CDIP’s
decision-making process.

.  SCOPE AND FOCUS

The project time frame considered for this evaluation is 23 months (January 2012 —

November 2013). The focus shall not be on assessing individual activities but rather to evaluate
the project as a whole and its contribution in assessing the needs of Member States and identify
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the resources or the means to address those needs. The evaluation will also assess the
project’s evolution over time and its performance including project design, project management,
coordination, coherence, implementation and results achieved.

In particular, the evaluation will assess the extent to which the project has been instrumental in
enhancing South-South cooperation on IP and development among developing countries and
LDCs and in developing means to channel the efforts of different actors to promote South-South
cooperation in the area of IP.

To this end, the evaluation, in particular, will focus on assessing the following key evaluation
guestions:

Project Design and Management

1. The appropriateness of the initial project document as a guide for project implementation
and assessment of results achieved;

2. the project monitoring, self-evaluation and reporting tools and analysis of whether they
were useful and adequate to provide the project team and key stakeholders with relevant
information for decision-making purposes;

3. the extent to which other entities within the Secretariat have contributed and enabled an
effective and efficient project implementation;

4.  the extent to which the risks identified in the initial project document have materialized or
been mitigated; and

5. the project’s ability to respond to emerging trends, technologies and other external forces.

Effectiveness

1. The usefulness of the project in contributing to a better understanding of IP and its
potential contribution to development in the developing countries and LDCs and in identifying
priorities and special needs of developing countries and LDCs in the area of IP and
development including norm-setting at the national, regional and international levels, to be
addressed in the framework of enhanced South-South cooperation;

2.  the usefulness of the project in contributing to better-informed socio-economic
context-sensitive decision-making on IP policies at the national and regional levels in the South;

3.  the effectiveness of the project in contributing to better protection of domestic creations, in
fostering innovation in developing countries and LDCs, promoting transfer and dissemination of
technology and enhancing the infrastructure and capacity of developing countries and LDCs to
make the most effective use of IP for development; and

4.  the effectiveness of the project in increasing capacity of developing countries and LDCs to
share their knowledge and experience in the area of IP and Development.

Sustainability

The likelihood for continued work on South-South Cooperation on IP and Development among
Developing Countries and LDCs in WIPO and its Member States.
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Implementation of Development Agenda (DA) Recommendations

The extent to which the DA Recommendations addressed by the project have been
implemented through this project.

IV. METHODOLOGY

The evaluation methodology is aimed at balancing the needs for learning and accountability. To
this end, the evaluation should provide for active involvement in the evaluation process of those
with a stake in the project: project team, senior managers, Member States and national IP
offices.

You will be in charge of conducting the evaluation, in consultation and collaboration with the
project team and the Development Agenda Coordination Division (DACD). The evaluation
methodology will consist of the following:

1. Desk review of relevant project-related documentation including the project framework

(initial project document and study), progress reports, monitoring information, mission reports
and other relevant documents;

2. interviews at the WIPO Secretariat (project team, other substantive entities contributing to
the project, etc.); and

3.  stakeholder interviews, including users and/or potential users of the South-South web
page on the WIPO web site and South-South functionalities.

V. EVALUATION REPORT

The evaluation report shall include an executive summary and be structured as follows:
1. Description of the evaluation methodology used;

2. summary of key evidence-based findings centered on the key evaluation questions;
3. conclusions drawn based on the findings; and

4, recommendations emanating from the conclusions and lessons learned.

This project evaluation is expected to start on January 7, 2014 and be finalized on

March 30, 2014. The reporting language will be English.

VI.  ACCOUNTABILITY AND RESPONSIBILITIES

You shall:

1. Be responsible for delivering the evaluation report to WIPO as described above in
accordance with other details provided in this document;

2. work closely with the DACD, the Development Sector and the Project Manager. You shall
also coordinate with the relevant Program Managers in WIPO as required; and
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3.  ensure the quality of data (validity, consistency and accuracy) throughout the analytical
reporting phases (inception report and final evaluation report).

VIl. DELIVERABLES
You will deliver:

1. Aninception report which contains a description of the evaluation methodology and
methodological approach; data collection tools (including eventual surveys of beneficiaries and
stakeholders); data analysis methods; key stakeholders to be interviewed; additional
evaluation questions; performance assessment criteria; and evaluation work plan;

2. draft evaluation report with actionable recommendations deriving from the findings and
conclusions;

3.  final evaluation report; and

4.  comprehensive executive summary of the final evaluation report.

VIIl. TIMELINE

The inception report should be submitted to WIPO by January 20, 2014. WIPQO'’s feedback shall
be communicated to you by January 28, 2014. The draft evaluation report shall be submitted to
WIPO by February 28, 2014. Factual corrections on the draft will be provided to you by

March 5, 2014. The final evaluation report shall be submitted by March 20, 2014. The final
version of the evaluation report containing a management response in an annex shall be
considered by the thirteenth session of the CDIP, to be held in May 2014. You will be required
to present the evaluation report during that CDIP session.

[Appendix Il follows]
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APPENDIX 3: LIST OF PERSONS MET/INTERVIEWED

No. Name and function
Mr. Ahmed Abdel Latif
1 Senior Programme Manager, Programme on Innovation, Technology and

Intellectual Property, International Centre for Trade and Development (ICTSD),
Geneva, Switzerland

Mr. Maged Al-Sherbiny

2. President, Academy of Scientific Research and Technology (ASRT), Ministry of
Scientific Research, Cairo, Egypt

Ms. Maya Bachner

3 Acting Director and Head, Program Management and Performance, Resource
' Planning, Program Management and Performance Division, Administration and
Management Sector, WIPO, Geneva, Switzerland

Mr. Irfan Baloch
Director, DACD, Development Sector, WIPO, Geneva, Switzerland

Ms. Yesim Baykal

5. Senior Program Officer, Climate Change and Food Security, Global Issues Sector,
WIPO, Geneva, Switzerland

Ms. Lilyclaire Bellamy
Deputy Director, Jamaica IP Office, Kingston, Jamaica

Ms. Beatriz Amorim Pascoa Borher

7. Deputy Director, WIPO Brazil Office, Global Infrastructure Sector, WIPO, Rio de
Janeiro, Brazil

Mr. Alejandro Roca Campafia

8. Senior Director, Access to Information and Knowledge Division, Global
Infrastructure Sector, WIPO, Geneva, Switzerland

Ms. Carole Croella

9. Senior Counsellor, Copyright Law Division, Culture and Creative Industries Sector,
WIPO, Geneva, Switzerland

H.E. Mr. Mohamed Siad Doualeh

10. Ambassador, Permanent Representative of Djibouti to the UN, Geneva, Switzerland
11 Mr. Adel Ewida
' Acting President, Egyptian Patent Office, Cairo, Egypt
12 Mr. Mihaly Fiscor
' Chairman, Central and Eastern European Copyright Alliance (CEECA), Hungary
13 Mr. Joseph Fometeu
' Professor, University of Ngaoundere, Cameroon
14 Mr. Georges Ghandour
' Senior Program Officer, DACD, Development Sector, WIPO, Geneva, Switzerland
Ms. Dalila Hamou
15. Director, Regional Bureau for Arab Countries, Development Sector, WIPO, Geneva,
Switzerland
Mr. Marcus Hopperger
16. Director, Law and Legislative Advice Division, Brands and Designs Sector, WIPO,
Geneva, Switzerland
17 Mr. Kingsley Kalusha

Consultant, UNOSSC, Shanghai, China
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Mr. Mathias Kende

18. Second Secretary, Permanent Mission of Belgium to the UN, Geneva, Switzerland
Mr. Grega Kumer
19. Senior IP Adviser, Specialized Agencies Team, Permanent Mission of the United
Kingdom to the UN, Geneva, Switzerland
Ms. Teresa Liu
20. Chief, Knowledge Management and Technology Exchange UNOSSC, New York,
USA
21 Mr. Rodrigo Mendes Araujo
' First Secretary, Permanent Mission of Brazil to the UN, Geneva, Switzerland
Ms. Nathalie Montillot
22. Assistant Project Officer, Access to Information and Knowledge Division, Global
Infrastructure Sector, WIPO, Geneva, Switzerland
Mr. Herman Ntchacho
23. Director, Department for Africa and Special Projects, Development Sector, WIPO,
Geneva, Switzerland
24 Mr. Geoffrey Onyeama
' Deputy Director General, Development Sector, WIPO, Geneva, Switzerland
Mr. Joseph Panakal
25. Project User Coordinator, Special Projects Division, Department for Africa and
Special Projects, Development Sector, WIPO, Geneva, Switzerland
26. Ms. Natasha Pinheiro Agostini
Secretary, IP Division, Ministry of External Relations, Brazil
Mr. Martin Senftleben
27. Professor, VU University of Amsterdam, Senior Consultant, Bird & Bird LLP, The
Netherlands
28 Mr. McLean Sibanda
' Chief Executive Officer, The Innovation Hub, Pretoria, South Africa
Mr. Francisco Simplicio
29. Assistant Director, Programmes and Funds Management, UNOSSC, New York,
USA
Mr. Yoshiyuki Takagi
30. Assistant Director General, Global Infrastructure Sector, WIPO, Geneva,
Switzerland
31 Mr. John Tarpey
' Director, Communications Division, Global Issues Sector, WIPO
Mr. Xavier Vermandele
32. Senior Legal Counsellor, Capacity Building and Technical Assistance, Building
Respect for IP Division, Global Issues Sector, WIPO, Geneva, Switzerland
Mr. Wend Wendland
33. Director, Traditional Knowledge Division, Department for Traditional Knowledge and
Global Challenges, Global Issues Sector, WIPO, Geneva, Switzerland
34, Mr. Mokhtar Warida
Counsellor, Permanent Mission of Egypt to the UN, Geneva, Switzerland
Mr. Bajoe Wiwobo
35. Project Manager, Special Projects Division, Department for Africa and Special

Projects, Development Sector, WIPO, Geneva, Switzerland
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36.

Ms. Michelle Woods

Director, Copyright Law Division, Culture and Creative Industries Sector, WIPO,
Geneva, Switzerland

[Appendix IV follows]
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APPENDIX 4: LIST OF DOCUMENTS
WIPO documents relating to monitoring & evaluation
¢ Internal Audit and Oversight Division, Revised WIPO Evaluation Policy, May 2010

¢ Internal Audit and Oversight Division, Evaluation and Inspection Section, Self-Evaluation
Guidelines, Version 1.1, April 2009

WIPO programmatic documents

e The 45 Adopted Recommendations under the WIPO Development Agenda by the General
Assembly of WIPO Member States, 2007

e “What WIPO is Doing on MDG 4, 5 and 67, retrieved from WIPO-Website
Reports of WIPO meetings

e Documents of WIPO’s General Assembly in 2011, 2012 and 2013 (including statements of
Member States relating to the CDIP and the DA)

e Reports on the 10", 11" and 12" CDIP Sessions
Project documents and reports

e Project Document: Project on Enhancing South-South Cooperation on IP and
Development among Developing Countries and LDCs  (Project Code:
DA_1 10 11 13 19 25 32_01)

e Progress Report 2012: Committee on Development and Intellectual Property (CDIP),
Progress Report Project on Enhancing South-South Cooperation on IP and Development
Among Developing Countries and LDCs, 27 September 2012 (CDIP/10/2 Annex XI)

e Progress Report 2013: Committee on Development and Intellectual Property (CDIP),
Progress Report Project on “Enhancing South-South Cooperation on IP and Development
among Developing Countries and LDCs”, 12 September 2013, prepared by the Secretariat
(CDIP 12/2).

o Report: First Annual Conference on South-South Cooperation on Intellectual Property (IP)
and Development, Conference, Geneva, September 28, 2012, prepared by the Secretariat,
document WIPO/SSC/GE/12/3, 11 October 2012

e Summary of the Report: First Annual Conference on South-South Cooperation on
Intellectual Property (IP) and Development, Conference, Geneva, September 28, 2012,
prepared by the Secretariat, document WIPO/SSC/GE/12/4, 31 October 2012

e Report: Second Annual Conference on South-South Cooperation on Intellectual Property
(IP) and Development, Conference, Geneva, November 22, 2013, prepared by the
Secretariat, document,, WIPO/SSC/GE/12/3, 20 December 2013

e Report: First Interregional Meeting on South-South Cooperation on IP Governance; Genetic
Resources, Traditional Knowledge and Folklore (GRTKF); and Copyright and Related
Rights, Brasilia, August 8 to 10, 2013, prepared by the Secretariat, Document
WIPO/GRTKF/BRA/12/1 17 September 2012.

e Summary of the Report: First Interregional Meeting on South-South Cooperation on IP
Governance; Genetic Resources, Traditional Knowledge and Folklore (GRTKF); and
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Copyright and Related Rights, Brasilia, August 8 to 10, 2013, prepared by the Secretariat,
Document WIPO/GRTKF/BRA/12/2 18 September 2012.

Report: Second WIPO Inter-Regional Meeting on South-South Cooperation on Patents,
Trademarks, Geographical Indications, Industrial Designs and Enforcement Inter-Regional
Meeting, Cairo, Arab Republic of Egypt, May 6 to 8, 2013, prepared by the Secretariat,
Document WIPO/SSC/CAI/13/2, 5 July 2013

Summary of the Report: Second WIPO Inter-Regional Meeting on South-South
Cooperation on Patents, Trademarks, Geographical Indications, Industrial Designs and
Enforcement Inter-Regional Meeting, Cairo, Arab Republic of Egypt, May 6 to 8, 2013,
prepared by the Secretariat, Document WIPO/SSC/CAI/13/3, 1 August 2013

Evaluation of First Interregional Meeting on South-South Cooperation, Geneva,
September 28, 2012, presented by Alejandro Roca Campafia, Senior Director

Evaluation of Second Interregional Meeting on South-South Cooperation, Geneva 22
November 2013, presented by Alejandro Roca Campafa, Senior Director

Internal Documents

Internal Memorandum (Mission Report), Participation in the 17" session of the High-level
Committee on South-South Cooperation, New York, May 22 to 25, 2012, by Ms. Nathalie
Montillot.

Internal Memorandum (Mission Report), WIPO First Inter-Regional Meeting on South-
South Cooperation on IP Governance, Genetic Resources, Traditional Knowledge and
Folklore (GRTKF), and Copyright and Related Rights, Brasilia, August 8 to 10, 2012

Internal Memorandum (Mission Report), Second WIPO Inter-Regional Meeting on South-
South Cooperation on Patents, Trademarks, Geographical Indications, Industrial Designs
and Enforcement, Cairo, May 6 to 8, 2013

Internal Memorandum (Mission Report), Participation in the United Nations South-South
Stakeholders’ and High-level Development Cooperation Meeting, and fifth Global South-
South Development Expo, Vienna, Austria, November 21 to 22, 2012, by Mr. Alejandro
Roca Camparfa and Ms. Nathalie Montillot, 12 December 2012

Internal Memorandum (Mission Report), Participation in the sixth Global South-south
Development Expo 2013 in Nairobi, Kenya, from October 28 to November 1, 2013 (by Mrs.
Yesim Baykal and Ms. Nathalie Montillot), 15 November 2013

Detailed list of tasks conducted by the Project (EXCEL file)

Evaluation form and analysis of participant’s survey: WIPO First Interregional Meeting
on South-South Cooperation on IP Governance; GRTKF; and Copyright and Related Rights,
Brasilia, August 8 to 10, 2012

Evaluation form and analysis of participants’ survey: First Annual Conference on South-
South Cooperation on Intellectual Property (IP) and Development, Geneva, September 28,
2012

Evaluation form and analysis of participant survey: Second Inter-Regional Meeting on
South-South Cooperation, Cairo, 6 — 8 May 2013

Evaluation form: Second WIPO Annual Conference on South-South Cooperation on
Intellectual Property (IP) and Development organized in Geneva on November 22, 2013
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Project Outputs

Selected conference material (presentations), First WIPO Interregional Meeting on South-
South Cooperation on Intellectual Property (IP) Governance; Genetic Resources, Traditional
Knowledge and Folklore (GRTKF); and Copyright and Related Rights, Brasilia, August 8 to
10, 2012, published in section “other related documents” on:
http://www.wipo.int/meetings/en/details.jsp?meeting _id=26522 (retrieved on 12 January
2014)

Selected conference material (presentations): Second WIPO Interregional Meeting on
South-South Cooperation on Patents, Trademarks, Geographical Indications, Industrial
Designs and Enforcement, Cairo, Egypt - May 6 to 8, 2013, published in section “other
related documents”: http://www.wipo.int/meetings/en/details.jsp?meeting _id=28982
(retrieved on 12 January 2014)

Selected conference material (presentations): Second WIPO Annual Conference on South-
South Cooperation on IP and Development, Geneva, November 22, 2013, published in
section “other related documents”:
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30462

WIPO Website on South-South Cooperation, developed under the Project:
http://www.wipo.int/cooperation/en/south_south/ (including sections “Resources”,
subsections “Roster of Consultants”, “Technical Assistance”, “Matchmaking platform” and
“IP Case Studies”)

Questionnaires sent to Member States (developing countries) to populate the South-
South webpage (e-survey accessible on the South-South webpage)

Other reference documents

Financial reports: Program Management Reports (detailed transactions listing for Year 1
and Year 2)

JIU Recommendations related to South-South cooperation addressed to the legislative
bodies (WO/PBC/21/16, Annex page 4)

Draft Report of the Program and Budget Committee, Twenty-First Session, Geneva,
September 9 to 13, 2013 [WO/PBC/21/22 PROV., November 29, 2013]: reference in
particular to the following sections: item 7, pp. 57 to 64 and item 13, pp. 102-103

Case study: “Promoting the Use of Intellectual Property in Vietham as a Tool to Foster
Trade Successful Technical Assistance to Middle-Income Countries offers a Potential for
Triangular Cooperation with Least Developed Countries”, submitted by the Swiss State
Secretariat for Economic Affairs, published on http://www.oecd.org/aidfortrade/46827679.pdf

Glossary of Key Terms in Evaluation and Results Based Management, DAC-OECD, 2010
United Nations, Sixty-sixth session, Agenda item 140, Joint Inspection Unit, South-South

and triangular cooperation in the United Nations system, Note by the Secretary-General
A/66/717/Add dated 29 February 2012

[End of Annex IV and of document]
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