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1. The Annexes to this document contain: 

 
(a) Progress reports on the following Development Agenda projects: 

 
(i) Strengthening and Development of the Audiovisual Sector in Burkina Faso 
and Certain African Countries (Annex I); 

 
(ii) Pilot Project on Intellectual Property (IP) and Design Management for  
Business Development in Developing and Least Developed Countries (LDCs) 
(Annex II);   

 
(iii) Capacity-Building in the Use of Appropriate Technology Specific  
Technical and Scientific Information as a Solution for Identified Development 
Challenges – Phase II (Annex III); and 
 
(iv) Intellectual Property and Socio-Economic Development – Phase II  
(Annex IV). 
 

(b) Completion reports on the following Development Agenda projects: 
 

(i) Project on Intellectual Property and Technology Transfer:  Common 
Challenges – Building Solutions (Annex V); 
 
(ii) Extension of the Project on Enhancing South-South Cooperation on IP and 
Development Among Developing Countries and Least Developed Countries 
(Annex VI); 
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(c) A progress report for the period from July 2014 to June 2015, on recommendations 
for immediate implementation (the 19 Recommendations).  As it was agreed in the second 
session of the CDIP, the report focuses on the strategies adopted to implement each 
recommendation, and highlights the main achievements.  The list of activities with other 
related information is contained in the Technical Assistance Databases (IP-TAD) which 
can be consulted at:  Hhttp://www.wipo.int/tad. 
 

2. The CDIP is invited to take note of 
the information contained in the Annex to this 
document. 

 
 
 

[Annexes follow] 
 

http://www.wipo.int/tad
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PROJECT SUMMARY 

 

Project Code 
 
DA_1_2_4_10_11  
 

Title 

 

 
Strengthening and Development of the Audiovisual Sector in Burkina 
Faso and Certain African Countries 
 

Development Agenda 
Recommendation 

 

 
Recommendation 1 
WIPO technical assistance shall be, inter alia, 
development-oriented, demand-driven and transparent, taking into 
account the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States.  Activities should include time frames for 
completion.  In this regard, design, delivery mechanisms and 
evaluation processes for technical assistance programs should be 
country-specific. 
 
Recommendation 2 
Provide additional assistance to WIPO through donor funding, and 
establish Trust-Funds or other voluntary funds within WIPO 
specifically for LDCs, while continuing to accord high priority to 
financing activities in Africa through budgetary and extra-budgetary 
resources, to promote, inter alia, the legal, commercial, cultural, and 
economic exploitation of intellectual property in these countries. 
 
Recommendation 4 
Place particular emphasis on the needs of small and medium-sized 
enterprises (SMEs) and institutions dealing with scientific research 
and cultural industries and assist Member States, at their request, in 
setting up appropriate national strategies in the field of intellectual 
property. 
 
Recommendation 10 
To assist Member States to develop and improve national 
intellectual property institutional capacity through further 
development of infrastructure and other facilities with a view to 
making national intellectual property institutions more efficient and 
promoting a fair balance between intellectual property protection and 
the public interest.  This technical assistance should also be 
extended to sub-regional and regional organizations dealing with 
intellectual property. 
 
Recommendation 11 
To assist Member States to strengthen national capacity for 
protection of domestic creations, innovations and inventions and to 
support development of national scientific and technological 
infrastructure, where appropriate, in accordance with WIPO’s 
mandate.  
 

Project Budget 

 

 
Personnel costs:  106 700 Swiss francs. 
 
Non-personnel costs:  436 000 Swiss francs. 
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Project Start Date 

 

 
February 2013 

Project Duration 

 

 
24 months.  An extension of six months was approved by CDIP/12 in 
November 2013, justified by the late start of the formal project 
implementation in 2013. 
 
An additional extension of six months was approved at CDIP/15 in 
April 2015. 
 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Culture and Creative Industries Sector. 

Brief Description of 
Project 

 
The sustainability of the African audiovisual sector is an important 
development challenge.  The role of intellectual property to maintain 
its viability and support its expansion is poorly understood.  The 
Project seeks to develop a sustained framework for the audiovisual 
sector on the basis of improved professional structures, markets and 
regulatory environment.  It seeks to enhance the understanding and 
strategic use of the IP system as a key tool to foster production, 
marketing and distribution in the African audiovisual sector.  The 
Project consists of two main components.  The first component is in 
the field of professional development and training.  The second 
component addresses the regulatory framework, and will seek to 
strengthen the relevant institutional capacity and infrastructure.  
 
The Project is focused on a limited number of beneficiary countries 
to ensure successful synergy and exchange of experiences between 
some of the rapidly expanding African audiovisual industries.  
 
The distance-learning module to be developed in the ambit of this 
Project will provide a tangible and durable element to cater 
educational training in the audiovisual sector which will be made 
available to WIPO stakeholders and partners. 
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Project Manager 

 

Ms. Carole Croella 

Links to Expected 
Results in the 
Program and Budget 
2012/13 

 

 
Program 3 

Progress in Project 
Implementation 

 

 
Project Activity 1:  Scoping Papers and Studies 
 
This component of the project has been finalized with the completion 
of the study on Negotiation of rights and collective management of 
rights in the audio-visual sector, prepared by Ms. Koskinen Olsson.  
The study describes the functioning of audiovisual rights 
management and then describes the main findings in the target 
countries based on data received from the beneficiary countries.   
 
The study and summary are available at: 
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=283200  
The study was presented at CDIP/14. 
 
Project Activity 2:  Training Workshops and Professional 
Development  
 
Burkina Faso 
Two national workshops for film professionals were held in July 2014 
and September 2015.  

 
WIPO also participated in a training program on “Contracts and 
Production, Distribution in the Digital Era” which was part of the 
official program of the 24th edition of the Pan African Film and 
Television Festival (FESPACO), organized in March 2015.  
 
Kenya 
A second training seminar for film professionals was organized on 
April 12 and 13, 2015. 
 
Senegal 
Two seminars for film professionals were organized in 
September 2014 and in June 2015.  
 
At the request of the Government and of the Bar Association, two 
practical workshops for lawyers on copyright and contracts in the 
audio-visual sector were held in March 2015 and June 2015.  
Lawyers from Burkina Faso were invited to participate in the training 
sessions.  
 
Each national seminar involved between 60 and 80 professionals.  
The selection of invited participants for the workshops was done in 
close consultation with the national focal points designated by each 
beneficiary country.  The target groups were:  Film makers, 
distributors, regulators, broadcasting organizations, professional 
bodies, state agencies, financial institutions, and collective 
management organizations.  
 
 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=283200


CDIP/16/2 
Annex I, page 4 

 
At CDIP/14, the delegations of Cote d’Ivoire, Uganda and Morocco 
formally requested to be accepted as beneficiaries of the Project.  A 
limited number of observers from these countries were invited to 
participate in the training workshops organized in 2015.  
 
The design of the substantive programs of the workshops was 
elaborated with a view to addressing project objective 01 as defined 
in CDIP/9/13, namely to “contribute to enhanced use of the 
intellectual property system for the financing, production and 
distribution of audiovisual works”.  The series of seminars organized 
in 2015 focused to a large extent on the impact of the digital 
switchover in Africa and the challenges/opportunities for the 
audiovisual industry.  The format of the meetings consisted mainly of 
presentations, discussions,  group sessions mentored by audiovisual 
experts, and case studies. 
 
All stages of the organization and delivery of the training programs 
involved working very closely with the national authorities of the 
beneficiary countries including the national focal point designated by 
each country, the copyright offices and the national bodies with key 
responsibility over the audio-visual sector such as the Film 
Commission (KFC) and the Communications Authority (KCA) in 
Kenya, or the cinematographic centers/authorities in the other 
beneficiary countries.  
 
For each training workshop, both international and African experts 
were appointed on the basis of their professional experience and 
knowledge of the specific features of the African audio-visual 
landscape.  Some of these experts who are also the authors of 
WIPO publications on the subject matter were able to use and 
implement in a practical way the existing WIPO tools and 
methodologies ensuring a coherent and sustained approach in this 
sector.  
 
During the workshops the experts shared with the participants a 
range of program materials, including sample contracts which can 
be adapted and used by the participants in their professional 
practices.  This material has been compiled to form the basis of the 
training kit/distance learning program developed in cooperation with 
the WIPO Academy.  This distance learning project will be released 
by December 2015.  
 
Cooperation has also been established with additional external 
partners.  The Organisation Internationale de la Francophonie (OIF) 
was associated with the organization of and participated in the 
Ouagadougou and Dakar seminars in 2014.  This cooperation has 
proven to be beneficial and has enriched the substantive 
components of the training. 
 
A webpage providing information on the project and providing 
access to compiled educational material on the Project has been set 
up on the WIPO website.   
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Project Activity 3:  Institution and Skills Building.  Onsite training and 
licensing 
 
The implementation of this Project component began in 2015.  
The following activities were undertaken in each country. 
 
Burkina Faso 
Implementation of onsite training was delayed due to the turnover of 
the senior executive staff of the Burkinabé Copyright Office (BBDA).  
A high level training and skill building program was organized and 
implemented in June 2015 for the Director General of the BBDA in 
cooperation with the Algerian copyright office and collective 
management organization.  
 
Additional requests for training on skills building have been received 
for other members of the executive staff of the BBDA notably in the 
area of audio-visual rights and digital licensing.  
 
Additional requests for skills building have been received in the area 
of collective negotiation of rights. 
 
Kenya 
The seminars discussed the role and boundaries of collective 
management (CM) and the need for commercial, value-based 
licensing as the basis for the exploitation of audiovisual works and 
data collection, reporting and transparency – towards best practices 
in collective management.  It identified areas where collective 
management is a solution for the management of certain rights in 
the audiovisual field (e.g., private copy, cable retransmission and 
certain performance rights).   
 
As a result of the seminar, stakeholders created in May 2015 a task 
force including producers, distributors, KFC and the Kenya 
Copyright Board (KECOBO) to define a roadmap for the creation of 
an audiovisual CM organization.  The group expects further 
guidance over the next months under the Project towards the setting 
up of the new society.  

Senegal 
Legal analysis was provided and drafting amendments were 
proposed for the draft statutes and internal regulations of the new 
multidisciplinary collective management organization which will 
notably operate in the areas of private copying and audiovisual 
rights.  
 
Legal analysis and draft comments were prepared for the copyright 
provisions of the draft communication bill under preparation at 
government level.  
 
The presidential decrees approving the setting up of the new 
collective management organization have been delayed and were 
recently signed on April 10, 2015.  There is now a request for onsite 
training of the new Board of the Society to develop skills in the area  
of governance.  
 



CDIP/16/2 
Annex I, page 6 

Examples of 
Success/Impact and 
Key Lessons 

 
The feedback, based on questionnaires, received from the 
audiovisual industry and the national authorities of the three pilot 
beneficiary countries has been positive as clear indications have 
been made that the content of the project is most timely and relevant 
to support the development of a market-driven audiovisual sector at 
the time when it is currently facing major challenges to address the 
ongoing digital transition.  
 
The expertise and skills provided contribute to assisting the film and 
audiovisual industries to compete in the global marketplace through 
increased economic returns and higher levels of professional 
development.  Already some film professionals have referred to an 
increased use of written contracts in their business as a result of the 
training.  The same applies to lawyers who are able to include 
audiovisual contracts in their practice as a result of the training.  
 
Government representatives have also stressed the impact of 
increased revenue generation from stronger content creation 
activities.  
 
The project has also been useful in contributing to policy 
developments at national level.   
 
(a) In Kenya, the project was officially requested by the Kenya 
Film Commission to provide comments and advice on the 
elaboration of the National Film Policy (NFP).  The NFP, which is in 
its final stage of development, represents a significant step forward 
in that it will be the first time the Kenya legislature will formally 
recognize film as a national industry with considerable potential to 
contribute to the country’s economic growth. 
  

- (b) In Senegal, the government requested an analysis of the 
copyright law provisions of the draft communications bill currently at 
the stage of government consultations before its adoption to assess 
their compatibility with the 2008 provisions of the copyright bill.  The 
legislative advice was discussed at a consultative meeting with a 
large range of ministerial representatives.  The draft law has been 
revised to take into account the advice provided which highlights 
WIPO’s contribution to the process.  

-  
- (c) In Burkina Faso, the 1999 copyright law is currently under 

review to update it in light of recently adopted treaties and the 
impact of new technologies notably in the audiovisual sector.  The 
legislative assistance will need to be pursued over the next few 
months to complete the drafting process.  
 

Risks and Mitigation 
 
Turnover of key national staff and coordinators as well as some 
project interruptions due to local political developments and change 
of government structures have delayed the implementation process.  
 
The low level of awareness and use of copyright in the Audiovisual 
(AV) sector has delayed the achievement of tangible outcomes.  The 
beneficiary countries have requested an increase in the number of 
activities to address in an in-depth manner the practical needs of the 
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audiovisual sector to foster the understanding of international 
standards while allowing enough perspective for the development of 
sustainable endogenous and locally based professional practices in 
line with African cultures and practices.  
 
The context of the digital switch over to digital terrestrial television 
has constituted an unprecedented opportunity for the growth of the 
African TV market and the development of local African content.  It 
has however created a momentum for many countries struggling to 
put in place a technological, regulatory and business environment to 
meet the deadline.  This process has accelerated the demand for 
further capacity building activities through the CDIP project to 
support the audiovisual industry in this transition process. 
 
Reaching out to the financial and banking community has not been 
easy as these sectors are not familiar with the film sector and there 
is no experience of business cooperation.  Ongoing coordination and 
talks are taking place with local authorities to continue to fully involve 
these important partners in the project activities. 
 
The success of the project also required that in each country legal 
frameworks affording copyright protection in the digital environment 
were made fully operational and that effective measures to build 
respect for IP exist to support the development of legal distribution 
channels and of a legal audiovisual market.  
 

Issues Requiring 
Immediate 
Support/Attention 

 

 
Nothing to be mentioned. 
 

The Way Forward 
 
Extension and continuation of the Project with three additional 
beneficiary countries: 
 

- (a) Development of professional training activities targeted on new 
areas of the film business; 

-  
- (b) Skills building in copyright and licensing-based negotiations 

and putting in place the appropriate infrastructure such as the new 
CMO in Kenya; and 
 

- (c) Formal launch of the distance learning program will be 
developed on the basis of the training program’s contents.  The DL 
program could be extended to host an open online forum, to provide 
audiovisual professionals with the opportunity to address their 
questions on copyright matters, which experts would answer.  
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Implementation 
Timeline 

 

 
The implementation is being finalized in accordance with the new 
project timelines approved by CDIP/15.  
 

Project 
Implementation Rate 

 

 
The budget utilization rate as per end of July 2015:  70%. 
 

Previous Reports 
 
The first Progress Report for this Project, in document CDIP/12/2, 
Annex XII, was submitted to the CDIP at its twelfth session held in 
November 2013.  The second Progress Report for this Project, in 
Document CDIP/14/2, Annex IV, was submitted to CDIP at its 
fourteenth session held in November 2014. 
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 

Project Outputs 
(Expected result)  
 

 
Indicators of Successful 
Completion  
(Output Indicators)  
 

Performance Data  
 
 

TLS 
 
 

Scoping paper 
 
 
 

 
Completion of the paper 
within time frame and 
publication within time 
frame 
 

Scoping paper on WIPO project 
 
 
  

**** 
 
 

 
Creation of an expert 
group and 
designation of focal 
points 
 

Designation of focal 
points and creation of 
group of experts 

Consultations for the 
appointment of the group of 
experts are being finalized  

*** 
 
 

Study on collective 
negotiation of rights 
 

Study finalized 
 
  

 
Study on collective negotiation 
and collective management of 
rights 
 

*** 
 
 

Three (3) Training 
Workshops 
 
 
 

Finalized 
 
 
 
  

 
Training workshops organized in 
Kenya, Burkina Faso and 
Senegal 
 
Follow up workshops requested 
 

*** 
 
 
 
 

 
Onsite training on 
collective negotiation 
of rights 
 

To take place 
 
 

NA 
 
 

 
** 
 
 
 

 
Development of 
distance learning 
program 
 

Finalized 
 
  

December 2015 
 
 

*** 
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Project Objectives 
 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
To contribute to 
enhanced use of the 
intellectual property 
system for the financing, 
production and 
distribution of audiovisual 
works. 
 

 
Participants make 
greater use of the 
acquired skills for 
financing, producing and 
distributing audiovisual 
works (to be ascertained 
via evaluation 
questionnaire sent to 
participants approx.. six 
months after the 
completion of training) 
 
Increase in the number 
of intellectual property 
related transactions in 
the audiovisual sector in 
relation to production and 
distribution. (Baseline to 
be determined through 
the scoping paper.) 
 
Increased legitimate 
channels for the sale of 
African film rights. 
(Baseline to be 
determined through the 
scoping paper.) 

 

 
Film professionals have referred 
to an increased use of written 
contracts in their business as a 
result of the trainings. Same 
applies to lawyers who are being 
able to include audiovisual 
contracts in their practice as a 
result of trainings. 
 
 
 
 
Too early to provide 
 
 
 
 
 
 
 
 
Too early to provide 
 
 
 
 
 
 
 

 
*** 

 
To advance the 
development of an 
effective and balanced 
framework and 
infrastructure for the 
exercise and 
management of 
intellectual property 
rights-based transactions 
in the audiovisual sector. 
 

 
Increase in the number 
of intellectual property-
based transactions for 
the licensing of 
audiovisual rights 
through collective 
negotiations and 
collective licensing 
practices and 
implementation of 
guidelines. (Baseline to 
be determined through  
the study.). 
 
Develop and increase 
the infrastructure for the 
licensing of audiovisual 
rights compatible with 
international standards 
notably through collective  
 

 
Too early to provide 
 
 
 
 
 
 
 
 
 
 
 
 
 
Task force underway for the 
setting up of new CMO in Kenya 
 
 
 
Improved skills in Burkina Faso 
 

 
*** 



CDIP/16/2 
Annex I, page 11 

Project Objectives 
 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
Management 
organizations (Baseline 
to be determined through 
the study.) 
 
Progressive 
implementation of 
appropriate tools and 
business rules for the 
management of 
audiovisual works 
compatible with 
international standards 
(Baseline to be 
determined by the 
scoping paper.) 
 

 
In Senegal the presidential 
decrees approving the setting up 
of the new collective 
management organization were 
delayed and were just signed on 
April 10, 2015.  Support to the 
new infrastructure is underway. 

 
 
 
[Annex II follows] 
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PROJECT SUMMARY 

 
Project Code 

 
DA_4_10_02 
 

 
Title 
 

 
Pilot Project on Intellectual Property (IP) and Design Management 
for Business Development in Developing and Least Developed 
Countries (LDCs). 
 

 
Development Agenda 
Recommendation 
 

 
Recommendation 4:  Place particular emphasis on the needs of 
small and medium-sized enterprises (SMEs) and institutions dealing 
with scientific research and cultural industries and assist Member 
States, at their request, in setting up appropriate national strategies 
in the field of intellectual property. 
 
Recommendation 10:  To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote a fair balance between intellectual property protection and 
the public interest.  This technical assistance should also be 
extended to sub-regional and regional organizations dealing with 
intellectual property. 
 

 
Project Budget 
 

 
Total non-personnel costs for the project:  250 000 Swiss francs. 
 
Estimation of human resources requirements:  One project officer at 
level P2 - P3 level (237 000 Swiss francs). 

 
Project Start Date 

 
April 1, 2014 
 

 
Project Duration 

 
24 months 
 

 
Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Program 2 
 
Links to WIPO Programs 2, 9, 30 and 31. 
 

Brief Description of 
Project 

The project aims at supporting Small and Medium-Sized Enterprises 
(SMEs), which actively create and commercialize designs, in the 
active use of the IP system and the development of strategies that 
will encourage investment in design.   
 
Through close cooperation with Lead Agencies in the participating 
countries, the project promotes the strategic use of Intellectual 
Property rights, in particular, industrial design rights, by SMEs in 
those countries, thereby encouraging a pro-active approach to 
design protection in domestic and export markets. 
 
The project is based on a proposal presented by the Republic of  
Korea at the eleventh session of the CDIP (document CDIP/11/7). 
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Project Manager 
 

 
Marcus Höpperger, Director, Law and Legislative Advice Division, 
Brands and Designs Sector 
 

 
Links to Expected 
Results in the 
Program and Budget 
2014/15 
 

 
Expected Result III.2.  Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP 
for development in developing countries, LDCs and countries with 
economies in transition. 
 

 
Progress in Project 
Implementation 
 
(See Appendix I – 
Project Overview) 
 

 
Project Team Members  
 
The project works in close cooperation with a Lead Agency in each 
pilot country, namely the National Institute of Industrial Property 
(INPI) in Argentina, and with the Moroccan Industrial and 
Commercial Property Office (OMPIC) in Morocco.  Each Lead 
Agency has appointed a Project Steering Committee and a Project 
Team for this pilot project. 
 
1. Country project coordinators were appointed to assist in 
planning, implementing and monitoring project activities in both 
countries.   
 
2. Two national teams of eight qualified national experts in total, 
with expertise in Design and in Design Law, were appointed to 
provide their support to beneficiary SMEs, in developing a tailor-
made design protection strategy for their business development, and 
to assist them in the design application process.   One of the experts 
has been hired to specifically focus on the methodology and tools 
developed and used in the pilot project. 
 
Initial Stage  
 
3. Project Design 

 
At the initial phase, the Secretariat and Lead Agencies’ Project 
Steering Committees agreed on the “Project Scope Statement” 
report.  The relevance of the project in the context of the country’s 
national IP development strategy was ensured.  Three other basic 
documents have been prepared to guide the project implementation.  
These are:  (a) a National design protection strategy;  (b) an 
Outreach plan which identifies key industrial sectors, considered to 
be of strategic importance to the national economic development, 
and is used as a basis for the selection of beneficiary SMEs;  and (c) 
an Exit strategy which, although not foreseen in the original project 
document, is given very close attention, and is also used to define 
institutional key stakeholders to be involved in the pilot project, and 
on the long-term.  Risks are regularly identified and managed since 
the beginning of the pilot project.  The project scope document 
presents the first risks analysis and measures to mitigate them.   
 
4. Feasibility Studies 
 
Feasibility studies were carried out in both countries and included 
questions addressed to the Lead Agencies.  A survey was sent to 
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more than 2000 SMEs, to assess their needs, expectations and 
interest in the project.  About 90 SMEs responded in Argentina, and 
249 responded in Morocco.   
 
Outreach and Project Implementation 
 
Country Kick-Off Events 
 
5. Argentina 
 
An International Symposium on the Protection of Industrial Designs 
was organized by the project in Buenos Aires, on September 3 and 
4, 2014, with representatives of public entities and design-intensive 
companies (from Argentina, Europe and the United States).       
 
This was the kick-off activity in Argentina which, simultaneously, was 
also the first outreach event.  WIPO and INPI presented the pilot 
project to 153 participants - among which 70 SMEs.  The 
Symposium was accorded strong support by Argentinian authorities, 
as demonstrated by the presence of the Minister of Industry.  The 
satisfaction survey shows that among the 81 respondents, 100% 
rated the event as useful for their concrete use of the IP system for 
design protection, and 83 % indicated their interest in participating in 
the project. 
 
6. Morocco 

 
On October 15, 2014, WIPO and OMPIC presented the pilot project 
at a conference in Casablanca to designers and potential beneficiary 
SMEs.  The project was also presented at a Roundtable on October 
16, 2014, with participants from the Ministry of Industry, Trade, 
Investment and Digital Economy, the Ministry of Crafts, Social and 
Solidarity Economy, the Federation of Chambers of Commerce, 
Industry and Service, schools and other stakeholders in key 
industries.  All participants indicated their agreement to engage in 
the project, and that they would encourage their network of SMEs to 
participate in the project activities. 
 
In both countries, the kick-off events and promotion activities 
resulted in increased awareness on protection of industrial designs, 
and allowed to reach out to potential beneficiary SMEs and key 
institutional partners. 
 
7. Selection of SMEs  
 
Further to an outreach to 1600 SMEs in Argentina and to 2,000 
SMEs in Morocco, based on application forms, well-defined criteria, 
and a rigorous process, 68 beneficiary SMEs were selected, among 
which 42 were in Argentina and 26 in Morocco.    
 
8. Promotion and Awareness Raising 
 
Promotion leaflets were prepared and widely distributed in both 
countries.  Specific logos and program names – “DiseñAr” and 
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“Namadij” – to help to enhance the national identity of the program, 
and its sustainability in Argentina and in Morocco, were developed 
by both countries.  Webpages for the pilot project are available on 
both Lead Agencies’ websites.  The pilot project events are also 
reflected on INPI’s and OMPIC’s websites.  Project slogans were 
created and a promotional video are in the process of being 
prepared, in both countries, to further raise awareness on design 
protection, and to communicate to a wider audience about the 
program.   
 
9. Methodology and Tools 
 
In order to provide national experts with a clear methodology, to 
ensure a systematic data collection, and to facilitate the comparative 
study between pilot countries, tailor-made tools were created by the 
pilot project, including the “Five (5) Steps Strategic Design 
Protection” prepared by the Secretariat.  In order to create these 
tools, collaboration and knowledge sharing with experts within and 
outside of WIPO took place and existing IP tools were studied.    
 
Capacity Building and Project Launch Events 
 
10. Argentina  
 
Following a Capacity Building Workshop for National Experts in 
Argentina, a Project Launch Event took place with about 70 
participants, on April 7, 2015, in Buenos Aires.  This event was 
opened by the Minister of Industry, and by the President of INPI.  
The Secretariat was represented by a WIPO official through a video 
message.  The program included a design portfolio pre-diagnosis for 
each beneficiary SME, with the support of national experts.  The 
satisfaction survey shows a general satisfaction rate of 95% with 
regards to this event, and SMEs rated the usefulness of the pilot 
project for their company at 89%.   
 
11. Morocco  
 
A Capacity Building Workshop conducted by WIPO and a Project 
Launch Event also took place in Casablanca, on March 31, 2015 
and April 1, 2015.  The objective of preparing National Project 
Steering Committee members and national experts for a successful 
implementation of the pilot project was fully met, as well as creating 
a synergy among participants and beneficiary SMEs.  Key 
institutional stakeholders and SME representatives confirmed their 
strong interest in participating and benefiting from this joint effort at 
the national and international levels – including through regular 
exchange of good practices between Morocco and Argentina.   
 
12. Public-Private Partnership Platforms 

 
Project key institutional stakeholders, including ministries, are now 
part of an Advisory Board, in Argentina, and of a National Project 
Steering Committee, in Morocco.  In Morocco, signing the Charter of 
the “Namadij Network” is under way.  In Argentina, a Constitutive Act 
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was signed in the presence of the Minister of Industry, Débora 
Giorgi, who actively supports the pilot project, and participated in two 
DiseñAr events - that were covered by the media.  Following the 
positive impact of the program, which was launched last April 7, 
2015, in Argentina, the Lead Agency Project Steering Committee 
was invited to a special meeting to present the DiseñAr program to 
national officials of the Ministry of Industry. 
 
13. Technical Assistance  
 
National experts are currently providing support to beneficiary SMEs 
in their design portfolio analysis, and advise them on a tailor-made 
design protection strategy.  Experts’ teams in both countries visited 
beneficiary SMEs, and conducted awareness raising meetings, pre-
diagnostic and diagnostic interviews.  Pre-diagnostic reports and a 
first set of Diagnostic reports have been submitted to the Secretariat. 
 
14. Knowledge Sharing  
 
A set of training, guidelines and tools have been developed / 
improved.  A Manual of Good practices is being prepared, and will 
serve as a reference for pilot countries in 2016, and for other 
interested Member States. 
 
The Secretariat has actively transferred good practices between both 
pilot countries, throughout the implementation of the project. It is 
planned that Knowledge sharing activities will take place, at the 
national and international levels, during the final stage of the project.  
 

 
Examples of 
Success/ Impact and 
Key Lessons 

 
Solid Project Management methodology and tools, including working 
thoroughly on the Project Scope Statement and Exit strategy at the 
initial phase, proved to be very useful for the project relevance, 
effectiveness, efficiency, and sustainability in both countries. 
 
Expertise in Change Management and a sustainable approach 
proved to be essential in the project design and monitoring, to 
achieve successful results.  Combining expertise in Design and 
Design Law also proved to be necessary to assist beneficiary SMEs 
in an effective way. 
 
Stakeholders at the national level have been successfully involved.              
They constitute a Public-Private Partnership platform to support the 
pilot project and assist design-intensive SMEs in a sustainable and 
coordinated way.    
 
Strategic Design Protection tailor-made tools were created by the 
pilot project, involving WIPO internal and external coordination with 
qualified experts.    
 
The Secretariat actively transferred good practices between both 
countries, throughout the implementation of the project.  Good 
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practices are defined, and tools and methodologies are regularly 
improved based on the pilot experience. A DiseñAr Good Practice 
Manual will be published by WIPO and INPI during the final stage of 
the pilot project. This will help pilot countries for the next edition of 
the DiseñAr and Namadij programs in 2016, and other interested 
countries, should this pilot project be replicated.  Knowledge sharing 
activities are also planned at the national and international levels 
during the final stage.    
 
This pilot project incorporates gender equality aspects.  For 
example, the Association of Women Chiefs of Enterprise of Morocco 
is part of the Moroccan National Project Steering Committee.  The 
project was mentioned as good practice to WIPO Gender Focal 
Points in January and April 2015. 
 
Considering the importance of impact evaluation, the Project Scope 
Statement of both pilot countries includes an impact evaluation to be 
conducted and shared with the Secretariat by the Lead Agency after 
the end of the pilot project. 
 

 
Risks and Mitigation 

 
The risk assessment and mitigation analysis was essential in order 
to set a solid basis for the project.  The main risks identified were 
following:   
 

 External factors (such as countries’ legal IP framework adapted 
to SMEs needs, key factors discouraging SMEs to invest in 
Industrial Design Protection);  

 Project scope too broad and/or being over budget;  

 Failing to achieve effective coordination and to agree on a clear 
project scope, roles and responsibilities;  

 Failing to ensure that the project achieves sustainable results 
taking into account the exit strategy;  and 

 Resistance of SME representatives towards using IP tools and 
lack of trust in the legal system. 

 
Risks are managed on a regular basis and discussed in close 
collaboration with Lead Agencies in both countries. 
 

 
Issues Requiring 
Immediate Support/ 
Attention 
 

 
It should be noted that the pilot project should be extended until May 
14, 2016, for the reasons mentioned below, under the 
Implementation Timeline. 
 
There is currently no other issue requiring immediate support / 
attention. 
 

 
The Way Forward 

 
1. The next step will be to document all tailor-made design 
protection strategies proposed to beneficiary SMEs, and assist them 
in the design registrations, with the support of national experts.  Final 
reports will be submitted and data analysis will be conducted during 
the pilot project final stage. 
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2. It is planned to produce promotional videos to further raise 
awareness on design protection, and to communicate to a wider 
audience about the program in both countries. 
 
3. A side event to the 34th session of the SCT will be organized to 
present the Design Pilot Project to Member States.  There will also 
be a small exhibition on Argentinian-Moroccan Design, to be 
inaugurated on the same day. It is planned to also organize 
Knowledge Sharing Workshop among both pilot countries. 
 
4. A publication about the DiseñAr Program, good practices and 
way forward for the Program’s next edition in 2016 will be published. 
 
5. Capacity Building Workshops for beneficiary SMEs will be 
organized in both countries during the final stage of the project. 
 
6. A Pilot Project Final Event, including experience sharing 
among beneficiary companies, will be organized in both countries. 
 

 
Implementation 
Timeline (for the next 
steps mentioned 
above) 
 

 
July 1, 2015 – May 14, 2016. This two year pilot project started in 
April 2015 instead of January 2015, as a solid recruitment process 
was essential to hire a project manager - based on the selection 
criteria.  Furthermore, to mitigate the risks related to the exit strategy 
implementation, it is important that WIPO further provides technical 
assistance during this critical phase, to both pilot countries, to ensure 
a long-term impact.  Finally, it will be important to benefit from the 
project manager’s contribution to the pilot project independent 
evaluation, in 2016. 
 

 
Project 
Implementation Rate  
 

 
The budget utilization rate as per end of July 2015:  35%. 
 
 

 
Previous 
Reports/documents  

 
The first Progress Report for this Project, in document CDIP/14/2, 
Annex VI, was submitted to the CDIP at its fourteenth session held in 
November 2014. 
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PROJECT SELF-EVALUATION 
 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

 
Project Outputs1  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

 
Performance Data 

 
TLS 

 
Participating 
countries selected 
IPR design protection 
mechanism for 
design businesses 
developed at the 
country level 

 
Two countries selected 
(decision based on 
selection criteria). 

 
Two countries, namely 
Morocco and Argentina, have 
been selected according to the 
selection criteria. 
 

**** 
 
 

 
(a) National design 
protection strategy draft 
and comments provided 
by WIPO; 
 
(b) National project 
managers and national 
lead agency according to 
selection criteria 
identified;  and 
 
 
(c) National experts to 
assist, if necessary, in 
the development of 
individual design 
protection plans, 
identified. 
 

 
(a) National design 
protection strategies have 
been drafted, and comments 
have been provided by WIPO; 
 
(b) The national Lead 
Agencies and National Project 
Coordinators/Sub-Coordinator 
have been identified in both 
countries, according to 
selection criteria;  and 
 
(c) Eight National experts 
have been identified to assist 
in the development of 
individual design protection 
plans. 

(a) **** 
 
 
 
 
 
(b) **** 
 
 
 
 
 
(c) **** 
 
 
 
 

 
Outreach plan at the 
country level drafted 
 
 

 
(a) Outreach strategy 
drafted in close 
collaboration with Lead 
Agencies; 
 
(b) One or several 
businesses per 
participating countries 
that produce original 
design identified 
(decision in accordance 
with selection criteria). 

 
(a) The Outreach strategies 
have been drafted in close 
collaboration with both Lead 
Agencies; 
 
(b) 68 Beneficiary 
companies have been 
selected in total (42 in 
Argentina and 26 in Morocco) 
– in accordance with selection 
criteria. 
 

 
(a) **** 
 
 
 
 
(b) **** 
 
 
 
 
 
 

                                                
1
  As per the original Project Document CDIP/12/6 Section 3.2. 
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Project Outputs1  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

 
Performance Data 

 
TLS 

 
Design protection 
plan with businesses 
developed 
 
 

 
(a) Design protection 
plan drafted in close 
collaboration with 
selected business(es);  
and 
 
(b) Number and 
relevance of designs per 
business that could be 
the object of a design 
protection strategy 
(selection with the 
support of national 
expert(s)). 
 

 
(a) Design protection plans 
are currently being drafted in 
close collaboration with 
selected businesses, with the 
support of national experts; 
 
(b) Too early to provide  
 
The design portfolio analysis is 
currently conducted (with the 
support of national experts in 
both countries). 
 

 
(a) *** 
 
 
 
 
 
(b) ** 
 
 
 
 
 
 
 
 

 
Implementation of 
proactive design 
protection through 
appropriate protection 
mechanisms in 
domestic – and, 
where applicable – 
international markets. 
 

 
Number of applications 
for design registration 
initiated and/or filed 
and/or number of other 
relevant legal protection 
titles obtained. 
 

Too early to provide. 
 
Some design applications 
have already been initiated. 
 
 
 
 

** 
 
 
 
 
 
 
 

 
Outreach to relevant 
national and 
international markets. 

 
Presence of participating 
businesses in national or 
international specialized 
trade fairs (plus outreach 
through other canals to 
be defined). 

 
Beneficiary companies have 
participated or will participate 
in fairs.  They are provided 
with useful information/advice 
for their specific business. 
 
 
 

 
*** 
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Project Objectives 

 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

 
Performance Data 

 
TLS 

 
To contribute to the 
business 
development of 
SMEs in participating 
countries by 
encouraging 
investment in design 
through the strategic 
use of IPR, in 
particular the 
proactive use of 
appropriate design 
protection 
mechanisms that 
were neglected so far 

  
(a) Number of protected 
designs (through 
registration or otherwise) 
per business (to be 
measured sometime after 
the completion of the 
project).  
 
 
(b) Turnover of SMEs 
using design protection 
prior and after the project 
(to be measured 
sometime after the 
completion of the project). 

 
 

 
(c) Level of satisfaction 
of participating 
businesses with the 
implementation of the 
design protection 
plan/pilot project activities. 

 
(a) Too early to provide. 
 
This will be measured after 
the implementation phase of 
the design protection plans 
that will take place during the 
next semester, and after the 
completion of the project. 
 
(b) Data on turnover of 
beneficiary SMEs has been 
collected.  The turnover after 
the project should also be 
measured by the Lead 
Agencies, sometime after the 
completion of the pilot project 
(Impact evaluation). 
 
(c) Final data:  too early to 
provide. 
 
Until now, survey results and 
feedback collected on the 
satisfaction of beneficiary 
SMEs about the pilot project 
activities, and their 
usefulness for their business, 
have been overall very 
positive. 
 

 
(a) NA 
 
 
 
 
 
 
 
 
(b) **** 
 
 
 
 
 
 
 
 
(c) ** 
 

 
To improve the 
capacities of national 
design institutions, 
including IP Office, to 
encourage the 
strategic use of the IP 
system for design 
producing businesses 
thus leading to an 
increased use of 
available design 
protection 
mechanisms. 
 

 
(a) Number and type of 
capacity building related 
activities for design 
businesses conducted by 
the national design 
institution. 
 
(b) Number and type of 
promotional activities 
conducted by the national 
design institution.    

  
(a) **** 
 
 
 
 
 
 
 
 
(b) **** 
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APPENDIX I 
   
Pilot Project General Overview and Events /2014_2016 
 

[Annex III follows] 
 

2014        2015  

Q1    Q2    Q3    Q4  Q1  Q2  Q3  Q4 

 

 

 

 

 

 

 

 

 

 International Symposium 

on Industrial Designs, 

Buenos Aires 

 

Pre-project 
Initial 

Stage 

Kick-off Events          

Outreach 

Launch Events                

Implementation   

Final Events  

Final Stage   

Conference on Protection of 

Industrial designs and 

Roundtable, Casablanca 

 

Capacity Building  Workshop 

and  Namadij Launch Event, 

Casablanca 

 

Final Events and 

Knowledge Sharing, 

Buenos Aires and 

Casablanca 

DiseñAr Launch Event & 

“Pre-Diagnostic  

Workshop”, Buenos Aires 

 

Side Event to the 34th 

Session of the SCT 

and Design 

Exhibition, Geneva 
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PROJECT SUMMARY 

 
Project Code 

 
DA_19_30_31_03 
 

 
Title 
 

 
Capacity Building in the Use of Appropriate Technology 
Specific Technical and Scientific Information as a Solution for Identified 
Development Challenges – Phase II 
 

 
Development 
Agenda 
Recommendation 
 

 
Recommendation 19:  To initiate discussions on how, within WIPO’s 
mandate, to further facilitate access to knowledge and technology for 
developing countries and LDCs to foster creativity and innovation and 
to strengthen such existing activities within WIPO. 
 
Recommendation 30:  WIPO should cooperate with other 
intergovernmental organizations to provide developing countries and 
Least Developed Countries (LDCs) upon request, advice on how to 
gain access to and make use of IP-related information on technology, 
particularly in areas of special interest to the requesting parties. 
 
Recommendation 31:  To undertake initiatives agreed by member 
States, which contribute to transfer of technology to developing 
countries, such as requesting WIPO to facilitate better access to 
publicly available patent information. 
 

 
Project Budget 
 

 
Non-personnel resources:  200,000 Swiss francs. 
 
Personnel resources:  267,792 Swiss francs. 
 

 
Project Start Date 

 
July 2014 
 

 
Project Duration 

 
36 months 
 

 
Key WIPO Sectors 
Involved and Links 
to WIPO Programs 

 
Development Sector, Patents and Technology Sector and Global 
Issues Sector. 
 
Links to WIPO Programs 1, 9, 14 and 18. 
 

 
Brief Description of 
Project 

 
Pursuant to the objectives of the first phase of the project which was 
completed in April 2013, Phase II is designed to contribute to the 
national capacity of least developed countries (LDCs) in the 
management, administration and utilization of technical and scientific 
information with a view to building their appropriate technology bases 
and meeting nationally identified development needs which in turn 
would facilitate economic growth and contribute to the alleviation of 
poverty. 
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Key aspects of the project entail knowledge transfer, human capital 
formation, technological capacity building and the consideration of 
social, cultural and gender implications of the use of the identified 
technologies through the joint interaction with a national expert group 
and focal organizations in the beneficiary countries.  
 
In light of the above, the specific objectives of the project include : 
 

(a) To facilitate greater use of appropriate technical and 
scientific information in addressing nationally identified needs for 
the achievement of the development goals; 
 
(b) To build national institutional capacity in the use of technical 
and scientific information for identified needs;  and 
 
(c) To coordinate the retrieval of appropriate technical and 
scientific information and provide appropriate know-how in those 
technical areas to implement this technology in a practical and 
effective manner. 

 
As this project aims to provide appropriate technological solutions to 
identified development need areas on the basis of national 
development plans, the delivery strategy requires collaboration and 
participation of a range of players from individuals to institutions in 
various sectors.  
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Project Manager 

 
Mr. Kiflé Shenkoru 
 

 
Links to Expected 
Results in the 
Program and 
Budget  

 
Strategic Goal III:  Facilitating the Use of IP for Development, 
Program 9. 
 
Expected Result III.2:  Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP for 
development in developing countries, LDCs and countries with 
economies in transition. 
 
Expected Result III.4:  Strengthened cooperation mechanisms and 
programs tailored to the needs of developing countries and LDCs. 
 
Expected Result IV.2:  Enhanced access to, and use of, IP information 
by IP institutions and the public to promote innovation and creativity. 
 

 
Progress in Project 
Implementation 
 

 
Project implementation has been guided by the project document 
CDIP/13/9 which introduced a series of activities in the delivery of 
Phase II which takes into account initiatives by all partners of the 
project. 
 
The implementation of Phase II of the project began in July 2014 with a 
consultation process involving the Secretariat and a number of LDC 
Member States who had expressed strong interest to participate in the 
project.  This first stage of implementation has entailed the selection of 
participating countries through clear and comprehensive selection 
criteria and guidelines such as development need areas, relevancy, 
presence of budget and experts etc. to ensure the demand-driven and 
sustainable nature of the project.  
 
The assessment of the submitted written applications and substantive 
consultations with national authorities led to the selection of four 
beneficiary countries for Phase II of the project – Ethiopia, Rwanda, 
Tanzania and Uganda. 
 
Pursuant to the project document, the next stage of implementation 
consisted of the signing of Memorandums of Understanding (MoUs) 
between the four beneficiary countries and WIPO.  The signing of the 
MoUs defined a framework of cooperation geared towards the 
implementation of the CDIP project in such a way as to ensure 
successful execution and better coordination and the clarification of the 
responsibilities and obligations of both the beneficiary countries and 
WIPO. 
 
Ethiopia  
The project was launched in Ethiopia during a national consultation 
meeting in Addis Ababa jointly organized by WIPO and the Ethiopian 
Intellectual Property Office which discussed and recommended the 
national process and roadmap to be followed for project 
implementation.  The meeting was attended by policy makers,  
Government officials and national/international technology experts. 
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As a result of the national consultation process, a key output of the 
project - the establishment of a National Expert Group (NEG) to 
coordinate project implementation has been completed in Ethiopia. 
 
In addition, international and national consultants have been identified 
and are in the process recruitment by the Secretariat for the 
implementation of the project.  
 
The national consultant is also a member of the NEG and provides 
significant input to the NEG’s work plan whilst also ensuring 
collaboration with the international expert.  The international expert 
provides technical expertise and capacity building in the retrieval of 
appropriate technical and scientific information and also provides  
know-how in technical search areas to the NEG. 
 
Rwanda  
The project will be launched in Rwanda in the month of September 
during a national consultation meeting in Kigali which will provide a 
roadmap for implementation of the project and the establishment of the 
NEG.  National and international consultants are in the process of being 
identified.  
 
Tanzania  
The project was launched during a national consultation meeting in   
Dar es Salaam on August 24, 2015 and the establishment of the NEG 
is under consultation. National and international consultants are also in 
the process of being identified. 
 
Uganda  
The project was launched during the National Meeting on the 
Implementation of the WIPO Development Agenda Project:  Capacity-
Building in the use of Appropriate Technology-Specific Technical and 
Scientific Information as a Solution for Identified Development 
Challenges in Kampala, Uganda on August 11, 2015.  The appointment 
of national and international consultants is under consultations. 
 

 
Examples of 
Success/Impact 
and Key Lessons 

 
The project requires the buy-in and collaboration of all national 
stakeholders in the beneficiary countries and the management and 
monitoring of the project through distinct delivery stages and 
deliverables.  The signed partnership agreements or MoUs are 
designed to achieve this by providing clear guidance as to the role of 
each party along with a specific time frame for implementation. 
 

 
Risks and 
Mitigation 

 
Risk:  The project requires substantial coordination with a range of 
project partners which can result in the delay in the implementation of 
the project.  
 
Mitigation:  This risk will be addressed through careful management 
and monitoring throughout the delivery process including overall 
organizational assistance in preparation of key deliverables such as 
business plans for the implementation of the appropriate technology. 
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Issues Requiring 
Immediate 
Support/Attention 
 

 
N/A 

 
The Way Forward 

 
The next steps are to complete the subsequent phases of the delivery 
strategy for the four selected beneficiary countries.  As mentioned 
above, project implementation is in similar stages for all the project 
countries and therefore emphasis will be on the delivery of key project 
outputs including a search request, patent search report, technology 
landscape report and business plans for implementation and 
commercialization of the identified appropriate technology.  
 

 
Implementation 
Timeline  

 
The Project will be implemented according to the approved timeline. 

 
Project 
Implementation 
Rate  
 

 
 
The budget utilization rate as per end of July 2015:  10%. 
 

 
Previous Reports / 
documents 

 
This is the second progress report to be submitted to the CDIP.  The 
first progress report for the project, in document CDIP/14/2,  
Annex, was submitted to the CDIP at its fourteenth session held in  
November 2014.  
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs2  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

 
Performance Data 

 
TLS 

 
National Expert Group  

 
Expert group established 
in the three selected 
countries within 30 days 
of start of project. 

 
National Expert Groups will be 
in the process of being 
established in all of the 
beneficiary countries (Ethiopia, 
Rwanda, Uganda, and 
Tanzania). 

 
**** 

 
AT Landscape Report  

 
AT landscape report to 
be made available to the 
government and WIPO. 
 

 
N/A 

 
N/A 

 
Business plan for 
implementing the 
selected appropriate 
technologies  
 

 
One or more appropriate 
technologies would be 
selected for 
implementation and a 
business plan drafted to 
practically implement the 
project 6 months after 
the start of the project. 
 
Business Plans 
implemented. 
 

 
N/A 

 
N/A 

 
Outreach program 

 
Sector-specific, targeted 
outreach program 
completed within 24 
months of start of the 
project. 
 

 
N/A 

 
N/A 

  

                                                
2
  As per the original Project Document, Section 3.2.    

 



CDIP/16/2 
Annex III, page 7 

 

 
Project Objectives 

 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

 
Performance Data 

 
TLS 

 
Strengthened national 
capacity of LDCs in 
using appropriate 
technical and 
scientific solutions to 
address identified 
national development 
challenges  
 

 

1. Number of 

organizations, 

communities and 

individuals at the national 

level that applied and 

used the Appropriate 

Technology (AT) as a 

solution to identified 

development challenges 

in LDCs. 

 

 
Too early to provide. 

 
N/A 

 
Improved 
understanding of the 
use of technical and 
patent information for 
innovation and 
national technology 
capacity-building. 

 

2. Use of AT for 

development through 

patent searches, patent 

reports, technology 

landscapes and business 

plans. 

 

3. Number of experts, 

National Expert Group 

members in LDCs. 

 

 
Too early to provide. 

 
N/A 

 
Sustainability  
 

 

1. Identified AT 

commercialized in LDCs. 

 
2. Project replicated 

by other areas in LDCs 

with minimum support 

from WIPO.  

 
3. Institutions 

established to continue 

working on AT at the 

national level. 

 
4. Continuation and 

expansion of national 

technological capacity 

building programs on AT. 

 

 
Too early to provide. 

 
N/A 
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Project Objectives 

 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

 
Performance Data 

 
TLS 

 
5. NEG made a 

permanent organ to 

promote work on AT in 

LDCs. 

 
6. Utilization of AT for 

economic development 

included in the national 

innovation and IP 

policies and strategies of 

LDCs. 

 

 
 
 

[Annex IV follows] 
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PROJECT SUMMARY 

Project Code DA_35_37_02 

Title 

 

Intellectual Property and Socioeconomic Development – Phase II 

Development Agenda 
Recommendation 

 

 
Recommendation 35 (Cluster D):  To request WIPO to undertake, 
upon request of Member States, new studies to assess the 
economic, social and cultural impact of the use of intellectual 
property systems in these States.  
 
Recommendation 37 (Cluster D):  Upon request and as directed by 
Member States, WIPO may conduct studies on the protection of 
intellectual property, to identify the possible links and impacts 
between IP and development.  
 

Project Budget 

 

 
Non-personnel costs:  485,000 Swiss francs. 
 
Personnel costs*:  316,000 Swiss francs.  
 
*This includes the cost for a project officer, but excludes the 
contributions of WIPO staff. 
  

Project Start Date 

 

 
January 1, 2015 

Project Duration 

 

 
36 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 

 
Studies are implemented in coordination with Programs 8, 9 and 10.  
 

Brief Description of 
Project 

 
This project is a follow-up to the project Intellectual Property and 
Socioeconomic Development (CDIP/5/7 Rev. 1), completed at the 
end of 2013.  It will continue to be an umbrella project for national 
and regional studies seeking to narrow the knowledge gap faced by 
policymakers in designing and implementing a development-
promoting intellectual property (IP) regime.  
 
While pursuing the same objectives of the original project, Phase II 
intends to promote the sustainability of the research initiated in the 
project’s first phase and extend the study work to new countries and 
regions as well as to new topics not covered in Phase I.  
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Project Manager 
 
Mr. Carsten Fink 
 

Links to Expected 
Results in the 
Program and Budget  

 

 
V.2 Wide and better use of WIPO economic analysis in policy 
formulation.  
 

Progress in Project 
Implementation 

 

 
The project is off to a good start.  Responding to requests from the 
Governments of Colombia and Poland, the WIPO Secretariat 
launched new studies in these two countries. 
 
The Colombia study entails the creation of a unit-record IP database 
for economic analysis, an analysis of IP use in Colombia and an 
empirical evaluation of recent IP policy initiatives.   
 
The Poland study seeks to explore the role of the IP system on 
innovation in the health sector. 
 
First fact finding missions for these two studies were undertaken and 
implementation is on its way.  The fact finding missions included 
local workshops that brought together key stakeholders in relation to 
the studies’ focus.  These workshops helped set the substantive 
direction of the proposed study work. 
 
The project also recruited a project officer, who joined WIPO in 
July 2015.   
 

Examples of 
Success/Impact and 
Key Lessons 

 
It is too early to draw any lessons from the two country studies 
launched so far, except that careful stakeholder consultations at the 
outset continue to be crucial to ensure country ownership of the 
study work and to define the precise direction of the research work. 
 

Risks and Mitigation 
 
Unfortunately, the recruitment process for the project officer took 
longer than initially envisaged.  This has caused some delays in the 
overall implementation timetable, although it is too early to assess 
whether those delays will require any adjustment to this timetable. 
 

Issues Requiring 
Immediate 
Support/Attention 

 
None. 

The Way Forward 
 
In addition to continuing with the implementation of the Colombia 
and Poland studies, the project will embark on new studies in line 
with the selection criteria set out in the project document 
(CDIP/14/7).  It will also identify the scope for follow-up work in those 
countries that benefitted from Phase I of this project, as described in 
the project document. 
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Implementation 
Timeline 

 
As mentioned above, the delayed recruitment of the project officer 
has caused some delays, though it is too early to assess whether 
this will affect the overall implementation timeline. 

Project 
Implementation Rate  

 

 
 
The budget utilization rate as per end of July 2015:  6%. 
 

Previous Reports 
 
This is the first Progress Report to be submitted to the CDIP. 
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

 
Project Outputs3  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

 
Follow-up work in 
those countries that 
benefited from  
Phase I.  
 

 
Conduct of local 
workshops; delivery of 
studies; maintenance of 
micro datasets. 

Too early to assess.  

4-5 new study 
projects at the 
country or regional 
level 

Conduct of local 
workshops. 

 
Workshops held in Colombia 
and Poland (see above). 
 

*** 

 
Delivery of studies and 
micro datasets. 
 

Implementation of Colombia and 
Poland studies is on its way. 
 

** 

 
Final research 
symposium.  
 

 
Successful conduct of 
symposium involving key 
researchers and 
policymakers.  

 
Too early to assess. 

 

 
  

                                                
3
  As per the original Project Document, Section 3.2. 
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Project Objectives 
 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
Better understanding 
of the economic 
effects of IP policies 
and more informed 
decision-making  
 

 
Studies directly informing 
policy reforms. 
 

 
Too early to assess. 

 
NA 

 
Databases and studies 
being used/cited by 
policymakers, 
researchers, the media, 
and other stakeholders.  
 

 
Too early to assess. 

 
NA 

 
[Annex V follows]
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PROJECT SUMMARY 
 

Project Code 

 
DA_19_25_26_28_01 

Title 

 

Intellectual Property and Technology Transfer:  Common Challenges 
– Building Solutions 

Development Agenda 
Recommendation 

Recommendation 19:  To initiate discussions on how, within WIPO’s 
mandate, to further facilitate access to knowledge and technology 
for developing countries and LDCs to foster creativity and innovation 
and to strengthen such existing activities within WIPO. 

Recommendation 25:  To explore IP related policies and initiatives 
necessary to promote the transfer and dissemination of technology, 
to the benefit of developing countries and to take appropriate 
measures to enable developing countries to fully understand and 
benefit from different provisions, pertaining to flexibilities provided for 
in international agreements, as appropriate. 

Recommendation 26:  To encourage Member States, especially 
developed countries, to urge their research and scientific institutions 
to enhance cooperation and exchange with research and 
development (R&D) institutions in developing countries, 
especially LDCs. 

Recommendation 28:  To explore supportive IP related policies and 
measures Member States, especially developed countries, could 
adopt for promoting transfer and dissemination of technology to 
developing countries. 

Project Budget 

 

Non-personnel costs: 983,000 Swiss francs. 

Personnel costs:  548,619 Swiss francs. 

Project Duration 

 

27 months. 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

Innovation and Technology Sector, Global Challenges Division and 
Economics and Statistics Division. 

Project on Innovation and Technology Transfer Support Structure for 
National Institutions. 

Links to WIPO programs 1, 8, 9, 10 and 18. 

Brief Description of 
Project 

The project includes a range of activities that will explore possible 
initiatives and IP-related policies for promoting technology transfer, 
the dissemination and facilitation of access to technology for 
development, particularly for the benefit of developing countries, 
including LDCs. 

The activities envisaged to be carried out under the project  are the 
following (see document CDIP/9/INF/4, paragraph 55):  

Activity 1:  The organization of five Regional Technology Transfer 
Consultation Meetings in different regions of the world, including 
developing countries, in prior consultation with Member States in  

 

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_9/cdip_9_inf_4.pdf
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Geneva, and involving stakeholders in the area of technology 
transfer, including other relevant UN organizations. 

Activity 2:  The elaboration of a number of peer-reviewed analytic 
studies, in cooperation with relevant UN and other international 
organizations, including economic studies and case studies on 
international technology transfer that will provide inputs for the 
High-Level Expert Forum. 

Activity 3:  The drafting of a concept paper on building solutions as 
the basis for discussion at the High Level International Expert 
Forum, to be submitted to the CDIP for approval (including all of the 
following;  prior submission of the concept paper for comments of its 
first draft to international experts;  the presentation of the concept 
paper to Permanent Missions in Geneva;  and the holding of a one 
day meeting with inter-governmental and non-governmental 
organizations and professional associations (see 
document CDIP/9/INF/4, paragraph 66). 

Activity 4:  The preparation and provision of materials, modules, 
teaching tools and other instruments resulting from 
recommendations adopted at the Expert Meeting, and inclusion of 
such results into the global WIPO capacity building framework.  This 
may include contents and concrete country projects related to the 
design and development of the necessary infrastructure for IP asset 
management in relation to technology transfer. 

Activity 5:  The organization of a High Level Expert Forum in the 
form of an international conference to initiate discussions on how, 
within WIPO’s mandate, to further facilitate access to knowledge 
and technology for developing countries and LDCs, including in 
emerging areas, as well as, other areas of special interest for 
developing countries, taking into account recommendations 19, 25, 
26 and 28.  In particular, the experts should debate on technology 
transfer supportive IP-related policies by developed countries. 

Activity 6:  The creation of a Web Forum on “Technology Transfer 
and IP:  Common Challenges – Building Solutions” within the 
framework of the portal on Innovation and Technology Transfer 
Support Structure for National Institutions to be established in the 
context of the project for Recommendation 10 in consultation with 
Member States and other stakeholders, while facilitating the 
participation of developing countries and LDCs in such Web Forum. 

Activity 7:  The incorporation of any outcome resulting from the 
above activities into the WIPO programs, after consideration by the 
CDIP and any possible recommendation by the Committee to the 
General Assembly.  

 

  

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_9/cdip_9_inf_4.pdf
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Project Manager Mr. Ali Jazairy 

Links to Expected 
Results in the 
Program and Budget 

Expected Result IV.2 

Enhanced access to, and use of, IP information and knowledge by 
IP institutions and the public to promote innovation and increased 
access to protected creative works and creative works in the public 
domain. 

Summary Overview 
of Project 
Implementation 

 

The present report focuses on results obtained since the fourth 
progress report, which was submitted to the CDIP at its 14th session 
in November 2014 (see document CDIP/14/2, pages 9 – 17).  Since 
then, the following progress is reported on the list of activities: 

Activity 1:  See the fourth progress report, in document CDIP/14/2 
(pages 9-17), which was submitted to the CDIP at its 14th session in 
November 2014. 

Activity 2:  The six analytic studies along with their peer reviews 
were presented to the CDIP at its 14th session:  

(a) Economics of IP and International Technology Transfer; 
 

(b) Intellectual Property-Related Policies and Initiatives in 
Developed Countries to Promote Technology Transfer;  

 
(c) Case Studies on Cooperation and Exchange Between R&D 

Institutions in Developed and Developing Countries; 
 

(d) Policies Fostering the Participation of Businesses in 
Technology Transfer;  

 
(e) International Technology Transfer: An Analysis from the 

Perspective of Developing Countries;  and 
 

(f) Alternatives to the Patent System that are used to Support 
R&D Efforts, Including both Push and Pull Mechanisms, with 
a Special Focus on Innovation-Inducement Prizes and Open 
Source Development Models). 

Further, study authors and peer-reviewers presented their findings 
and conclusions at the International Expert Forum on “IP and 
Technology Transfer:  Common Challenges - Building Solutions” 
(see Activity 5, below), held in Geneva from February 16 to 18, 
2015. 

Activity 3:  As had been agreed by the CDIP (see document 
CDIP/9/INF/4, paragraph 66), the Concept Paper, incorporating 
thoughts from all five Regional Consultation Meetings and all six 
analytic studies as well as the peer-reviews, was submitted, in 
March 2014, to international experts for comments and presented to 
Permanent Missions in Geneva on September 1, 2014, and 
October 21, 2014.  Furthermore, prior to the November 2014 
session of the CDIP, a one-day meeting with intergovernmental and 
non-governmental organizations and professional associations was 
organized on October 28, 2014 (see 
http://www.wipo.int/meetings/en/details.jsp?meeting_id=34205).  
The Concept Paper was approved by the CDIP at its 14th session  

 

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287167
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287217
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287217
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287221
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287221
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287164
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287164
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287165
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287165
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_9/cdip_9_inf_4.pdf
http://www.wipo.int/meetings/en/details.jsp?meeting_id=34205
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(for the final approved version of the Concept Paper, see document 
CDIP/14/8 Rev.2).  

Activity 4:  By definition, and as envisaged under the Concept Paper 
approved by the CDIP at its 14th session, work towards preparation 
and provision of materials, modules, teaching tools and other 
instruments resulting from the “Expert Thoughts”, agreed at the 
Expert Forum (see below) to be submitted to the CDIP for 
consideration and approval with a view to incorporating work 
towards implementing those “Expert Thoughts” into WIPO work 
programs, can only commence after consideration and adoption by 
the CDIP and any possible recommendation by the Committee to 
the General Assembly. 

Activity 5:  The WIPO Expert Forum on International Technology 
Transfer (originally envisaged to be entitled “International Expert 
Forum on ‘IP and Technology Transfer:  Common Challenges - 
Building Solutions’”) was held in Geneva from February 16 to 18, 
2015.  The Expert Forum featured presentations by all 6 study 
experts, presentations by the corresponding 4 peer-reviewers as 
well as 6 rounds of moderated panel discussions on technology 
transfer by 8 international experts from developed and developing 
countries, selected according to the selection criteria approved by 
the CDIP at its 14th session (see document CDIP/14/8 Rev. 2).      
Its objective was to initiate discussions on how, within WIPO’s 
mandate, to further facilitate access to knowledge and technology 
for developing countries and LDCs.   

The Expert Forum program, list of biographies and presentations 
given during the event are available on the conference website (see 
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562).  
The event was attended by some 130 participants.  During the 
entire three days of the event, discussions were webcasted via the 
WIPO website.  Videos-on-demand for all three days are available 
on the WIPO webcast website.  “Expert Thoughts”, agreed at the 
Expert Forum to be submitted to the CDIP for consideration and 
approval with a view to incorporating work towards implementing 
those “Expert Thoughts” into WIPO work programs, were provided 
in the final report of the Expert Forum (see document CDIP/15/5).  
The CDIP at its 15th session decided to take note of that report and 
to continue its discussions on the report at its next session (see 
document CDIP/15/8 Prov., paragraph 267).  

Activity 6:  At the time of writing of the present document, a draft 
version of the Web Forum on “IP and Technology Transfer:  
Common Challenges - Building Solutions” has been completed.  It is 
expected to have the Web Forum up and running by the 
16th session of the CDIP.  

Activity 7:  By definition, and as envisaged under the Concept Paper 
approved by the CDIP at its 14th session, work towards 
implementing any outcome from the project activities into WIPO 
work programs can only commence after consideration and 
adoption by the CDIP and any possible recommendation by the 
Committee to the General Assembly. 

 

 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/edocs/mdocs/mdocs/en/wipo_inn_ge_15/wipo_inn_ge_15_program.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/wipo_inn_ge_15/wipo_inn_ge_15_biographies.pdf
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=298076
http://www.wipo.int/webcasting/en/index.jsp
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=298371
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=310276
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The project has been evaluated by external evaluators (Mr. Daniel 
Keller and Mr. Rashid Khan);  their evaluation report is set out in 
document CDIP/16/3, which the CDIP is invited to note at its 
16th session. 

Results/Impact of the 
Project and Key 
Lessons Learnt 

Please refer to the evaluation report set out in document CDIP/16/3.  

Project 
Implementation Rate  

 
The budget utilization rate as per end of July 2015:  77%. 

 

Previous Reports The first progress report for the project, in document CDIP/8/2 
(pages 143-149), was submitted to the CDIP at its eighth session 
held in November 2011.  The second progress report, in document 
CDIP/10/2 (pages 72-78), was submitted to the CDIP at its tenth 
session in November 2012. The third progress report, in document 
CDIP/12/2 (pages 49-58), was submitted to the CDIP at its twelfth 
session in November 2013. The fourth progress report, in document 
CDIP/14/2 (pages 9-17), was submitted to the CDIP at its fourteenth 
session in November 2014. 

Follow-up Please refer to the evaluation report set out in document CDIP/16/3, 
notably the Annex, paragraphs 60 and 61, with regard to “output 4” 
(“preparation and provision of materials, modules, teaching tools and 
other instruments resulting from recommendations adopted by the 
International Expert Forum”) and paragraphs 66 to 69 with regard to 
“output 7” (“incorporating any outcome resulting from the above 
activities into the WIPO programs”):  as envisaged under the 
Concept Paper approved by the CDIP at its 14th session, work by  
the Secretariat towards preparation and provision of materials, 
modules, teaching tools and other instruments to implement any 
“Expert Thoughts” and, more generally, work towards the 
incorporation of any outcome resulting from the project activities into 
WIPO work programs, can only commence after consideration and 
adoption by the CDIP and any possible recommendation by the 
Committee to the General Assembly.  

 

 
  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=186340
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217828
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
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PROJECT SELF-EVALUATION 

 

Key to Traffic Light System (TLS) 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

Project Outputs4 
(Expected result) 

Indicators of Successful 
Completion 
(Output Indicators) 

Performance Data TLS 

1.  Project paper  Draft document ready 
within three months from 
approval of the project, 
in consultation with 
Member States. 

Drafting of the project paper 
completed by November 2011 
and revised by May 2012. 

****  

(albeit 
delayed) 

2.  Organization of 
Regional Technology 
Transfer Consultation 
Meetings  

Meetings organized 
within three months from 
the conclusion of the 
project paper; 

- Feedback by 
participants;  and 

- Comments from 
Member States 
consultations.  

All of the envisaged five 
Regional Technology Transfer 
Consultation Meetings have 
been held, the first one in 
Singapore on July 16 and 17, 
2012, the second one in 
Algiers on January 29 and 30, 
2013, the third one in Istanbul 
on October 24 and 25, 2013, 
the fourth one in Geneva on 
November 25 and 26, 2013, 
and the fifth one in Monterrey 
on December 5 and 6, 2013.  
Meetings generated much 
interest from the participating 
countries as well as the 
meeting attendees. 

 

 

 

 

 

 

 

 

**** 

(albeit 
delayed) 

                                                
4
  As per the original Project Document, Section 3.2. 

http://www.wipo.int/meetings/en/details.jsp?meeting_id=28643
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
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Project Outputs5 
(Expected result) 

Indicators of Successful 
Completion 
(Output Indicators) 

Performance Data TLS 

3.  Studies, case 
studies and analyses  

Completion of the 
studies and analyses 
within the established 
timeframe and the 
standards required by 
the terms of 
reference (TORs). 

All six analytic studies have 
been commissioned, 
completed, peer reviewed and 
published during the CDIP at 
its 14th session.  Peer reviews 
have been published along 
with the above studies.  
Further, study authors and 
peer-reviewers presented their 
findings and conclusions at the 
WIPO Expert Forum on 
International Technology 
Transfer which was held during 
February 16-18, 2015. 

**** 

(albeit 
delayed) 

4.  Concept Paper Draft of a Concept 
Paper on building 
solutions as the basis for 
discussion at the High 
Level International 
Expert Forum, to be 
submitted to the CDIP 
for approval. 

The Concept Paper, 
incorporating thoughts from all 
five Regional Consultation 
Meetings and all six analytic 
studies, including all six peer-
reviews, has been approved by 
the CDIP at its 14th session.  
The final approved version is 
document CDIP/14/8 Rev.2.  
The Concept Paper was 
submitted, in March 27, 2014, 
for comments to international 
experts and presented to 
Permanent Missions in Geneva 
on September 1, 2014 and 
October 21, 2014.  
Furthermore, a one day 
meeting with intergovernmental 
and non-governmental 
organizations and professional 
associations was organized on 
October 28, 2014. 

 

 

 

 

 

 

 

****  

                                                
5
  As per the original Project Document, Section 3.2. 

http://www.wipo.int/meetings/en/details.jsp?meeting_id=32093
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
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Project Outputs6 
(Expected result) 

Indicators of Successful 
Completion 
(Output Indicators) 

Performance Data TLS 

5.  Forum materials Preparation and 
provision of materials, 
modules, teaching tools 
and other instruments 
resulting from 
recommendations 
adopted by the High 
Level International 
Expert Forum 

By definition, as envisaged 
under the Concept Paper 
approved by the CDIP, work by 
the Secretariat towards 
preparation and provision of 
materials, modules, teaching 
tools and other instruments to 
implement any “Expert 
Thoughts”, agreed at the 
Expert Forum to be submitted 
to the CDIP for consideration 
and approval with a view to 
incorporating work towards 
implementing those “Expert 
Thoughts” into WIPO work 
programs, can only commence 
after consideration and 
adoption by the CDIP and any 
possible recommendation by 
the Committee to the General 
Assembly. 

** 

6.  Organization of 
High-Level Expert 
Forum  

 

High-Level Expert 
Forum organized within 
six months from the 
completion of studies; 

High level attendance to 
the Forum; 

Positive feedback from 
participants on concept 
paper and studies;  and 

Forum results in 
adoption of a list of 
suggestions, 
recommendations and 
possible measures for 
promoting technology 
transfer after 
consultations with 
Member States. 

The WIPO Expert Forum on 
International Technology 
Transfer was held in Geneva 
from February 16 to 18, 2015.  
The Expert Forum featured 
presentations by all 6 study 
experts, presentations by the 
corresponding 4 peer-
reviewers as well as 6 rounds 
of moderated panel 
discussions on technology 
transfer by 8 international 
experts from developed and 
developing countries, selected 
according to the selection 
criteria approved by the CDIP 
at its 14th session (see 
document CDIP/14/8 Rev. 2).  
The event was attended by 
some 130 participants and 
received very positive feedback 
from attendees (see feedback 
survey in document CDIP/15/5, 
page 11) as well as the local 
press and media. 

 

**** 

                                                
6
  As per the original Project Document, Section 3.2. 

http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
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Project Outputs7 
(Expected result) 

Indicators of Successful 
Completion 
(Output Indicators) 

Performance Data TLS 

7.  Web Forum 
established and used 

Forum operational at an 
early stage; 

Number of Forum users 
and qualitative 
feedback;  and 

Compilation and 
analysis of public 
opinion discussions 
posted on the Forum. 

A draft version of the Web 
Forum on “IP and Technology 
Transfer:  Common Challenges 
- Building Solutions” has been 
completed.  It is expected to 
have the Web Forum up and 
running by the 16th session of 
the CDIP. 

**** 

8.  Strengthened 
existing activities 
within WIPO, which 
foster access to 
knowledge and 
technology 

Incorporation of any 
outcome resulting from 
the above activities into 
the WIPO programs, 
after consideration by 
the CDIP and any 
possible 
recommendation by the 
Committee to the 
General Assembly. 

Work by the Secretariat 
towards the incorporation of 
any outcome resulting from the 
project activities into WIPO 
work programs can only 
commence after consideration 
and adoption by the CDIP and 
any possible recommendation 
by the CDIP to the General 
Assembly 

** 

 

 
  

                                                
7
  As per the original Project Document, Section 3.2. 
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Project Objectives Indicators of Success in 
Achieving Project 
Objective(s) 

(Outcome Indicators) 

Performance Data TLS 

Exploration of new 
ways of establishing 
international IP 
collaboration, 
enhanced under-
standing and 
consensus on 
possible IP initiatives 
or policies to promote 
technology transfer 

 

(a) Feedback from the 
Committee on the extent 
to which understandings 
of the issues have been 
enhanced and project 
objectives have been 
met; 
 
(a) Adoption and 
concrete use of the 
suggestions, 
recommendations and 
possible measures for 
promoting technology 
transfer by Member 
States; 
 
(b) Feedback on the 
content by the users via 
the Web Forum and 
evaluation 
questionnaires;  and 
 
(c) Widespread use of 
the medium by 
developing countries and 
LDCs. 

(a) There appears 
consensus in the Committee 
that understandings on the 
issues of technology transfer 
have been enhanced (see 
document CDIP/15/5, 
paragraph 37). 
 
(b) Work by the Secretariat 
towards preparation and 
provision of materials, 
modules, teaching tools and 
other instruments required to 
implement any “Expert 
Thoughts” and, more 
generally, work towards the 
incorporation of any outcome 
resulting from the project 
activities into WIPO work 
programs, can only commence 
after consideration and 
adoption by the CDIP and any 
possible recommendation by 
the Committee to the General 
Assembly. 

 
(c) and   (d)  A draft version 
of the Web Forum on “IP and 
Technology Transfer:  
Common Challenges - 
Building Solutions” has been 
completed.  It is expected to 
have the Web Forum up and 
running by the 16th session of 
the CDIP. 

 
 

** 

 
 
 

[Annex VI follows] 
 

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
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PROJECT SUMMARY 

Project Code DA_1_10_11_13_19_25_32_01 

Title 

 
Project on Enhancing South-South Cooperation on IP and 
Development Among Developing Countries and LDCs 
 

 
Development Agenda 
Recommendation 
 

 
Recommendation 1:  WIPO technical assistance shall be, inter alia, 
development-oriented, demand-driven and transparent, taking into 
account the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States and activities should include time frames for 
completion.  In this regard, design, delivery mechanisms and 
evaluation processes of technical assistance programs should be 
country specific. 
 
Recommendation 10:  To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote fair balance between intellectual property protection and the 
public interest.  This technical assistance should also be extended to 
sub-regional and regional organizations dealing with intellectual 
property. 
 
Recommendation 11:  To assist Member States to strengthen 
national capacity for protection of domestic creations, innovations 
and inventions and to support development of national scientific and 
technological infrastructure, where appropriate, in accordance with 
WIPO’s mandate. 
 
Recommendation 13:  WIPO’s legislative assistance shall be, inter 
alia, development-oriented and demand-driven, taking into account 
the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States and activities should include time frames for 
completion. 
 
Recommendation 19:  To initiate discussions on how, within WIPO’s 
mandate, to further facilitate access to knowledge and technology 
for developing countries and LDCs to foster creativity and innovation 
and to strengthen such existing activities within WIPO. 
 
Recommendation 25:  To explore intellectual property-related 
policies and initiatives necessary to promote the transfer and 
dissemination of technology, to the benefit of developing countries 
and to take appropriate measures to enable developing countries to 
fully understand and benefit from different provisions, pertaining to 
flexibilities provided for in international agreements, as appropriate. 
 
Recommendation 32:  To have within WIPO opportunity for 
exchange of national and regional experiences and information on 
the links between IPRs and competition policies. 
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Project Budget 
 

 
Non-Personnel resources:  755,460 Swiss francs. 
 
Personnel resources:  202,000 Swiss francs. 
 

 
Project Duration 
 

 
24 months (first stage).  The project was extended for an additional 
period of one year (12 months) as per the decision of the Thirteenth 
Session of CDIP (see paragraph 7 of the Summary by the Chair at 
(http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13_summ
ary.pdf). 
 

 
Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Development Sector (Program 9) 
 
Global Infrastructure Sector (Program 14) 
 
Links to WIPO programs 1, 2, 3, 4, 5, 6, 7, 8, 11, 15, 16, 18, 30 
 
Links to DA projects:  DA_05_01, DA_08_01, DA_09_01, 
DA_10_05, DA_7_23_32_01 and DA_35_37_01, 
DA_19_25_26_28_01. 
 

 
Brief Description of 
Project: 

 
This project relates to optimizing the results from the implementation 
of certain recommendations of the WIPO Development Agenda.  To 
this end, this project completes and reinforces, on the one hand the 
projects already developed for recommendations 10, 19, 25, and 32, 
and on the other hand effectuates recommendations 1, 11, and 13.  
 
To attain these objectives, this project aims to develop means to 
channel the efforts of different actors to promote South-South 
cooperation in the area of IP.  The project aims to achieve tangible 
results in the following areas in developing countries and the LDCs: 
 

(a) promoting development-oriented IP technical and legal 

assistance (Recommendations 1, 13); 

(b) IP institutional capacity-building (Recommendation10);  

(c) domestic innovation capacity-building 

(Recommendation 11); 

(d) facilitating access and dissemination of knowledge and 

technology, and the use of IP flexibilities 

(Recommendations 19, 25);  and 

(e) understanding the link between IP and competition 

policies (Recommendation 32). 

 
 

  

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13_summary.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13_summary.pdf
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 Project 
Manager 

  
Mr. Alejandro Roca Campaña 
 

Links to Expected 
Results in the 
Program and Budget  

 
Expected Result III.6  
Development Agenda principles further mainstreamed into the 
Organization’s programs and activities. 
 

 
Summary overview of 
Project 
Implementation 
 

 
In line with the project delivery strategy and in the timeframe 
allocated to the project (April 2012 to June 2015), the project 
delivered the following outputs:    
 
(a) the organization of two three-day inter-regional meetings to foster 
the sharing of experiences among developing countries and LDCs 
on:  IP governance, GRTKF, and copyright and related rights (First 
Inter-Regional Meeting on South-South Cooperation organized in 
cooperation with the Government of Brazil in Brasilia from August 8 
to 10, 2012), and on patents, trademarks, GIs, industrial designs and 
enforcement (Second Inter-Regional Meeting on South-South 
Cooperation organized in cooperation with the Government of the 
Arab Republic of Egypt in Cairo from May 6 to 8, 2013); 
 
(b) the organization of two one-day annual conferences on South-
South cooperation to review the work undertaken during the two 
inter-regional meetings and to discuss the future of South-South 
cooperation in the field of IP and development (the First Annual 
Conference on South-South Cooperation was held in Geneva on 
September 28, 2012, and the Second Annual Conference on 
November 22, 2013); 
 
(c) the establishment and fine-tuning of a dedicated web page on the 
WIPO website as a one stop facility presenting information about 
South-South cooperation activities in the field of IP.  The web page 
presents information about the history and evolution of South-South 
cooperation in the United Nations system, information about the DA 
Project on South-South Cooperation and on the inter-regional 
meetings and conferences organized in the framework of the project 
- including all presentations and detailed meeting reports -, a 
number of dedicated South-South resources (see point (d) below for 
additional information on these tools), and a section  featuring 
successful South-South and triangular cooperation partnerships and 
initiatives across regions containing an online form to facilitate the 
submission of additional initiatives by Member States with the 
ultimate objective to enhance access to information and knowledge 
and to foster the building of further partnerships between developing 
countries and LDCs in the field of IP (user feedback retrieved via an 
online survey suggested this information to be particularly valuable).  
As per Recommendation 2 of the project evaluation report 
(Document CDIP/13/4), a number of activities were also undertaken 
to promote the web page among potential users and to collect 
additional information for the South-South databases, including:  the 
organization of a CDIP side-event to present the new web page to 
Member States;  the promotion of the new platform via relevant  
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social media tools and official channels (circular letters to Permanent 
Missions, IP and Copyright Offices, IGOs and NGOs);  the 
organization of an inter-regional expert meeting to collect and 
validate data on successful South-South and triangular cooperation 
initiatives in the field of IP, and the mapping of existing South-South 
activities within WIPO for inclusion on the South-South web page. 
User feedback gathered via an online survey suggests that the web 
page on South-South cooperation meets those users’ needs.  
The final web page and tools can be accessed at: 
http://www.wipo.int/cooperation/en/south_south/;  
 
(d) the introduction of new functionalities in the IP Technical 
Assistance Database (IP-TAD), the IP Development Matchmaking 
Database (IP-DMD) and the WIPO Roster of Consultants (ROC) to: 
 

(1) highlight technical assistance activities undertaken with the 
support of WIPO where both the beneficiary 
country/countries and the host country/provider were a 
developing or least developed country [South-South IP-TAD: 
http://www.wipo.int/sscip/tad]; 

(2)  highlight IP offers and needs from developing countries and 
LDCs and further enable matchmaking between them 
[search existing offers and needs in the IP-DMD database by 
country group: http://www.wipo.int/dmd/en/search.jsp];  and 

(3) highlight existing resource persons from developing countries 
and LDCs to foster an increase in the use of these resource 
persons for technical assistance and capacity building 
activities of the Organization [http://www.wipo.int/sscip/roc]; 

 
(e) follow-up on United Nations system-wide activities on South-
South cooperation through the ad hoc focal point for South-South 
cooperation and engage on South-South cooperation activities with 
the United Nations Office for South-South Cooperation (UNOSSC) in 
coordination with relevant sectors/divisions on specific IP issues 
(e.g. organization of a scaling-up session with WIPO GREEN to 
showcase Southern solutions and partnerships in the field of green 
technologies during the UNOSSC Global South-South Development 
(GSSD) Expo 2014;  inclusion of information about the WIPO’s 
South-South activities on the UNOSSC UN Entities Space designed 
for each UN agency to inform partners and the public about South-
South and triangular cooperation policies, instruments, partnership 
opportunities, news and events). 
 

Results/impact of the 
project and key 
lessons learned 

Referring to the project evaluation report presented to Member 
States at the Thirteenth session of the CDIP providing an 
independent assessment of the project’s results and impact 
(Document CDIP/13/4), evidence suggests that the project was of 
high relevance to Member States and direct beneficiaries and that it 
was catalytic in helping both the Secretariat and Member States 
appreciate the added value of South-South cooperation in the area 
of intellectual property.  Surveys conducted by the project and 
validated by the evaluators through in-depth interviews with selected 
participants confirmed the high relevance of the inter-regional 
meetings and annual conferences on South-South cooperation and 
the significant potential added value of the web-based tools for 
information exchange and access to knowledge. 

http://www.wipo.int/sscip/tad
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Risks and Mitigation 

 
(a) Limited contribution of participants to the annual conferences 
due to the participants’ profile as the conferences were scheduled 
back-to-back with the WIPO General Assembly, in line with the 
project delivery strategy:  in order to target the appropriate audience, 
the Secretariat scheduled the Second Annual Conference back-to-
back with the CDIP meeting, as agreed with Group Coordinators, 
which proved to be an effective measure to enhance the level of 
participation in the conference.  
 
(b) Limited use of the South-South web page and resources, and 
low level of responses to the surveys developed with the purpose of 
gathering feedback from users and collecting additional information 
and data for the web page and databases:  this risk was addressed 
by actively increasing public outreach and raising awareness of the 
new web platform among potential users using official channels 
(circulars) and relevant social media tools.  The response rate 
remained nevertheless low, limiting the amount of data that could be 
collected.  
 

 
Project 
Implementation Rate 
  

The budget utilization rate as per end of July 2015:  95%. 
 

 
Previous Reports 

 
The first Progress Report for this Project, in document CDIP/10/2, 
Annex XI, was submitted to the CDIP at its tenth session held in 
November 2012.  The second Progress Report for this Project, in 
Document CDIP/12/2, Annex IX, was submitted to the CDIP at its 
twelfth session held in November 2013.  The third Progress Report 
for this Project, in Document CDIP/14/2, Annex V, was submitted to 
the CDIP at its fourteenth session held in November 2014. 
 
The Evaluation Report for this Project, in document CDIP/13/4, was 
submitted to the CDIP at its thirteenth session held in May 2014. 
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 

Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

 
Annual Conferences 
and Inter-regional 
Meetings. 

 
Level of attendance. 
Feedback from 
participants through a 
questionnaire. 
 

 
1. First inter-regional meeting 
(Brasilia, August 8 to 10, 2012):  
the meeting attracted over 
100 participants, representing in 
total 32 developing countries, 
5 developed countries and 
5 IGOs/NGOs.  Feedback 
retrieved through an evaluation 
questionnaire at the end of the 
meeting suggested that the 
meeting was very well received 
and that it met expectations 
(over 90% of the respondents 
rated the meeting as good, very 
good or excellent). 
 
2. First annual conference 
(Geneva, September 28, 2012):  
the conference was attended by 
99 participants, representing   
37 developing countries, 
11 developed countries, and 
6 IGOs/NGOs.  Results from a 
satisfaction survey distributed at 
the end of the conference 
suggest that over 87% of 
respondents found the 
conference good, very good or 
excellent. 
 
3. Second inter-regional meeting 
(Cairo, May 6 to 8, 2013):   
the meeting brought together 
over 100 participants from 
32 developing countries,  
 
 

 
**** 

                                                
8
  As per the original Project Document, Section 3.2. 
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Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

5 developed countries and  
6 IGOs/NGOs.  Feedback 
gathered at the end of the 
meeting suggested that the 
meeting was very well received 
and that it met expectations 
(over 93% of respondents found 
the meeting to be good, very 
good, or excellent). 
 
4. Second annual conference 
(Geneva, November 22, 2013): 
the conference gathered over 
100 participants from 
48 developing countries, 
12 developed countries, and 
13 IGOs/NGOs, and received 
excellent feedback.  Results 
gathered from the satisfaction 
surveys showed that 
approximately 92% of 
respondents were highly 
satisfied with the event. 
 
All meeting/conference reports 
and presentations are available 
on the WIPO website for 
consultation. 
 
An independent assessment of 
the meeting and conferences 
carried out in the framework of 
the project evaluation confirmed 
that the meetings/conferences 
were very effective in catalyzing 
interest and in providing a 
platform for South-South 
engagement on IP matters.  All 
the stakeholders highlighted the 
high relevance of these 
meetings (CDIP/13/4, Annex, 
page 15).   
 

 
South-South Training 
and Capacity Building 
activities 

 
New functionalities 
introduced in the WIPO 
IP Technical Assistance 
Database (IP-TAD) and 
IP Development  
 
 
 

 
The South-South functionalities 
have been developed and 
introduced in the IP-TAD and  
IP-DMD databases, and 
included on the South-South  
 
 
 

 
**** 
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Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

 
Matchmaking Database 
(IP-DMD).  
 
Statistics on the use of 
the matchmaking feature 
and number of exchange 
visits/missions among 
developing countries and 
LDCs. 
 

 
web platform 
[http://www.wipo.int/cooperation/
en/south_south/#resources]. 
 
1. The “South-South IP-TAD 
database” highlights all technical 
assistance activities undertaken 
with the support of WIPO where 
both the host country and the 
beneficiary country/countries 
were a developing or least 
developed country and can be 
considered “South-South” as per 
the UN operational definition for 
South-South cooperation.   
 
A detailed analysis of activities 
by biennium shows that the 
Organization undertook 
236 technical assistance 
activities in the 2012/13 
biennium where both the host 
country and the beneficiary 
country/countries were a 
developing country, an LDC, or 
a country in transition, and that it 
undertook 147 activities in the 
2014/15 biennium (data 
analysed until June 15, 2015).  
See: 
http://www.wipo.int/sscip/tad. 
 
2. IP-DMD functionalities:  the 
new functionalities include a 
group search tool to distinguish 
developing countries and LDCs 
from other groups of countries in 
the database, to help identify 
opportunities for South-South 
partnerships in knowledge-
exchange, training, capacity-
building and technology transfer 
and to facilitate matchmaking 
between developing countries 
and LDCs on IP offers and 
needs.  See: 
http://www.wipo.int/dmd/en/sear
ch.jsp.  In accordance with the 
established procedure, Member 
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Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

 
States are invited to submit 
expressions of interest if they 
have specific offers or needs to 
share.   
 

 
Increase the use in 
WIPO technical 
assistance and 
capacity-building 
activities of resource 
persons and 
experience sharing 
from developing 
countries and LDCs. 

 
Annual periodic reports 
and review of the WIPO 
roster of consultants to 
identify the increase in 
the use of consultants 
from developing 
countries and LDCs. 
 

 
The South-South Roster of 
Consultants highlighting experts 
and resource persons from 
developing countries, LDCs and 
countries in transition was 
completed and included as an 
additional resource on the 
South-South webpage.  The 
database currently lists 
773 resource persons from 
developing countries, LDCs and 
countries in transition.  While it 
should be noted that the choice 
and use of resources persons 
for specific technical assistance 
activities depends on a number 
of factors and not solely on the 
country of origin, it appears that 
the use of resource persons 
from developing countries, 
LDCs and countries in transition 
has remained relatively 
consistent over the years 
(177 records in 2011, 
186 records in 2012, 
138 records in 2013, 
118 records in 2014, and 
60 records in 2015 (data 
analyzed until June 15, 2015).  
See: 
http://www.wipo.int/sscip/roc.  
 

 
**** 

 
WIPO Webpage on 
South-South 
Cooperation and  
interactive web 
portal/virtual network. 
 

 
Webpage and interactive 
web portal in place.  
 
Feedback from users 
and statistics on the use 
of the web page and 
virtual network as well as 
qualitative assessment to 
be sought from 
participants and output in 
 
 

 
The South-South web platform 
can be accessed at:  
http://www.wipo.int/cooperation/
en/south_south/.  Limited user 
feedback (10 completed 
surveys) suggests that users’ 
needs are largely met but that 
the platform needs to be 
maintained and updated with 
additional information on  
 
 

 
*** 

http://www.wipo.int/cooperation/en/south_south/
http://www.wipo.int/cooperation/en/south_south/
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Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

 
the form of collaborative 
interaction. 
 
 
 
 

 
South-South cooperation case 
studies, offers and needs on a 
regular basis to reach its full 
potential.   
 
As per the independent 
assessment carried out by the 
project evaluators, the web 
platform has the potential to 
deliver sustainable value to 
WIPO stakeholders and is a 
highly efficient approach to 
promote information exchange 
and access to knowledge, but 
sufficient resources would need 
to be made available to 
continuously promote and 
maintain it (CDIP/13/4, Annex, 
page 18). 
 

 
Focal Point on South-
South Cooperation. 

 
Appointment of a Focal 
Point on South-South 
Cooperation in the WIPO 
Secretariat. 
 
 
 
Periodic reports to be 
submitted by the Focal 
Point to Member States.   
 

 
The Project Manager was 
appointed as the de facto ad 
hoc focal point on South-South 
cooperation following the time 
bound nature of the project 
(01.01.2012 – 30.06.2015).  
 
According to the Program and 
Budget 2016/17, Program 9 will 
ensure a coherent planning and 
reporting of South-South 
activities at the organizational 
level and interface with all 
internal and external 
stakeholders. 
 

 
**** 

 
Better understanding 
of IP and its potential 
contribution to 
development in the 
developing countries 
and LDCs; 
 
Identifying of priorities 
and special needs of 
developing countries 
and LDCs in the area 
 
 

 
Impact in Member States 
practices including in the 
design of national IP 
policy and legislation, 
and its implementation, 
and use of IP flexibilities. 
(Survey questionnaire). 
 
Statistics on the use of 
the matchmaking 
feature. 
 
 

 
Refer to the final evaluation 
report of the project for a 
detailed assessment of the 
project’s impact, relevance, and 
effectiveness [CDIP/13/4].     
 
 

 
**** 
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Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 

 

Performance Data TLS 

 
of IP and 
development including 
norm-setting at the 
national, regional, and 
international levels; 
 
Better-informed socio-
economic context-
sensitive decision-
making on IP policies 
at the national and 
regional levels in the 
South; 
 
Better protection of 
domestic creations 
and fostering 
innovation in 
developing countries 
and LDCs;  
 
Promotion of  the 
transfer and 
dissemination of 
technology; 
 
Enhanced 
infrastructure and 
capacity for 
developing countries 
and LDCs to make the 
most effective use of 
IP for development 
bearing in mind their 
socio-economic 
conditions, and their 
different levels of 
development;  and  
 
Increased capacity of 
developing countries 
and LDCs to share 
their knowledge and 
experience in the area 
of IP and 
Development. 
 

 
Statistics and Feedbacks 
on the use of the web 
page. 
 
Statistics and Feedbacks 
use of the virtual 
network. 
 
Statistics on the use of 
consultants from 
developing countries and 
LDCs. 
 

 
[Annex VII follows] 
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Recommendation 1:  WIPO technical assistance shall be, inter alia, development oriented, demand driven and transparent, taking into account 
the priorities and the special needs of developing countries, especially LDCs, as well as the different levels of development of Member States 
and activities should include time frames for completion.  In this regard, design, delivery mechanisms and evaluation processes of technical 
assistance programs should be country specific. 
 
 

 Implementation Strategies 

 

Achievements 

 

 
Technical assistance was undertaken at the request of Member 
States and designed, formulated and implemented in close 
consultation and cooperation with the countries concerned in 
order to fully respond to their specific needs, level of 
development and priorities, with special focus on the needs of 
Least Developed Countries (LDCs). 
 
Countries were assisted to formulate national IP strategies 
involving all stakeholders.  The overall objective of these 
strategies was to contribute to the economic, social, cultural 
and technological development of beneficiary countries by 
effectively using the IP system. 
 
The primary responsibility for elaborating the process rested 
with the countries concerned, with WIPO’s full commitment in 
providing all the necessary technical assistance and 
cooperation in an efficient, timely and cost effective manner. 

 
IP technical assistance activities and training programs were developed 
and implemented in all regions taking into consideration countries specific 
needs and level of development.  
 
Specialized databases continued to be used as effective documentation 
and reporting on the delivery of technical assistance, in particular the 
databases on IP Technical Assistance (IP-TAD) (available at 
http://www.wipo.int/tad/en/) the Roster of Consultants (IP-ROC), and new 
interfaces specifically developed to store information on South-South 
cooperation and the IP Development Matchmaking Database (IP-DMD).   
 
Nine countries (six in Africa, two in Asia and the Pacific and one in Latin 
America and the Caribbean), initiated the process of formulating national 
IP strategies/development plans, and 18 countries (six in Africa, three in 
the Arab region, four in Asia and the Pacific, and five in Latin America 
and the Caribbean) were still in the process of formulation and/or 
adoption at the end of 2014. 
 
A new database, the National IP Strategy Database (NIPS-D), was 
developed to capture relevant data for the baseline assessment phase of 
national IP strategies development. 
 
In an effort to maximize the usefulness of technical assistance databases,  
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 Implementation Strategies 

 

Achievements 

 

 
user-feedback was collected with a view to enhancing their functionalities 
and increasing their potential use, not only for Organization-wide  
 
documentation and reporting purposes, but also for the benefit of Member 
States’, following appropriate customization. In this regard, and at the 
request of two Member States, i.e., the IP-TAD and IP-ROC were 
customized to meet the documentation and reporting requirements of 
activities conducted at the national level. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to 
the Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Programs 9 and 10. 
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Recommendation 3:  Increase human and financial allocation for technical assistance programs in WIPO for promoting a, inter alia, 
development-oriented IP culture, with an emphasis on introducing intellectual property at different academic levels and on generating greater 
public awareness on IP. 
 
 

Implementation Strategies Achievements 

 

Promoting a Development-oriented 
IP Culture and Generating Greater Public 
Awareness about IP 

 
Raising awareness among all sectors of 
society regarding the important role that 
intellectual property plays in national 
development, and promoting an informed 
and balanced discussion and dialogue 
about IP issues, continue to be an integral 
part of WIPO program and activities.  
As part of the process of promoting a 
development-oriented IP culture, 
WIPO encourages involvement of all 
national stakeholders through various 
programs and activities.  Specific 
programs are tailored for public 
institutions, IP stakeholders and users, 
and target different sectors of society, 
including universities and research 
centers, SMEs, cultural industries, 
diplomats, the judiciary, government 
officials and civil society.   

 
WIPO launched the WIPO WIRE bi-weekly newsletter in six languages for easy and regular 
access to WIPO news and IP Developments. 
 
It also launched a new newsletter platform in six languages for broader dissemination and 
easier selection of news on key WIPO and IP topics. 
 
2015 World IP Day campaign on the theme of “Get up, stand up:  For Music” achieved strong 
Member State participation:  349 events were reported in 105 countries;  40,000+ unique 
page views of IP Day web content and 800,000+ impressions from around the world of 
Facebook content. 
 
Broader understanding of the role of IP among policymakers and the general public through a 
steady stream of new videos on the WIPO Youtube channel, which exceeded 8 million single 
views by year-end 2014. 
 
In addition to the activities contained in the IP-TAD, for more information about the 
achievements related to this recommendation please refer to the Program Performance 
Report for 2014 (Document WO/PBC/23/2), in particular Program 19. 
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Introducing IP at Different Academic 
Levels 

 
WIPO offered and developed joint 
programs with academic institutions 
leading to the award of degrees/diplomas.  
It developed strategic partnerships with 
academic institutions, in particular in 
developing countries, LDCs and countries 
with economies in transition.  Partnerships 
with academic institutions also involved 
the development of teaching and training 
materials and curricula on IP.  New 
Distance Learning courses were 
developed and included in the curricula of 
institutions.  A special emphasis was given 
to further including development-oriented 
aspects of the IP system in the Programs 
of the WIPO Academy. 

 
All programs developed by the WIPO Academy take into consideration the use of IP for the 
promotion of fair balance between IP protection and the public interest.  Training contents are 
continuously updated taking into consideration new issues of IP for social and economic 
development. 
 
The Academy has developed training of trainers programs for over 80 national IP experts in 
four countries.  These experts are expected to conclude the training and be certified within the 
2016-17 biennium. 
 
The Academic Institutions Program (AIP) continued enhancing its partnerships with six 
universities, in collaboration with regional organizations and IP Offices in Argentina, Australia, 
Cameroon, Italy, Republic of Korea and Zimbabwe, by offering joint intellectual property 
Master’s programs in English, French and Spanish.  In addition, the WIPO Academy assisted 
in the organization of Master’s programs in IP in Universidad de Los Andes (VZ), and initiated 
contacts for the development of an academic curriculum for a Master’s Program in IP in 
Tunisia.  A cooperation agreement with Bilkent University, Turkey, was signed in 2015 for the 
joint offering of a Master’s program.  
 
The Academy has fostered the participation of university professors from developing countries 
and LDCs in international discussions including the yearly edition of the WIPO-WTO 
Colloquium for Teachers of IP and the annual meeting of the Association for the 
Advancement of Teaching and Research in Intellectual Property (ATRIP).  
 
The Distance Learning Program collaborated with nine national universities on the offering of 
22 special sessions of distance learning courses for their alumni.  The program also has 
cooperation with six national IP offices that offer special sessions of general distance learning 
courses on IP for national universities.  
 
The Academy has also continued to develop classroom training to government officials from 
developing and least developed countries. 
 
The Start-up Academies project has been successfully evaluated and mainstreamed into the  
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WIPO Academy regular budget.  In addition to the six pilot national IP Academies (five of 
which are operational and have certified over 21,000 nationals on IP matters), the Academy 
has signed cooperation agreements with two countries and has developed cooperation 
strategies for other six during the reporting period.   
 
In addition to the activities contained in the IP-TAD, for more information about the 
achievements related to this recommendation please refer to the Program Performance 
Report for 2014 (Document WO/PBC/23/2), in particular Program 11. 
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Recommendation 4:  Place particular emphasis on the needs of small and medium-sized enterprises (SMEs) and institutions dealing with 

scientific research and cultural industries and assist Member States, at their request, in setting-up appropriate national strategies in the field of 

intellectual property. 

 

Implementation Strategies Achievements 

 

Strategy for SMEs 

 
Facilitate the development by member states of appropriate 
policies and strategies on IP for SMEs. 
 
 
Improve the capacity of SMEs and SME-support institutions to 
better use the IP system for enhanced competitiveness.  
 
 
Development of SMEs related content to guide the training 
and capacity building activities targeting primarily SME support 
institutions. 
 
 
A particular effort was made to support developing countries 
forging stronger links among research institutions, local 
industry and SMEs, so as to develop partnership among the 
public and private institutions in maximizing the value of IP 
assets and develop synergies between science, business, 
cultural and government support agencies.  
 
In addition and through various activities WIPO continued to 
build general awareness on the importance of IP for business 
 

 
20 SME-related seminars, workshops or training of trainers programs on IP 
management in 19 countries were organized. 
 
Over 900 representatives of SMEs and SME support institutions from 50 
countries, including 15 LDCs and 35 developing countries and transition 
economies benefited from the trainings.  
 
709 students took the online international certificate course on IP asset 
management for business success based on IP PANORAMATM, and 38 
students participated subsequently in an offline program on IP asset 
management. 
 
An International Workshop for Women Inventors and Entrepreneurs was 
organized by WIPO, the Korean Intellectual Property Office (KIPO) and the 
Korea Women Inventors Association (KWIA), in which 137 women 
inventors and entrepreneurs from 17 countries participated. 
 
A new book on Confidence - An Introduction to Trade Secrets for Small 
and Medium-sized Enterprises was finalized and another two publications 
are under the final review. 
 
Significant work was done on the development of IP Panorama Mobile for 
smartphone users.  This work which is expected to be completed by the 
end of this year would further facilitate access to and dissemination of IP 
for business related information to SMEs. 
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Implementation Strategies Achievements 

 

 
competitiveness and create local capacity by training the 
trainers through workshops and seminars and other face-to-
face activities as well as through the creation and 
dissemination of material (print and online content and 
publications, multimedia products, etc.) on IP for Business. 
 

 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to the 
Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Program 30. 
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Implementation Strategies Achievements 

 

Strategy for Creative Industries 

 
Studies were taken up on the “Economic Contribution of 
Copyright-Based Industries”.  The main objectives of the 
studies were to enable countries to identify copyright based 
industries and make a comparative analysis of economic 
contribution of such industries vis-à-vis other sectors of the 
economy or similar industries in other countries.  The studies 
also enable policy makers to identify suitable policy options.  
 
Practical tools for selected creative sectors were also 
developed to meet sector-specific needs and used in seminars 
in a number of countries. 
 
Partnerships with interested governments and international 
organizations were sought and strengthened. 

 
Further assistance was provided to countries wishing to explore the 
potential and performance of their creative sector.  Studies on the 
economic contribution of the creative industries were completed in three 
countries and launched in two additional countries.  Studies continue to be 
used as input for evidence-based policy making.  New information on 
copyright related income was made available in cooperation with partners. 
 
Capacity-building activities and awareness raising on creative industries 
continued in all regions through more focused activities, though less in 
terms of overall amount in view of budgetary constraints.  Activities were 
based on WIPO’s tools on how to make a living in the creative industries. 
 
Established partnerships in the field of created industries continued and 
new partners were approached to join forces with WIPO in this domain. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to the 
Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Program 3. 
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Implementation Strategies Achievements 

 

Strategy for Universities and Research Institutions 

 
WIPO’s activities in support of research institutions (including 
universities) have intensified significantly as a result of 
increasing requests from Member States.  Support focused on 
three main types of activities.  Firstly, R&D institutions and 
universities were supported to develop institutional IP policies 
to facilitate IP asset management in line with their missions 
and mandates.  Secondly, WIPO supported the creation of 
networks of R&D institutions with IP Hubs as a means for 
Member States to build cost-effective innovation infrastructure.   
 
Thirdly, WIPO provided practical and customized training 
programs in technology licensing, patent valuation, patent 
drafting, and technology management and marketing to R&D 
institutions and universities, upon request. 
 

 
WIPO continued to provide support to developing countries to establish 
necessary innovation eco system in order to systematically create, develop 
and exploit locally created IP, through national and regional projects such 
as “Establishment of TTOs” in Tunisia and Algeria.  In that context highly 
customized training programs (video and in situ) were created in order to 
help beneficiary institutions to develop their IP Institutional Policies 
 
In the period under review WIPO organized 29 IP commercialization 
training programs – 7 in the area of IPR management in academic 
institutions, 9 Successful Technology Licensing (STL) courses and 5 IP 
valuation trainings. 
 
The WIPO capacity building programs for universities and R&D institutions 
adjusted to this evolving demand by conceptualizing and providing training 
programs as an element of longer term projects (such as TTO Project), 
thus assuring their follow up and sustainability and by upgrading its ability 
to respond to the training needs of specific target audiences or narrow 
scientific areas.  In addition, special attention was given to high 
customization of the programs in line with conditions relevant for 
developing countries and LDCs through, inter alia, using real cases and 
technologies developed by participating universities and R&D institutions. 
Quality of deliverables was monitored in a more comprehensive way, which 
resulted in an increasing satisfactory rate of the same target audience 
measured in the time intervals and related to the similar programs (pilot 
evaluations done in the framework of the WIPO / FIT Australia Technology 
Transfer Program).  
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Implementation Strategies Achievements 

 

 
 
The number of the direct and indirect users of the knowledge disseminated 
through courses increased.  The Program continued to receive the support 
from the Fund and Trust of the Government of Australia, which created 
very favorable conditions for timely follow up programs in beneficiary 
countries and resulted in substantive progress in the level of professional 
skills of participants in the shorter period of time. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to the 
Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Program 30. 

Strategy for Supporting the Development of National 
IP Strategies  

 
Support in integrating IP strategies into national economic 
development planning.  This involved the development of 
practical tools that stress the importance of national choices in 
the development and implementation of IP strategies.  The 
needs of SMEs and institutions dealing with scientific research 
and cultural industries were taken into account while 
developing such national IP strategies. 
 

 
Methodology for the formulation of national IP strategies developed in the 
form of a set of practical tools under the Project on Improvement of 
National, Sub Regional and Regional IP Institutional and User Capacity 
(CDIP/3/INF/2). 
 
Thirteen National IP Strategies were initiated, 40 were adopted and/or were 
under implementation and, 5 National IP strategies were amended.  In the 
process of formulation, during the reporting period, were 18 National IP 
Strategies including in LDCs. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to the 
Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Programs 9 and 10. 
 



CDIP/16/2 
Annex VII, page 11 

 

Implementation Strategies Achievements 

 

 
A thematic project on Intellectual Property and Product 
Branding for Business Development in Developing Countries 
and Least-Developed Countries (LDCs) (CDIP/5/5) contributed 
to the implementation of Recommendation 4. 

 
A set of guidelines used in capacity building programs on the Identification, 
protection and branding of origin-linked products (OLPs) and geographical 
indications (GIs) were consolidated and developed upon conclusion of the 
thematic project on Intellectual Property and Product Branding for Business 
Development in Developing and Least Developed Countries (CDIP/5/5), 
implemented from 2010 to 2013 in Panama, Thailand and Uganda.  Please 
see the progress reports CDIP/8/2, CDIP/10/2 and CDIP/12/2 and 
Evaluation report CDIP/13/3. 
 
Eight countries have applied the DA project methodology for the 
development of new IP and origin-branding projects.  
 
In some cases, partnerships were forged with donors (e.g. the EU, the 
Inter-American Development Bank and Caribbean Export) to support the 
efforts of national governments and institutions in securing IP protection 
and promote the branding of their origin-linked products. 
 
This project was mainstreamed into the regular work of the organization. In 
addition to the activities contained in the IP-TAD, for more information 
please refer to the Program Performance Report for 2014 (Document 
WO/PBC/23/2), in particular Program 9. 
 

 
A Pilot Project on Intellectual Property (IP) and Design 
Management for Business Development in Developing and 
Least Developed Countries (LDCs) was launched. 

 
The implementation of this Project contained in document CDIP/12/6 
started in January 2014.  For more information about the implementation of 
this project please refer to the Annex II of this document.   

 
  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=186340
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217828
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=268876
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Recommendation 6:  WIPO’s technical assistance staff and consultants shall continue to be neutral and accountable, by paying particular 

attention to the existing Code of Ethics, and by avoiding potential conflicts of interest.  WIPO shall draw up and make widely known to the 

Member States a roster of consultants for technical assistance available with WIPO. 

Implementation Strategies Achievements 

 

 
Incorporate the UN Standards of Conduct for the 
International Civil Service in contracts with all WIPO 
employees including consultants hired by WIPO. 

 
Following the implementation of the revised Staff Regulations and Rules on the new 
internal justice system on January 1, 2014, Office Instructions were issued to prescribe 
procedures on work place-related conflicts and grievances and the application of 
disciplinary measures, providing a clear regulatory framework to, inter alia, reinforce the 
values of integrity, impartiality and accountability of WIPO staff.  
 

 
Improve awareness and enhance understanding of the 
importance of the ethical and integrity systems. 
 

 
The Ethics Office was established and continued to provide advice to WIPO personnel. 
Ethics training were organized for WIPO staff and consultants.  
 
To avoid conflict of interest and abiding by code of ethics and professional standards, 
the Evaluation Section of WIPO requests all consultants engaged in evaluation work to 
acknowledge that they abide by UNEG Standards and professional ethics and also to 
confirm that they are free from conflicts of interest, i.e. that they have not been part of 
the program activities within the scope of the evaluation. 
 

 
Develop WIPO capacity to investigate wrongdoing in WIPO. 
 

 
The Investigation Section of IOD has been provided with sufficient resources, one Head 
of Section and one Senior Investigator plus non staff resources, so that it can respond 
to all complaints received.  Investigation statistics are duly documented in the reports to 
the assemblies and to the IAOC.  
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Implementation Strategies Achievements 

 

 
Designing and making available a roster of WIPO 
consultants for technical assistance. 

 
Roster of Consultant was updated and integrated with the project on Intellectual 
Property and Technical Assistance Database (IP-TAD).  The database is available at 
hhttp://www.wipo.int/roc/en/index.jsp 
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Recommendation 7:  Promote measures that will help countries deal with intellectual property related anti-competitive practices, by providing 
technical cooperation to developing countries, especially LDCs, at their request, in order to better understand the interface between IPRs and 
competition policies. 
 
 

Implementation Strategies Achievements 

 

 
WIPO provides, on request, legislative assistance and advice 
aimed at preventing and/or resolving IP-related anti-
competitive practices.  This comprises consideration of the 
proper scope of exclusive IP rights, including appropriate 
exceptions and limitations to those rights, as well as the use of 
legal options such as compulsory licenses and other measures 
allowed under international norms.  Advice is also provided, on 
request, on matters related to business-restrictive clauses and 
other contents of IP licensing contracts that may have an 
adverse effect on competition. 
 
In addition, under this recommendation a Thematic Project on 
IP and Competition Policy (CDIP/4/4 Rev) was developed and 
implemented.  
 

 
Continued promotion of the cooperation, formal or informal, between the national IP 
offices and the competition authorities, aiming at a regular exchange of information 
among Member States.  
 
Better understanding of the interface between IP and competition in a number of 
complex areas, such as collaborative research, IP licensing and technical standards, 
through several studies and surveys conducted among Member States.  
 
Continued cooperation and coordination with the OECD, UNCTAD, WIPO and WTO 
Secretariats.  
 
Assistance provided to developing countries on legislation and public policies 
concerning the interface IP/Competition – one concluded; two pending; two 
requested; forthcoming. 
 
In addition to the activities contained in the IP-TAD, for more information about the 
achievements related to this recommendation please refer to the Program 
Performance Report for 2014 (Document WO/PBC/23/2), in particular  
Program 18. 
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Recommendation 11:  To assist Member States to strengthen national capacity for protection of domestic creations, innovations and inventions 
and to support development of national scientific and technological infrastructure, where appropriate, in accordance with WIPO’s mandate. 
 
 

Implementation Strategies Achievements 

 

 
Training courses on IP protection and patent drafting for scientists, 
researchers, technology managers, inventors and attorneys to improve the 
knowledge about the IP and patent system, strengthen ability of national 
IP generators, universities and R&D institutions to use the patent system, by 
applying different patent strategies and available tools, in order to effectively 
exploit their creations for sustainable development in developing counties 
and LDCs. 
 
Developing practical tools to assist Member States and their R&D institutions 
to set up and implement efficient technology transfer systems. 
 
Enhancing the use of and the access to patent information 

 
Capacity building programs in the area of patent strategy and 
patent drafting further developed in its forms of customization.   
The WIPO Patent Drafting Manual was further translated in 
Vietnamese and Lithuanian languages.  In the period under 
review WIPO organized nine patent drafting courses in 
developing countries. 
 
Improved skills for searching patent databases and 
understanding and interpreting patent documents. 
 
Improved access to IP and knowledge via the WIPO 
Re:Search database, available at: 
http://www.wipo.int/research/en/ 
 
Services to IP institutions and small and medium-sized 
enterprises (SMEs) delivered through WIPO Patent Information 
Service for developing countries (WPIS). 
 
Further, Phase II of the DA projects on Specialized Databases’ 
Access and Support (CDIP/9/9) and Developing Tools for 
Access to Patent Information (CDIP/10/13) are completed. 
Evaluation reports on these projects were presented to the 
CDIP at its Fourteenth session.  See documents CDIP/14/5 
and CDIP/14/6, respectively. 
 
 

http://www.wipo.int/research/en/
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Implementation Strategies Achievements 

 

 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to a) the Program Performance 
Report for 2014 (Document WO/PBC/23/2), in particular  
Programs 1, 14, 30;  b) the progress report on the Project on 
Capacity Building in the Use of Appropriate Technology -
Specific Technical and Scientific Information as a Solution for 
Identified Development Challenges – Phase II contained in the 
Annex VII of the document CDIP/14/2;  and c) the progress 
reports and evaluation report of the project on Capacity 
Building in the Use of Appropriate Technology - Specific 
Technical and Scientific Information as a Solution for Identified 
Development Challenges – Phase I contained in documents 
CDIP/8/2, CDIP/10/2 and CDIP/12/3, respectively. 
 

Raising awareness on practical and theoretical aspects of collective 
management of various categories of copyright protected works and for 
performers. 
 

New training material on collective management of copyright 
and related rights was developed and made available to the 
Member States.  Training programs and awareness-building 
materials were developed with new partners and enlarged the 
scope of geographical coverage by extending assistance to the 
Lusophone countries in particular.  Together with partners, 
WIPO started exploring initiatives to support transparency, 
accountability and governance of collective management. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the Program Performance 
Report for 2014 (Document WO/PBC/23/2), in particular  
Program 3. 
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Recommendation 12:  To further mainstream development considerations into WIPO’s substantive and technical assistance activities and 
debates, in accordance with its mandate. 
 
 

Implementation Strategies Achievements 

 

 
In order to further mainstream development considerations into 
all areas of WIPO’s work, and in particular in its substantive 
and technical assistance activities, the Program and Budget 
has ensured that the adopted recommendations under the 
WIPO Development Agenda are duly reflected in all the 
relevant programs. 
 
In particular, references to specific development agenda 
recommendations have been included in the narratives of 
individual programs and a new section on “Development 
Agenda Links” has been created for all programs.  This has 
enabled the Development Agenda to be suitably integrated into 
WIPO’s regular programming process across the organization 
to ensure effective implementation (see Program and Budget 
2014/2015 for details on how the Development Agenda has 
been mainstreamed into WIPO’s activities). 

 
The programming processes of the Organization continue to fully 
integrate the Development Agenda Recommendations as reflected in the 
narrative of each Program in the Program and Budget 2014/15 and the 
draft proposed Program and Budget for the biennium 2016/17.  The 
extent of mainstreaming of development at WIPO, talking duly into 
account and guided by the DA recommendations, is measured by the 
development share of the organization which is estimated at 21.4% for 
the biennium 2014/15.  A total of 29 of the Organization’s 38 Expected 
Results have a development share across all Strategic Goals.   

 
For the first time, the assessment of the implementation of the 
Development Agenda recommendations was mainstreamed in the 
Program Performance Report 2014 and therefore fully integrated into the 
Overview of Progress for each Program, as opposed to addressed in a 
separate section. 
 
For more information about the achievements related to this 
recommendation please refer to the Program Performance Report for 
2014 (Document WO/PBC/23/2). 
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Recommendation 13:  WIPO’s legislative assistance shall be, inter alia, development-oriented and demand-driven, taking into account the 
priorities and the special needs of developing countries, especially LDCs, as well as the different levels of development of Member States and 
activities should include time frames for completion. 
 
 
Recommendation 14:  Within the framework of the agreement between WIPO and the WTO, WIPO shall make available advice to developing 
countries and LDCs, on the implementation and operation of the rights and obligations and the understanding and use of flexibilities contained 
in the TRIPS Agreement. 
 
 
Recommendation 17:  In its activities, including norm-setting, WIPO should take into account the flexibilities in international IP agreements, 
especially those which are of interest to developing countries and LDCs. 
 
 

Implementation Strategies Achievements 

 

 
WIPO’s technical assistance in the field of flexibilities is 
focused on legislative assistance, awareness-raising and 
capacity-building.  Such assistance is provided through various 
means, including: 
 

- high-level consultations; 
- discussion and preparation of draft laws; 
- review of and advice on draft laws and regulations; 
- organization of and participation in meetings; 
- expert technical missions and study visits;  
- technical visits of government officials from capitals; 

and 
- training and capacity-building of local policy-makers.  

 
Legislative assistance in the field of flexibilities is  
 

 
As requested by the CDIP at its thirteenth session, Document CDIP/15/6 
entitled “Patent-Related Flexibilities in the Multilateral Legal Framework 
and their Legislative Implementation at the National and Regional Levels 
– Part IV” was prepared and discussed at the fifteen session of the 
Committee, covering: 
 

(a) the flexibility to apply or not, criminal sanctions in patent 
enforcement (TRIPS Art. 61);  and  

(b) measures related to security which might result in a limitation 
of patent rights (so-called “security exception”) 
(TRIPS Art. 73). 

 
Moreover, Document CDIP/13/10 Rev. was also presented at the fifteen 
session of the CDIP, incorporating comments made during the thirteenth 
session by some delegations. 
 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=296576
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Implementation Strategies Achievements 

 

 
demand-driven, and is provided on a bilateral, confidential 
basis as rapidly as possible given available resources.  Such 
assistance enables policy-makers and legal experts from 
developing and least-developed countries to make informed 
decisions on the use of legal options and flexibilities available 
in the international legal framework, including the TRIPS 
Agreement at the level of implementation in national laws.   
Within the framework of the WIPO/WTO Agreement, WIPO, on 
a confidential and neutral basis, provides technical cooperation 
and legal and legislative advice to developing countries and 
LDCs for the implementation of the TRIPS Agreement, taking 
into account the available legislative options.  In this context, 
joint meetings and consultations have been organized with the 
WTO to improve mutual cooperation. 
 
Assistance is also provided, upon request, to countries with 
regard to accession to and implementation of international 
treaties, including regional agreements, taking into account 
their development priorities and objectives.  Particular 
provisions related to least-developed countries and their 
special needs are given full consideration. 
 
Legislative assistance with respect to awareness raising and 
implementation of flexibilities in the intellectual property system 
is provided at the request of countries, and takes into account 
the priorities and needs of each specific country.  
 
In its norm-setting activities, steps have been taken to ensure 
that the activities of the SCP, SCT, SCCR and IGC  
 

 
Three seminars were organized by WIPO where flexibilities were dealt 
with:   
 

i) WIPO Sub-Regional Workshop on the Patent System, 
Panama City, Panama, November 20 and 21, 2014; 

ii) WIPO National Workshop on Patent Policy and its 
Legislative Implementation, Santo Domingo, Dominican 
Republic, April 29 and 30, 2014;  and  

iii) WIPO Regional Seminar on issues of Patent Protection in 
the pharmaceutical field in Bishkek, Kyrgyzstan.  

 
As requested by the CDIP at its fifteenth session, the Flexibilities  
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Implementation Strategies Achievements 

 

 
 
appropriately take account of flexibilities in international 
intellectual property agreements. 
 
WIPO’s legislative advice takes account of norms that can be 
implemented in a flexible manner, bearing in mind the social 
and economic needs of each country. 

 

database (available at: http://www.wipo.int/ip-

development/en/agenda/flexibilities/search.jsp), established following a 

decision taken by the Committee in its sixth session, was updated 

including 954 new provisions of law related to nine types of flexibilities.  

Tables categorizing different provisions on specific flexibilities contained 

in Documents CDIP/5/4 Rev., CDIP/7/3 Add, CDIP/13/10 Rev, and 

CDIP/15/6, were also added to the database. 

In addition to the activities contained in the IP-TAD, more information on 
WIPO’s activities relating to flexibilities in WIPO’s technical assistance 
and norm-setting activities is set out on the above-mentioned WIPO 
webpage on Flexibilities in the Intellectual Property (IP) System, as well 
as in document CDIP/9/11, and the Program Performance Report for 
2014 (Document WO/PBC/23/2), in particular Programs 1, 2, 3, 4, 8, 9 
and 10.  
 

 
  

http://www.wipo.int/ip-development/en/agenda/flexibilities/search.jsp
http://www.wipo.int/ip-development/en/agenda/flexibilities/search.jsp
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131629
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=306707
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Recommendation 15:  Norm-setting activities shall: 
 

(a) be inclusive and member-driven;  

(b) take into account different levels of development;  

(c) take into consideration a balance between costs and benefits;  and 

(d) be a participatory process, which takes into consideration the interests and priorities of all WIPO Member States and the viewpoints 
of other stakeholders, including accredited inter-governmental organizations (IGOs) and NGOs;  and be in line with the principle of 
neutrality of the WIPO Secretariat. 

 

Recommendation 21:  WIPO shall conduct informal, open and balanced consultations, as appropriate, prior to any new norm-setting activities, 
through a member-driven process, promoting the participation of experts from Member States, particularly developing countries and LDCs. 
 
 
Recommendation 44:  In accordance with WIPO’s member-driven nature as a United Nations Specialized Agency, formal and informal meetings 
or consultations relating to norm-setting activities in WIPO, organized by the Secretariat, upon request of the Member States, should be held 
primarily in Geneva, in a manner open and transparent to all Members.  Where such meetings are to take place outside of Geneva, Member 
States shall be informed through official channels, well in advance, and consulted on the draft agenda and program. 
 

Implementation Strategies Achievements 

 

 
These Recommendations have been implemented in the 
context of the Standing Committee on the Law of Patents 
(SCP), Standing Committee on Copyright and Related Rights 
(SCCR), Intergovernmental Committee on Intellectual Property 
and Genetic Resources, Traditional Knowledge and Folklore 
(IGC) and Standing Committee on the Law of Trademarks, 
Industrial Designs and Geographical Indications (SCT).  
 

 
During the twenty-first session of the Standing Committee on the Law of 
Patents (SCP), that took place from November 3 to 7, 2014, Member 
States continued to discuss, inter alia, the following issues:  (i) exceptions 
and limitations to patent rights;  (ii) quality of patents, including opposition 
systems;  (iii) patents and health;  (iv) confidentiality of communications 
between patent advisors and their clients;  and (v) transfer of technology.  
In addition, concerning future work the Secretariat was requested to 
prepare two studies: 
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Implementation Strategies Achievements 

 

 
For its norm-setting activities, WIPO finances the participation 
of nominated participants from developing countries. 
 
These activities are member-driven and the processes are 
balanced between costs and benefits, inclusive and 
participatory. 

 
(i) a study on inventive step that contains the following 
elements:  the definition of the person skilled in the art, 
methodologies employed for evaluating an inventive step and the 
level of the inventive step;  and 
 
(ii) a study on sufficiency of disclosure that contains the following 
elements:  the enabling disclosure requirement, support 
requirement and written description requirement. 

 
The Standing Committee on Copyright and Related Rights (SCCR) met 
three times during the reporting period and continues its discussion about 
the following items namely:   
 
Protection of Broadcasting Organizations, Limitations and exceptions: 
libraries and archives, and Limitations and Exceptions:  educational and 
research institutions and persons with other disabilities. 
 

The Standing Committee on the Law of Trademarks, Industrial Designs 
and Geographical Indications (SCT) continued at its thirty-second and 
thirty-third sessions work on a draft Design Law Treaty to be adopted at a 
possible Diplomatic Conference.  It also discussed the study prepared by 
the Secretariat, and a proposal by the Delegation of Jamaica on the 
Protection of Country Names as well as two proposals for work on 
geographical indications presented by Member States.  
 
For more information on the work of the SCT please refer to the following 
two documents presented to the WIPO General Assembly namely: 
Report on the Standing Committee on the Law of Trademarks, Industrial 
Designs and Geographical Indications (SCT) contained in document  
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Implementation Strategies Achievements 

 

 
WO/GA/47/7 and Matters Concerning the Convening of a Diplomatic 
Conference for the Adoption of a Design Law Treaty (DLT) contained in 
document WO/GA/47/8. 
 
The 2014 General Assemblies did not make a decision on the work 
program of the IGC for 2015. For more information on the work of the 
IGC please refer to the document Matters Concerning the 
Intergovernmental Committee on Intellectual Property and Genetic 
Resources, Traditional Knowledge and Folklore (IGC) WO/GA/47/12. 
 
All the work of the Committees was inclusive, member-driven and based 
upon open and balanced consultations involving civil society at large. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to 
the Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Programs 1, 2, 3 and 4. 
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Recommendation 16:  Consider the preservation of the public domain within WIPO’s normative processes and deepen the analysis of the 
implications and benefits of a rich and accessible public domain. 
 
 

 
Implementation Strategies 
 

 
Achievements 
 

 
This Recommendation was a part of a Thematic Project on IP 
and the Public Domain (CDIP/4/3) and of a Project on Patents 
and Public Domain (CDIP/7/5/Rev).   
 
In addition the Recommendation has also been implemented in 
the field of Traditional knowledge where practical and legal 
measures were combined to ensure that traditional knowledge 
that is clearly in the public domain is not the subject of 
incorrectly granted patents. 
 

 
The Project on IP and Public Domain (CDIP/4/3 Rev.) was successfully 
implemented.  An evaluation report of this project was presented to the 
ninth session of the CDIP (CDIP/9/7).  The project was mainstreamed in 
the relevant regular programs.  
 
The Project on Patents and the Public Domain was completed and a 
Self-evaluation Report (CDIP/13/7) was presented to the CDIP at its 
thirteenth session.  Under this project, a Study on Patents and the Public 
Domain (II) (CDIP/12/INF/2 Rev.) was presented to the Committee at its 
twelfth session.  
 
An international Seminar was organized from March 30 to April 1, 2015 to 
share practices, experiences and case studies regarding genetic 
resources, traditional knowledge and traditional cultural expressions.  
One roundtable dealt with “Regional, National and Local Experiences 
with the Meaning and Relevance of the ‘Public Domain’ in the Context of 
Traditional Knowledge and Traditional Cultural Expressions”.  The 
Seminar was widely welcomed and was well attended by Ambassadors 
and other diplomats in Geneva, officials from capitals, members of 
indigenous peoples and local communities and representatives of NGOs 
and industry. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to 
the Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Programs 1, 2, 3 and 4. 
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Recommendation 18:  To urge the IGC to accelerate the process on the protection of genetic resources, traditional knowledge and folklore, 
without prejudice to any outcome, including the possible development of an international instrument or instruments. 
 
 

Implementation Strategies Achievements 

 

 
The IGC is driven by discussions of Member States, within the 
mandate and work program established by the General 
Assembly.  Significant Secretariat resources and expertise are 
made available, at the request of Member States, to facilitate 
and create a conductive environment for the IGC’s 
negotiations. 
 

 
The 2014 General Assemblies did not make a decision on the work 
program of the IGC for 2015.  Therefore, the IGC has not, so far, met 
since September 2014. 
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Recommendation 19:  To initiate discussions on how, within WIPO’s mandate, to further facilitate access to knowledge and technology for 
developing countries and LDCs to foster creativity and innovation and to strengthen such existing activities within WIPO. 
 
 

Implementation Strategies Achievements 

 

In addition to the implementation of this recommendation by 
the programs 1, 3, 9, 14 and 15 as described in the Program 
Performance Report for 2014-2015, Recommendation 19 was 
addressed by the following projects approved by the 
Committee on Development and Intellectual Property (CDIP): 

(i) Project on IP, Information and Communication 
Technologies (ICTs), the Digital Divide and Access to 
Knowledge” (CDIP/4/5 Rev.);  
 
(ii) Project on Developing Tools for Access to Patent 
Information  phase I and II (CDIP/4/6) and (CDIP/10/13) 
 
(iii) Completed Project on Capacity Building in the Use 
of Appropriate Technology-Specific Technical and 
Scientific Information as a Solution for Identified 
Development Challenges phase I (CDIP/5/6 Rev.), and 
phase II (CDIP/13/9) of the same project under 
implementation since June 2014. 
 
(iv) Enhancing South-South Cooperation on IP and 
Development among Developing Countries and LDCs 
(CDIP/7/6). 
 
(v) Project on Intellectual Property and Technology 
Transfer:  Common Challenges – Building Solutions  
(vi) (CDIP/6/4 Rev.), under implementation since 
January 2011. 

In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to 
the Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Programs 1, 3, 9, 14 and 15. 
 
For more information, please refer to the evaluation reports on the 
projects on IP, Information and Communication Technologies (ICTs), the 
Digital Divide and Access to Knowledge (CDIP/10/5), the Project on 
Developing Tools for Access to Patent Information Phases I and II 
(CDIP/10/6 and CDIP/14/6), the Project on Capacity Building in the Use 
of Appropriate Technology-Specific Technical and Scientific Information 
as a Solution for Identified Development Challenges Phase I (CDIP/12/3), 
and the Project on Enhancing South-South Cooperation on IP and 
Development among Developing Countries and LDCs (CDIP/13/4). 
 
In addition please refer to the progress report on the project on Capacity 
Building in the Use of Appropriate Technology-Specific Technical and 
Scientific Information as a Solution for Identified Development 
Challenges Phase II contained in Annex VII of the document CDIP/14/2. 
 
Furthermore, please refer to the completion report on the two remaining 
projects provided in the document CDIP/16/2, respectively in Annex V 
and Annex VI to this document. 
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Recommendation 35:  To request WIPO to undertake, upon request of Member States, new studies to assess the economic, social and cultural 
impact of the use of intellectual property systems in these States. 
 
 
Recommendation 37:  Upon request and as directed by Member States, WIPO may conduct studies on the protection of intellectual property, to 
identify the possible links and impacts between IP and development. 
 
 

Implementation strategies 

 

Achievements 

 

 
Enhance the capacity of economists, primarily in developing 
countries and countries with economies in transition, to 
undertake empirical economic research on IP. 
 

 
Publication of the Global Innovation Index 2014, which provides a tool for 
developing countries and countries with economies in transition to 
benchmark their innovation performance, including by identifying the key 
strengths and weakness in their innovation performance 
 
From June 2014 to June 2015, seven new economics working papers 
were published on WIPO’s website. 
 
Implementation of phase II of the project on IP and socioeconomic 
development started on January 1, 2015. 
 
In addition to the activities contained in the IP-TAD, for more information 
about the achievements related to this recommendation please refer to 
the Program Performance Report for 2014 (Document WO/PBC/23/2), in 
particular Program 16. 

 
Development of reference papers that provide an overview of 
the existing empirical economic research on IP rights, identify 
research gaps and suggest possible avenues for future 
research. 
 

 
These recommendations were directly addressed by the 
project entitled “Project on Intellectual Property and  
Socio-Economic Development” (Project DA_35_37_01 
contained in CDIP/5/7 Rev.). 
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Recommendation 42:  To enhance measures that ensure wide participation of civil society at large in WIPO activities in accordance with its 
criteria regarding NGO acceptance and accreditation, keeping the issue under review. 
 
 

Implementation strategies 

 

Achievements 

 

 
The current procedures and requirements concerning the 
granting of observer status to WIPO for interested non-
governmental and intergovernmental stakeholders continue to 
be consistent with this recommendation.  The review process 
concerning the granting of observer status to an organization 
guarantees the seriousness and credibility of the applicant, as 
well as the relevance of its activities in the IP field, and this 
needs to be continued. In addition, in the case of applications 
by national NGOs, the practice of having consultations with the 
State concerned has also proven useful and important to 
ensure the participation of organizations that are relevant to 
WIPO activities as well as the Development Agenda 
recommendations.  Beyond these accreditation procedures, 
WIPO continues to identify and pursue initiatives that facilitate 
the active participation of observers, and civil society at large, 
in its activities. 
 

 
The recommendation has been implemented with respect to observer 
participation in the meetings of the Assemblies of the Member States of 
WIPO.  During 2014, nine international non-governmental organizations 
(NGOs) and three national NGOs acquired observer status at WIPO.  
Similarly, ad hoc accreditation has also facilitated NGO participation in 
relevant subsidiary bodies and various standing committees and 
meetings organized by WIPO, such as the SCP, SCCR, SCT, IGC and 
CDIP.  
 
The fourth annual open meeting with all accredited NGOs was hosted by 
the Director General in April 2015, which continues to provide a valuable 
forum for a direct exchange of views on the international intellectual 
property system generally and the work of WIPO specifically.  
 
WIPO also facilitated a number of different fora through which it sought 
the participation of and cooperation with non-governmental stakeholders, 
including workshops and seminars, consultations on specific projects and 
side-events for continued open, transparent and responsive interaction 
with these stakeholders. 
 

 
 
 

[End of Annex VII and of document] 


