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1. The Annexes to this document contain:

(@)

(b)

Progress reports on the following Development Agenda projects:

® Strengthening and Development of the Audiovisual Sector in Burkina Faso
and Certain African Countries (Annex I);

(ii) Pilot Project on Intellectual Property (IP) and Design Management for
Business Development in Developing and Least Developed Countries (LDCs)
(Annex Il);

(i)  Capacity-Building in the Use of Appropriate Technology Specific
Technical and Scientific Information as a Solution for Identified Development
Challenges — Phase Il (Annex IlIl); and

(iv) Intellectual Property and Socio-Economic Development — Phase |l
(Annex V).

Completion reports on the following Development Agenda projects:

0] Project on Intellectual Property and Technology Transfer: Common
Challenges — Building Solutions (Annex V);

(ii) Extension of the Project on Enhancing South-South Cooperation on IP and
Development Among Developing Countries and Least Developed Countries
(Annex VI);
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(c) A progress report for the period from July 2014 to June 2015, on recommendations
for immediate implementation (the 19 Recommendations). As it was agreed in the second
session of the CDIP, the report focuses on the strategies adopted to implement each
recommendation, and highlights the main achievements. The list of activities with other
related information is contained in the Technical Assistance Databases (IP-TAD) which
can be consulted at: http://www.wipo.int/tad.

2. The CDIP is invited to take note of
the information contained in the Annex to this
document.

[Annexes follow]
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ANNEX |
PROJECT SUMMARY
Project Code DA 12 4 10 11
Title Strengthening and Development of the Audiovisual Sector in Burkina
Faso and Certain African Countries
Development Agenda | Recommendation 1
Recommendation WIPO technical assistance shall be, inter alia,

development-oriented, demand-driven and transparent, taking into
account the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States. Activities should include time frames for
completion. In this regard, design, delivery mechanisms and
evaluation processes for technical assistance programs should be
country-specific.

Recommendation 2

Provide additional assistance to WIPO through donor funding, and
establish Trust-Funds or other voluntary funds within WIPO
specifically for LDCs, while continuing to accord high priority to
financing activities in Africa through budgetary and extra-budgetary
resources, to promote, inter alia, the legal, commercial, cultural, and
economic exploitation of intellectual property in these countries.

Recommendation 4

Place particular emphasis on the needs of small and medium-sized
enterprises (SMEs) and institutions dealing with scientific research
and cultural industries and assist Member States, at their request, in
setting up appropriate national strategies in the field of intellectual

property.

Recommendation 10

To assist Member States to develop and improve national
intellectual property institutional capacity through further
development of infrastructure and other facilities with a view to
making national intellectual property institutions more efficient and
promoting a fair balance between intellectual property protection and
the public interest. This technical assistance should also be
extended to sub-regional and regional organizations dealing with
intellectual property.

Recommendation 11

To assist Member States to strengthen national capacity for
protection of domestic creations, innovations and inventions and to
support development of national scientific and technological
infrastructure, where appropriate, in accordance with WIPO’s
mandate.

Project Budget

Personnel costs: 106 700 Swiss francs.

Non-personnel costs: 436 000 Swiss francs.
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Project Start Date

February 2013

Project Duration

24 months. An extension of six months was approved by CDIP/12 in
November 2013, justified by the late start of the formal project
implementation in 2013.

An additional extension of six months was approved at CDIP/15 in
April 2015.

Key WIPO Sectors
Involved and Links to

WIPO Programs

Culture and Creative Industries Sector.

Brief Description of
Project

The sustainability of the African audiovisual sector is an important
development challenge. The role of intellectual property to maintain
its viability and support its expansion is poorly understood. The
Project seeks to develop a sustained framework for the audiovisual
sector on the basis of improved professional structures, markets and
regulatory environment. It seeks to enhance the understanding and
strategic use of the IP system as a key tool to foster production,
marketing and distribution in the African audiovisual sector. The
Project consists of two main components. The first component is in
the field of professional development and training. The second
component addresses the regulatory framework, and will seek to
strengthen the relevant institutional capacity and infrastructure.

The Project is focused on a limited number of beneficiary countries
to ensure successful synergy and exchange of experiences between
some of the rapidly expanding African audiovisual industries.

The distance-learning module to be developed in the ambit of this
Project will provide a tangible and durable element to cater
educational training in the audiovisual sector which will be made
available to WIPO stakeholders and partners.
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Project Manager

Ms. Carole Croella

Links to Expected
Results in the
Program and Budget
2012/13

Program 3

Progress in Project

Project Activity 1: Scoping Papers and Studies

Implementation

This component of the project has been finalized with the completion
of the study on Negotiation of rights and collective management of
rights in the audio-visual sector, prepared by Ms. Koskinen Olsson.
The study describes the functioning of audiovisual rights
management and then describes the main findings in the target
countries based on data received from the beneficiary countries.

The study and summary are available at:
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=283200
The study was presented at CDIP/14.

Project Activity 2: Training Workshops and Professional
Development

Burkina Faso
Two national workshops for film professionals were held in July 2014
and September 2015.

WIPO also participated in a training program on “Contracts and
Production, Distribution in the Digital Era” which was part of the
official program of the 24™ edition of the Pan African Film and
Television Festival (FESPACO), organized in March 2015.

Kenya
A second training seminar for film professionals was organized on

April 12 and 13, 2015.

Senegal
Two seminars for film professionals were organized in

September 2014 and in June 2015.

At the request of the Government and of the Bar Association, two
practical workshops for lawyers on copyright and contracts in the
audio-visual sector were held in March 2015 and June 2015.
Lawyers from Burkina Faso were invited to participate in the training
sessions.

Each national seminar involved between 60 and 80 professionals.
The selection of invited participants for the workshops was done in
close consultation with the national focal points designated by each
beneficiary country. The target groups were: Film makers,
distributors, regulators, broadcasting organizations, professional
bodies, state agencies, financial institutions, and collective
management organizations.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=283200

CDIP/16/2
Annex |, page 4

At CDIP/14, the delegations of Cote d’lvoire, Uganda and Morocco
formally requested to be accepted as beneficiaries of the Project. A
limited number of observers from these countries were invited to
participate in the training workshops organized in 2015.

The design of the substantive programs of the workshops was
elaborated with a view to addressing project objective 01 as defined
in CDIP/9/13, namely to “contribute to enhanced use of the
intellectual property system for the financing, production and
distribution of audiovisual works”. The series of seminars organized
in 2015 focused to a large extent on the impact of the digital
switchover in Africa and the challenges/opportunities for the
audiovisual industry. The format of the meetings consisted mainly of
presentations, discussions, group sessions mentored by audiovisual
experts, and case studies.

All stages of the organization and delivery of the training programs
involved working very closely with the national authorities of the
beneficiary countries including the national focal point designated by
each country, the copyright offices and the national bodies with key
responsibility over the audio-visual sector such as the Film
Commission (KFC) and the Communications Authority (KCA) in
Kenya, or the cinematographic centers/authorities in the other
beneficiary countries.

For each training workshop, both international and African experts
were appointed on the basis of their professional experience and
knowledge of the specific features of the African audio-visual
landscape. Some of these experts who are also the authors of
WIPO publications on the subject matter were able to use and
implement in a practical way the existing WIPO tools and
methodologies ensuring a coherent and sustained approach in this
sector.

During the workshops the experts shared with the participants a
range of program materials, including sample contracts which can
be adapted and used by the participants in their professional
practices. This material has been compiled to form the basis of the
training kit/distance learning program developed in cooperation with
the WIPO Academy. This distance learning project will be released
by December 2015.

Cooperation has also been established with additional external
partners. The Organisation Internationale de la Francophonie (OIF)
was associated with the organization of and participated in the
Ouagadougou and Dakar seminars in 2014. This cooperation has
proven to be beneficial and has enriched the substantive
components of the training.

A webpage providing information on the project and providing
access to compiled educational material on the Project has been set
up on the WIPO website.
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Project Activity 3: Institution and Skills Building. Onsite training and
licensing

The implementation of this Project component began in 2015.
The following activities were undertaken in each country.

Burkina Faso

Implementation of onsite training was delayed due to the turnover of
the senior executive staff of the Burkinabé Copyright Office (BBDA).
A high level training and skill building program was organized and
implemented in June 2015 for the Director General of the BBDA in
cooperation with the Algerian copyright office and collective
management organization.

Additional requests for training on skills building have been received
for other members of the executive staff of the BBDA notably in the
area of audio-visual rights and digital licensing.

Additional requests for skills building have been received in the area
of collective negotiation of rights.

Kenya
The seminars discussed the role and boundaries of collective

management (CM) and the need for commercial, value-based
licensing as the basis for the exploitation of audiovisual works and
data collection, reporting and transparency — towards best practices
in collective management. It identified areas where collective
management is a solution for the management of certain rights in
the audiovisual field (e.g., private copy, cable retransmission and
certain performance rights).

As a result of the seminar, stakeholders created in May 2015 a task
force including producers, distributors, KFC and the Kenya
Copyright Board (KECOBO) to define a roadmap for the creation of
an audiovisual CM organization. The group expects further
guidance over the next months under the Project towards the setting
up of the new society.

Senegal
Legal analysis was provided and drafting amendments were

proposed for the draft statutes and internal regulations of the new
multidisciplinary collective management organization which will
notably operate in the areas of private copying and audiovisual
rights.

Legal analysis and draft comments were prepared for the copyright
provisions of the draft communication bill under preparation at
government level.

The presidential decrees approving the setting up of the new
collective management organization have been delayed and were
recently signed on April 10, 2015. There is now a request for onsite
training of the new Board of the Society to develop skills in the area
of governance.
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Examples of
Success/Impact and

Key Lessons

The feedback, based on questionnaires, received from the
audiovisual industry and the national authorities of the three pilot
beneficiary countries has been positive as clear indications have
been made that the content of the project is most timely and relevant
to support the development of a market-driven audiovisual sector at
the time when it is currently facing major challenges to address the
ongoing digital transition.

The expertise and skills provided contribute to assisting the film and
audiovisual industries to compete in the global marketplace through
increased economic returns and higher levels of professional
development. Already some film professionals have referred to an
increased use of written contracts in their business as a result of the
training. The same applies to lawyers who are able to include
audiovisual contracts in their practice as a result of the training.

Government representatives have also stressed the impact of
increased revenue generation from stronger content creation
activities.

The project has also been useful in contributing to policy
developments at national level.

(@) InKenya, the project was officially requested by the Kenya
Film Commission to provide comments and advice on the
elaboration of the National Film Policy (NFP). The NFP, which is in
its final stage of development, represents a significant step forward
in that it will be the first time the Kenya legislature will formally
recognize film as a national industry with considerable potential to
contribute to the country’s economic growth.

(b) In Senegal, the government requested an analysis of the
copyright law provisions of the draft communications bill currently at
the stage of government consultations before its adoption to assess
their compatibility with the 2008 provisions of the copyright bill. The
legislative advice was discussed at a consultative meeting with a
large range of ministerial representatives. The draft law has been
revised to take into account the advice provided which highlights
WIPQO’s contribution to the process.

(c) In Burkina Faso, the 1999 copyright law is currently under
review to update it in light of recently adopted treaties and the
impact of new technologies notably in the audiovisual sector. The
legislative assistance will need to be pursued over the next few
months to complete the drafting process.

Risks and Mitigation

Turnover of key national staff and coordinators as well as some
project interruptions due to local political developments and change
of government structures have delayed the implementation process.

The low level of awareness and use of copyright in the Audiovisual
(AV) sector has delayed the achievement of tangible outcomes. The
beneficiary countries have requested an increase in the number of
activities to address in an in-depth manner the practical needs of the
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audiovisual sector to foster the understanding of international
standards while allowing enough perspective for the development of
sustainable endogenous and locally based professional practices in
line with African cultures and practices.

The context of the digital switch over to digital terrestrial television
has constituted an unprecedented opportunity for the growth of the
African TV market and the development of local African content. It
has however created a momentum for many countries struggling to
put in place a technological, regulatory and business environment to
meet the deadline. This process has accelerated the demand for
further capacity building activities through the CDIP project to
support the audiovisual industry in this transition process.

Reaching out to the financial and banking community has not been
easy as these sectors are not familiar with the film sector and there
is no experience of business cooperation. Ongoing coordination and
talks are taking place with local authorities to continue to fully involve
these important partners in the project activities.

The success of the project also required that in each country legal
frameworks affording copyright protection in the digital environment
were made fully operational and that effective measures to build
respect for IP exist to support the development of legal distribution
channels and of a legal audiovisual market.

Issues Requiring
Immediate
Support/Attention

Nothing to be mentioned.

The Way Forward

Extension and continuation of the Project with three additional
beneficiary countries:

(@) Development of professional training activities targeted on new
areas of the film business;

(b)  Skills building in copyright and licensing-based negotiations
and putting in place the appropriate infrastructure such as the new
CMO in Kenya; and

(c) Formal launch of the distance learning program will be
developed on the basis of the training program’s contents. The DL
program could be extended to host an open online forum, to provide
audiovisual professionals with the opportunity to address their
guestions on copyright matters, which experts would answer.
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Implementation

The implementation is being finalized in accordance with the new

Timeline project timelines approved by CDIP/15.
Project The budget utilization rate as per end of July 2015: 70%.

Implementation Rate

Previous Reports

The first Progress Report for this Project, in document CDIP/12/2,
Annex XII, was submitted to the CDIP at its twelfth session held in
November 2013. The second Progress Report for this Project, in
Document CDIP/14/2, Annex IV, was submitted to CDIP at its
fourteenth session held in November 2014.
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*kk*k *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TLS

Scoping paper

Completion of the paper
within time frame and
publication within time
frame

Scoping paper on WIPO project

*kkk

Creation of an expert
group and
designation of focal
points

Designation of focal
points and creation of
group of experts

Consultations for the
appointment of the group of
experts are being finalized

*k%k

Study on collective
negotiation of rights

Study finalized

Study on collective negotiation
and collective management of
rights

*k%k

Three (3) Training
Workshops

Finalized

Training workshops organized in
Kenya, Burkina Faso and
Senegal

Follow up workshops requested

*k*k

Onsite training on
collective negotiation
of rights

To take place

NA

*%*

Development of
distance learning
program

Finalized

December 2015

*k*k
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Project Objectives

Indicators of Success in

Performance Data

Achieving Project

Objective
(Outcome Indicators)

TLS

To contribute to
enhanced use of the
intellectual property
system for the financing,
production and
distribution of audiovisual
works.

Participants make
greater use of the
acquired skills for
financing, producing and
distributing audiovisual
works (to be ascertained
via evaluation
guestionnaire sent to
participants approx.. six
months after the
completion of training)

Increase in the number
of intellectual property
related transactions in
the audiovisual sector in
relation to production and
distribution. (Baseline to
be determined through
the scoping paper.)

Increased legitimate
channels for the sale of
African film rights.
(Baseline to be
determined through the
scoping paper.)

Film professionals have referred
to an increased use of written
contracts in their business as a
result of the trainings. Same
applies to lawyers who are being
able to include audiovisual
contracts in their practice as a
result of trainings.

Too early to provide

Too early to provide

*k*k

To advance the
development of an
effective and balanced
framework and
infrastructure for the
exercise and
management of
intellectual property
rights-based transactions
in the audiovisual sector.

Increase in the number
of intellectual property-
based transactions for
the licensing of
audiovisual rights
through collective
negotiations and
collective licensing
practices and
implementation of
guidelines. (Baseline to
be determined through
the study.).

Develop and increase
the infrastructure for the
licensing of audiovisual
rights compatible with
international standards
notably through collective

Too early to provide

Task force underway for the
setting up of new CMO in Kenya

Improved skills in Burkina Faso

*k*k
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Project Objectives

Indicators of Success in

Performance Data

Achieving Project

Objective
(Outcome Indicators)

TLS

Management
organizations (Baseline
to be determined through
the study.)

Progressive
implementation of
appropriate tools and
business rules for the
management of
audiovisual works
compatible with
international standards
(Baseline to be
determined by the
scoping paper.)

In Senegal the presidential
decrees approving the setting up
of the new collective
management organization were
delayed and were just signed on
April 10, 2015. Support to the
new infrastructure is underway.

[Annex Il follows]
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PROJECT SUMMARY

Project Code

DA _4 10 02

Title

Pilot Project on Intellectual Property (IP) and Design Management
for Business Development in Developing and Least Developed
Countries (LDCs).

Development Agenda
Recommendation

Recommendation 4: Place particular emphasis on the needs of
small and medium-sized enterprises (SMEs) and institutions dealing
with scientific research and cultural industries and assist Member
States, at their request, in setting up appropriate national strategies
in the field of intellectual property.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote a fair balance between intellectual property protection and
the public interest. This technical assistance should also be
extended to sub-regional and regional organizations dealing with
intellectual property.

Project Budget

Total non-personnel costs for the project: 250 000 Swiss francs.

Estimation of human resources requirements: One project officer at
level P2 - P3 level (237 000 Swiss francs).

Project Start Date April 1, 2014
Project Duration 24 months
Key WIPO Sectors Program 2

Involved and Links to
WIPO Programs

Links to WIPO Programs 2, 9, 30 and 31.

Brief Description of
Project

The project aims at supporting Small and Medium-Sized Enterprises
(SMEs), which actively create and commercialize designs, in the
active use of the IP system and the development of strategies that
will encourage investment in design.

Through close cooperation with Lead Agencies in the participating
countries, the project promotes the strategic use of Intellectual
Property rights, in particular, industrial design rights, by SMESs in
those countries, thereby encouraging a pro-active approach to
design protection in domestic and export markets.

The project is based on a proposal presented by the Republic of
Korea at the eleventh session of the CDIP (document CDIP/11/7).
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Project Manager

Marcus Hopperger, Director, Law and Legislative Advice Division,
Brands and Designs Sector

Links to Expected
Results in the
Program and Budget
2014/15

Expected Result Ill.2. Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP
for development in developing countries, LDCs and countries with
economies in transition.

Progress in Project

Project Team Members

Implementation

(See Appendix | —
Project Overview)

The project works in close cooperation with a Lead Agency in each
pilot country, namely the National Institute of Industrial Property
(INPI) in Argentina, and with the Moroccan Industrial and
Commercial Property Office (OMPIC) in Morocco. Each Lead
Agency has appointed a Project Steering Committee and a Project
Team for this pilot project.

1.  Country project coordinators were appointed to assist in
planning, implementing and monitoring project activities in both
countries.

2.  Two national teams of eight qualified national experts in total,
with expertise in Design and in Design Law, were appointed to
provide their support to beneficiary SMEs, in developing a tailor-
made design protection strategy for their business development, and
to assist them in the design application process. One of the experts
has been hired to specifically focus on the methodology and tools
developed and used in the pilot project.

Initial Stage

3. Project Design

At the initial phase, the Secretariat and Lead Agencies’ Project
Steering Committees agreed on the “Project Scope Statement”
report. The relevance of the project in the context of the country’s
national IP development strategy was ensured. Three other basic
documents have been prepared to guide the project implementation.
These are: (a) a National design protection strategy; (b) an
Outreach plan which identifies key industrial sectors, considered to
be of strategic importance to the national economic development,
and is used as a basis for the selection of beneficiary SMEs; and (c)
an Exit strategy which, although not foreseen in the original project
document, is given very close attention, and is also used to define
institutional key stakeholders to be involved in the pilot project, and
on the long-term. Risks are regularly identified and managed since
the beginning of the pilot project. The project scope document
presents the first risks analysis and measures to mitigate them.

4, Feasibility Studies

Feasibility studies were carried out in both countries and included
guestions addressed to the Lead Agencies. A survey was sent to
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more than 2000 SMEs, to assess their needs, expectations and
interest in the project. About 90 SMEs responded in Argentina, and
249 responded in Morocco.

Outreach and Project Implementation

Country Kick-Off Events
5.  Argentina

An International Symposium on the Protection of Industrial Designs
was organized by the project in Buenos Aires, on September 3 and
4, 2014, with representatives of public entities and design-intensive
companies (from Argentina, Europe and the United States).

This was the kick-off activity in Argentina which, simultaneously, was
also the first outreach event. WIPO and INPI presented the pilot
project to 153 participants - among which 70 SMEs. The
Symposium was accorded strong support by Argentinian authorities,
as demonstrated by the presence of the Minister of Industry. The
satisfaction survey shows that among the 81 respondents, 100%
rated the event as useful for their concrete use of the IP system for
design protection, and 83 % indicated their interest in participating in
the project.

6. Morocco

On October 15, 2014, WIPO and OMPIC presented the pilot project
at a conference in Casablanca to designers and potential beneficiary
SMEs. The project was also presented at a Roundtable on October
16, 2014, with participants from the Ministry of Industry, Trade,
Investment and Digital Economy, the Ministry of Crafts, Social and
Solidarity Economy, the Federation of Chambers of Commerce,
Industry and Service, schools and other stakeholders in key
industries. All participants indicated their agreement to engage in
the project, and that they would encourage their network of SMEs to
participate in the project activities.

In both countries, the kick-off events and promotion activities
resulted in increased awareness on protection of industrial designs,
and allowed to reach out to potential beneficiary SMEs and key
institutional partners.

7.  Selection of SMEs

Further to an outreach to 1600 SMEs in Argentina and to 2,000
SMEs in Morocco, based on application forms, well-defined criteria,
and a rigorous process, 68 beneficiary SMEs were selected, among
which 42 were in Argentina and 26 in Morocco.

8. Promotion and Awareness Raising

Promotion leaflets were prepared and widely distributed in both
countries. Specific logos and program names — “DiseiAr” and
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“Namadij” — to help to enhance the national identity of the program,
and its sustainability in Argentina and in Morocco, were developed
by both countries. Webpages for the pilot project are available on
both Lead Agencies’ websites. The pilot project events are also
reflected on INPI's and OMPIC’s websites. Project slogans were
created and a promotional video are in the process of being
prepared, in both countries, to further raise awareness on design
protection, and to communicate to a wider audience about the
program.

9. Methodology and Tools

In order to provide national experts with a clear methodology, to
ensure a systematic data collection, and to facilitate the comparative
study between pilot countries, tailor-made tools were created by the
pilot project, including the “Five (5) Steps Strategic Design
Protection” prepared by the Secretariat. In order to create these
tools, collaboration and knowledge sharing with experts within and
outside of WIPO took place and existing IP tools were studied.

Capacity Building and Project Launch Events
10. Argentina

Following a Capacity Building Workshop for National Experts in
Argentina, a Project Launch Event took place with about 70
participants, on April 7, 2015, in Buenos Aires. This event was
opened by the Minister of Industry, and by the President of INPI.
The Secretariat was represented by a WIPO official through a video
message. The program included a design portfolio pre-diagnosis for
each beneficiary SME, with the support of national experts. The
satisfaction survey shows a general satisfaction rate of 95% with
regards to this event, and SMEs rated the usefulness of the pilot
project for their company at 89%.

11. Morocco

A Capacity Building Workshop conducted by WIPO and a Project
Launch Event also took place in Casablanca, on March 31, 2015
and April 1, 2015. The objective of preparing National Project
Steering Committee members and national experts for a successful
implementation of the pilot project was fully met, as well as creating
a synergy among participants and beneficiary SMEs. Key
institutional stakeholders and SME representatives confirmed their
strong interest in participating and benefiting from this joint effort at
the national and international levels — including through regular
exchange of good practices between Morocco and Argentina.

12. Public-Private Partnership Platforms

Project key institutional stakeholders, including ministries, are now
part of an Advisory Board, in Argentina, and of a National Project
Steering Committee, in Morocco. In Morocco, signing the Charter of
the “Namadij Network” is under way. In Argentina, a Constitutive Act
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was signed in the presence of the Minister of Industry, Débora
Giorgi, who actively supports the pilot project, and participated in two
DisefAr events - that were covered by the media. Following the
positive impact of the program, which was launched last April 7,
2015, in Argentina, the Lead Agency Project Steering Committee
was invited to a special meeting to present the DisefiAr program to
national officials of the Ministry of Industry.

13. Technical Assistance

National experts are currently providing support to beneficiary SMEs
in their design portfolio analysis, and advise them on a tailor-made
design protection strategy. Experts’ teams in both countries visited
beneficiary SMEs, and conducted awareness raising meetings, pre-
diagnostic and diagnostic interviews. Pre-diagnostic reports and a
first set of Diagnostic reports have been submitted to the Secretariat.

14. Knowledge Sharing

A set of training, guidelines and tools have been developed /
improved. A Manual of Good practices is being prepared, and will
serve as a reference for pilot countries in 2016, and for other
interested Member States.

The Secretariat has actively transferred good practices between both
pilot countries, throughout the implementation of the project. It is
planned that Knowledge sharing activities will take place, at the
national and international levels, during the final stage of the project.

Examples of
Success/ Impact and

Key Lessons

Solid Project Management methodology and tools, including working
thoroughly on the Project Scope Statement and Exit strategy at the
initial phase, proved to be very useful for the project relevance,
effectiveness, efficiency, and sustainability in both countries.

Expertise in Change Management and a sustainable approach
proved to be essential in the project design and monitoring, to
achieve successful results. Combining expertise in Design and
Design Law also proved to be necessary to assist beneficiary SMEs
in an effective way.

Stakeholders at the national level have been successfully involved.
They constitute a Public-Private Partnership platform to support the
pilot project and assist design-intensive SMESs in a sustainable and
coordinated way.

Strategic Design Protection tailor-made tools were created by the
pilot project, involving WIPO internal and external coordination with
qualified experts.

The Secretariat actively transferred good practices between both
countries, throughout the implementation of the project. Good
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practices are defined, and tools and methodologies are regularly
improved based on the pilot experience. A DiseiAr Good Practice
Manual will be published by WIPO and INPI during the final stage of
the pilot project. This will help pilot countries for the next edition of
the DisefiAr and Namadij programs in 2016, and other interested
countries, should this pilot project be replicated. Knowledge sharing
activities are also planned at the national and international levels
during the final stage.

This pilot project incorporates gender equality aspects. For
example, the Association of Women Chiefs of Enterprise of Morocco
is part of the Moroccan National Project Steering Committee. The
project was mentioned as good practice to WIPO Gender Focal
Points in January and April 2015.

Considering the importance of impact evaluation, the Project Scope

Statement of both pilot countries includes an impact evaluation to be
conducted and shared with the Secretariat by the Lead Agency after
the end of the pilot project.

Risks and Mitigation

The risk assessment and mitigation analysis was essential in order
to set a solid basis for the project. The main risks identified were
following:

— External factors (such as countries’ legal IP framework adapted
to SMEs needs, key factors discouraging SMEs to invest in
Industrial Design Protection);

— Project scope too broad and/or being over budget;

— Faliling to achieve effective coordination and to agree on a clear
project scope, roles and responsibilities;

— Failing to ensure that the project achieves sustainable results
taking into account the exit strategy; and

— Resistance of SME representatives towards using IP tools and
lack of trust in the legal system.

Risks are managed on a regular basis and discussed in close
collaboration with Lead Agencies in both countries.

Issues Requiring
Immediate Support/
Attention

It should be noted that the pilot project should be extended until May
14, 2016, for the reasons mentioned below, under the
Implementation Timeline.

There is currently no other issue requiring immediate support /
attention.

The Way Forward

1.  The next step will be to document all tailor-made design
protection strategies proposed to beneficiary SMEs, and assist them
in the design registrations, with the support of national experts. Final
reports will be submitted and data analysis will be conducted during
the pilot project final stage.
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2. It is planned to produce promotional videos to further raise
awareness on design protection, and to communicate to a wider
audience about the program in both countries.

3.  Aside event to the 34" session of the SCT will be organized to
present the Design Pilot Project to Member States. There will also
be a small exhibition on Argentinian-Moroccan Design, to be
inaugurated on the same day. It is planned to also organize
Knowledge Sharing Workshop among both pilot countries.

4. A publication about the DisefiAr Program, good practices and
way forward for the Program’s next edition in 2016 will be published.

5. Capacity Building Workshops for beneficiary SMEs will be
organized in both countries during the final stage of the project.

6. A Pilot Project Final Event, including experience sharing
among beneficiary companies, will be organized in both countries.

Implementation
Timeline (for the next
steps mentioned

above)

July 1, 2015 — May 14, 2016. This two year pilot project started in
April 2015 instead of January 2015, as a solid recruitment process
was essential to hire a project manager - based on the selection
criteria. Furthermore, to mitigate the risks related to the exit strategy
implementation, it is important that WIPO further provides technical
assistance during this critical phase, to both pilot countries, to ensure
a long-term impact. Finally, it will be important to benefit from the
project manager’s contribution to the pilot project independent
evaluation, in 2016.

Project
Implementation Rate

The budget utilization rate as per end of July 2015: 35%.

Previous
Reports/documents

The first Progress Report for this Project, in document CDIP/14/2,
Annex VI, was submitted to the CDIP at its fourteenth session held in
November 2014.
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*kkk *kk *% NP NA
Fully Strong Some progress No progress Not yet
achieved progress assessed/discontinued

Project Outputs® Indicators of Successful | Performance Data TLS
(Expected result) Completion
(Output Indicators)
Participating Two countries selected Two countries, namely .
countries selected (decision based on Morocco and Argentina, have
IPR design protection | selection criteria). been selected according to the
mechanism for selection criteria.
design businesses
developed at the
country level (a) National design (@) National design (a)
protection strategy draft | protection strategies have
and comments provided | been drafted, and comments
by WIPO; have been provided by WIPO;
(b) National project (b) The national Lead
managers and national Agencies and National Project (b)
lead agency according to | Coordinators/Sub-Coordinator
selection criteria have been identified in both
identified; and countries, according to
selection criteria; and
(c) National expertsto | (c) Eight National experts (C) **
assist, if necessary, in have been identified to assist
the development of in the development of
individual design individual design protection
protection plans, plans.
identified.
Outreach plan atthe | (a) Outreachstrategy | (a) The Outreach strategies | (a) ****
country level drafted | drafted in close have been drafted in close
collaboration with Lead collaboration with both Lead
Agencies; Agencies;
(b)  One or several (b) 68 Beneficiary (b) ****

businesses per
participating countries
that produce original
design identified
(decision in accordance
with selection criteria).

companies have been
selected in total (42 in
Argentina and 26 in Morocco)
— in accordance with selection
criteria.

As per the original Project Document CDIP/12/6 Section 3.2.
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Project Outputs® Indicators of Successful | Performance Data TLS
(Expected result) Completion

(Output Indicators)
Design protection (a) Design protection | (a) Design protection plans | (a) ***
plan with businesses | plan drafted in close are currently being drafted in
developed collaboration with close collaboration with

selected business(es); selected businesses, with the

and support of national experts;

(b)  Number and (b) Too early to provide (b) **

relevance of designs per
business that could be
the object of a design
protection strategy
(selection with the
support of national
expert(s)).

The design portfolio analysis is
currently conducted (with the
support of national experts in
both countries).

Implementation of
proactive design
protection through
appropriate protection
mechanisms in
domestic — and,
where applicable —
international markets.

Number of applications
for design registration
initiated and/or filed
and/or number of other
relevant legal protection
titles obtained.

Too early to provide.

Some design applications
have already been initiated.

*%

Outreach to relevant
national and
international markets.

Presence of participating
businesses in national or
international specialized
trade fairs (plus outreach
through other canals to
be defined).

Beneficiary companies have
participated or will participate
in fairs. They are provided
with useful information/advice
for their specific business.

*k*k
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Project Objectives Indicators of Success in Performance Data TLS
Achieving Project
Objective
(Outcome Indicators)
To contribute to the (@) Number of protected | (a) Too early to provide. (a) NA
business designs (through
development of registration or otherwise) | This will be measured after
SMEs in participating | per business (to be the implementation phase of
countries by measured sometime after | the design protection plans
encouraging the completion of the that will take place during the
investment in design | project). next semester, and after the
through the strategic completion of the project.
use of IPR, in
particular the (b)  Turnover of SMEs (b) Data on turnover of (b) ****
proactive use of using design protection beneficiary SMEs has been
appropriate design prior and after the project | collected. The turnover after
protection (to be measured the project should also be
mechanisms that sometime after the measured by the Lead
were neglected so far | completion of the project). | Agencies, sometime after the
completion of the pilot project
(Impact evaluation).
(c) Level of satisfaction | (¢) Final data: too earlyto | (c) **
of participating provide.
businesses with the
implementation of the Until now, survey results and
design protection feedback collected on the
plan/pilot project activities. | satisfaction of beneficiary
SMEs about the pilot project
activities, and their
usefulness for their business,
have been overall very
positive.
To improve the (@) Number and type of (a) ****
capacities of national | capacity building related
design institutions, activities for design
including IP Office, to | businesses conducted by
encourage the the national design
strategic use of the IP | institution.
system for design
producing businesses | (b) Number and type of
thus leading to an promotional activities
increased use of conducted by the national (b) ****

available design
protection
mechanisms.

design institution.
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APPENDIX |

Pilot Project General Overview and Events /2014_2016

2014 2015
Ql Q2 Q3 Q4 Ql Q2 Q3 Q4
: \ Kick-off Events Launch Events Final Events
Pre-project . )
Outreach Implementation Final Stage

International Symposium DisenAr Launch Event & Side Event to the 34™
on Industrial Designs, “Pre-Diagnostic Session of the SCT
Buenos Aires Workshop”, Buenos Aires and Design
Exhibition. Geneva

Final Events and

Conference on Protection of Capacity Building Workshop

Knowledge Sharing,

Industrial designs and and Namadij Launch Event, s ATEa I

Roundtable, Casablanca Casablanca Casablanca

[Annex 111 follows]
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PROJECT SUMMARY
Project Code DA 19 30 31 03

Title

Capacity Building in the Use of Appropriate Technology
Specific Technical and Scientific Information as a Solution for Identified
Development Challenges — Phase Il

Development

Agenda
Recommendation

Recommendation 19: To initiate discussions on how, within WIPQ’s
mandate, to further facilitate access to knowledge and technology for
developing countries and LDCs to foster creativity and innovation and
to strengthen such existing activities within WIPO.

Recommendation 30: WIPO should cooperate with other
intergovernmental organizations to provide developing countries and
Least Developed Countries (LDCs) upon request, advice on how to
gain access to and make use of IP-related information on technology,
particularly in areas of special interest to the requesting parties.

Recommendation 31: To undertake initiatives agreed by member
States, which contribute to transfer of technology to developing
countries, such as requesting WIPO to facilitate better access to
publicly available patent information.

Project Budget

Non-personnel resources: 200,000 Swiss francs.

Personnel resources: 267,792 Swiss francs.

Project Start Date

July 2014

Project Duration

36 months

Key WIPO Sectors
Involved and Links
to WIPO Programs

Development Sector, Patents and Technology Sector and Global
Issues Sector.

Links to WIPO Programs 1, 9, 14 and 18.

Brief Description of
Project

Pursuant to the objectives of the first phase of the project which was
completed in April 2013, Phase Il is designed to contribute to the
national capacity of least developed countries (LDCs) in the
management, administration and utilization of technical and scientific
information with a view to building their appropriate technology bases
and meeting nationally identified development needs which in turn
would facilitate economic growth and contribute to the alleviation of
poverty.
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Key aspects of the project entail knowledge transfer, human capital
formation, technological capacity building and the consideration of
social, cultural and gender implications of the use of the identified
technologies through the joint interaction with a national expert group
and focal organizations in the beneficiary countries.

In light of the above, the specific objectives of the project include :

(a) To facilitate greater use of appropriate technical and
scientific information in addressing nationally identified needs for
the achievement of the development goals;

(b) To build national institutional capacity in the use of technical
and scientific information for identified needs; and

(c) To coordinate the retrieval of appropriate technical and
scientific information and provide appropriate know-how in those
technical areas to implement this technology in a practical and
effective manner.

As this project aims to provide appropriate technological solutions to
identified development need areas on the basis of national
development plans, the delivery strategy requires collaboration and
participation of a range of players from individuals to institutions in
various sectors.
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Project Manager

Mr. Kiflé Shenkoru

Links to Expected
Results in the

Program and
Budget

Strategic Goal lll: Facilitating the Use of IP for Development,
Program 9.

Expected Result I1l.2: Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP for
development in developing countries, LDCs and countries with
economies in transition.

Expected Result lll.4: Strengthened cooperation mechanisms and
programs tailored to the needs of developing countries and LDCs.

Expected Result IV.2: Enhanced access to, and use of, IP information
by IP institutions and the public to promote innovation and creativity.

Progress in Project
Implementation

Project implementation has been guided by the project document
CDIP/13/9 which introduced a series of activities in the delivery of
Phase Il which takes into account initiatives by all partners of the

project.

The implementation of Phase Il of the project began in July 2014 with a
consultation process involving the Secretariat and a number of LDC
Member States who had expressed strong interest to participate in the
project. This first stage of implementation has entailed the selection of
participating countries through clear and comprehensive selection
criteria and guidelines such as development need areas, relevancy,
presence of budget and experts etc. to ensure the demand-driven and
sustainable nature of the project.

The assessment of the submitted written applications and substantive
consultations with national authorities led to the selection of four
beneficiary countries for Phase Il of the project — Ethiopia, Rwanda,
Tanzania and Uganda.

Pursuant to the project document, the next stage of implementation
consisted of the signing of Memorandums of Understanding (MoUs)
between the four beneficiary countries and WIPO. The signing of the
MoUs defined a framework of cooperation geared towards the
implementation of the CDIP project in such a way as to ensure
successful execution and better coordination and the clarification of the
responsibilities and obligations of both the beneficiary countries and
WIPO.

Ethiopia

The project was launched in Ethiopia during a national consultation
meeting in Addis Ababa jointly organized by WIPO and the Ethiopian
Intellectual Property Office which discussed and recommended the
national process and roadmap to be followed for project
implementation. The meeting was attended by policy makers,
Government officials and national/international technology experts.
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As a result of the national consultation process, a key output of the
project - the establishment of a National Expert Group (NEG) to
coordinate project implementation has been completed in Ethiopia.

In addition, international and national consultants have been identified
and are in the process recruitment by the Secretariat for the
implementation of the project.

The national consultant is also a member of the NEG and provides
significant input to the NEG’s work plan whilst also ensuring
collaboration with the international expert. The international expert
provides technical expertise and capacity building in the retrieval of
appropriate technical and scientific information and also provides
know-how in technical search areas to the NEG.

Rwanda

The project will be launched in Rwanda in the month of September
during a national consultation meeting in Kigali which will provide a
roadmap for implementation of the project and the establishment of the
NEG. National and international consultants are in the process of being
identified.

Tanzania

The project was launched during a national consultation meeting in
Dar es Salaam on August 24, 2015 and the establishment of the NEG
is under consultation. National and international consultants are also in
the process of being identified.

Uganda
The project was launched during the National Meeting on the

Implementation of the WIPO Development Agenda Project: Capacity-
Building in the use of Appropriate Technology-Specific Technical and
Scientific Information as a Solution for Identified Development
Challenges in Kampala, Uganda on August 11, 2015. The appointment
of national and international consultants is under consultations.

Examples of
Success/Impact

and Key Lessons

The project requires the buy-in and collaboration of all national
stakeholders in the beneficiary countries and the management and
monitoring of the project through distinct delivery stages and
deliverables. The signed partnership agreements or MoUs are
designed to achieve this by providing clear guidance as to the role of
each party along with a specific time frame for implementation.

Risks and
Mitigation

Risk: The project requires substantial coordination with a range of
project partners which can result in the delay in the implementation of
the project.

Mitigation: This risk will be addressed through careful management
and monitoring throughout the delivery process including overall

organizational assistance in preparation of key deliverables such as
business plans for the implementation of the appropriate technology.
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Issues Requiring
Immediate
Support/Attention

N/A

The Way Forward

The next steps are to complete the subsequent phases of the delivery
strategy for the four selected beneficiary countries. As mentioned
above, project implementation is in similar stages for all the project
countries and therefore emphasis will be on the delivery of key project
outputs including a search request, patent search report, technology
landscape report and business plans for implementation and
commercialization of the identified appropriate technology.

Implementation
Timeline

The Project will be implemented according to the approved timeline.

Project
Implementation

Rate

The budget utilization rate as per end of July 2015: 10%.

Previous Reports /
documents

This is the second progress report to be submitted to the CDIP. The
first progress report for the project, in document CDIP/14/2,

Annex, was submitted to the CDIP at its fourteenth session held in
November 2014.
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*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs?
(Expected result)

Indicators of Successful

Performance Data TLS

Completion
(Output Indicators)

National Expert Group

Expert group established
in the three selected
countries within 30 days
of start of project.

National Expert Groups will be | ****
in the process of being
established in all of the
beneficiary countries (Ethiopia,
Rwanda, Uganda, and
Tanzania).

AT Landscape Report

AT landscape report to
be made available to the
government and WIPO.

N/A N/A

Business plan for
implementing the
selected appropriate
technologies

One or more appropriate
technologies would be
selected for
implementation and a
business plan drafted to
practically implement the
project 6 months after
the start of the project.

Business Plans
implemented.

N/A N/A

Outreach program

Sector-specific, targeted
outreach program
completed within 24
months of start of the
project.

N/A N/A

As per the original Project Document, Section 3.2.
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Project Objectives Indicators of Success in | Performance Data TLS
Achieving Project
Objective
(QOutcome Indicators)
Strengthened national | 1. Number of Too early to provide. N/A
capacity of LD_Cs in organizations,
usmg_approprlate communities and
technical and o .
scientific solutions to individuals at the national
address identified level that applied and
national development | used the Appropriate
challenges Technology (AT) as a
solution to identified
development challenges
in LDCs.
Improved 2. Use of AT for Too early to provide. N/A
understanding of the development through
use of t_echnlcall and patent searches, patent
patent information for
innovation and reports, technology
national technology landscapes and business
capacity-building. plans.
3. Number of experts,
National Expert Group
members in LDCs.
Sustainability 1. Identified AT Too early to provide. N/A
commercialized in LDCs.
2. Project replicated
by other areas in LDCs
with minimum support
from WIPO.
3. Institutions
established to continue
working on AT at the
national level.
4, Continuation and
expansion of national
technological capacity
building programs on AT.
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Project Objectives

Indicators of Success in

Performance Data

Achieving Project

Objective
(Outcome Indicators)

TLS

5. NEG made a
permanent organ to
promote work on AT in
LDCs.

6. Utilization of AT for
economic development
included in the national
innovation and IP
policies and strategies of
LDCs.

[Annex IV follows]
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ANNEX IV
PROJECT SUMMARY
Project Code DA_35_37_02
Title Intellectual Property and Socioeconomic Development — Phase ||

Development Agenda
Recommendation

Recommendation 35 (Cluster D): To request WIPO to undertake,
upon request of Member States, new studies to assess the
economic, social and cultural impact of the use of intellectual
property systems in these States.

Recommendation 37 (Cluster D): Upon request and as directed by
Member States, WIPO may conduct studies on the protection of
intellectual property, to identify the possible links and impacts
between IP and development.

Project Budget

Non-personnel costs: 485,000 Swiss francs.
Personnel costs*; 316,000 Swiss francs.

*This includes the cost for a project officer, but excludes the
contributions of WIPO staff.

Project Start Date

January 1, 2015

Project Duration

36 months

Key WIPO Sectors
Involved and Links to
WIPO Programs

Studies are implemented in coordination with Programs 8, 9 and 10.

Brief Description of
Project

This project is a follow-up to the project Intellectual Property and
Socioeconomic Development (CDIP/5/7 Rev. 1), completed at the
end of 2013. It will continue to be an umbrella project for national
and regional studies seeking to narrow the knowledge gap faced by
policymakers in designing and implementing a development-
promoting intellectual property (IP) regime.

While pursuing the same obijectives of the original project, Phase I
intends to promote the sustainability of the research initiated in the
project’s first phase and extend the study work to new countries and
regions as well as to new topics not covered in Phase |I.
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Project Manager

Mr. Carsten Fink

Links to Expected
Results in the
Program and Budget

V.2 Wide and better use of WIPO economic analysis in policy
formulation.

Progress in Project
Implementation

The project is off to a good start. Responding to requests from the
Governments of Colombia and Poland, the WIPO Secretariat
launched new studies in these two countries.

The Colombia study entails the creation of a unit-record IP database
for economic analysis, an analysis of IP use in Colombia and an
empirical evaluation of recent IP policy initiatives.

The Poland study seeks to explore the role of the IP system on
innovation in the health sector.

First fact finding missions for these two studies were undertaken and
implementation is on its way. The fact finding missions included
local workshops that brought together key stakeholders in relation to
the studies’ focus. These workshops helped set the substantive
direction of the proposed study work.

The project also recruited a project officer, who joined WIPO in
July 2015.

Examples of
Success/Impact and

Key Lessons

It is too early to draw any lessons from the two country studies
launched so far, except that careful stakeholder consultations at the
outset continue to be crucial to ensure country ownership of the
study work and to define the precise direction of the research work.

Risks and Mitigation

Unfortunately, the recruitment process for the project officer took
longer than initially envisaged. This has caused some delays in the
overall implementation timetable, although it is too early to assess
whether those delays will require any adjustment to this timetable.

Issues Requiring
Immediate
Support/Attention

None.

The Way Forward

In addition to continuing with the implementation of the Colombia
and Poland studies, the project will embark on new studies in line
with the selection criteria set out in the project document
(CDIP/14/7). It will also identify the scope for follow-up work in those
countries that benefitted from Phase | of this project, as described in
the project document.
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Implementation As mentioned above, the delayed recruitment of the project officer
Timeline has caused some delays, though it is too early to assess whether
this will affect the overall implementation timeline.

Project
Implementation Rate | The budget utilization rate as per end of July 2015: 6%.

Previous Reports This is the first Progress Report to be submitted to the CDIP.
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*kkk *kk *% NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs®
(Expected result)

Indicators of Successful

Performance Data TL

Completion
(Output Indicators)

Follow-up work in
those countries that
benefited from
Phase I.

Conduct of local
workshops; delivery of
studies; maintenance of
micro datasets.

Too early to assess.

4-5 new study
projects at the

Conduct of local
workshops.

Workshops held in Colombia .
and Poland (see above).

country or regional
level

Delivery of studies and
micro datasets.

Implementation of Colombia and
Poland studies is on its way. **

Final research
symposium.

Successful conduct of
symposium involving key
researchers and
policymakers.

Too early to assess.

As per the original Project Document, Section 3.2.
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Project Objectives Indicators of Success in | Performance Data TLS
Achieving Project
Objective
(Outcome Indicators)
Better understanding | Studies directly informing | Too early to assess. NA
of the economic policy reforms.
effects of IP policies
and more informed
decision-making Databases and studies Too early to assess. NA
being used/cited by
policymakers,
researchers, the media,
and other stakeholders.

[Annex V follows]
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PROJECT SUMMARY

Project Code

DA 19 25 26 28 01

Title

Intellectual Property and Technology Transfer: Common Challenges
— Building Solutions

Development Agenda
Recommendation

Recommendation 19: To initiate discussions on how, within WIPO’s
mandate, to further facilitate access to knowledge and technology
for developing countries and LDCs to foster creativity and innovation
and to strengthen such existing activities within WIPO.

Recommendation 25: To explore IP related policies and initiatives
necessary to promote the transfer and dissemination of technology,
to the benefit of developing countries and to take appropriate
measures to enable developing countries to fully understand and
benefit from different provisions, pertaining to flexibilities provided for
in international agreements, as appropriate.

Recommendation 26: To encourage Member States, especially
developed countries, to urge their research and scientific institutions
to enhance cooperation and exchange with research and
development (R&D) institutions in developing countries,

especially LDCs.

Recommendation 28: To explore supportive IP related policies and
measures Member States, especially developed countries, could
adopt for promoting transfer and dissemination of technology to
developing countries.

Project Budget

Non-personnel costs: 983,000 Swiss francs.

Personnel costs: 548,619 Swiss francs.

Project Duration

27 months.

Key WIPO Sectors
Involved and Links to
WIPO Programs

Innovation and Technology Sector, Global Challenges Division and
Economics and Statistics Division.

Project on Innovation and Technology Transfer Support Structure for
National Institutions.

Links to WIPO programs 1, 8, 9, 10 and 18.

Brief Description of
Project

The project includes a range of activities that will explore possible
initiatives and IP-related policies for promoting technology transfer,
the dissemination and facilitation of access to technology for
development, particularly for the benefit of developing countries,
including LDCs.

The activities envisaged to be carried out under the project are the
following (see document CDIP/9/INF/4, paragraph 55):

Activity 1: The organization of five Regional Technology Transfer
Consultation Meetings in different regions of the world, including
developing countries, in prior consultation with Member States in



http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_9/cdip_9_inf_4.pdf
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Geneva, and involving stakeholders in the area of technology
transfer, including other relevant UN organizations.

Activity 2: The elaboration of a number of peer-reviewed analytic
studies, in cooperation with relevant UN and other international
organizations, including economic studies and case studies on
international technology transfer that will provide inputs for the
High-Level Expert Forum.

Activity 3: The drafting of a concept paper on building solutions as
the basis for discussion at the High Level International Expert
Forum, to be submitted to the CDIP for approval (including all of the
following; prior submission of the concept paper for comments of its
first draft to international experts; the presentation of the concept
paper to Permanent Missions in Geneva; and the holding of a one
day meeting with inter-governmental and non-governmental
organizations and professional associations (see

document CDIP/9/INF/4, paragraph 66).

Activity 4: The preparation and provision of materials, modules,
teaching tools and other instruments resulting from
recommendations adopted at the Expert Meeting, and inclusion of
such results into the global WIPO capacity building framework. This
may include contents and concrete country projects related to the
design and development of the necessary infrastructure for IP asset
management in relation to technology transfer.

Activity 5: The organization of a High Level Expert Forum in the
form of an international conference to initiate discussions on how,
within WIPO’s mandate, to further facilitate access to knowledge
and technology for developing countries and LDCs, including in
emerging areas, as well as, other areas of special interest for
developing countries, taking into account recommendations 19, 25,
26 and 28. In particular, the experts should debate on technology
transfer supportive IP-related policies by developed countries.

Activity 6: The creation of a Web Forum on “Technology Transfer
and IP: Common Challenges — Building Solutions” within the
framework of the portal on Innovation and Technology Transfer
Support Structure for National Institutions to be established in the
context of the project for Recommendation 10 in consultation with
Member States and other stakeholders, while facilitating the
participation of developing countries and LDCs in such Web Forum.

Activity 7: The incorporation of any outcome resulting from the
above activities into the WIPO programs, after consideration by the
CDIP and any possible recommendation by the Committee to the
General Assembly.
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Project Manager

Mr. Ali Jazairy

Links to Expected
Results in the
Program and Budget

Expected Result IV.2

Enhanced access to, and use of, IP information and knowledge by
IP institutions and the public to promote innovation and increased
access to protected creative works and creative works in the public
domain.

Summary Overview

of Project
Implementation

The present report focuses on results obtained since the fourth
progress report, which was submitted to the CDIP at its 14™ session
in November 2014 (see document CDIP/14/2, pages 9 — 17). Since
then, the following progress is reported on the list of activities:

Activity 1: See the fourth progress report, in document CDIP/14/2
(pages 9-17), which was submitted to the CDIP at its 14™ session in
November 2014.

Activity 2: The six analytic studies along with their peer reviews
were presented to the CDIP at its 14™ session:

(a) Economics of IP and International Technology Transfer;

(b) Intellectual Property-Related Policies and Initiatives in
Developed Countries to Promote Technology Transfer;

(c) Case Studies on Cooperation and Exchange Between R&D
Institutions in Developed and Developing Countries;

(d) Policies Fostering the Participation of Businesses in
Technology Transfer;

(e) International Technology Transfer: An Analysis from the
Perspective of Developing Countries; and

() Alternatives to the Patent System that are used to Support
R&D Efforts, Including both Push and Pull Mechanisms, with
a Special Focus on Innovation-Inducement Prizes and Open
Source Development Models).

Further, study authors and peer-reviewers presented their findings
and conclusions at the International Expert Forum on “IP and
Technology Transfer: Common Challenges - Building Solutions”
(see Activity 5, below), held in Geneva from February 16 to 18,
2015.

Activity 3: As had been agreed by the CDIP (see document
CDIP/9/INF/4, paragraph 66), the Concept Paper, incorporating
thoughts from all five Regional Consultation Meetings and all six
analytic studies as well as the peer-reviews, was submitted, in
March 2014, to international experts for comments and presented to
Permanent Missions in Geneva on September 1, 2014, and
October 21, 2014. Furthermore, prior to the November 2014
session of the CDIP, a one-day meeting with intergovernmental and
non-governmental organizations and professional associations was
organized on October 28, 2014 (see
http://www.wipo.int/meetings/en/details.jsp?meeting_id=34205).
The Concept Paper was approved by the CDIP at its 14" session



http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287167
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287217
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287217
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287221
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287221
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287164
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287164
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287165
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287165
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=287218
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_9/cdip_9_inf_4.pdf
http://www.wipo.int/meetings/en/details.jsp?meeting_id=34205
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(for the final approved version of the Concept Paper, see document
CDIP/14/8 Rev.2).

Activity 4: By definition, and as envisaged under the Concept Paper
approved by the CDIP at its 14™ session, work towards preparation
and provision of materials, modules, teaching tools and other
instruments resulting from the “Expert Thoughts”, agreed at the
Expert Forum (see below) to be submitted to the CDIP for
consideration and approval with a view to incorporating work
towards implementing those “Expert Thoughts” into WIPO work
programs, can only commence after consideration and adoption by
the CDIP and any possible recommendation by the Committee to
the General Assembly.

Activity 5: The WIPO Expert Forum on International Technology
Transfer (originally envisaged to be entitled “International Expert
Forum on ‘IP and Technology Transfer: Common Challenges -
Building Solutions™) was held in Geneva from February 16 to 18,
2015. The Expert Forum featured presentations by all 6 study
experts, presentations by the corresponding 4 peer-reviewers as
well as 6 rounds of moderated panel discussions on technology
transfer by 8 international experts from developed and developing
countries, selected according to the selection criteria approved by
the CDIP at its 14" session (see document CDIP/14/8 Rev. 2).

Its objective was to initiate discussions on how, within WIPO’s
mandate, to further facilitate access to knowledge and technology
for developing countries and LDCs.

The Expert Forum program, list of biographies and presentations
given during the event are available on the conference website (see
http://www.wipo.int/meetings/en/details.jsp?meeting id=35562).
The event was attended by some 130 participants. During the
entire three days of the event, discussions were webcasted via the
WIPO website. Videos-on-demand for all three days are available
on the WIPO webcast website. “Expert Thoughts”, agreed at the
Expert Forum to be submitted to the CDIP for consideration and
approval with a view to incorporating work towards implementing
those “Expert Thoughts” into WIPO work programs, were provided
in the final report of the Expert Forum (see document CDIP/15/5).
The CDIP at its 15" session decided to take note of that report and
to continue its discussions on the report at its next session (see
document CDIP/15/8 Prov., paragraph 267).

Activity 6: At the time of writing of the present document, a draft
version of the Web Forum on “IP and Technology Transfer:
Common Challenges - Building Solutions” has been completed. It is
expected to have the Web Forum up and running by the

16™ session of the CDIP.

Activity 7: By definition, and as envisaged under the Concept Paper
approved by the CDIP at its 14" session, work towards
implementing any outcome from the project activities into WIPO
work programs can only commence after consideration and
adoption by the CDIP and any possible recommendation by the
Committee to the General Assembly.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/edocs/mdocs/mdocs/en/wipo_inn_ge_15/wipo_inn_ge_15_program.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/wipo_inn_ge_15/wipo_inn_ge_15_biographies.pdf
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=298076
http://www.wipo.int/webcasting/en/index.jsp
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=298371
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=310276
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The project has been evaluated by external evaluators (Mr. Daniel
Keller and Mr. Rashid Khan); their evaluation report is set out in
document CDIP/16/3, which the CDIP is invited to note at its

16™ session.

Results/Impact of the

Project and Key
Lessons Learnt

Please refer to the evaluation report set out in document CDIP/16/3.

Project
Implementation Rate

The budget utilization rate as per end of July 2015: 77%.

Previous Reports

The first progress report for the project, in document CDIP/8/2
(pages 143-149), was submitted to the CDIP at its eighth session
held in November 2011. The second progress report, in document
CDIP/10/2 (pages 72-78), was submitted to the CDIP at its tenth
session in November 2012. The third progress report, in document
CDIP/12/2 (pages 49-58), was submitted to the CDIP at its twelfth
session in November 2013. The fourth progress report, in document
CDIP/14/2 (pages 9-17), was submitted to the CDIP at its fourteenth
session in November 2014.

Follow-up

Please refer to the evaluation report set out in document CDIP/16/3,
notably the Annex, paragraphs 60 and 61, with regard to “output 4”
(“preparation and provision of materials, modules, teaching tools and
other instruments resulting from recommendations adopted by the
International Expert Forum”) and paragraphs 66 to 69 with regard to
“output 7”7 (“incorporating any outcome resulting from the above
activities into the WIPO programs”): as enwsa%ed under the
Concept Paper approved by the CDIP at its 14" session, work by
the Secretariat towards preparation and provision of materials,
modules, teaching tools and other instruments to implement any
“Expert Thoughts” and, more generally, work towards the
incorporation of any outcome resulting from the project activities into
WIPO work programs, can only commence after consideration and
adoption by the CDIP and any possible recommendation by the
Committee to the General Assembly.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=186340
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217828
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_2.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=311558
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*kkk *kk *% NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs® Indicators of Successful | Performance Data TLS

(Expected result) Completion
(Output Indicators)

1. Project paper Draft document ready Drafting of the project paper rkkk
within three months from | completed by November 2011 (albeit
approval of the project, and revised by May 2012. delaved
. S E yed)
in consultation with
Member States.

2. Organization of Meetings organized All of the envisaged five Fokkk

Regional Technology | within three months from | Regional Technology Transfer (albeit

Transfer Consultation | the conclusion of the Consultation Meetings have delayed)

Meetings

project paper;
- Feedback by
participants; and

- Comments from
Member States
consultations.

been held, the first one in
Singapore on July 16 and 17,
2012, the second one in
Algiers on January 29 and 30,
2013, the third one in Istanbul
on October 24 and 25, 2013,
the fourth one in Geneva on
November 25 and 26, 2013,
and the fifth one in Monterrey
on December 5 and 6, 2013.
Meetings generated much
interest from the participating
countries as well as the
meeting attendees.

As per the original Project Document, Section 3.2.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=28643
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31263
http://www.wipo.int/meetings/en/details.jsp?meeting_id=30703
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31242
http://www.wipo.int/meetings/en/details.jsp?meeting_id=31243
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Project Outputs®
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TLS

3. Studies, case
studies and analyses

Completion of the
studies and analyses
within the established
timeframe and the
standards required by
the terms of
reference (TORS).

All six analytic studies have
been commissioned,
completed, peer reviewed and
published during the CDIP at
its 14th session. Peer reviews
have been published along
with the above studies.
Further, study authors and
peer-reviewers presented their
findings and conclusions at the
WIPO Expert Forum on
International Technology
Transfer which was held during
February 16-18, 2015.

*kkk

(albeit
delayed)

4. Concept Paper

Draft of a Concept
Paper on building
solutions as the basis for
discussion at the High
Level International
Expert Forum, to be
submitted to the CDIP
for approval.

The Concept Paper,
incorporating thoughts from all
five Regional Consultation
Meetings and all six analytic
studies, including all six peer-
reviews, has been approved by
the CDIP at its 14th session.
The final approved version is
document CDIP/14/8 Rev.2.
The Concept Paper was
submitted, in March 27, 2014,
for comments to international
experts and presented to
Permanent Missions in Geneva
on September 1, 2014 and
October 21, 2014.
Furthermore, a one day
meeting with intergovernmental
and non-governmental
organizations and professional
associations was organized on
October 28, 2014.

*kkk

As per the original Project Document, Section 3.2.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=32093
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
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Project Outputs®
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TLS

5. Forum materials

Preparation and
provision of materials,
modules, teaching tools
and other instruments
resulting from
recommendations
adopted by the High
Level International
Expert Forum

By definition, as envisaged
under the Concept Paper
approved by the CDIP, work by
the Secretariat towards
preparation and provision of
materials, modules, teaching
tools and other instruments to
implement any “Expert
Thoughts”, agreed at the
Expert Forum to be submitted
to the CDIP for consideration
and approval with a view to
incorporating work towards
implementing those “Expert
Thoughts” into WIPO work
programs, can only commence
after consideration and
adoption by the CDIP and any
possible recommendation by
the Committee to the General
Assembly.

*%

6. Organization of
High-Level Expert
Forum

High-Level Expert
Forum organized within
six months from the
completion of studies;

High level attendance to
the Forum;

Positive feedback from
participants on concept
paper and studies; and

Forum results in
adoption of a list of
suggestions,
recommendations and
possible measures for
promoting technology
transfer after
consultations with
Member States.

The WIPO Expert Forum on
International Technology
Transfer was held in Geneva
from February 16 to 18, 2015.
The Expert Forum featured
presentations by all 6 study
experts, presentations by the
corresponding 4 peer-
reviewers as well as 6 rounds
of moderated panel
discussions on technology
transfer by 8 international
experts from developed and
developing countries, selected
according to the selection
criteria approved by the CDIP
at its 14" session (see
document CDIP/14/8 Rev. 2).
The event was attended by
some 130 participants and
received very positive feedback
from attendees (see feedback
survey in document CDIP/15/5
page 11) as well as the local
press and media.

*kkk

As per the original Project Document, Section 3.2.



http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/details.jsp?meeting_id=35562
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=290583
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
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Project Outputs’
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TLS

7. Web Forum
established and used

Forum operational at an
early stage;

Number of Forum users
and qualitative
feedback; and

Compilation and
analysis of public
opinion discussions
posted on the Forum.

A draft version of the Web
Forum on “IP and Technology
Transfer: Common Challenges
- Building Solutions” has been
completed. It is expected to
have the Web Forum up and
running by the 16th session of
the CDIP.

*kkk

8. Strengthened
existing activities
within WIPO, which
foster access to
knowledge and
technology

Incorporation of any
outcome resulting from
the above activities into
the WIPO programs,
after consideration by
the CDIP and any
possible
recommendation by the
Committee to the
General Assembly.

Work by the Secretariat
towards the incorporation of
any outcome resulting from the
project activities into WIPO
work programs can only
commence after consideration
and adoption by the CDIP and
any possible recommendation
by the CDIP to the General
Assembly

*%

As per the original Project Document, Section 3.2.
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Project Objectives

Indicators of Success in

Performance Data

Achieving Project
Objective(s)

(Outcome Indicators)

TLS

Exploration of new
ways of establishing
international IP
collaboration,
enhanced under-
standing and
consensus on
possible IP initiatives
or policies to promote
technology transfer

(a) Feedback from the
Committee on the extent
to which understandings
of the issues have been
enhanced and project
objectives have been
met;

(a) Adoption and
concrete use of the
suggestions,
recommendations and
possible measures for
promoting technology
transfer by Member
States;

(b) Feedback on the
content by the users via
the Web Forum and
evaluation
questionnaires; and

(c) Widespread use of
the medium by
developing countries and
LDCs.

(@) There appears
consensus in the Committee
that understandings on the
issues of technology transfer
have been enhanced (see
document CDIP/15/5,
paragraph 37).

(b) Work by the Secretariat
towards preparation and
provision of materials,
modules, teaching tools and
other instruments required to
implement any “Expert
Thoughts” and, more
generally, work towards the
incorporation of any outcome
resulting from the project
activities into WIPO work
programs, can only commence
after consideration and
adoption by the CDIP and any
possible recommendation by
the Committee to the General
Assembly.

(c) and (d) A draft version
of the Web Forum on “IP and
Technology Transfer:
Common Challenges -
Building Solutions” has been
completed. It is expected to
have the Web Forum up and
running by the 16th session of
the CDIP.

*%

[Annex VI follows]



http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_15/cdip_15_5.pdf
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ANNEX VI
PROJECT SUMMARY
Project Code DA 1 10 11 13 19 25 32 01
Title Project on Enhancing South-South Cooperation on IP and

Development Among Developing Countries and LDCs

Development Agenda
Recommendation

Recommendation 1: WIPO technical assistance shall be, inter alia,
development-oriented, demand-driven and transparent, taking into
account the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States and activities should include time frames for
completion. In this regard, design, delivery mechanisms and
evaluation processes of technical assistance programs should be
country specific.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote fair balance between intellectual property protection and the
public interest. This technical assistance should also be extended to
sub-regional and regional organizations dealing with intellectual

property.

Recommendation 11: To assist Member States to strengthen
national capacity for protection of domestic creations, innovations
and inventions and to support development of national scientific and
technological infrastructure, where appropriate, in accordance with
WIPO’s mandate.

Recommendation 13: WIPO'’s legislative assistance shall be, inter
alia, development-oriented and demand-driven, taking into account
the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States and activities should include time frames for
completion.

Recommendation 19: To initiate discussions on how, within WIPO’s
mandate, to further facilitate access to knowledge and technology
for developing countries and LDCs to foster creativity and innovation
and to strengthen such existing activities within WIPO.

Recommendation 25: To explore intellectual property-related
policies and initiatives necessary to promote the transfer and
dissemination of technology, to the benefit of developing countries
and to take appropriate measures to enable developing countries to
fully understand and benefit from different provisions, pertaining to
flexibilities provided for in international agreements, as appropriate.

Recommendation 32: To have within WIPO opportunity for
exchange of national and regional experiences and information on
the links between IPRs and competition policies.
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Project Budget

Non-Personnel resources: 755,460 Swiss francs.

Personnel resources: 202,000 Swiss francs.

Project Duration

24 months (first stage). The project was extended for an additional
period of one year (12 months) as per the decision of the Thirteenth
Session of CDIP (see paragraph 7 of the Summary by the Chair at
(http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13 summ

ary.pdf).

Key WIPO Sectors
Involved and Links to

WIPO Programs

Development Sector (Program 9)

Global Infrastructure Sector (Program 14)

Links to WIPO programs 1, 2, 3,4, 5, 6, 7, 8, 11, 15, 16, 18, 30
Links to DA projects: DA_05_01, DA_08_01, DA_09_01,

DA_10_05, DA_7_23_32 01 and DA_35 37 01,
DA_19 25 26_28 O1.

Brief Description of
Project:

This project relates to optimizing the results from the implementation
of certain recommendations of the WIPO Development Agenda. To
this end, this project completes and reinforces, on the one hand the
projects already developed for recommendations 10, 19, 25, and 32,
and on the other hand effectuates recommendations 1, 11, and 13.

To attain these objectives, this project aims to develop means to
channel the efforts of different actors to promote South-South
cooperation in the area of IP. The project aims to achieve tangible
results in the following areas in developing countries and the LDCs:

(@) promoting development-oriented IP technical and legal
assistance (Recommendations 1, 13);

(b) IP institutional capacity-building (Recommendation10);

(c) domestic innovation capacity-building
(Recommendation 11);

(d) facilitating access and dissemination of knowledge and
technology, and the use of IP flexibilities
(Recommendations 19, 25); and

(e) understanding the link between IP and competition
policies (Recommendation 32).



http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13_summary.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_13/cdip_13_summary.pdf
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Project
Manager

Mr. Alejandro Roca Campafia

Links to Expected
Results in the
Program and Budget

Expected Result I11.6
Development Agenda principles further mainstreamed into the
Organization’s programs and activities.

Summary overview of

Project
Implementation

In line with the project delivery strategy and in the timeframe
allocated to the project (April 2012 to June 2015), the project
delivered the following outputs:

(a) the organization of two three-day inter-regional meetings to foster
the sharing of experiences among developing countries and LDCs
on: IP governance, GRTKF, and copyright and related rights (First
Inter-Regional Meeting on South-South Cooperation organized in
cooperation with the Government of Brazil in Brasilia from August 8
to 10, 2012), and on patents, trademarks, Gls, industrial designs and
enforcement (Second Inter-Regional Meeting on South-South
Cooperation organized in cooperation with the Government of the
Arab Republic of Egypt in Cairo from May 6 to 8, 2013);

(b) the organization of two one-day annual conferences on South-
South cooperation to review the work undertaken during the two
inter-regional meetings and to discuss the future of South-South
cooperation in the field of IP and development (the First Annual
Conference on South-South Cooperation was held in Geneva on
September 28, 2012, and the Second Annual Conference on
November 22, 2013);

(c) the establishment and fine-tuning of a dedicated web page on the
WIPO website as a one stop facility presenting information about
South-South cooperation activities in the field of IP. The web page
presents information about the history and evolution of South-South
cooperation in the United Nations system, information about the DA
Project on South-South Cooperation and on the inter-regional
meetings and conferences organized in the framework of the project
- including all presentations and detailed meeting reports -, a
number of dedicated South-South resources (see point (d) below for
additional information on these tools), and a section featuring
successful South-South and triangular cooperation partnerships and
initiatives across regions containing an online form to facilitate the
submission of additional initiatives by Member States with the
ultimate objective to enhance access to information and knowledge
and to foster the building of further partnerships between developing
countries and LDCs in the field of IP (user feedback retrieved via an
online survey suggested this information to be particularly valuable).
As per Recommendation 2 of the project evaluation report
(Document CDIP/13/4), a number of activities were also undertaken
to promote the web page among potential users and to collect
additional information for the South-South databases, including: the
organization of a CDIP side-event to present the new web page to
Member States; the promotion of the new platform via relevant
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social media tools and official channels (circular letters to Permanent
Missions, IP and Copyright Offices, IGOs and NGOs); the
organization of an inter-regional expert meeting to collect and
validate data on successful South-South and triangular cooperation
initiatives in the field of IP, and the mapping of existing South-South
activities within WIPO for inclusion on the South-South web page.
User feedback gathered via an online survey suggests that the web
page on South-South cooperation meets those users’ needs.

The final web page and tools can be accessed at:
http://www.wipo.int/cooperation/en/south south/;

(d) the introduction of new functionalities in the IP Technical
Assistance Database (IP-TAD), the IP Development Matchmaking
Database (IP-DMD) and the WIPO Roster of Consultants (ROC) to:

(1) highlight technical assistance activities undertaken with the
support of WIPO where both the beneficiary
country/countries and the host country/provider were a
developing or least developed country [South-South IP-TAD:
http://www.wipo.int/sscip/tad];

(2) highlight IP offers and needs from developing countries and
LDCs and further enable matchmaking between them
[search existing offers and needs in the IP-DMD database by
country group: http://www.wipo.int/dmd/en/search.ijsp]; and

(3) highlight existing resource persons from developing countries
and LDCs to foster an increase in the use of these resource
persons for technical assistance and capacity building
activities of the Organization [http://www.wipo.int/sscip/roc];

(e) follow-up on United Nations system-wide activities on South-
South cooperation through the ad hoc focal point for South-South
cooperation and engage on South-South cooperation activities with
the United Nations Office for South-South Cooperation (UNOSSC) in
coordination with relevant sectors/divisions on specific IP issues
(e.g. organization of a scaling-up session with WIPO GREEN to
showcase Southern solutions and partnerships in the field of green
technologies during the UNOSSC Global South-South Development
(GSSD) Expo 2014; inclusion of information about the WIPO’s
South-South activities on the UNOSSC UN Entities Space designed
for each UN agency to inform partners and the public about South-
South and triangular cooperation policies, instruments, partnership
opportunities, news and events).

Results/impact of the

project and key
lessons learned

Referring to the project evaluation report presented to Member
States at the Thirteenth session of the CDIP providing an
independent assessment of the project’s results and impact
(Document CDIP/13/4), evidence suggests that the project was of
high relevance to Member States and direct beneficiaries and that it
was catalytic in helping both the Secretariat and Member States
appreciate the added value of South-South cooperation in the area
of intellectual property. Surveys conducted by the project and
validated by the evaluators through in-depth interviews with selected
participants confirmed the high relevance of the inter-regional
meetings and annual conferences on South-South cooperation and
the significant potential added value of the web-based tools for
information exchange and access to knowledge.



http://www.wipo.int/sscip/tad
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Risks and Mitigation

(a) Limited contribution of participants to the annual conferences
due to the participants’ profile as the conferences were scheduled
back-to-back with the WIPO General Assembly, in line with the
project delivery strategy: in order to target the appropriate audience,
the Secretariat scheduled the Second Annual Conference back-to-
back with the CDIP meeting, as agreed with Group Coordinators,
which proved to be an effective measure to enhance the level of
participation in the conference.

(b) Limited use of the South-South web page and resources, and
low level of responses to the surveys developed with the purpose of
gathering feedback from users and collecting additional information
and data for the web page and databases: this risk was addressed
by actively increasing public outreach and raising awareness of the
new web platform among potential users using official channels
(circulars) and relevant social media tools. The response rate
remained nevertheless low, limiting the amount of data that could be
collected.

Project
Implementation Rate

The budget utilization rate as per end of July 2015: 95%.

Previous Reports

The first Progress Report for this Project, in document CDIP/10/2,
Annex X, was submitted to the CDIP at its tenth session held in
November 2012. The second Progress Report for this Project, in
Document CDIP/12/2, Annex IX, was submitted to the CDIP at its
twelfth session held in November 2013. The third Progress Report
for this Project, in Document CDIP/14/2, Annex V, was submitted to
the CDIP at its fourteenth session held in November 2014.

The Evaluation Report for this Project, in document CDIP/13/4, was
submitted to the CDIP at its thirteenth session held in May 2014.
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*kkk *kk ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Indicators of Successful

Project Outputs®
(Expected result)

Completion
(Output Indicators)

Performance Data

Annual Conferences Level of attendance.
and Inter-regional Feedback from
Meetings. participants through a
guestionnaire.

1. First inter-regional meeting
(Brasilia, August 8 to 10, 2012):
the meeting attracted over

100 participants, representing in
total 32 developing countries,

5 developed countries and

5 1GOs/NGOs. Feedback
retrieved through an evaluation
guestionnaire at the end of the
meeting suggested that the
meeting was very well received
and that it met expectations
(over 90% of the respondents
rated the meeting as good, very
good or excellent).

2. First annual conference
(Geneva, September 28, 2012):
the conference was attended by
99 participants, representing

37 developing countries,

11 developed countries, and

6 IGOs/NGOs. Results from a
satisfaction survey distributed at
the end of the conference
suggest that over 87% of
respondents found the
conference good, very good or
excellent.

3. Second inter-regional meeting
(Cairo, May 6 to 8, 2013):

the meeting brought together
over 100 participants from

32 developing countries,

*kkk

8 As per the original Project Document, Section 3.2.
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Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

5 developed countries and

6 IGOs/NGOs. Feedback
gathered at the end of the
meeting suggested that the
meeting was very well received
and that it met expectations
(over 93% of respondents found
the meeting to be good, very
good, or excellent).

4. Second annual conference
(Geneva, November 22, 2013):
the conference gathered over
100 patrticipants from

48 developing countries,

12 developed countries, and
13 IGOs/NGOs, and received
excellent feedback. Results
gathered from the satisfaction
surveys showed that
approximately 92% of
respondents were highly
satisfied with the event.

All meeting/conference reports
and presentations are available
on the WIPO website for
consultation.

An independent assessment of
the meeting and conferences
carried out in the framework of
the project evaluation confirmed
that the meetings/conferences
were very effective in catalyzing
interest and in providing a
platform for South-South
engagement on IP matters. All
the stakeholders highlighted the
high relevance of these
meetings (CDIP/13/4, Annex,
page 15).

South-South Training
and Capacity Building
activities

New functionalities
introduced in the WIPO
IP Technical Assistance
Database (IP-TAD) and
IP Development

The South-South functionalities
have been developed and
introduced in the IP-TAD and
IP-DMD databases, and
included on the South-South

kkkk
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Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

Matchmaking Database
(IP-DMD).

Statistics on the use of
the matchmaking feature
and number of exchange
visits/missions among
developing countries and
LDCs.

web platform
[http://www.wipo.int/cooperation/
en/south south/#resources].

1. The “South-South IP-TAD
database” highlights all technical
assistance activities undertaken
with the support of WIPO where
both the host country and the
beneficiary country/countries
were a developing or least
developed country and can be
considered “South-South” as per
the UN operational definition for
South-South cooperation.

A detailed analysis of activities
by biennium shows that the
Organization undertook

236 technical assistance
activities in the 2012/13
biennium where both the host
country and the beneficiary
country/countries were a
developing country, an LDC, or
a country in transition, and that it
undertook 147 activities in the
2014/15 biennium (data
analysed until June 15, 2015).
See:
http://www.wipo.int/sscip/tad.

2. IP-DMD functionalities: the
new functionalities include a
group search tool to distinguish
developing countries and LDCs
from other groups of countries in
the database, to help identify
opportunities for South-South
partnerships in knowledge-
exchange, training, capacity-
building and technology transfer
and to facilitate matchmaking
between developing countries
and LDCs on IP offers and
needs. See:
http://www.wipo.int/dmd/en/sear
ch.jsp. In accordance with the
established procedure, Member
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Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

States are invited to submit
expressions of interest if they
have specific offers or needs to
share.

Increase the use in
WIPO technical
assistance and
capacity-building
activities of resource
persons and
experience sharing
from developing
countries and LDCs.

Annual periodic reports
and review of the WIPO
roster of consultants to
identify the increase in
the use of consultants
from developing
countries and LDCs.

The South-South Roster of
Consultants highlighting experts
and resource persons from
developing countries, LDCs and
countries in transition was
completed and included as an
additional resource on the
South-South webpage. The
database currently lists

773 resource persons from
developing countries, LDCs and
countries in transition. While it
should be noted that the choice
and use of resources persons
for specific technical assistance
activities depends on a number
of factors and not solely on the
country of origin, it appears that
the use of resource persons
from developing countries,
LDCs and countries in transition
has remained relatively
consistent over the years

(177 records in 2011,

186 records in 2012,

138 records in 2013,

118 records in 2014, and

60 records in 2015 (data
analyzed until June 15, 2015).
See:
http://www.wipo.int/sscip/roc.

*kkk

WIPO Webpage on
South-South
Cooperation and
interactive web
portal/virtual network.

Webpage and interactive
web portal in place.

Feedback from users
and statistics on the use
of the web page and
virtual network as well as
gualitative assessment to
be sought from
participants and output in

The South-South web platform
can be accessed at:
http://www.wipo.int/cooperation/
en/south_south/. Limited user
feedback (10 completed
surveys) suggests that users’
needs are largely met but that
the platform needs to be
maintained and updated with
additional information on

*k*k
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Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

the form of collaborative
interaction.

South-South cooperation case
studies, offers and needs on a
regular basis to reach its full
potential.

As per the independent
assessment carried out by the
project evaluators, the web
platform has the potential to
deliver sustainable value to
WIPO stakeholders and is a
highly efficient approach to
promote information exchange
and access to knowledge, but
sufficient resources would need
to be made available to
continuously promote and
maintain it (CDIP/13/4, Annex,
page 18).

Focal Point on South-
South Cooperation.

Appointment of a Focal
Point on South-South
Cooperation in the WIPO
Secretariat.

Periodic reports to be
submitted by the Focal
Point to Member States.

The Project Manager was
appointed as the de facto ad
hoc focal point on South-South
cooperation following the time
bound nature of the project
(01.01.2012 — 30.06.2015).

According to the Program and
Budget 2016/17, Program 9 will
ensure a coherent planning and
reporting of South-South
activities at the organizational
level and interface with all
internal and external
stakeholders.

*kkk

Better understanding
of IP and its potential
contribution to
development in the
developing countries
and LDCs;

Identifying of priorities
and special needs of
developing countries
and LDCs in the area

Impact in Member States
practices including in the
design of national IP
policy and legislation,
and its implementation,
and use of IP flexibilities.
(Survey guestionnaire).

Statistics on the use of
the matchmaking
feature.

Refer to the final evaluation
report of the project for a
detailed assessment of the
project’s impact, relevance, and
effectiveness [CDIP/13/4].

*kkk
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Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

of IP and
development including
norm-setting at the
national, regional, and
international levels;

Better-informed socio-
economic context-
sensitive decision-
making on IP policies
at the national and
regional levels in the
South;

Better protection of
domestic creations
and fostering
innovation in
developing countries
and LDCs;

Promotion of the
transfer and
dissemination of
technology;

Enhanced
infrastructure and
capacity for
developing countries
and LDCs to make the
most effective use of
IP for development
bearing in mind their
socio-economic
conditions, and their
different levels of
development; and

Increased capacity of
developing countries
and LDCs to share
their knowledge and
experience in the area
of IP and
Development.

Statistics and Feedbacks
on the use of the web

page.

Statistics and Feedbacks
use of the virtual
network.

Statistics on the use of
consultants from
developing countries and
LDCs.

[Annex VII follows]
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Recommendation 1: WIPO technical assistance shall be, inter alia, development oriented, demand driven and transparent, taking into account
the priorities and the special needs of developing countries, especially LDCs, as well as the different levels of development of Member States
and activities should include time frames for completion. In this regard, design, delivery mechanisms and evaluation processes of technical
assistance programs should be country specific.

Implementation Strategies Achievements

Technical assistance was undertaken at the request of Member | IP technical assistance activities and training programs were developed
States and designed, formulated and implemented in close and implemented in all regions taking into consideration countries specific
consultation and cooperation with the countries concerned in needs and level of development.

order to fully respond to their specific needs, level of
development and priorities, with special focus on the needs of | Specialized databases continued to be used as effective documentation

Least Developed Countries (LDCs). and reporting on the delivery of technical assistance, in particular the
databases on IP Technical Assistance (IP-TAD) (available at
Countries were assisted to formulate national IP strategies http://www.wipo.int/tad/en/) the Roster of Consultants (IP-ROC), and new
involving all stakeholders. The overall objective of these interfaces specifically developed to store information on South-South
strategies was to contribute to the economic, social, cultural cooperation and the IP Development Matchmaking Database (IP-DMD).
and technological development of beneficiary countries by
effectively using the IP system. Nine countries (six in Africa, two in Asia and the Pacific and one in Latin
America and the Caribbean), initiated the process of formulating national
The primary responsibility for elaborating the process rested IP strategies/development plans, and 18 countries (six in Africa, three in
with the countries concerned, with WIPQO’s full commitment in the Arab region, four in Asia and the Pacific, and five in Latin America
providing all the necessary technical assistance and and the Caribbean) were still in the process of formulation and/or
cooperation in an efficient, timely and cost effective manner. adoption at the end of 2014.

A new database, the National IP Strategy Database (NIPS-D), was
developed to capture relevant data for the baseline assessment phase of
national IP strategies development.

In an effort to maximize the usefulness of technical assistance databases,
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Implementation Strategies

Achievements

user-feedback was collected with a view to enhancing their functionalities
and increasing their potential use, not only for Organization-wide

documentation and reporting purposes, but also for the benefit of Member
States’, following appropriate customization. In this regard, and at the
request of two Member States, i.e., the IP-TAD and IP-ROC were
customized to meet the documentation and reporting requirements of
activities conducted at the national level.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to
the Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Programs 9 and 10.
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Recommendation 3: Increase human and financial allocation for technical assistance programs in WIPO for promoting a, inter alia,
development-oriented IP culture, with an emphasis on introducing intellectual property at different academic levels and on generating greater

public awareness on IP.

Implementation Strategies

Achievements

Promoting a Development-oriented
IP Culture and Generating Greater Public
Awareness about IP

Raising awareness among all sectors of
society regarding the important role that
intellectual property plays in national
development, and promoting an informed
and balanced discussion and dialogue
about IP issues, continue to be an integral
part of WIPO program and activities.

As part of the process of promoting a
development-oriented IP culture,

WIPO encourages involvement of all
national stakeholders through various
programs and activities. Specific
programs are tailored for public
institutions, IP stakeholders and users,
and target different sectors of society,
including universities and research
centers, SMEs, cultural industries,
diplomats, the judiciary, government
officials and civil society.

WIPO launched the WIPO WIRE bi-weekly newsletter in six languages for easy and regular
access to WIPO news and IP Developments.

It also launched a new newsletter platform in six languages for broader dissemination and
easier selection of news on key WIPO and IP topics.

2015 World IP Day campaign on the theme of “Get up, stand up: For Music” achieved strong
Member State participation: 349 events were reported in 105 countries; 40,000+ unique
page views of IP Day web content and 800,000+ impressions from around the world of
Facebook content.

Broader understanding of the role of IP among policymakers and the general public through a
steady stream of new videos on the WIPO Youtube channel, which exceeded 8 million single
views by year-end 2014.

In addition to the activities contained in the IP-TAD, for more information about the
achievements related to this recommendation please refer to the Program Performance
Report for 2014 (Document WO/PBC/23/2), in particular Program 19.
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Introducing IP at Different Academic
Levels

WIPO offered and developed joint
programs with academic institutions
leading to the award of degrees/diplomas.
It developed strategic partnerships with
academic institutions, in particular in
developing countries, LDCs and countries
with economies in transition. Partnerships
with academic institutions also involved
the development of teaching and training
materials and curricula on IP. New
Distance Learning courses were
developed and included in the curricula of
institutions. A special emphasis was given
to further including development-oriented
aspects of the IP system in the Programs
of the WIPO Academy.

All programs developed by the WIPO Academy take into consideration the use of IP for the
promotion of fair balance between IP protection and the public interest. Training contents are
continuously updated taking into consideration new issues of IP for social and economic
development.

The Academy has developed training of trainers programs for over 80 national IP experts in
four countries. These experts are expected to conclude the training and be certified within the
2016-17 biennium.

The Academic Institutions Program (AIP) continued enhancing its partnerships with six
universities, in collaboration with regional organizations and IP Offices in Argentina, Australia,
Cameroon, Italy, Republic of Korea and Zimbabwe, by offering joint intellectual property
Master’s programs in English, French and Spanish. In addition, the WIPO Academy assisted
in the organization of Master’s programs in IP in Universidad de Los Andes (VZ), and initiated
contacts for the development of an academic curriculum for a Master’s Program in IP in
Tunisia. A cooperation agreement with Bilkent University, Turkey, was signed in 2015 for the
joint offering of a Master’s program.

The Academy has fostered the participation of university professors from developing countries
and LDCs in international discussions including the yearly edition of the WIPO-WTO
Colloquium for Teachers of IP and the annual meeting of the Association for the
Advancement of Teaching and Research in Intellectual Property (ATRIP).

The Distance Learning Program collaborated with nine national universities on the offering of
22 special sessions of distance learning courses for their alumni. The program also has
cooperation with six national IP offices that offer special sessions of general distance learning
courses on IP for national universities.

The Academy has also continued to develop classroom training to government officials from
developing and least developed countries.

The Start-up Academies project has been successfully evaluated and mainstreamed into the
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WIPO Academy regular budget. In addition to the six pilot national IP Academies (five of
which are operational and have certified over 21,000 nationals on IP matters), the Academy
has signed cooperation agreements with two countries and has developed cooperation
strategies for other six during the reporting period.

In addition to the activities contained in the IP-TAD, for more information about the
achievements related to this recommendation please refer to the Program Performance
Report for 2014 (Document WO/PBC/23/2), in particular Program 11.
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Recommendation 4: Place particular emphasis on the needs of small and medium-sized enterprises (SMEs) and institutions dealing with
scientific research and cultural industries and assist Member States, at their request, in setting-up appropriate national strategies in the field of

intellectual property.

Implementation Strategies

Achievements

Strategy for SMEs

Facilitate the development by member states of appropriate
policies and strategies on IP for SMEs.

Improve the capacity of SMEs and SME-support institutions to
better use the IP system for enhanced competitiveness.

Development of SMEs related content to guide the training
and capacity building activities targeting primarily SME support
institutions.

A particular effort was made to support developing countries
forging stronger links among research institutions, local
industry and SMEs, so as to develop partnership among the
public and private institutions in maximizing the value of IP
assets and develop synergies between science, business,
cultural and government support agencies.

In addition and through various activities WIPO continued to
build general awareness on the importance of IP for business

20 SME-related seminars, workshops or training of trainers programs on IP
management in 19 countries were organized.

Over 900 representatives of SMEs and SME support institutions from 50
countries, including 15 LDCs and 35 developing countries and transition
economies benefited from the trainings.

709 students took the online international certificate course on IP asset
management for business success based on IP PANORAMATM, and 38
students participated subsequently in an offline program on IP asset
management.

An International Workshop for Women Inventors and Entrepreneurs was
organized by WIPQO, the Korean Intellectual Property Office (KIPO) and the
Korea Women Inventors Association (KWIA), in which 137 women
inventors and entrepreneurs from 17 countries participated.

A new book on Confidence - An Introduction to Trade Secrets for Small
and Medium-sized Enterprises was finalized and another two publications
are under the final review.

Significant work was done on the development of IP Panorama Mobile for
smartphone users. This work which is expected to be completed by the
end of this year would further facilitate access to and dissemination of IP
for business related information to SMEs.
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Implementation Strategies

Achievements

competitiveness and create local capacity by training the
trainers through workshops and seminars and other face-to-
face activities as well as through the creation and
dissemination of material (print and online content and
publications, multimedia products, etc.) on IP for Business.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to the
Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Program 30.
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Implementation Strategies

Achievements

Strategy for Creative Industries

Studies were taken up on the “Economic Contribution of
Copyright-Based Industries”. The main objectives of the
studies were to enable countries to identify copyright based
industries and make a comparative analysis of economic
contribution of such industries vis-a-vis other sectors of the
economy or similar industries in other countries. The studies
also enable policy makers to identify suitable policy options.

Practical tools for selected creative sectors were also
developed to meet sector-specific needs and used in seminars
in a number of countries.

Partnerships with interested governments and international
organizations were sought and strengthened.

Further assistance was provided to countries wishing to explore the
potential and performance of their creative sector. Studies on the
economic contribution of the creative industries were completed in three
countries and launched in two additional countries. Studies continue to be
used as input for evidence-based policy making. New information on
copyright related income was made available in cooperation with partners.

Capacity-building activities and awareness raising on creative industries
continued in all regions through more focused activities, though less in

terms of overall amount in view of budgetary constraints. Activities were
based on WIPQO’s tools on how to make a living in the creative industries.

Established partnerships in the field of created industries continued and
new partners were approached to join forces with WIPO in this domain.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to the
Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Program 3.
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Implementation Strategies

Achievements

Strategy for Universities and Research Institutions

WIPQ’s activities in support of research institutions (including
universities) have intensified significantly as a result of
increasing requests from Member States. Support focused on
three main types of activities. Firstly, R&D institutions and
universities were supported to develop institutional IP policies
to facilitate IP asset management in line with their missions
and mandates. Secondly, WIPO supported the creation of
networks of R&D institutions with IP Hubs as a means for

Member States to build cost-effective innovation infrastructure.

Thirdly, WIPO provided practical and customized training
programs in technology licensing, patent valuation, patent
drafting, and technology management and marketing to R&D
institutions and universities, upon request.

WIPO continued to provide support to developing countries to establish
necessary innovation eco system in order to systematically create, develop
and exploit locally created IP, through national and regional projects such
as “Establishment of TTOs” in Tunisia and Algeria. In that context highly
customized training programs (video and in situ) were created in order to
help beneficiary institutions to develop their IP Institutional Policies

In the period under review WIPO organized 29 IP commercialization
training programs — 7 in the area of IPR management in academic
institutions, 9 Successful Technology Licensing (STL) courses and 5 IP
valuation trainings.

The WIPO capacity building programs for universities and R&D institutions
adjusted to this evolving demand by conceptualizing and providing training
programs as an element of longer term projects (such as TTO Project),
thus assuring their follow up and sustainability and by upgrading its ability
to respond to the training needs of specific target audiences or narrow
scientific areas. In addition, special attention was given to high
customization of the programs in line with conditions relevant for
developing countries and LDCs through, inter alia, using real cases and
technologies developed by participating universities and R&D institutions.
Quality of deliverables was monitored in a more comprehensive way, which
resulted in an increasing satisfactory rate of the same target audience
measured in the time intervals and related to the similar programs (pilot
evaluations done in the framework of the WIPO / FIT Australia Technology
Transfer Program).
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Implementation Strategies

Achievements

The number of the direct and indirect users of the knowledge disseminated
through courses increased. The Program continued to receive the support
from the Fund and Trust of the Government of Australia, which created
very favorable conditions for timely follow up programs in beneficiary
countries and resulted in substantive progress in the level of professional
skills of participants in the shorter period of time.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to the
Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Program 30.

Strategy for Supporting the Development of National
IP Strategies

Support in integrating IP strategies into national economic
development planning. This involved the development of
practical tools that stress the importance of national choices in
the development and implementation of IP strategies. The
needs of SMEs and institutions dealing with scientific research
and cultural industries were taken into account while
developing such national IP strategies.

Methodology for the formulation of national IP strategies developed in the
form of a set of practical tools under the Project on Improvement of
National, Sub Regional and Regional IP Institutional and User Capacity
(CDIP/3/INF/2).

Thirteen National IP Strategies were initiated, 40 were adopted and/or were
under implementation and, 5 National IP strategies were amended. In the
process of formulation, during the reporting period, were 18 National IP
Strategies including in LDCs.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to the
Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Programs 9 and 10.
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Implementation Strategies

Achievements

A thematic project on Intellectual Property and Product
Branding for Business Development in Developing Countries
and Least-Developed Countries (LDCs) (CDIP/5/5) contributed
to the implementation of Recommendation 4.

A set of guidelines used in capacity building programs on the Identification,
protection and branding of origin-linked products (OLPs) and geographical
indications (Gls) were consolidated and developed upon conclusion of the
thematic project on Intellectual Property and Product Branding for Business
Development in Developing and Least Developed Countries (CDIP/5/5),
implemented from 2010 to 2013 in Panama, Thailand and Uganda. Please
see the progress reports CDIP/8/2, CDIP/10/2 and CDIP/12/2 and
Evaluation report CDIP/13/3.

Eight countries have applied the DA project methodology for the
development of new IP and origin-branding projects.

In some cases, partnerships were forged with donors (e.g. the EU, the
Inter-American Development Bank and Caribbean Export) to support the
efforts of national governments and institutions in securing IP protection
and promote the branding of their origin-linked products.

This project was mainstreamed into the regular work of the organization. In
addition to the activities contained in the IP-TAD, for more information
please refer to the Program Performance Report for 2014 (Document
WO/PBC/23/2), in particular Program 9.

A Pilot Project on Intellectual Property (IP) and Design
Management for Business Development in Developing and
Least Developed Countries (LDCs) was launched.

The implementation of this Project contained in document CDIP/12/6
started in January 2014. For more information about the implementation of
this project please refer to the Annex Il of this document.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=186340
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=217828
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=249743
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=268876
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Recommendation 6: WIPQO'’s technical assistance staff and consultants shall continue to be neutral and accountable, by paying particular
attention to the existing Code of Ethics, and by avoiding potential conflicts of interest. WIPO shall draw up and make widely known to the
Member States a roster of consultants for technical assistance available with WIPO.

Implementation Strategies

Achievements

Incorporate the UN Standards of Conduct for the
International Civil Service in contracts with all WIPO
employees including consultants hired by WIPO.

Following the implementation of the revised Staff Regulations and Rules on the new
internal justice system on January 1, 2014, Office Instructions were issued to prescribe
procedures on work place-related conflicts and grievances and the application of
disciplinary measures, providing a clear regulatory framework to, inter alia, reinforce the
values of integrity, impatrtiality and accountability of WIPO staff.

Improve awareness and enhance understanding of the
importance of the ethical and integrity systems.

The Ethics Office was established and continued to provide advice to WIPO personnel.
Ethics training were organized for WIPO staff and consultants.

To avoid conflict of interest and abiding by code of ethics and professional standards,
the Evaluation Section of WIPO requests all consultants engaged in evaluation work to
acknowledge that they abide by UNEG Standards and professional ethics and also to
confirm that they are free from conflicts of interest, i.e. that they have not been part of
the program activities within the scope of the evaluation.

Develop WIPO capacity to investigate wrongdoing in WIPO.

The Investigation Section of IOD has been provided with sufficient resources, one Head
of Section and one Senior Investigator plus non staff resources, so that it can respond
to all complaints received. Investigation statistics are duly documented in the reports to
the assemblies and to the IAOC.
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Implementation Strategies

Achievements

Designing and making available a roster of WIPO

Roster of Consultant was updated and integrated with the project on Intellectual
consultants for technical assistance.

Property and Technical Assistance Database (IP-TAD). The database is available at
hhttp://www.wipo.int/roc/en/index.jsp
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Recommendation 7: Promote measures that will help countries deal with intellectual property related anti-competitive practices, by providing
technical cooperation to developing countries, especially LDCs, at their request, in order to better understand the interface between IPRs and
competition policies.

Implementation Strategies Achievements

WIPO provides, on request, legislative assistance and advice Continued promotion of the cooperation, formal or informal, between the national IP
aimed at preventing and/or resolving IP-related anti- offices and the competition authorities, aiming at a regular exchange of information
competitive practices. This comprises consideration of the among Member States.

proper scope of exclusive IP rights, including appropriate
exceptions and limitations to those rights, as well as the use of | Better understanding of the interface between IP and competition in a number of
legal options such as compulsory licenses and other measures | complex areas, such as collaborative research, IP licensing and technical standards,
allowed under international norms. Advice is also provided, on | through several studies and surveys conducted among Member States.

request, on matters related to business-restrictive clauses and
other contents of IP licensing contracts that may have an Continued cooperation and coordination with the OECD, UNCTAD, WIPO and WTO
adverse effect on competition. Secretariats.

In addition, under this recommendation a Thematic Project on | Assistance provided to developing countries on legislation and public policies
IP and Competition Policy (CDIP/4/4 Rev) was developed and | concerning the interface IP/Competition — one concluded; two pending; two
implemented. requested; forthcoming.

In addition to the activities contained in the IP-TAD, for more information about the
achievements related to this recommendation please refer to the Program
Performance Report for 2014 (Document WO/PBC/23/2), in particular

Program 18.
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Recommendation 11: To assist Member States to strengthen national capacity for protection of domestic creations, innovations and inventions
and to support development of national scientific and technological infrastructure, where appropriate, in accordance with WIPO’s mandate.

Implementation Strategies

Achievements

Training courses on IP protection and patent drafting for scientists,
researchers, technology managers, inventors and attorneys to improve the
knowledge about the IP and patent system, strengthen ability of national

IP generators, universities and R&D institutions to use the patent system, by
applying different patent strategies and available tools, in order to effectively
exploit their creations for sustainable development in developing counties
and LDCs.

Developing practical tools to assist Member States and their R&D institutions
to set up and implement efficient technology transfer systems.

Enhancing the use of and the access to patent information

Capacity building programs in the area of patent strategy and
patent drafting further developed in its forms of customization.
The WIPO Patent Drafting Manual was further translated in
Vietnamese and Lithuanian languages. In the period under
review WIPO organized nine patent drafting courses in
developing countries.

Improved skills for searching patent databases and
understanding and interpreting patent documents.

Improved access to IP and knowledge via the WIPO
Re:Search database, available at:
http://www.wipo.int/research/en/

Services to IP institutions and small and medium-sized
enterprises (SMEs) delivered through WIPO Patent Information
Service for developing countries (WPIS).

Further, Phase Il of the DA projects on Specialized Databases’
Access and Support (CDIP/9/9) and Developing Tools for
Access to Patent Information (CDIP/10/13) are completed.
Evaluation reports on these projects were presented to the
CDIP at its Fourteenth session. See documents CDIP/14/5
and CDIP/14/6, respectively.



http://www.wipo.int/research/en/

CDIP/16/2
Annex VII, page 16

Implementation Strategies

Achievements

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to a) the Program Performance
Report for 2014 (Document WO/PBC/23/2), in particular
Programs 1, 14, 30; b) the progress report on the Project on
Capacity Building in the Use of Appropriate Technology -
Specific Technical and Scientific Information as a Solution for
Identified Development Challenges — Phase Il contained in the
Annex VIl of the document CDIP/14/2; and c) the progress
reports and evaluation report of the project on Capacity
Building in the Use of Appropriate Technology - Specific
Technical and Scientific Information as a Solution for Identified
Development Challenges — Phase | contained in documents
CDIP/8/2, CDIP/10/2 and CDIP/12/3, respectively.

Raising awareness on practical and theoretical aspects of collective
management of various categories of copyright protected works and for
performers.

New training material on collective management of copyright
and related rights was developed and made available to the
Member States. Training programs and awareness-building
materials were developed with new partners and enlarged the
scope of geographical coverage by extending assistance to the
Lusophone countries in particular. Together with partners,
WIPO started exploring initiatives to support transparency,
accountability and governance of collective management.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the Program Performance
Report for 2014 (Document WO/PBC/23/2), in particular
Program 3.
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Recommendation 12: To further mainstream development considerations into WIPQO’s substantive and technical assistance activities and

debates, in accordance with its mandate.

Implementation Strategies

Achievements

In order to further mainstream development considerations into
all areas of WIPQO’s work, and in particular in its substantive
and technical assistance activities, the Program and Budget
has ensured that the adopted recommendations under the
WIPO Development Agenda are duly reflected in all the
relevant programs.

In particular, references to specific development agenda
recommendations have been included in the narratives of
individual programs and a new section on “Development
Agenda Links” has been created for all programs. This has
enabled the Development Agenda to be suitably integrated into
WIPO’s regular programming process across the organization
to ensure effective implementation (see Program and Budget
2014/2015 for details on how the Development Agenda has
been mainstreamed into WIPQO’s activities).

The programming processes of the Organization continue to fully
integrate the Development Agenda Recommendations as reflected in the
narrative of each Program in the Program and Budget 2014/15 and the
draft proposed Program and Budget for the biennium 2016/17. The
extent of mainstreaming of development at WIPO, talking duly into
account and guided by the DA recommendations, is measured by the
development share of the organization which is estimated at 21.4% for
the biennium 2014/15. A total of 29 of the Organization’s 38 Expected
Results have a development share across all Strategic Goals.

For the first time, the assessment of the implementation of the
Development Agenda recommendations was mainstreamed in the
Program Performance Report 2014 and therefore fully integrated into the
Overview of Progress for each Program, as opposed to addressed in a
separate section.

For more information about the achievements related to this
recommendation please refer to the Program Performance Report for
2014 (Document WO/PBC/23/2).
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Recommendation 13: WIPQO'’s legislative assistance shall be, inter alia, development-oriented and demand-driven, taking into account the
priorities and the special needs of developing countries, especially LDCs, as well as the different levels of development of Member States and
activities should include time frames for completion.

Recommendation 14: Within the framework of the agreement between WIPO and the WTO, WIPO shall make available advice to developing
countries and LDCs, on the implementation and operation of the rights and obligations and the understanding and use of flexibilities contained
in the TRIPS Agreement.

Recommendation 17: In its activities, including norm-setting, WIPO should take into account the flexibilities in international IP agreements,
especially those which are of interest to developing countries and LDCs.

Implementation Strategies Achievements

WIPO’s technical assistance in the field of flexibilities is As requested by the CDIP at its thirteenth session, Document CDIP/15/6
focused on legislative assistance, awareness-raising and entitled “Patent-Related Flexibilities in the Multilateral Legal Framework
capacity-building. Such assistance is provided through various | and their Legislative Implementation at the National and Regional Levels
means, including: — Part IV’ was prepared and discussed at the fifteen session of the

Committee, covering:
- high-level consultations;

- discussion and preparation of draft laws; (a) the flexibility to apply or not, criminal sanctions in patent
- review of and advice on draft laws and regulations; enforcement (TRIPS Art. 61); and
- organization of and participation in meetings; (b) measures related to security which might result in a limitation
- expert technical missions and study visits; of patent rights (so-called “security exception”)
- technical visits of government officials from capitals; (TRIPS Art. 73).
and
- training and capacity-building of local policy-makers. Moreover, Document CDIP/13/10 Rev. was also presented at the fifteen

session of the CDIP, incorporating comments made during the thirteenth
Legislative assistance in the field of flexibilities is session by some delegations.
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Implementation Strategies

Achievements

demand-driven, and is provided on a bilateral, confidential
basis as rapidly as possible given available resources. Such
assistance enables policy-makers and legal experts from
developing and least-developed countries to make informed
decisions on the use of legal options and flexibilities available
in the international legal framework, including the TRIPS
Agreement at the level of implementation in national laws.
Within the framework of the WIPO/WTO Agreement, WIPO, on
a confidential and neutral basis, provides technical cooperation
and legal and legislative advice to developing countries and
LDCs for the implementation of the TRIPS Agreement, taking
into account the available legislative options. In this context,
joint meetings and consultations have been organized with the
WTO to improve mutual cooperation.

Assistance is also provided, upon request, to countries with
regard to accession to and implementation of international
treaties, including regional agreements, taking into account
their development priorities and objectives. Particular
provisions related to least-developed countries and their
special needs are given full consideration.

Legislative assistance with respect to awareness raising and
implementation of flexibilities in the intellectual property system
is provided at the request of countries, and takes into account
the priorities and needs of each specific country.

In its norm-setting activities, steps have been taken to ensure
that the activities of the SCP, SCT, SCCR and IGC

Three seminars were organized by WIPO where flexibilities were dealt

with:
i)
ii)

ii)

WIPO Sub-Regional Workshop on the Patent System,
Panama City, Panama, November 20 and 21, 2014;
WIPO National Workshop on Patent Policy and its
Legislative Implementation, Santo Domingo, Dominican
Republic, April 29 and 30, 2014; and

WIPO Regional Seminar on issues of Patent Protection in
the pharmaceutical field in Bishkek, Kyrgyzstan.

As requested by the CDIP at its fifteenth session, the Flexibilities
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Implementation Strategies

Achievements

appropriately take account of flexibilities in international
intellectual property agreements.

WIPQ’s legislative advice takes account of norms that can be
implemented in a flexible manner, bearing in mind the social
and economic needs of each country.

database (available at: http://www.wipo.int/ip-
development/en/agenda/flexibilities/search.jsp), established following a
decision taken by the Committee in its sixth session, was updated
including 954 new provisions of law related to nine types of flexibilities.
Tables categorizing different provisions on specific flexibilities contained
in Documents CDIP/5/4 Rev., CDIP/7/3 Add, CDIP/13/10 Rev, and
CDIP/15/6, were also added to the database.

In addition to the activities contained in the IP-TAD, more information on
WIPQ’s activities relating to flexibilities in WIPQO’s technical assistance
and norm-setting activities is set out on the above-mentioned WIPO
webpage on Flexibilities in the Intellectual Property (IP) System, as well
as in document CDIP/9/11, and the Program Performance Report for
2014 (Document WO/PBC/23/2), in particular Programs 1, 2, 3, 4, 8, 9
and 10.



http://www.wipo.int/ip-development/en/agenda/flexibilities/search.jsp
http://www.wipo.int/ip-development/en/agenda/flexibilities/search.jsp
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Recommendation 15: Norm-setting activities shall:
(@) Dbe inclusive and member-driven;
(b) take into account different levels of development;
(c) take into consideration a balance between costs and benefits; and

(d) be a participatory process, which takes into consideration the interests and priorities of all WIPO Member States and the viewpoints
of other stakeholders, including accredited inter-governmental organizations (IGOs) and NGOs; and be in line with the principle of
neutrality of the WIPO Secretariat.

Recommendation 21: WIPO shall conduct informal, open and balanced consultations, as appropriate, prior to any new norm-setting activities,
through a member-driven process, promoting the participation of experts from Member States, particularly developing countries and LDCs.

Recommendation 44: In accordance with WIPO’s member-driven nature as a United Nations Specialized Agency, formal and informal meetings
or consultations relating to norm-setting activities in WIPO, organized by the Secretariat, upon request of the Member States, should be held
primarily in Geneva, in a manner open and transparent to all Members. Where such meetings are to take place outside of Geneva, Member
States shall be informed through official channels, well in advance, and consulted on the draft agenda and program.

Implementation Strategies Achievements
These Recommendations have been implemented in the During the twenty-first session of the Standing Committee on the Law of
context of the Standing Committee on the Law of Patents Patents (SCP), that took place from November 3 to 7, 2014, Member

(SCP), Standing Committee on Copyright and Related Rights States continued to discuss, inter alia, the following issues: (i) exceptions
(SCCR), Intergovernmental Committee on Intellectual Property | and limitations to patent rights; (ii) quality of patents, including opposition

and Genetic Resources, Traditional Knowledge and Folklore systems; (iii) patents and health; (iv) confidentiality of communications
(IGC) and Standing Committee on the Law of Trademarks, between patent advisors and their clients; and (v) transfer of technology.
Industrial Designs and Geographical Indications (SCT). In addition, concerning future work the Secretariat was requested to

prepare two studies:
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Implementation Strategies

Achievements

For its norm-setting activities, WIPO finances the participation
of nominated participants from developing countries.

These activities are member-driven and the processes are
balanced between costs and benefits, inclusive and
participatory.

(i)  astudy on inventive step that contains the following
elements: the definition of the person skilled in the art,
methodologies employed for evaluating an inventive step and the
level of the inventive step; and

(i) a study on sufficiency of disclosure that contains the following
elements: the enabling disclosure requirement, support
requirement and written description requirement.

The Standing Committee on Copyright and Related Rights (SCCR) met
three times during the reporting period and continues its discussion about
the following items namely:

Protection of Broadcasting Organizations, Limitations and exceptions:
libraries and archives, and Limitations and Exceptions: educational and
research institutions and persons with other disabilities.

The Standing Committee on the Law of Trademarks, Industrial Designs
and Geographical Indications (SCT) continued at its thirty-second and
thirty-third sessions work on a draft Design Law Treaty to be adopted at a
possible Diplomatic Conference. It also discussed the study prepared by
the Secretariat, and a proposal by the Delegation of Jamaica on the
Protection of Country Names as well as two proposals for work on
geographical indications presented by Member States.

For more information on the work of the SCT please refer to the following
two documents presented to the WIPO General Assembly namely:
Report on the Standing Committee on the Law of Trademarks, Industrial
Designs and Geographical Indications (SCT) contained in document
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Implementation Strategies

Achievements

WO/GA/47/7 and Matters Concerning the Convening of a Diplomatic
Conference for the Adoption of a Design Law Treaty (DLT) contained in
document WO/GA/47/8.

The 2014 General Assemblies did not make a decision on the work
program of the IGC for 2015. For more information on the work of the
IGC please refer to the document Matters Concerning the
Intergovernmental Committee on Intellectual Property and Genetic
Resources, Traditional Knowledge and Folklore (IGC) WO/GA/47/12.

All the work of the Committees was inclusive, member-driven and based
upon open and balanced consultations involving civil society at large.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to
the Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Programs 1, 2, 3 and 4.
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Recommendation 16: Consider the preservation of the public domain within WIPO’s normative processes and deepen the analysis of the

implications and benefits of a rich and accessible public domain.

Implementation Strategies

Achievements

This Recommendation was a part of a Thematic Project on IP
and the Public Domain (CDIP/4/3) and of a Project on Patents
and Public Domain (CDIP/7/5/RevV).

In addition the Recommendation has also been implemented in
the field of Traditional knowledge where practical and legal
measures were combined to ensure that traditional knowledge
that is clearly in the public domain is not the subject of
incorrectly granted patents.

The Project on IP and Public Domain (CDIP/4/3 Rev.) was successfully
implemented. An evaluation report of this project was presented to the

ninth session of the CDIP (CDIP/9/7). The project was mainstreamed in
the relevant regular programs.

The Project on Patents and the Public Domain was completed and a
Self-evaluation Report (CDIP/13/7) was presented to the CDIP at its
thirteenth session. Under this project, a Study on Patents and the Public
Domain (II) (CDIP/12/INF/2 Rev.) was presented to the Committee at its
twelfth session.

An international Seminar was organized from March 30 to April 1, 2015 to
share practices, experiences and case studies regarding genetic
resources, traditional knowledge and traditional cultural expressions.

One roundtable dealt with “Regional, National and Local Experiences
with the Meaning and Relevance of the ‘Public Domain’ in the Context of
Traditional Knowledge and Traditional Cultural Expressions”. The
Seminar was widely welcomed and was well attended by Ambassadors
and other diplomats in Geneva, officials from capitals, members of
indigenous peoples and local communities and representatives of NGOs
and industry.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to
the Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Programs 1, 2, 3 and 4.
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Recommendation 18: To urge the IGC to accelerate the process on the protection of genetic resources, traditional knowledge and folklore,
without prejudice to any outcome, including the possible development of an international instrument or instruments.

Implementation Strategies

Achievements

The IGC is driven by discussions of Member States, within the
mandate and work program established by the General
Assembly. Significant Secretariat resources and expertise are
made available, at the request of Member States, to facilitate
and create a conductive environment for the IGC’s
negotiations.

The 2014 General Assemblies did not make a decision on the work
program of the IGC for 2015. Therefore, the IGC has not, so far, met
since September 2014.
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Recommendation 19: To initiate discussions on how, within WIPO’s mandate, to further facilitate access to knowledge and technology for
developing countries and LDCs to foster creativity and innovation and to strengthen such existing activities within WIPO.

Implementation Strategies

Achievements

In addition to the implementation of this recommendation by

the programs 1, 3, 9, 14 and 15 as described in the Program

Performance Report for 2014-2015, Recommendation 19 was

addressed by the following projects approved by the

Committee on Development and Intellectual Property (CDIP):
()  Project on IP, Information and Communication
Technologies (ICTs), the Digital Divide and Access to
Knowledge” (CDIP/4/5 Rev.);

(i)  Project on Developing Tools for Access to Patent
Information phase | and Il (CDIP/4/6) and (CDIP/10/13)

(i) Completed Project on Capacity Building in the Use
of Appropriate Technology-Specific Technical and
Scientific Information as a Solution for Identified
Development Challenges phase | (CDIP/5/6 Rev.), and
phase Il (CDIP/13/9) of the same project under
implementation since June 2014.

(iv) Enhancing South-South Cooperation on IP and
Development among Developing Countries and LDCs
(CDIP/7/6).

(v) Project on Intellectual Property and Technology
Transfer: Common Challenges — Building Solutions
(vi) (CDIP/6/4 Rev.), under implementation since
January 2011.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to
the Program Performance Report for 2014 (Document WO/PBC/23/2), in
particular Programs 1, 3, 9, 14 and 15.

For more information, please refer to the evaluation reports on the
projects on IP, Information and Communication Technologies (ICTs), the
Digital Divide and Access to Knowledge (CDIP/10/5), the Project on
Developing Tools for Access to Patent Information Phases | and |l
(CDIP/10/6 and CDIP/14/6), the Project on Capacity Building in the Use
of Appropriate Technology-Specific Technical and Scientific Information
as a Solution for Identified Development Challenges Phase | (CDIP/12/3),
and the Project on Enhancing South-South Cooperation on IP and
Development among Developing Countries and LDCs (CDIP/13/4).

In addition please refer to the progress report on the project on Capacity
Building in the Use of Appropriate Technology-Specific Technical and
Scientific Information as a Solution for Identified Development
Challenges Phase Il contained in Annex VII of the document CDIP/14/2.

Furthermore, please refer to the completion report on the two remaining
projects provided in the document CDIP/16/2, respectively in Annex V
and Annex VI to this document.
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Recommendation 35: To request WIPO to undertake, upon request of Member States, new studies to assess the economic, social and cultural
impact of the use of intellectual property systems in these States.

Recommendation 37: Upon request and as directed by Member States, WIPO may conduct studies on the protection of intellectual property, to
identify the possible links and impacts between IP and development.

Implementation strategies Achievements

Enhance the capacity of economists, primarily in developing Publication of the Global Innovation Index 2014, which provides a tool for
countries and countries with economies in transition, to developing countries and countries with economies in transition to
undertake empirical economic research on IP. benchmark their innovation performance, including by identifying the key

strengths and weakness in their innovation performance

From June 2014 to June 2015, seven new economics working papers
Development of reference papers that provide an overview of were published on WIPO’s website.

the existing empirical economic research on IP rights, identify
research gaps and suggest possible avenues for future Implementation of phase Il of the project on IP and socioeconomic
research. development started on January 1, 2015.

In addition to the activities contained in the IP-TAD, for more information
about the achievements related to this recommendation please refer to

These recommendations were directly addressed by the the Program Performance Report for 2014 (Document WO/PBC/23/2), in
project entitled “Project on Intellectual Property and particular Program 16.

Socio-Economic Development” (Project DA_35 37 _01
contained in CDIP/5/7 Rev.).
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Recommendation 42: To enhance measures that ensure wide patrticipation of civil society at large in WIPO activities in accordance with its
criteria regarding NGO acceptance and accreditation, keeping the issue under review.

Implementation strategies

Achievements

The current procedures and requirements concerning the
granting of observer status to WIPO for interested non-
governmental and intergovernmental stakeholders continue to
be consistent with this recommendation. The review process
concerning the granting of observer status to an organization
guarantees the seriousness and credibility of the applicant, as
well as the relevance of its activities in the IP field, and this
needs to be continued. In addition, in the case of applications
by national NGOs, the practice of having consultations with the
State concerned has also proven useful and important to
ensure the participation of organizations that are relevant to
WIPO activities as well as the Development Agenda
recommendations. Beyond these accreditation procedures,
WIPO continues to identify and pursue initiatives that facilitate
the active participation of observers, and civil society at large,
in its activities.

The recommendation has been implemented with respect to observer
participation in the meetings of the Assemblies of the Member States of
WIPO. During 2014, nine international non-governmental organizations
(NGOs) and three national NGOs acquired observer status at WIPO.
Similarly, ad hoc accreditation has also facilitated NGO participation in
relevant subsidiary bodies and various standing committees and
meetings organized by WIPO, such as the SCP, SCCR, SCT, IGC and
CDIP.

The fourth annual open meeting with all accredited NGOs was hosted by
the Director General in April 2015, which continues to provide a valuable
forum for a direct exchange of views on the international intellectual
property system generally and the work of WIPO specifically.

WIPO also facilitated a number of different fora through which it sought
the participation of and cooperation with non-governmental stakeholders,
including workshops and seminars, consultations on specific projects and
side-events for continued open, transparent and responsive interaction
with these stakeholders.

[End of Annex VII and of document]




