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1. The Annexes to this document contain:

(@) Progress reports which provide an update on the implementation of the following
Development Agenda projects up to the preparation of this document:

® Intellectual Property Management and Transfer of Technology: Promoting
the Effective Use of Intellectual Property in Developing Countries, Least
Developed Countries and Countries with Economies in Transition (Annex I);

(ii) Use of Information in the Public Domain for Economic Development
(Annex Il);

(iii) Cooperation on Development and Intellectual Property Rights Education
and Professional Training with Judicial Training Institutions in Developing and
Least Developed Countries (Annex l);

(iv) Intellectual Property, Tourism and Culture: Supporting Development
Objectives and Promoting Cultural Heritage in Egypt and other Developing
Countries (Annex IV); and

(v) Strengthening and Development of the Audiovisual Sector in Burkina
Faso and Certain African Countries — Phase Il (Annex V).
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A completion report on the Development Agenda project Intellectual Property and
Socioeconomic Development — Phase Il (Annex VI).

A progress report for the period from July 2017 to June 2018 on the Development
Agenda Recommendations (Annex VII). The report provides a comprehensive
view of the implementation of the 45 recommendations, their links to related
Programs in the Program and Budget for 2018/19, an overview of related
Development Agenda activities / achievements and links to other related
documents. For the nineteen DA recommendations for immediate
implementation, the report focuses on the strategies adopted to implement each
recommendation, as agreed by the CDIP. The list of activities with other related
information is contained in the Technical Assistance Databases (IP-TAD) which
can be consulted at: http://www.wipo.int/tad.

2. The CDIP is invited to take note of
the information contained in the Annexes
to this document.

[Annexes follow]
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PROJECT SUMMARY
Project Code DA 1 10 12 23 25 31 40 01
Title Intellectual Property Management and Transfer of Technology:

Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition

Development Agenda
Recommendation

Recommendation 1: WIPO technical assistance shall be, inter alia,
development-oriented, demand-driven and transparent, taking into
account the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States and activities should include time frames for
completion. In this regard, design, delivery mechanisms and
evaluation processes of technical assistance programs should be
country specific.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote fair balance between intellectual property protection and the
public interest. This technical assistance should also be extended to
sub-regional and regional organizations dealing with intellectual

property.

Recommendation 12: To further mainstream development
considerations into WIPQO’s substantive and technical assistance
activities and debates, in accordance with its mandate.

Recommendation 23: To consider how to better promote
pro-competitive intellectual property licensing practices, particularly
with a view to fostering creativity, innovation and the transfer and
dissemination of technology to interested countries, in particular
developing countries and LDCs.

Recommendation 25: To explore intellectual property -related
policies and initiatives necessary to promote the transfer and
dissemination of technology, to the benefit of developing countries
and to take appropriate measures to enable developing countries to
fully understand and benefit from different provisions, pertaining to
flexibilities provided for in international agreements, as appropriate.

Recommendation 31: To undertake initiatives agreed by Member
States, which contribute to transfer of technology to developing
countries, such as requesting WIPO to facilitate better access to
publicly available patent information.

Recommendation 40: To request WIPO to intensify its cooperation
on IP related issues with United Nations agencies, according to
Member States’ orientation, in particular United Nations Conference
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on Trade and Development (UNCTAD), United Nations Environment
Programme (UNEP), World Health Organization (WHO), United
Nations Industrial Development Organization (UNIDO), United
Nations Educational, Scientific and Cultural Organization (UNESCO)
and other relevant international organizations, in order to strengthen
the coordination for maximum efficiency in undertaking development
programs.

Project Budget

Total non-personnel costs: 314,000 Swiss francs

Total personnel costs: 270,000 Swiss francs

Project Start Date

January 2018

Project Duration

31 months

Key WIPO Sectors
Involved and Links to

WIPO Programs

Links to Programs 14, 9 and 30.

Brief Description of
Project

Many countries around the world have enacted legislation to ensure
greater socio-economic returns from public investment in research
and/or development. This top-down approach mandates a bottom
up response in terms of awareness, training and skills development
in the field of IP management and transfer of technology for funders,
developers, managers and users of IP.

There are many factors that stifle innovation (in all forms be it
incremental, social, open, radical, etc.), one of which is the shortage
in the required skills in IP management and transfer of technologies
for funders, developers, managers and users in the innovation value
chain.

The project aims to enhance the innovation capabilities of
Developing Countries, Least Developed Countries and Countries
with Economies in Transition by deploying training/capacity building
opportunities, cooperation opportunities, and learning materials such
as guides and best practices documents (both academic and
practical in nature) for a range of players along the innovation value
in a more targeted manner.

The project is implemented in four (4) selected pilot countries,
including South Africa, where it aims at building capacities of key
stakeholders (ranging from funders, developers, to managers and
ultimately users) and increasing cooperation between Member
States to facilitate knowledge transfer.

The project seeks to demonstrate how developing, emerging and
least developed countries can benefit from capacity development in
IP_ management and transfer of technologies, with the overall end
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goal of enhanced innovation.
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Project Managers

Mr. Alejandro Roca Camparia and Mr. Andrew Czajkowski

Links to Expected
Results in the
Program and Budget

Expected Result lll.2: Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP
for development in developing countries, LDCs and countries with
economies in transition.

Progress in Project
Implementation

Between December 2017 and April 2018, recruitment of a temporary
staff member to coordinate project activities and procurement of
external consultants to assist with various project activities was
completed.

1. Manual and toolkit for assessing training needs in areas related
to technology transfer

In line with the project’s delivery strategy and the development of a
methodology and toolkit for assessing training needs in areas
related to technology transfer and commercialization/utilization to
enable a better targeting of training activities in terms of audience,
subject matter and delivery, a training needs assessment (TNA)
expert was hired to prepare the manual and toolkit and associated
survey and interview templates.

The TNA expert worked with the WIPO project team to develop the
draft manual and toolkit. The first finalized draft version of the
manual and toolkit for TNA in technology transfer was provided to
the WIPO project team at the end of June 2018.

A meeting was organized in Geneva on July 12 and 13, 2018 during
which the TNA expert presented the draft version of the manual and
toolkit to the WIPO project team and to the country experts (see
below) who will lead the training needs assessments in the pilot
countries. The meeting provided an opportunity for the country
experts to provide their inputs on the manual and toolkit and to
discuss the way forward for implementing the TNA and developing
training plans in each country.

2. Mapping of innovation value chains in four pilot countries

In line with the project’s delivery strategy and the preparation of
detailed mappings of innovation value chains in four pilot countries,
assessing the training needs among elements of the innovation
value chains and establishing training plans for the four pilot
countries to address these needs, in accordance with the Project
Document (Sections 2.3.2 and 2.3.3), a country expert was hired in
each of the pilot countries to undertake the above tasks.

To help identify the country experts for the four pilot countries, the
WIPO project team liaised with:
- National Intellectual Property Management Office (South
Africa)
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- National Institute of Industrial Property (Chile)

- Ministry of Trade, Industry and East African Affairs
(Rwanda)

- Permanent Mission of the Republic of Indonesia to the UN,
WTO, and Other International Organizations

According to the delivery strategy, the country experts prepared a
detailed mapping of the innovation value chains in their country,
including their elements (funders, developers, managers, and users
of IP and associated support institutions such as TISCs) and the
relationships between them. The country experts worked in
collaboration with key country government contacts to help identify
all the relevant organizations. The country experts and government
officials were also invited to join a group discussion with the WIPO
project team on the eTISC platform to enhance cooperation among
all the parties.

The mapping reports were finalized, after feedback from the WIPO
project team, at the end of June 2018.

Examples of
Success/Impact and

Key Lessons

The country experts were successful in establishing contacts with
key organizations in the innovation value chains within the countries,
in particular through facilitation by government partners as indicated
in the section “Progress in Project Implementation” above. The
country experts were most successful in gathering survey data for
the mapping of innovation value chains through face-to-face
meetings and phone or videoconference interviews rather than
email.

Collaboration and exchange of experiences between country
experts, the TNA expert and the WIPO project team was facilitated
through the creation of an online group dedicated to the project on
the eTISC platform, in which findings and questions were posted
and discussed.

Risks and Mitigation

As indicated in the Project Document:

Risk: Human resource turnover among beneficiaries of training
activities.

Risk mitigation strategy: Focus on training of trainers and support
institutions such as TISCs to enable local support and minimize
impact of turnover.

This risk will become more of a focus in the next phase of the
project. In addition, addressing the trends of skills gaps across
organizations in each country will enable more focused training
solutions.
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Issues Requiring
Immediate
Support/Attention

N/A

The Way Forward

1. Manual and toolkit for assessing training needs in areas related
to technology transfer

As part of assessing the training needs in their countries, the country
experts will prepare comments and recommendations on the manual
and toolkit, focusing on the applicability of that material to their
national situations, and highlighting areas in which these could be
improved. The country experts are expected to provide their written
comments by the end of November 2018.

In line with the project’s delivery strategy, the TNA expert will collect
the comments of the country experts, along with the feedback
provided by the country experts and the WIPO project team at the
meeting in July, to fine-tune and prepare a revised TNA manual and
toolkit. The revised manual and toolkit are expected to be
completed by the end of 2018.

2. Training needs assessment in four pilot countries

As mentioned above, the country experts attended a meeting in
Geneva on July 12 and 13, 2018 during which the TNA expert
presented the draft version of the manual and toolkit. The country
experts will take the knowledge of their respective countries’
innovation value chains acquired during the mapping phase of the
project, as well as the TNA manual and toolkit, to assess the
training needs among elements of the innovation value chain.

The training needs assessment reports will provide an overview of
the training needs assessment data for each targeted organization
and any trends that were observed throughout organizations in their
countries. The TNA reports are expected to be delivered at the end
of October 2018.

3. Training plans in four pilot countries

As per the Project Document (Section 2.3.3), the country experts will
use the TNA report to help establish training plans to address the
training needs determined in their respective countries. The country
experts are expected to deliver the training plans in consultation with
the WIPO project team by the end of 2018.

4. Carrying out training activities

The second stage of the project will begin in January 2019 and will
use the training plans established for the four pilot countries to carry
out training activities, including as appropriate, on-site activities,
distance learning, and participation in educational programs. It is
foreseen that these capacity building activities would include
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practical training workshops on effective technology
commercialization and IP management targeting the key players and
possibly on-the-job training opportunities and internships.
Opportunities for partnerships with IP management organizations,
universities, and other institutions with relevant capabilities will be
explored, with South-South cooperation as one of the means to
maximize knowledge transfer, impact and longer term sustainability
of these activities.

In order to kick off training activities in 2019, preparations in terms of
budgets and timetables and selection of appropriate trainers or
experts for preparing the required training material will be completed
by the WIPO project team by the end of 2018, keeping in close
contact with the country experts as they prepare the training plans
above.

Implementation
Timeline

Implementation is proceeding according to schedule:

As indicated above, the first finalized draft of the TNA manual and
toolkit and the pilot country innovation value chain mappings were
delivered at the end of June 2018.

Pilot country TNA reports are expected to be delivered by the end of
October 2018.

Comments and recommendations on the manual and toolkit are
expected to be provided by the country experts as scheduled at the
end of November 2018.

The abovementioned training plans are expected to be delivered as
scheduled at the end of 2018.

The revised manual and toolkit are expected to be delivered as
scheduled at the end of 2018, pending on-time feedback from the
country experts.

The implementation of training activities according to the training
plans will take place in 2019.

Project
Implementation Rate

The budget utilization rate as per the end of August 2018 is: 22%

Previous Reports

This is the first Progress Report to the CDIP.
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*kkk *k%k ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs? Indicators of Successful | Performance Data TLS
(Expected result) Completion
(Output Indicators)
1. Provision of Delivery of first finalized | Draft manual and toolkit *hx
assessment training draft of the methodology | delivered on 29 June 2018.
needs methodology and toolkit by mid-2018.
and toolkit Final manual and toolkit
expected to be completed by the
end of 2018.
2. Mapping of Delivery of mapping by Mapping report for South Africa | ****
innovation value mid-2018. delivered on 29 June 2018.
chains in four pilot
countries Mapping report for Chile
delivered on 2 July 2018.
Mapping report for Indonesia
delivered on 30 June 2018.
Mapping report for Rwanda
delivered on 1 July 2018.
3. Establishment of a | Delivery of training plan | The country experts started to *x
training plan by end of 2018. assess training needs in July
according to assessed 2018.
training needs
The TNA reports are expected
to be delivered at the end of
October 2018. The training
plans are expected to be
delivered by the end of 2018.
4. Implementation of Completion of training by | N/A (training activities will be NA

training activities
according to training

plan

the end of 2019.

based on the training plans that
are expected to be completed
by the end of 2018).

1 As per the Project Document, Section 3.2.
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Project Outputs? Indicators of Successful | Performance Data TLS
(Expected result) Completion
(Output Indicators)
5. Evaluation and Delivery of refined N/A NA
refining of methodology and toolkit
methodology and by end of first quarter of
toolkit* 2020.
Indicators of Success in
Project Objectives Achieving Project Performance Data TLS
Obijective
(Outcome Indicators)
1. Establish a Survey participants NA NA
framework for more indicating that the
effectively targeting capacity building is
capacity building aligned with their
activities in the field of | priorities and needs
technology transfer. (target 60%)
2. Create capacity in Survey participants NA NA
IP management and considering that their
transfer of knowledge and skills in
technologies amongst | the areas of IP
the key role players in | management and
the categories of transfer of technology
funders, developers, have been increased
managers and users (target: 60%)
of IP.

[Annex Il follows]
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PROJECT SUMMARY
Project Code DA_16_20_03
Title Use of Information in the Public Domain for Economic Development

Development Agenda
Recommendation

Recommendation 16: Consider the preservation of the public
domain within WIPQO’s normative processes and deepen the analysis
of the implications and benefits of a rich and accessible public
domain.

Recommendation 20: To promote norm-setting activities related to
IP that support a robust public domain in WIPO’s Member States,
including the possibility of preparing guidelines which could assist
interested Member States in identifying subject matters that have
fallen into the public domain within their respective jurisdictions.

Project Budget

Non-personnel costs: 300,000 Swiss francs (2016-2017) and
250,000 Swiss francs (2018)

Personnel costs: 150,000 Swiss francs (2016-2017) and
100,000 Swiss francs (2018)

Project Start Date

April 2016

Project Duration

36 months

Key WIPO Sectors
Involved and Links to
WIPO Programs

Links to Programs 1, 9, 10 and 14.

Brief Description of
Project

The proposed project builds on ongoing program activities to
establish and develop Technology and Innovation Support Centers
(TISCs), the findings from previously established studies on
Intellectual Property and the Public Domain (patent component) and
on Patents and the Public Domain, as well as on the existing legal
status portal developed within the framework of the finalized
Development Agenda project on Patent Legal Status Data.

More specifically, the project aims to supplement the existing TISC
services by adding new services and tools to those currently
provided, allowing them to not only identify inventions in the public
domain but also to support inventors, researchers and entrepreneurs
in using this information to generate new research outputs and
products and thereby contributing to a more effective exploitation
and use of inventions in the public domain, as a source for the
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generation of local knowledge and local innovation and increasing
the absorptive capacity of developing countries and LDC’s in the
adaptation and assimilation of different technologies.
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Project Managers

Mr. Alejandro Roca Campafa and Mr. Andrew Czajkowski

Links to Expected
Results in the
Program and Budget

[11.2 (Program 9) Enhanced human resource capacities able to deal
with the broad range of requirements for the effective use of IP for
development in developing countries, LDCs and countries with
economies in transition.

IV.2 (Programs 9 and 14) Enhanced access to, and use of,
IP information by IP institutions and the public to promote innovation
and creativity.

Progress in Project
Implementation

1. Practical guides on the identification and use of inventions in
the public domain

In line with the delivery strategy for the development of two practical
guides on the identification and use of inventions in the public
domain, and in order to ensure that the guides are adapted to the
needs of TISC staff, researchers, and entrepreneurs in developing
countries, the draft guides were disseminated and tested across
selected TISCs in nine pilot countries: Kenya and South Africa
(Africa region), Morocco (Arab countries), Malaysia and the
Philippines (Asia and the Pacific region), Argentina, Colombia and
Cuba (Latin America and the Caribbean region), and the Russian
Federation (Transition and Developed Countries).

Seven experts with thorough knowledge of the subject matter of the
guides and of the TISC networks in the selected pilot countries were
appointed to lead the pilot process and to document and evaluate
the TISCs’ experiences in applying the guides. This was done using
a methodology based on the Kirkpatrick four-level training evaluation
model, i.e. using criteria of efficiency, effectiveness, relevance and
impact to measure specific aspects of the TISCs’ experiences.

The six-month pilot process (July to December 2017) was initiated
with a meeting in Geneva on July 25 and 26, 2017, which brought
together the two lead subject matter experts and the seven country
experts to discuss the content of the guides and to develop and
harmonize effective approaches to the pilot process in each of the
selected countries. The piloting of the guides in the nine countries
resulted in a number of recommendations on how to refine and
further adapt the guides based on the TISCs’ experiences and
needs. These recommendations were reviewed by the lead subject
matter experts in coordination with WIPO and integrated into revised
drafts. Additional inputs were also sought from a product
development and technology transfer expert to assist with the review
of the guide on using inventions in the public domain in light of the
feedback gathered from the pilot countries.

The full final draft of the guide on identifying inventions in the public
domain was completed in June 2018, and the final draft of the guide
on using inventions in the public domain was completed in July
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2018. In light of the above, preparations were initiated internally, in
line with the WIPO Publications Policy, to seek approval for issuing
the guides as WIPO Publications with professional editorial and
design input to maximize their uptake and impact.

In addition to drafting the guides, the lead experts also developed
training materials based on the guides which will be used during the
next phase of the project in providing technical assistance to
selected TISC networks, to develop skills and establish TISC
services for identifying inventions in the public domain and for
supporting the use of inventions in the public domain as a basis for
developing new research outputs and products.

2. Improved leqgal status portal (Patent Reqister Portal)

The development of the new interface including advanced search
functionalities, enhanced content, and a new interactive map
continued in the period under review.

Consultations with technical and substantive sectors within the
Organization and with the United Nations Geospatial Information
Section (UNGIS) on the use of official UN international boundary
data for the new map were carried out to ensure compliance with all
relevant policies and rules, and to implement the selected technical
solutions for the new interface.

With regard to providing enhanced content, the patent information
expert hired to review and update the Portal’s content and links
during the first phase of the project (as reported in the previous
report to the CDIP) was assigned the new task of preparing detailed
help files for each jurisdiction included in the Portal, and to collect
additional data and legal status related information for jurisdictions
and patent information collections that had not yet been included in
the Portal. Information has now been collected for over 200
jurisdictions and patent information collections, and accessible help
files for visually impaired users have been developed for each
jurisdiction, containing detailed information about the availability,
search features and functionalities of online patent registers and
gazettes, patent protection particularities, and additional search tips
to further assist users in researching the legal status of patents in
different jurisdictions worldwide. Consultations were also held with
substantive areas (Patent Law and Standards) to validate the use of
specific terminology.

In order to highlight the new interface, features and functionalities of
the Patent Register Portal to former users of the Portal and in order
to attract new users, a short tutorial video was also developed in
coordination with the Communications Division and with the support
of a video expert. It will be released together with the new Portal.
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Examples of
Success/Impact and

Key Lessons

The collaborative drafting process was supported by defining clearly,
from the start, the specific contribution from each expert. With
inputs from five associate subject matter experts, the role of the lead
experts was crucial in compiling, analyzing, and editing inputs from
experts with different backgrounds and writing styles. The ability to
synthesize information and to create a good flow between the
various sections of the guides has been a critical element in the
successful drafting of the guides.

The piloting of the guides in selected national TISC networks proved
to be a very important element in validating the content and teaching
value of the guides, and has already generated much interest from
TISCs. The feedback gathered confirmed the important added value
of these new resources for TISCs. In addition, the selection of
country experts with good knowledge of the subject matter and of
the countries/regions in which the guides were piloted was essential
in the successful collection and documentation of the TISCs’
experiences, with the support of the respective national TISC focal
points in the process.

The establishment of a pool of experts from different geographical
regions who will be able to act as resource persons in supporting
TISCs in the use of the guides and in the development of their
services for identifying and using inventions in the public domain,
and the interest which has been generated in TISCs as a result of
the piloting process, is a good indicator of the success and future
impact of this project.

Risks and Mitigation

Risk: Insufficient capacity by TISC staff to understand and
effectively use the information contained in the practical guides on
the identification and use of inventions in the public domain.

Mitigation: Efforts have been made to adapt the guides to the
assessed capabilities of TISC staff by piloting the drafts in selected
TISCs across nine national TISC networks in developing countries
and countries with economies in transition. Feedback gathered from
this exercise was taken into account during the revision process and
integrated into the final drafts, which will include practical guidance
(with templates and flowcharts), examples and case studies. The
roster of experts established under the project will also help mitigate
this risk by offering support to TISC staff on issues dealt with by the
guides during future training and technical assistance activities to
help TISCs develop the necessary skills and services in this area.

Issues Requiring
Immediate
Support/Attention

As reported in the first project progress report (CDIP/18/2, Annex V),
the project started with an initial delay of six months, with actual
activities starting in October 2016 (the procedures which were
initiated, following approval of the project by the CDIP in April 2016,
to recruit a temporary staff to coordinate project activities and to
select experts for the delivery of specific project outputs were
completed in September 2016, allowing for the implementation of
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the first phase of the project to formally begin in October 2016).

Taking into account this initial six-month delay in the project’s
effective start date, an extension of the availability of project
resources is requested enabling the delivery of all project outputs by
April 2019 within the 36-month timeframe approved by the CDIP for
this project. A revised implementation timeline taking into account
the initial delay in the implementation of project activities, and a
revised table of resources by project output is annexed to the
progress report.

Funds for the biennium 2016-2017 have been re-allocated reflecting
the initial six-month delay and represent actual expenditure as
indicated in the attached table. To ensure the full implementation of
project activities, it is requested to move resources from Non-
Personnel to Personnel (50,000 Swiss francs), within the approved
budget envelope allocated to the project. This amount represents
principally unspent resources allocated to staff missions and other
contractual services for the piloting of the guides during the 2016-17
biennium. Cost savings were achieved by organizing a meeting with
the pilot country experts in Geneva to launch the pilot process
(instead of having staff travel to each pilot country) and by selecting
experts from the country or region in which the guides were piloted
(in some cases, covering more than one pilot country).

The Way Forward

With the full final draft of the guide on identifying inventions in the
public domain and associated training materials completed in June
2018, the final draft of the second guide on using inventions in the
public domain is expected to be ready in July 2018.

In line with WIPQO’s Publications Policy, and before the professional
editing, design and translation of the guides into WIPO’s six official
languages, the content will be submitted for substantive peer review
by appropriate internal/external experts.

Associated training materials will also be fine-tuned in order to start
providing technical assistance to selected TISC networks and
support them in developing the necessary skills and in establishing
services for identifying and using inventions in the public domain.
As per the project delivery strategy, workshops will be organized in
selected national TISC networks to start developing skills and
services in this area.

In parallel, the development of the improved version of the Patent
Register Portal will be finalized in collaboration with the
Communications Division and other relevant stakeholders, and
information collected by the Secretariat with the support of the
patent information expert will be sent to the relevant IP authorities
for validation. The Patent Register Portal is envisaged to be
updated on annual basis, while a contact form will allow users and
Member States to report any changes to be taken into consideration
and be reflected on the Portal.
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Implementation
Timeline

From July 2018 to December 2018, the content of the two guides will
be submitted for substantive review by relevant internal/experts and
for editing. In light of the steps required under the WIPO
Publications Policy and the estimated timeframe for professional
editing and design, it is expected to have the final edited, designed
and proofread versions of the two guides ready for translation by
December 2018. Translation into the six official languages will be
the final step in the process.

Even though the final translated versions of the guides will not be
available before the beginning of 2019, activities to start training
selected TISC networks on the subject matter of the guides will be
initiated in the last quarter of 2018 with the support of the experts
involved in the project, using the training materials developed by the
lead experts. This will also be an opportunity to test and fine-tune
the training materials.

In parallel, the development of the improved version of the Patent
Register Portal will be finalized in collaboration with the
Communications Division and other relevant stakeholders, and
information collected by the Secretariat with the support of the
patent information expert will be sent to the relevant IP authorities
for validation. The Portal is expected to be launched by the end of
2018.

A revised implementation timeline of activities and associated
resources taking into account the six-month delay in the initial
project implementation start date is submitted for approval by the
CDIP.

Project
Implementation Rate

The budget utilization rate as per the end of August 2018 is: 62%

Previous Reports

This is the third Progress Report to the CDIP.

The first report is contained in document CDIP/18/2, Annex V, and
was submitted to the CDIP at its eighteenth session. The second
report is contained in document CDIP/20/2, Annex V, and was
submitted to the CDIP at its twentieth session.
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*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs?
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TL

1. Guides on the
identification and use
of inventions in the
public domain

Delivery of first finalized
draft of the guides by
end 2016.

Consolidated draft guides for
piloting delivered in June 2017.
Final drafts of the guides to be
delivered by July 2018 (ready
for review, professional editing
and design). Final versions
(reviewed and edited) to be
completed by the end of 2018.

2. Documentation of
experiences and best
practices in the
identification and use
of inventions in the
public domain

Delivery of
documentation from pilot
projects by the end of
2017.

Piloting of the guides completed
and all reports documenting the
experiences of the pilot
countries delivered in December
2017.

*kkk

3. Roster of core
experts

Roster with at least two
core experts per region
established by end 2016.

Experts involved in the
preparation of the two guides
and in the piloting process
available to act as resource
persons to support TISCs in the
use of the guides and in the
development of services for
identifying and using inventions
in the public domain.

*kkk

4. Training materials

At least two
presentations
established based on the
guides on the
identification and use of
inventions in the public
domain by mid-2017.

Draft training materials delivered
and expected to be fine-tuned
as a result of their use in
technical assistance activities in
the second half of 2018.

*k*k

2 As per the Project Document, Section 3.2.
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Project Outputs? Indicators of Successful | Performance Data TLS
(Expected result) Completion
(Output Indicators)
5. Improved legal New interface developed | Development of the new *kk
status portal by mid-2016. New help | interface with updated content
pages added by mid- and functionalities (including
2017. New form added new help files for over 200
by end 2017. jurisdictions) and feedback form
expected to be completed by the
end of 2018.
6. Guides on the Delivery of the translated | Translation into the six *x
identification and use | guides by mid-2018. languages expected to start
of inventions in the once the final review,
public domain in the professional editing and design
six official languages is completed (by end 2018).
(see CDIP/18/11)
7. Skills to administer | Surveys completed at Provision of technical assistance | **
and provide services | workshops by end 2018 | to selected TISC networks to
related to inventions indicating that the project | support them in developing
in the public domain has developed skills in these skills planned to start in
administering and/or the second half of 2018.
providing services Planning of this activity has
related to inventions in started.
the public domain.
Indicators of Success in
Project Objectives Achieving Project Performance Data TLS
Objective
(Outcome Indicators)
1. Facilitate access to | TISC services for NA

knowledge and
technology for
developing countries
and LDCs and to
assist interested
member states in
identifying and making
use of subject matter
that is in or has fallen
into the public domain
within their
jurisdictions

identifying inventions in
the public domain
established by at least
six TISCs across
different national TISC
networks.

TISC services for
supporting the use of
inventions in the public
domain established by at
least four TISCs across
different national TISC
networks.
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Increases number of
users across TISCs
networks identifying and
using information in the
public domain.

1. REVISED IMPLEMENTATION TIMELINE?

(a) Biennium 2016-2017

Activity Quarters 2016 Quarters 2017

1st 2nd 3rd 4th 1st 2nd 3rd 4th
Drafting of guides X X X
Piloting of guides X X

Development of
legal status portal

and enhancement X X X X X

of content

(b) Biennium 2018-2019

Activity Quarters 2018 Quarters 2019
1st 2nd 3rd 4th 1st 2nd

Completion of guides X X X

Preparation of training X X

materials

Translation and

dissemination of X X X X

guides

Technical assistance
to TISC networks
including workshops X X X X
on experiences and
best practices

Development of legal
status portal and
enhancement of
content

3 The revised timetable takes into account the initial six-month delay in the project’s effective start date (October
2016), as explained in detail in the progress report.




2. REVISED RESOURCES BY RESULTS*

(a) Biennium 2016-2017
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(Swiss francs)
Project outputs 2016 2017 Total Total
Personnel | Non-personnel | Personnel | Non-personnel | Personnel | Non-personnel
Guides on the identification and use 20,000 - 30,000 60,000 50,000 60,000 110,000
of inventions in the public domain
Documentation of experiences and - - 60,000 90,000 60,000 90,000 150,000
best practices in the identification and
use of inventions in the public domain
Improved legal status portal 10,000 15,000 30,000 55,000 40,000 70,000 110,000
Total 30,000 15,000 120,000 205,000 150,000 220,000 370,000
(b) Biennium 2018-19
Project outputs 2018 2019 Total Total
Personnel Non-personnel | Personnel | Non-personnel | Personnel | Non-personnel
Guides on the identification and 40,000 20,000 - - 40,000 20,000 60,000
use of inventions in the public
domain (delivery of final drafts)
Translation of guides on the 10,000 50,000 - - 10,000 50,000 60,000
identification and use of inventions
in the public domain
Roster of experts and new and 10,000 10,000 - - 10,000 10,000 20,000
enhanced training materials
Skills to administer and provide 50,000 100,000 30,000 80,000 80,000 180,000 260,000
services related to inventions in the
public domain
Improved legal status portal 10,000 20,000 - - 10,000 20,000 30,000
Total 120,000 200,000 30,000 80,000 150,000 280,000 430,000

[Annex Il follows]

4 Re-allocation of resources to ensure the implementation of the project activities in line with the revised implementation timeline, within the original budget approved by the
CDIP (budget envelope of 800,000 Swiss francs). Funds for the biennium 2016-2017 have been re-allocated across the project outputs reflecting the initial six-month delay in
the implementation of the project, and represent actual expenditure.

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress reports\cdip_22_2_progress reports. final version.docx
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PROJECT SUMMARY
Project Code DA_310_45 01
Title Cooperation on Development and Intellectual Property Rights

Education and Professional Training with Judicial Training
Institutions in Developing and Least Developed Countries

Development Agenda
Recommendation

Recommendation 3: Increase human and financial allocation for
technical assistance programs in WIPO for promoting, inter alia, a
development-oriented intellectual property culture, with an emphasis
on introducing intellectual property at different academic levels and
on generating greater public awareness on intellectual property.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote fair balance between intellectual property protection and the
public interest. This technical assistance should also be extended to
sub-regional and regional organizations dealing with intellectual

property.

Recommendation 45: To approach intellectual property
enforcement in the context of broader societal interests and
especially development-oriented concerns, with a view that “the
protection and enforcement of intellectual property rights should
contribute to the promotion of technological innovation and to the
transfer and dissemination of technology, to the mutual advantage of
producers and users of technological knowledge and in a manner
conducive to social and economic welfare, and to a balance of rights
and obligations”, in accordance with Article 7 of the TRIPS
Agreement.

Project Budget

500,000 Swiss francs, all related to non-personnel costs.

Project Start Date

July 15, 2016

Project Duration

24 months

Key WIPO Sectors
Involved and Links to
WIPO Programs

Links to Programs 9, 10 and 17.

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress
reports\cdip_22_2_progress reports. final version.docx
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Brief Description of
Project

Taking into consideration the national intellectual property rights
(IPR) policy and strategy, and keeping in view the public interest, the
main objective of the project is to build capacity for delivery of
efficient and effective national IPR education and training programs
for judges, including the creation of self-learning/reference ‘IPR
Toolkits for Judges’. More specifically, the project aims at
enhancing the understanding of substantive IPR law and application
of such IPR knowledge by judges through development of coherent
and logical thinking and critical analysis skills to enable the making
of fair, efficient, well-informed and well-reasoned arguments and
decisions concerning IPR disputes in IPR courts and tribunals.
Selection of pilot judicial training institutions:

Four pilot judicial training institutions were selected, one from each
region (Africa, Asia and the Pacific, Latin America and the
Caribbean and the Arab region), including an LDC, and representing
diverse judicial traditions and backgrounds.

The IPR education and training programs, including the self-learning
/ reference IPR Toolkits for Judges, are being tailored to the
identified gaps, articulated needs, available learning infrastructure
and absorptive capacities and preferred learning styles of the
Members of the respective judicial systems of the selected pilot
developing and least developed countries.

While implementing the project activities in the selected pilot
developing and least developed countries, the following is kept in
view:

(@) relevant IPR laws/frameworks/agreements;

(b) relevant IPR policies and strategies;

(c) judicial training gaps, needs and priorities as articulated in their
national economic development frameworks; and

(d) developmental considerations and public interest.

The project is implemented through existing national judicial training
institutions.

As and when practicable, the project uses, as such or after
adaptation / translation to the local context, existing IPR education,
training and learning content of WIPO or of contributing institutions
of Member States, be it on paper or in electronic form.

Main project components:

A.  Selection of four pilot judicial training institutions;

B. Assessment of IPR education and training needs of the judicial
system in the selected pilot countries to determine the nature and
scope of modular IPR education and training content and self-

learning/reference “IPR Toolkits for Judges” to be developed;

C. Fact-finding survey on ongoing IPR training initiatives for the
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judiciary in developing and least developed countries as well as in
the developed countries to learn, amongst other things, from good
practices in IPR training of the judiciary;

D. Based on B and C above, develop tailored and modular IPR
education and training content for (a) initial/induction IPR training
and (b) in-service IPR training, keeping in view the preferred
mode(s) of training delivery (face-to-face, blended or online) tailored
to the identified gaps, expressed needs and key priorities of the
selected country. The education and training content will include a
self-learning/reference “IPR Toolkits for Judges,” one for each of the
selected pilot institutions. These could include paper-based and
electronic IPR content, such as IPR laws and policies, flexibilities in
the IP system, landmark IPR court decisions, and other content as
may be agreed during the needs assessment phase of the project
and based on applicable good practices.

E. Basedon B, C and D, testing of the IPR education and training
content, including the “IPR Toolkit for Judges” by delivering
education and training programs and obtaining feedback to make
improvements, if needed, to the learning objectives of the IPR
education and training courses, curriculum design, content creation,
mode(s) of delivery, and methods for assessment/evaluation of
learning outcomes of IPR education and training courses;

F.  Foster networking and partnerships amongst national judicial
training institutions for regular sharing of experiences to learn from
one another about their IPR training initiatives and outcomes.
Amongst other things, this may involve the creation of one or more
online professional ‘communities of practice’ on IPR issues for
social/networked peer-to-peer learning amongst magistrates, judges
and prosecutors; and

G. Assistance for the acquisition of reference books and manuals
to build up the library of the beneficiary judiciary training institution.
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Project Manager

Mr. Mohamed Abderraouf Bdioui

Links to Expected
Results in the
Program and Budget

Expected Result IIl.2 Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP
for development in developing countries, LDCs and countries with
economies in transition.

Progress in Project
Implementation

The implementation of the project has come close to its final stages
despite the slight delay encountered at the beginning of the process.
This substantial progress was obtained thanks to the support and
commitment shown by the beneficiary pilot countries (Costa Rica,
Lebanon, Nepal and Nigeria).

All through the implementation steps, utmost importance was given
to certain fundamental principles, including full coordination and
consultation with the beneficiary countries, meeting their needs and
priorities and ensuring the sustainability of the project at the national
level.

In ensuring the sustainability of the project, its outcomes are
prepared to cater to possible new requests for assistance for
continuing education for the judiciary that could be made by other
countries in the future.

The period between July 2017 and July 2018 marked the completion
of almost all key deliverables:

1. A Generic Distance-Learning Course on IP for the Judiciary was
developed by the WIPO Academy with the assistance of an
experienced judge and professor from Egypt. The materials
were then reviewed by a Panel of experienced judges from
Australia, Belgium, China, Peru, Philippines and South Africa.

2. Based on the generic distance-learning (DL) course, four
national DL courses were translated, customized and reviewed
for the benefit of the pilot countries. The customization process
was undertaken in full coordination with the national experts
selected by the beneficiary countries, taking into account the
national needs, priorities and judicial contexts of each country.

3. A multi-faceted train-the-trainer program for each pilot country
was developed. Special distance-learning and face-to-face
training sessions were organized for each pilot country in
coordination with the respective judicial training institutions and
the assistance of experienced international and national judges
and professors;.

4. Appropriate bibliographical materials on IPRs were acquired
and dispatched, together with relevant WIPO publications, to
each judicial training institution. The publications were selected
in full coordination with the pilot countries;.
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5. National judicial training institutions were given free access to a
database of more than 3.5 million court cases on IPRs from
more than 110 countries for three years. A contract was
concluded with a specialized company in this respect.

6. The WIPO Academy e-learning platform was made available for
use for continuing education purposes by the judicial training
institutions of each pilot country.

7. Four national closed fora on information sharing and peer-to-
peer learning amongst the judiciary of each pilot country were
established. Participants were given access to create their
profiles and use the communication tools available for the
forum. The fora will remain open and accessible following the
conclusion of the project.

8. An international network amongst judicial training institutions
existing worldwide for exchange of information and experiences
on continuing education activities related to IP is now being
developed by the WIPO Academy. It will be based on the
existing fora which were established for the pilot countries.
Judicial training institutions existing worldwide will be invited to
join the network.

9. The WIPO Academy courses have recently become accessible
through mobile devices (smartphones and tablets) in order to
facilitate access to courses. For the convenience of judges, the
customized modules and the networks mentioned above will
also be made available through those mobile devices.

10. A Survey for the mapping of existing judicial training institutions
offering training in IPR for the judiciary was launched.

11. A customized Instructor’s Manual for each pilot country
intended to guide the trainers in their continuing education
performance is also being developed.

All above-mentioned deliverables constitute the WIPO Toolkit for
Continuing Education for Judges provided in document CDIP/16/7
REV.2.

Although most deliverables of the project were completed in July
2018, as planned, a 5-month extension was deemed necessary in
order to undertake targeted activities that would ensure the optimum
quality of the project’s outcomes. The WIPO Academy will conduct
a series of testing, consolidating and reviewing activities from
August to November 2018, and as of December 2018, all the
project’s outputs would have been tested, reviewed and delivered.
The project is therefore expected to be concluded on December 31,
2018.

At the national level, all country-specific activities listed above were
implemented, in accordance with the Cooperation Agreements
concluded with (i) the Edgar Cervantes Villalta School for the
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Judiciary (Escuela Judicial) in Costa Rica; (ii) the Ministry of Justice
in Lebanon; (iii) the National Judicial Academy in Nepal; and (iv) the
National Copyright Commission in Nigeria.

Participants appreciated the training which permitted them to
consolidate their knowledge in IP and, in the case of Nigeria,
establish a core group of national resource persons ready to offer
continuing education sessions to judges.

The following groups participated in the respective countries:

Costa Rica

A group of 24 judges patrticipated in the continuing education
program and received substantive and practical online and face-to-
face training with the participation of eminent professors from
Colombia and the Dominican Republic as well as a senior judge
from Spain. National professors and judges also acted as
instructors in this program.

Lebanon

A group of 20 magistrates participated in the continuing education
program and received substantive and practical online and face-to-
face training with the participation of experienced professors and
judges from Egypt as well as a skilled judge and an expert from
Lebanon.

Nepal
A group of 13 high court and district court judges as well as

government attorneys participated in the online and face-to-face
continuing education program. An experienced judge from the
Philippines and IP law professors from India and the United
Kingdom participated in the program and interacted with the
participants on a selection of IP cases. Two Supreme Court judges
and other experts from Nepal made lectures and presented practical
national experiences.

Nigeria

A group of 18 law professors and practitioners participated in the
online and face-to-face training program. Experienced law
professors from Ethiopia and Kenya provided assistance and
expertise for the delivery of those training activities. Nigeria opted
for strengthening the capacity of experts in IP who would later relay
the continuing education activities to judges at the national level.

Follow-up sessions are planned to be organized in the four
countries, during which each patrticipating judge would provide
training on a particular topic to other judges participating in the
program. In the case of Nigeria, the trained trainers would deliver
practical continuing education sessions to a selection of 10 judges.

The follow-up sessions would offer a good evaluation of the
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progress made with respect to all main aspects of the training
activity. They are organized to take place in October 2018 (Costa
Rica, Nepal and Nigeria) and November 2018 (Lebanon).

The initial reports received from the pilot countries were very
positive. Pilot countries requested that following the conclusion of
the project, WIPO would continue to cooperate with them in order to
consolidate the results that were achieved. Some of them found that
the benefits of the project surpassed their expectations. All
beneficiary judicial training institutions indicated that they would
include IPRs in their regular continuing education programs using
the recently developed modules for this purpose. Such a
commitment is a strong assurance of the sustainability of the project
at the national level.

Examples of
Success/Impact and

Key Lessons

NA

Risks and Mitigation

As stated in the Project Document, in the course of the project
implementation, the following risks may be envisaged:

(a) Difficulties to organize continuous training for a busy judiciary.
A key mitigation measure to counter such risks is to ensure having
the full engagement and endorsement of the judicial training
institution and/or the relevant authorities at all phases of the project.
Development of the courses online would also help mitigating this
risk

To date,, the implementation of the project has received full support
from the judicial training institutions and the relevant authorities of
the respective beneficiary countries and therefore the envisaged
risks did not materialize and had no negative impact on
performance.

(b) Conditions in a selected pilot country may impede the project,
in which case due discussions should be pursued. Should such
discussions be unsuccessful, the project in the country may be
suspended or postponed.

The conditions in the selected countries have been favorable for the
implementation of the project. The risk was mitigated and had no
negative impact on performance.

(c) The use of Information and Communication Technology (ICTs)
may face limitations that exist in developing and least developed
countries, such as absence or low-speed Internet. A key mitigation
measure to counter this high risk would be to ensure the print-
publishing of the Judges IP Toolkit.

There were no serious limitations with respect to the use of ICTs in
the beneficiary countries as training materials were made available
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in easily accessible and printable formats. The risk was mitigated
and had no negative impact on performance.

Issues Requiring
Immediate
Support/Attention

While developing the continuing education tools, the WIPO
Academy also prepared the ground to respond to possible new
requests for assistance expressed by other countries;

Subject to project evaluation and its consideration by the Committee,
the activities of the project could be mainstreamed within the regular
programs of WIPO. This would facilitate meeting the requests of
new countries and, maintain some sort of assistance to the pilot
countries beyond 2018, as they have already expressed clear
interest.

The Way Forward

Finalizing the project by December 31, 2018 mainly through testing,
reviewing and consolidating the deliverables;

Finalizing the mapping on existing judicial training institutions
offering continuing education on IPRs.

Implementation

July 15, 2016 — December 31, 2018

Timeline
Most deliverables were completed in July, 2018 as planned.
However, a 5-month extension was deemed necessary in order to
undertake necessary testing and reviewing activities and to ensure
that the quality of the project’s outcomes is optimal.

Project The budget utilization rate as per the end of August 2018 is: 37%

Implementation Rate

Previous Reports

This is the third Progress Report to the CDIP.

The first report is contained in document CDIP/18/2, Annex VI, and
was submitted to the CDIP at its eighteenth session. The second
report is contained in document CDIP/20/2, Annex VI, and was
submitted to the CDIP at its twentieth session.
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*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs®
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TL

A mapping of IPR
training institutions
and other training
initiatives for the
judiciary existing
worldwide

- Mapping completed;
and

- Preliminary analysis
made.

The Survey was circulated and
a preliminary analysis started to
be made.

Customized IP
training modules for
judges and
magistrates for each
pilot project.

- Modules completed
and endorsed by the
relevant national or
regional authorities.

- At least one training
session (on-line,
blended or on-site)
organized in
cooperation with each
beneficiary training
institution based on
the newly developed
modules, curricula
and training
technique for
achieving the desired
learning outcomes.

- All four Modules were
customized, completed and
endorsed by the national
authorities.

- More than one training
session were organized for
each pilot country in
cooperation with beneficiary
judicial training institutions
based on the developed
modules.

*kkk

A group of judges,
including potential
trainer(s), trained
based on the
developed modules

Beneficiaries completed
the training session

All judges and trainers from the
four pilot countries were trained
based on the developed
modules.

*kkk

5 As per the Project Document, Section 3.2.
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Project Outputs® Indicators of Successful Performance Data TLS
(Expected result) Completion
(Output Indicators)
At least two judicial All judicial training institutions Hhx
. training institutions expressed their wish to establish
A network connecting | . . N . e
A o indicated their wish to contacts with other similar
judicial training ) R
institutions establish contacts and institutions and to cooperate
: cooperate more closely more closely in the area of
established. ) o - L
in the area of specialized | specialized training.
training.
Indicators of Success in
Project Objectives Achieving Project Performance Data TLS

Objective
(Outcome Indicators)

Enhanced capacity
and skills of
magistrates, judges
and prosecutors in
developing and least
developed countries
to adjudicate
efficiently and
effectively IP disputes
in cohesion with the
identified
developmental needs
and priorities of the
country.

At least 50% of
beneficiary judges,
magistrates and
prosecutors report they
acquired new skills for
adjudicating efficiently
and effectively IP
disputes.

Most trained judges reported
that they acquired new skills for
adjudicating efficiently and
effectively IP disputes.

*kkk

A development-
oriented IP culture in
the judiciary that
encourages local
innovation and
creativity as well as
improves the
environment for
international
collaboration,
technology transfer
and investment.

At least 50% of
beneficiary judges,
magistrates and
prosecutors
acknowledge the
relationship between
effective and efficient
adjudication and local
innovation and creativity.

Most trained judges understand
the relationship between
effective and efficient
adjudication and local innovation
and creativity.

*kkk
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More efficient national
IP dispute settlement
institutions and fair
balance between IPR
protection and the
public interest.

At least 50% of
beneficiary judges,
magistrates and
prosecutors
acknowledge the
correlation between
adjudication and public
interest.

At least 50% of
beneficiary judges,
magistrates and
prosecutors indicate the
training has improved
their dispute settlement
skills.

Most trained judges

acknowledge the correlation
between adjudication and public

interest.

Most trained judges indicated
that the training would improve
their dispute settlement skills.

*kkk

A development
orientation among the
judiciary for creating a
balanced, efficient
and effective IPR
dispute settlement
system that supports
local talent, innovation
and creativity while
incentivizing,
rewarding and
protecting, in an
equitable, fair and
balanced manner, the
rights and interests of
all IPR holders, IPR
users and the public
interest.

At least 50% of
beneficiary judges,
magistrates and
prosecutors
acknowledge the
importance of balance
between the rights and
interests of IPR holders,
IPR users and the public
interest.

Most trained judges

acknowledge the importance of
balance between the rights and
interests of IPR holders, IPR
users and the public interest.

*kkk

[Annex IV follows]
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PROJECT SUMMARY
Project Code DA_1_10 12 40 01
Title Intellectual Property, Tourism and Culture: Supporting Development

Objectives and Promoting Cultural Heritage in Egypt and other
Developing Countries

Development Agenda
Recommendation

Recommendation 1: WIPO technical assistance shall be, inter alia,
development-oriented, demand-driven and transparent, taking into
account the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States and activities should include time frames for
completion. In this regard, design, delivery mechanisms and
evaluation processes of technical assistance programs should be
country specific.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote fair balance between intellectual property protection and the
public interest. This technical assistance should also be extended to
sub-regional and regional organizations dealing with intellectual

property.

Recommendation 12: To further mainstream development
considerations into WIPQO’s substantive and technical assistance
activities and debates, in accordance with its mandate.

Recommendation 40: To request WIPO to intensify its cooperation
on IP related issues with United Nations agencies, according to
Member States’ orientation, in particular UNCTAD, UNEP, WHO,
UNIDO, UNESCO and other relevant international organizations,
especially the WTO in order to strengthen the coordination for
maximum efficiency in undertaking development programs.

Project Budget

320,000 Swiss francs, all related to non-personnel costs.

Project Start Date

January 1, 2016

Project Duration

36 months

Key WIPO Sectors
Involved and Links to
WIPO Programs

Links to Programs 3, 4, 9, 18 and 30.

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress
reports\cdip_22_2_progress reports. final version.docx
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Brief Description of
Project

Tourism has become one of the major players in international
commerce, representing one of the main sources of income for
many developing countries. In today’s highly competitive globalized
world, tourism is increasingly characterized by tailor-made demand
for differentiated products and services which display added value.
Tourism stakeholders can play a key role in providing high-quality
products and services to tourists by responding to their most specific
interests and needs. In so doing, they can strongly benefit from the
strategic use of the IP system.

The project therefore aims at analyzing, supporting and promoting
awareness of the role of the IP system in tourism-related economic
activity, including activity related to the promotion of national and/or
local knowledge, traditions, and culture. For this purpose, it takes a
close look at practical experiences where selected IP tools and
strategies can assist tourism operators achieve competitiveness
through innovative steps, cooperation and collaboration, exploiting
synergies among outputs thus fostering overall economic
improvement.

The project is implemented in four pilot countries, including Egypt,
where it aims at building capacities of key stakeholders and raising
awareness of the intersection between IP and tourism, in the
framework of growth and development policies.

The experiences and best practices documented and the strategies,
tools and practical guide developed in the course of the project will
also contribute to guide policy decisions and raise public awareness
on the use of IP in the promotion of tourism, national and/or local
knowledge, traditions, and culture, while increasing national
economic, social and cultural benefits.
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Project Manager

Mrs. Francesca Toso

Links to Expected
Results in the
Program and Budget

Expected Result IIl.1: National innovation and IP strategies and
plans consistent with national Development objectives.

Expected Result I1l.2: Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP
for development in developing countries, LDCs and countries with
economies in transition.

Progress in Project
Implementation

|. Country-level project implementation

In the third and final year of project implementation in the selected
pilot countries, i.e. Ecuador, Egypt, Namibia and Sri Lanka, the
project made progress at different levels depending on the varied
circumstances in the countries concerned. These circumstances in
some cases hindered the countries’ capacity to follow through and
act upon specific recommendations and engagements which had
previously emerged from discussions with partner institutions and
other stakeholders.

In particular, the identification of national lead agencies and main
tourism stakeholders had greatly supported the country-level
implementation during the first two years of the project. However, in
the last 12 months all national project teams underwent changes in
leadership and composition, leading to either favorable or adverse
results for the project implementation.

Ecuador

Noteworthy progress was achieved by the lead agency (National
Intellectual Rights Service, SENADI) working in partnership with
institutions in the private and public sectors and with academia. The
project is currently being implemented on 3 main fronts:

a) cooperation with the Ministry of Tourism (for capacity building of
tourism authorities on the use of IP tools for tourism promotion);

b) cooperation with Universities (to introduce academic courses on
IP in tourism and cultural heritage protection in academic curricula);
and

c) cooperation with the Geo-Park project initiative (at provincial level,
to promote the use of IP tools by tourism-related business in the
context of the UNESCO-led Geo-Park initiative).

Three awareness-raising workshops were jointly organized by WIPO
and SENADI with national and regional stakeholders. In addition,
SENADI appointed selected staff to offer ongoing advice on IP
services for tourism- related SMEs.

Egypt
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The national study was finalized in April 2018 and plans were made
for its official launch in the last quarter of 2018. A workshop was
organized in March 2018 to inform Steering Committee members of
the conclusions and recommendations emerging from the national
study. The mobilization of selected stakeholders was strengthened
through ad-hoc field visits.

Namibia

The national study was officially launched during a national policy-
makers workshop in February 2018, leading to a series of practical
recommendations. Due to internal changes in the lead agency, the
implementation of those recommendations remains to be discussed
with the new country-project leadership in the last quarter of 2018.

Sri Lanka

The national Study was published and officially launched in
November 2017, during a national seminar involving tourism
stakeholders and policy-makers. Due to internal changes in the lead
agency, the implementation of the workshop recommendations has
been delayed and remains to be discussed with the new country-
project leadership in the last quarter of 2018.

Also, during the reporting period special efforts were made to
support the development of teaching materials for adoption in
selected national tourism schools. Three sets of teaching materials
are being drafted by national consultants in Ecuador, Namibia and
Sri Lanka and negotiations are underway to introduce courses on IP
and Tourism, respectively, at the Universidad de las Fuerzas
Armadas (ESPE, Ecuador); Namibia University of Science and
Technology/ School of Tourism Management (Namibia); and
University of Colombo and Sri Lanka Institute of Tourism and Hotel
Management (SLITHM, Sri Lanka).

Il. Secretariat-level project implementation

The practical guide on the use of IP systems and tools for tourism
promotion has undergone a series of redrafts with a view to capture
essential messages emerging from original research in the four pilot
countries as well as international best practices on sustainable
tourism promotion. In this regard, negotiations with the United
Nations World Tourism Organization (UNWTO) have been initiated
and are currently underway, aiming at jointly producing and
distributing the said guide. A possible cooperation with the UNWTO
in this regard is considered highly desirable and is being actively
pursued. Atthe same time, every effort is being made to re-
organize the existing draft content available in order to finalize the
guide, should the collaboration with UNWTO fail to materialize.
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Examples of
Success/Impact and

Key Lessons

The active involvement of project teams at country level under the
guidance of the appointed lead agency proved to be the primary
element of success in country-level project implementation. It
became evident that when the responsible agency devoted time and
resources to the creation of national project teams, enabling them to
effectively engage with national and local tourism stakeholders, the
project unfolded creatively into promising partnerships with wide-
reaching potential in terms of awareness-raising and capacity
building. On the other hand, in the absence of a clear commitment
of time and resources at national level, the efforts deployed by the
project seemed to have had superficial impact which could not be
sustained.

It was also evident that appropriate, repeated awareness-raising
initiatives carried out by national project teams could enable tourism
stakeholders realize the benefits of an effective use of IP in tourism-
related business activities. In these cases, some stakeholders
became themselves agents advocating the use of appropriate IP
tools and strategies for branding regions/cities/destinations of
touristic interest, as well as for the promotion of cultural heritage,
national/ local knowledge and traditions, ultimately fostering the
social and economic development of sustainable tourism
destinations.

These key lessons were learned mainly from the experience of
Ecuador, where a dynamic project team relentlessly advocated for
the project, in the last 12 months, with government institutions
(mainly Ministry of Tourism), with provincial authorities (in the case
of the Geo-Park project initiative) and with tourism schools and
selected national universities.

Risks and Mitigation

Risks of delay in country-level project implementation had been
signaled in the previous progress report (CDIP 20/2), in particular
relating to (a) slow response of the appointed lead
agencies/institutions; and (b) change of government and designated
authorities responsible for national-level coordination of project
activities.

In the present reporting period, some of those risks have
materialized, especially as a result of internal changes in the
responsible lead agencies. In some cases (Egypt, Namibia, Sri
Lanka), it was difficult to maintain close coordination in the absence
of designated focal points, or in the absence of overall national
leadership of the project.

In these contexts, the project will have to closely monitor, in the
remaining implementation time, compliance of the Parties with the
obligations of existing Cooperation Agreements/exchange of letters
toward the implementation of the project.

An extension of the project would allow achieving the agreed results
in light of the prevailing circumstances.
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Issues Requiring
Immediate
Support/Attention

In light of the circumstances described above, which adversely
impacted the country-level project implementation in three out of four
countries, a 4-month extension of the project until April 30, 2019 is
required to complete the remaining activities, according to the
attached implementation table.

The Way Forward

Discussions are underway with the lead agencies in Egypt, Namibia
and Sri Lanka in order to organize new project teams and establish
realistic work plans. Coordination will also continue with SENADI in
Ecuador, which maintains an efficient and well-coordinated project
team, although changes have been announced at the leadership
level.

In Ecuador, Namibia and Sri Lanka priority will be given to finalizing
ongoing assignments for the development of teaching materials on
the use of IP in tourism. The adoption of such materials as part of

academic curricula will be also addressed in this context.

In Egypt, the priority will be on obtaining high-level political support
to organize an awareness-raising activity with the full buy-in of
tourism and cultural-heritage stakeholders.

In all four countries, a thorough review will be carried out of the
obligations agreed upon by the Parties under current Cooperation
Agreements, with a view to re-assess the institutional frameworks
which might ensure the project sustainability beyond the current
project cycle.

Finally, heightened attention will be given to the re-drafting and
finalization of the practical guide on the use of IP in tourism — a task
which has proven more challenging than initially expected.

Implementation
Timeline

Please see table attached.

Project
Implementation Rate

The budget utilization rate as per the end of August 2018 is: 75%

Previous Reports

This is the third Progress Report to the CDIP.

The first report is contained in document CDIP/18/2, Annex |, and
was submitted to the CDIP at its eighteenth session. The second
report is contained in document CDIP/20/2, Annex I, and was
submitted to the CDIP at its twentieth session.




PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

CDIP/22/2
Annex IV, page 7

*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs®
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TL

A Practical Guide on IP
and tourism developed
and four case studies
documented

(@) A practical Guide on
the use of IP systems and
tools for tourism promotion,
including through the
promotion of national
knowledge, traditions and
culture; and

Practical guide is being re-
drafted based on extensive
materials and continuing
research carried out
throughout the project
implementation

(b) Four case studies
conducted and documented
(one per pilot country).

Four case studies
completed

*kkk

Three pilot countries
selected (in addition to

Egypt)

(@) Three countries
selected (based on agreed
selection criteria); and

(b) Lead
agencies/institutions
appointed for country
project implementation.

(a) Ecuador, Namibia and
Sri Lanka selected as pilot
countries (in addition to

Egypt)

(b) SENADI (Servicio
Nacional de Derechos
Intelectuales, Ecuador);
BIPA (Business and
Intellectual Property
Authority, Namibia); SLTDA
(Sri Lanka Tourism
Development Authority, Sri
Lanka); Ministry of Foreign
Affairs (Egypt)’

*kkk

*kkk

Tourism stakeholders
and national authorities
identified

In each country, relevant
tourism stakeholders
identified in coordination
with lead institutions.

Key stakeholders identified
and organized in national
Steering Committees in 4
countries, under the
coordination of the lead
agencies

*kkk

6 As per the Project Document, Section 3.2.
7 During the present reporting period, major changes have occurred in the country-level project leadership in all
four institutions, resulting in the slowing down of the overall project implementation in three out of four countries.
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Country-level project
plans approved

Project implementation
plans drafted (one per
country)

Cooperation
Agreements/Exchange of
letters between WIPO and
Lead agencies signed in 4
countries. Review of
agreements and finalization
of institutional frameworks
for project sustainability
underway.

*k*k

Tourism stakeholders
and national
authorities, including IP
offices, sensitized

In each pilot country, two
capacity building events
organized to sensitize
tourism stakeholders and
strengthen the capacities of
national authorities to
provide sector-specific
support to tourism-related
economic activity through
the use of IP.

-Ecuador: 3 stakeholders
workshops and ongoing
(20+) awareness- raising
initiatives by national IP
authorities;

- Egypt: 3 awareness-
raising seminars with
Steering Committee
members;

- Namibia: 3 national
workshops for tourism
stakeholders and policy-
makers;

- Sri Lanka: 3 national
workshops for tourism
stakeholders and policy
makers.

*%

Higher awareness
among the academic
community on the
intersection between IP
and tourism and the
promotion of national
and knowledge,
traditions and culture
for development

(@) Information/awareness-
raising materials produced
(at least one video
documentary); and

(b) Teaching/training
materials developed (at
least one set) and
integrated in curricula.

(a) at least one webinar on
IP, Tourism and Culture
instead of video
documentary;

(b) Three sets of teaching
materials under
development (Ecuador,
Namibia, Sri Lanka)

*k%k

Project Objectives

Indicators of Success in
Achieving Project Objective

Performance Data

(Outcome Indicators)

Create capacities for
key tourism
stakeholders, as well
as for national/local
authorities, including IP
offices, of how to use
IP tools and strategies
to add value and
diversify tourism-

National authorities in all
four pilot countries have
developed structures to
provide advisory services
on IP and tourism for
growth and national
development.

Steering Committees on IP
and Tourism have been
created in all four countries.
The future of such
Committees and the
creation of more permanent
structures at the end of the
project remain at the
discretion of national

**
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related economic
activity, including
activity related to the
promotion of tourism,
national and/or local
knowledge, traditions
and culture.

authorities. WIPO wiill
recommend such action to
ensure project sustainability.

Tourism stakeholders in at
least two countries have
started/developed plans to
use IP tools and strategies
to strengthen their
competitiveness and
promote tourism, national
and/or local knowledge,
traditions and culture.

-Ecuador: plans developed
by SENADI together with
Ministry of Tourism; and
Geo-Park project, to use IP
tools and strategies to
strengthen their
competitiveness and
promote tourism, national
and/or local knowledge,
traditions and culture.

**

Raise awareness of the
academic community
of the intersection
between IP and
tourism in the
framework of growth
and development
policies with a view to
developing teaching
materials and
promoting the inclusion
of specialized curricula
in tourism management
schools and in national
IP academies.

Up to two schools of
Tourism Management and
at least one national IP
Academy have adopted
curricula and educational
and training materials
developed by the project.

- Ecuador: 40 hours training
of trainers course on IP,
Tourism and Local
Development finalized (to be
launched in September
2018);

- Namibia: NUST School of
Hotel Management agreed
to integrate a course on IP
and tourism Management;

- Sri Lanka: ongoing
negotiations for introduction
of course on IP and Tourism
in Colombo University.

*kk
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IMPLEMENTATION TIMETABLE

Activity Quarters

1s (2n (3r |4t (1s [2n |[3r |4t [1s (2n [3r |4t | 1s | 2n
t |d |d |h ([t |d |d |h |t (d |d |[h |t |d

Drafting a
practical guide
and case studies
on IP and X
Tourism X X

- Setting up of X | x |X
study group
(including WIPO
and external
experts)

- Selection of
experts

- Selection of
case studies

- Drafting of a
guide and case
studies

Pilot country X
selection

Lead agencies
appointment

In-country
stakeholders
identification

Elaboration and
approval of
country plans

(to ensure
sustainability of
project results at
institutional level)

15 series of
Capacity-building
events for
stakeholders

Development of
awareness-
raising materials
(video and print)
and teaching
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materials

2" series of
capacity-building
[ awareness
raising events for
stakeholders

Adoption of
teaching
materials/curricul
a

Final Evaluation
Report

[Annex V follows]
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ANNEX V
PROJECT SUMMARY
Project Code DA_1 2 4 10_11
Title Strengthening and Development of the Audiovisual Sector in Burkina

Faso and Certain African Countries — Phase ||

Development Agenda | Recommendation 1

Recommendation WIPO technical assistance shall be, inter alia, development-oriented,
demand-driven and transparent, taking into account the priorities
and the special needs of developing countries, especially LDCs, as
well as the different levels of development of Member States.
Activities should include time frames for completion. In this regard,
design, delivery mechanisms and evaluation processes for technical
assistance programs should be country-specific.

Recommendation 2

Provide additional assistance to WIPO through donor funding, and
establish Trust-Funds or other voluntary funds within WIPO
specifically for LDCs, while continuing to accord high priority to
financing activities in Africa through budgetary and extra-budgetary
resources, to promote, inter alia, the legal, commercial, cultural, and
economic exploitation of intellectual property in these countries.

Recommendation 4

Place particular emphasis on the needs of small and medium-sized
enterprises (SMEs) and institutions dealing with scientific research
and cultural industries and assist Member States, at their request, in
setting up appropriate national strategies in the field of intellectual

property.

Recommendation 10

To assist Member States to develop and improve national intellectual
property institutional capacity through further development of
infrastructure and other facilities with a view to making national
intellectual property institutions more efficient and promoting a fair
balance between intellectual property protection and the public
interest. This technical assistance should also be extended to sub-
regional and regional organizations dealing with intellectual property.

Recommendation 11

To assist Member States to strengthen national capacity for
protection of domestic creations, innovations and inventions and to
support development of national scientific and technological
infrastructure, where appropriate, in accordance with WIPO’s
mandate.

Project Budget Personnel costs: 110,000 Swiss francs

Non-Personnel costs: 430,000 Swiss francs

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress
reports\cdip_22_2_progress reports. final version.docx
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Total: 540,000 Swiss francs

Project start date

June 2016

Project duration

30 months

Key WIPO Sectors
Involved and Links to

WIPO Programs

Links to Programs 9, 11, 15, 16 and 17.

Brief Description of
Project

The film and audio-visual industries play a significant role in the
promotion and preservation of cultural heritage. They also provide
employment, promote innovation and contribute to national
economies. However, concrete steps need to be taken to realize
their full economic potential. The revenue generated by right holders
is inadequate to finance a viable industry due to insufficient
distribution and exploitation of opportunities.

The project is a follow up on the project CDIP/9/13 which was based
on a proposal by the delegation of Burkina Faso, and was further
developed by the WIPO Secretariat. It initially included three
countries: Burkina Faso; Kenya; and Senegal. Phase | was
completed and independently evaluated at the end of 2016.

The main objective of Phase Il is to support the development of the
African audiovisual sector through an increased understanding and
use of the copyright system for management and monetization of IP
assets in order to leverage the sector’'s economic potential. The
project is a pilot focused on a limited number of beneficiary
countries, with the objective of ensuring synergistic exchange of
experiences between some of the rapidly expanding African audio-
visual industries. The project consists of three main components:

- Research based and distance learning initiatives;
- Professional development and training activities; and
- Strengthening of the regulatory framework.

All components seek to increase the profitability of intellectual
property based transactions in the AV sector through understanding
relevant practices, enhancing institutional capacity and developing
infrastructure. A more efficient use of copyright presents real
opportunities to strengthen the sector.

Phase Il of the project provides a new momentum to consolidate the
project’s sustainability and to underpin structural changes for the
industry. It enables capitalizing on Phase |, which laid the first
foundations to create awareness and knowledge on the use of IP in
the sector and has been providing continuous support to
professionals and legal communities to enhance skills and
professional practices in accordance with international standards.
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Project Manager

Ms. Carole Croella

Links to Expected
Results in the
Program and Budget

Program 3

Enhanced capacities and skills for the effective use and
management of copyright and related rights in the financing and
legitimate exploitation of audiovisual content, to support the
development of the local audiovisual sector in the digital era, with a
view of promoting economic, social and cultural development.

Progress in Project

1.Background:

Implementation

Implementation has been progressing satisfactorily based on regular
coordination between the Project Manager and national focal points.
The implementation has been based on approved Project
Documents and timelines. Following exchanges between the Project
Manager and the national focal points, a range of diversified
activities were designed and implemented to address the large
number of players as well as the different steps in the audiovisual
value chain. Most activities were organized in a cross-country and
inclusive approach to reach out to all the beneficiary countries,
subject to language requirements.

2. Research, Distance Learning

- Phase | of the project demonstrated insufficient and poor
knowledge regarding the size or nature of the domestic audio-visual
markets in the beneficiary countries. A feasibility study was
commissioned, titled Enhancing the Collection of Economic Data on
the Audiovisual Sector in a Number of African Countries.

This study addresses the importance of gathering market data for
developing effective policies to achieve tangible results for the
audiovisual sector including acquisition, management and use of
intellectual property (IP) rights. It highlights the importance of market
intelligence on economic models, players, audiences, revenues and
trends as a pre-requisite for creating knowledge and understanding
required to formulate coherent and effective policies and strategies
for the sector.

This data also aids successful policy implementation, including for
copyright, and promotes effective management of creators’ rights. It
further facilitates the process of evaluating and assessing the impact
of policies, use of funding, and compliances with regulatory
obligations. The study identified proposals for further activities to
disseminate project results and boost data gathering in the AV
sector. It also recommended launching a pilot study to foster cross-
national co-operation on these issues and the setting up of a
research organization for the African countries. The study was
presented at the twenty-first session of the CDIP where it was
decided that the Secretariat would explore the need and feasibility



http://www.wipo.int/meetings/en/details.jsp?meeting_id=46438
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for further related work based on these recommendations and would
submit views at this session of the CDIP.

- The course for African filmmakers is at a final stage, developed in
collaboration with the WIPO Academy. The content development
has been completed and the pilot testing phase is scheduled for the
end of 2018.

3.Training and Professional Development: Investing in People

The activities have been designed to build further understanding and
awareness of copyright within a broad range of professionals
involved directly or indirectly with the AV business and its economic
or legal environment. Notably, the project involved working closely
with the following three categories of stakeholders originating from
all beneficiary countries of the project:

a) Producers;
b) Broadcasters; and
c) Magistrates and lawyers.

Further details related to the activities conducted for each of these
categories is provided below:

a) Producers:

1. Opportunities and challenges facing the professionalization of the
Kenyan audio-visual market were addressed in a series of training
activities organised in Nairobi, Kenya. The Kenya Copyright Board
(KECOBO) and the Kenya Film Commission (KFC) organized a
series of activities with specific emphasis on the regulatory and
legislative environment needed for the independent production
sector to grow. This included:

- A high-level roundtable with the support of TV and film experts from
the independent UK producers trade association. Professionals
addressed real case scenarios and examples of good practices to
boost independent film production, which constitutes a prerequisite
to comply with newly introduced production and broadcasting quotas
on local content. The activity also contributed towards an improved
categorization of the audio-visual companies in Kenya.

- WIPO also participated in several activities of the Kalasha
International Film & TV Festival and Market held in Nairobi. The
project provided inputs at a high-level policy session aimed at
finalizing the national film policy.

- In addition, dispute resolution in the audiovisual sector was also
addressed through a specific training organized on alternative
dispute resolution in the audiovisual sector. The topic was of
significant interest amongst lawyers and audiovisual stakeholders.
As aresult, in September 2018 KECOBO signed a Memorandum of
Understanding (MOU) with the WIPO Arbitration and Mediation
Center to establish official cooperation in resolving copyright
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disputes in Kenya. Following this successful example, the French
speaking countries that are part of the project requested such
trainings in the future based on the audiovisual challenges and legal
traditions specific to them.

2. The project also provided an opportunity to engage actively with a
number of emerging producers of audiovisual series, a TV format
currently very popular in Africa. This vibrant new market is
dominated by a new generation of film producers providing a boost
to the sector but lacking the skills in developing contracts for their
projects, and monetizing their creative assets. A targeted training
was organized within the framework of the pan-African audiovisual
market titled “Series-Series” organized in Ouagadougou, Burkina
Faso. This professional market acts as an incubator for emerging
series and professionals from Africa with the presence of
international funders and distributors. Notably, the project funded
participants from Cote d’lvoire and Senegal to take part in the
market. During the film market, a direct outcome of this initiative was
that the two countries were able to get concrete financing and
distribution for their projects.

b) Broadcasters:

The current digital landscape has led to an explosion of broadcasting
services throughout Africa. Communication regulators have a key
role to play in monitoring the activities of these entities and ensuring
compliance with regulatory policies for the audiovisual sector
including copyright compliances.

Audiovisual right holders have not been able to effectively license
the broadcasters in order to monetize their creative output. This
includes an important source of revenue and the possibility of
negotiating presale funding with broadcasters.

Under the project, a first of its kind copyright training for
broadcasters was organized in cooperation with the African Union of
Broadcasting (UAB). One of the outcomes was a request to provide
model contractual provisions to benchmark licensing operations
between right holders and users. Follow up trainings have been
requested specifically for English-speaking broadcasters.

c) Magistrates and Lawyers:

Two training sessions on copyright and specialized audio-visual case
law were organized for the legal community. The first one was at the
request of the prosecutors of Senegal with the participation of fellow

professionals from other beneficiary countries. The second one was
for the Bar of Cote d’lvoire.

The increasing number of commercial transactions in the audio-
visual sector is faced with a shortage of specialized skills from the
judiciary and qualified lawyers experienced in contractual aspects of
the audio-visual sector. Both activities were practice oriented and
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developed on the basis of local and international case studies,
contracts and case law. Both events met expectations of the
professionals. Requests for update activities were made as well as
for commissioning of an annotated case law handbook related to the
audio-visual sector which could support professional practices of
these legal communities and their contractual practices. Well-
drafted contracts ensure efficient exploitation, legal certainty
between parties and fair remuneration.

4. Supporting Institutional Frameworks and Management

One of the main objectives of the project is “to increase revenue
generation through improved legal frameworks, infrastructures for
the management of IP rights based transactions”. Till date,
audiovisual authors and performers have not secured effective
revenue flows for the exploitation of audio-visual content on digital
networks and for cross border broadcasting of African content,
notably in Europe.

Challenges are multiple, such as:

- Effective data management tools for collection and
distribution of African audio-visual content as regards digital
services;

- Insufficient bargaining power of creators when negotiating
with powerful digital services;

- Poor contracts between audiovisual creators, collaborators
and financing partners;

- The need to consolidate collective management of
audiovisual rights for specific uses or areas which include TV
broadcasting and private copying schemes.

These areas were already identified in the study on Collective
Negotiation of Rights and Collective Management of Rights in the
Audiovisual Sector, document CDIP /14/INF/2 available at:
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip 14 inf 2.p
df.

The project continues to provide tools and skills to improve individual
exercise of rights and collective management as in practice in the
audio-visual industry a number of rights are under the control of film
producers to ensure full exploitation possibilities for audio-visual
producers.

Two training activities were organized:

- A cross-country training focussed on collective management
in the audio-visual sector took place in Morocco. It was
focussed on collective management in the audio-visual sector
and licensing tools for online, on-demand services. The
activity led to the adoption of the “Al Jadida action plan”
which paves the way for further cooperation amongst the
West African countries in the area of digital licensing. In July



http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_inf_2.pdf
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2018, a concrete outcome was that the training contributed to
the creation of the “West African Institute for Strategic
research on copyright and collective management” by the
Kingdom of Morocco to strengthen cooperation in areas
related to the audiovisual sector.

- A second specialized training organized in Dakar, Senegal,
contributed towards enhancement of skills of the beneficiary
countries for management of private copying remuneration
schemes. Cote d’lvoire, Senegal and Morocco have recently
established legal obligations for private copying schemes that
also cover the audio-visual sector. However, they need to
make them operational through effective infrastructure and
management skills. This activity was organized in
cooperation with the International Confederation of Authors
Rights Societies (CISAC). It focussed on an exchange of
knowledge from the most advanced practices related to the
management of this right in Africa from countries such as
Burkina Faso and Algeria.

The project also continued to provide legislative advice on a demand
driven basis to national authorities in their efforts to support the
audiovisual sector enabling a healthy regulatory environment. Such
governmental strategies included the update of copyright and
communications law frameworks. A national workshop took place in
Ouagadougou, Burkina Faso, to provide advice on and validate the
adoption of the revised copyright law which will bring the law in
compliance with WIPO international treaties.

Examples of
Success/Impact and

Key Lessons

The following are market transitions characterized by two important
developments:

e Transition to Digital TV not yet fully completed but raising
significant challenges and demands;

e Steady growth of streaming services and cross border
broadcasting in Africa such as Netflix, Africa Magic, Iroko,
Canal A, etc., for which licensing mechanisms are not yet in
place and there is a lack of skills management despite a
very strong appetite of international online services for
African content.

These new avenues of distribution are also driving local producers to
implement stricter requirements related to intellectual property
documentation for the chain of title and to utilize international
standards for documenting ownership of IP and control of distribution
rights.

Over the implementation period, an improved tone has been
witnessed in terms of dialogue between the various sectors of the
industry with a growing awareness of the necessity of written
agreements, music licenses etc. Activities need to further develop
such capacity, which will ultimately contribute to increase in
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revenues for the industry. There is already a growth in licensing
revenues notably from broadcasting organizations and digital
operators.

In addition, the project has continued to strengthen the dialogue
between film professionals and government authorities. Examples
include the active role of regulatory authorities in all beneficiary
countries, significantly in Cote d’lvoire where the HACA has taken
concrete steps to ensure respect for copyright by broadcasters.
Another example relates to the consolidation of ADR mechanisms in
Kenya through KECOBO.

In all countries, financial mechanisms and schemes have been
developed to support the industry and avenues for sustained
collaboration with financial institutions have been created.

These processes are still ongoing. Technology and market evolve at
a fast pace. This that has led to a steady market demand by key
players for continued guidance and support to strategically use
copyright for the audiovisual sector’s sustainable growth. Given the
limited time frame and resources, the project has not been able to
address all the requests. It is expected that the distance learning
modules will create a lasting training component for professionals.

Risks and Mitigation

As mentioned in the Project Document, the impact and effectiveness
of the project is very much linked to the support provided by
governments that encourages an enabling framework with
streamlined policies for the sector. It is also linked to effective
coordination at the national level of various national bodies to enable
trust building with financial institutions. In this sense, the mitigation
strategy foreseen in the Project Document involved ensuring the
sustained collaboration with national authorities and focal points by
undertaking careful consultations and requesting full involvement of
local partners in the implementation of activities. Efficient
coordination through focal points has indeed contributed to mitigate
to a part some of these risks in most countries. In addition, the
project has to adapt to some external trends linked to notably
external political changes at local level affecting implementation
plans on the ground.

Issues Requiring
Immediate
Support/Attention

Given low levels of existing awareness, the number of institutions
and partners involved and the poor infrastructure, the project faces
challenges with respect to bringing about a substantial change within
its allocated timeframe.

While there are some examples for the desired changes, different
but complementary interventions would still be required over a
sustained period beyond the project time frame. This would allow
mainstreaming the sustained use of contracts, and consolidation of
emerging financial schemes for the industry development which
constitute trust builders to attract support from financial institutions.
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The Way Forward The project will be completed according to timelines while the launch
of the pilot distance learning modules is still underway.

Implementation The project is implemented in accordance with the Project Document
Timeline timeline.
Project The budget utilization rate as per the end of August 2018 is: 89%

Implementation Rate

Previous Reports This is the third Progress Report to the CDIP.

The first report is contained in document CDIP/18/2, Annex VI, and
was submitted to the CDIP at its eighteenth session. The second
report is contained in document CDIP/20//2, Annex IV, and was
submitted to the CDIP at its twentieth session.
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*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs®
(Expected result)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

TL

Scoping Paper and
Study

Completed

Study presented and discussed,
new areas of work proposed

*kkk

Expert workshops

Workshops conducted
with positive evaluation
by participants

Majority of beneficiaries
indicated their skills had
improved and would be
used in professional
practice.

Higher level of professional
skills and organization of the
sector, increased use of
Professional standards,
understanding of the role of
copyright to support the
business.

*kkk

On-site training on
collective licensing
and collective
management

Activities conducted with
positive evaluation by
participants and the
majority indicated that
the skills are directly
relevant to improve their
work

Improved licensing skills

*k%k

Development of
infrastructure, skills
and applications for
management of AV
rights

Development of
methodologies and
distance learning
program

Systems and tools
developed are accepted
and put into operation

Under progress —higher level of
rights

Customization of the distance
learning under progress

*%*

*k*k

8 As per the Project Document, Section 3.2.




CDIP/22/2
Annex V, page 11

Project Objectives

Indicators of Success in
Achieving Project

Objective
(Outcome Indicators)

Performance Data

—
=
(0]

To contribute to
enhance the use of
the intellectual
property system for
the financing,
production and
distribution of
audiovisual works.

Participants make
greater use of the
acquired skills for
financing, producing and
distributing audiovisual
works

Increase in the number
of intellectual property
related transactions in
the audiovisual sector in
relation to production
and distribution.

Increased legitimate
channels for the sale of
African film rights

Expert workshops and targeted
training activities regarding best
practices organized with high
levels of appreciation. ldentified
beneficiaries received training.

Enhanced awareness and use
of IP in contracts. Copyright
documentation and chain of title
increasingly taken into account.

The project has contributed to
influence policy reforms and
regulations of the audiovisual
sector.

To advance the
development of an
effective infrastructure
for intellectual
property rights-based
transactions and
licensing and related
skills to enhance
financial returns to
audiovisual creators
and the industry.

Increase in the number
of intellectual property-
based transactions for
the licensing of
audiovisual rights
through collective
negotiations and
collective licensing
practices and
implementation of
guidelines.

Develop and increase
the infrastructure for
licensing of audiovisual
rights compatible with
international standards
notably through
collective management
organizations.

Progressive
implementation of
appropriate tools and
business rules for the
management of
audiovisual works
compatible with
international standards.
(Baseline to be

In progress but further support
to management of audiovisual
rights required.

Business tools and rules under
development and increased
coordination at West African
level. Increased number of
audiovisual authors part of
CMO’s.

*kk
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determined by the
scoping paper).

[Annex VI follows]
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PROJECT SUMMARY
Project Code DA_35_37_02
Title Intellectual Property and Socioeconomic Development — Phase |l

Development Agenda
Recommendation

Recommendation 35: To request WIPO to undertake, upon request
of Member States, new studies to assess the economic, social and
cultural impact of the use of intellectual property systems in these
States.

Recommendation 37: Upon request and as directed by Member
States, WIPO may conduct studies on the protection of intellectual
property, to identify the possible links and impacts between IP and
development.

Project Budget

Non-personnel costs: 485,000 Swiss francs
Personnel costs*: 316,000 Swiss francs

*This includes the cost for a project officer, but excludes the
contributions of WIPO staff.

Project Duration

42 months

Key WIPO Sectors
Involved and Links to
WIPO Programs

Links to Programs 8, 9 and 10.

Brief Description of
Project

This project was a follow-up to the project Intellectual Property and
Socioeconomic Development (CDIP/5/7 Rev. 1), completed at the
end of 2013. It continued to be an umbrella project for national and
regional studies seeking to narrow the knowledge gap faced by
policymakers in designing and implementing a development-
promoting intellectual property (IP) regime.

While pursuing the same objectives of the original project, Phase Il
sought to promote the sustainability of the research initiated in the
project’s first phase and extended the study work to new countries
and regions as well as to new topics not covered in Phase I.

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress
reports\cdip_22_2_progress reports. final version.docx
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Project Manager

Mr. Carsten Fink

Links to Expected
Results in the
Program and Budget

V.2 Wider and better use of WIPO economic analysis in policy
formulation.

Summary overview of

Project
implementation

All country and regional studies were implemented as originally
foreseen. The following summarizes the key elements of each
study:

Colombia

As outlined in documents CDIP/16/2, CDIP/18/2 and CDIP/20/2, the
Colombia study entailed the creation of a unit-record IP database for
economic analysis, an analysis of IP use in Colombia and an
empirical evaluation of recent IP policy initiatives. The results of the
study were presented to the Member States at the twentieth session
of CDIP. The summary of the study is contained in document
CDIP/20/INF/2.

Poland

As outlined in document CDIP/16/2, CDIP/18/2 and CDIP/20/2, the
Poland study sought to explore the role of the IP system on
innovation in the health sector. As part of the study implementation,
an intermediate workshop was held in Krakow in September 2016.
The main objective of the workshop was to involve key stakeholders
from the health sector in discussing the preliminary results of the
study. However, due to the need to change the main consultant in
common agreement with the Polish Patent Office, the project has
faced some delays. The results of the study will be presented to the
Member States at the twenty-second session of CDIP.

ASEAN

This study focused on understanding the use of industrial designs in
three Southeast Asian countries, namely; Indonesia, the Philippines
and Thailand. At its core, the study involved a large-scale survey of
industrial design applicants. As previously indicated in CDIP/18/2
and CDIP/20/2, fact finding missions for the latter two countries were
undertaken in June, 2016, and to Indonesia in March, 2017. The
survey was subsequently rolled out in the three countries and the
collection of responses was fully completed by June 2018. The
study’s results will be presented to Member States at the twenty-
second session of CDIP.

Central America and Dominican Republic

As outlined in document CDIP/18/2 and CDIP/20/2, the study
analyzed the relationship between IP use and trade flows in the
regional economic area. As part of the implementation of the study,
a technical workshop with the participation of focal points of each
participating country was held in El Salvador in April 2017, where the
first draft of the study was discussed. Two rounds of technical
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discussions followed in April and June, which included the national
focal points and the missions in Geneva. In July 2017, the study
was presented during the technical meeting preparing the Fifth
Central American Ministerial Meeting on IP, and a brief summary
was presented to the Ministers during the plenary. The final results
of the study were also presented to Member States at the twentieth
session of CDIP. The summary of the study is contained in
document CDIP/20/INF/3.

Uganda
As outlined in CDIP/18/2 and CDIP/20/2, the objective of this study

was to better understand the role of innovation and intellectual
property (IP) in a least developed country (LDC). The study’s
particular focus was on the agro-based industry in Uganda. Among
other elements, the study aimed to identify business, technical,
institutional and policy constraints that limit or otherwise dilute the
impact of agricultural research and development (R&D), innovation
and technology diffusion in the Ugandan agricultural sector. A
launch workshop was organized in Uganda on October, 2016. The
project was concluded in early 2018. The final results of the study
were presented to the Member States at the twenty-first session of
the CDIP. The summary of the study is contained in document
CDIP/21/INF/3.

Chile

This was a follow-up study in Chile, which built upon the results of
the first phase of the present umbrella project (CDIP/5/7). The study
explored the determinants of IP use by firms in Chile, drawing on a
uniquely rich dataset on IP use and firm performance. The final
results of the study were presented to Member States at the twenty-
first session of the CDIP. The summary of the study is contained in
document CDIP/21/INF/4.

The role of IP in the mining sector

This study sought to gather empirical evidence on the main global
patterns of the mining sector in terms of innovation and use of
intellectual property (IP). A technical workshop bringing together
key stakeholders was held in Geneva in March, 2017. It helped set
the substantive direction of the proposed study work. During the
workshop the main roles and responsibilities were discussed and
allocated to the participating parties and IP Offices. The study work
in Chile and Brazil are part of the follow-up to the first phase CDIP
study work. Since then, the global patent mapping work was
implemented and the consultants for Chile and Brazil delivered their
respective studies. The results of the two country studies will be
presented to Member States at a future CDIP session.




CDIP/22/2
Annex VI, page 4

Results/impact of
project and Key
lessons

The workshops and seminars organized in connection with the
country studies revealed strong interest in the envisaged study work
by various stakeholders including the IP offices, applicants and
Academia. Additionally, it promoted an internal dialogue on how IP
affects economic performance.

One key lesson learned is that conducting formal surveys and
gualitative interviews are highly resource intensive and often
encounter unforeseen hurdles. In some cases (ASEAN, Poland,
mining, Chile) it took more time than anticipated to finalize this type
of research. Itis important to keep the possibility of such delays in
mind and reserve an adequate amount of buffer time to avoid
delays.

Risks and Mitigation

As mentioned in the previous progress reports (CDIP/18/2 and
CDIP/20/2), the recruitment process for the project officer took
longer than initially envisaged. This caused some delays in the
overall implementation timetable and prompted a 6-months
extension of the project. Otherwise, all studies were finalized in
accordance with the project implementation schedule.

Project
Implementation Rate

The budget utilization rate as per the end of August 2018 is: 85%

Previous Reports

The first Progress Report for this project is contained in document
CDIP/16/2, Annex IV, and was submitted to the CDIP at its sixteenth
session. The second report is contained in document CDIP/18/2,
Annex Il, and was submitted to the CDIP at its eighteenth session.
The third report is contained in document CDIP/20/2, Annex Il, and
was submitted to the CDIP at its twentieth session.

Follow-up

As indicated in the Proposed Program and Budget for the 2018/19
Biennium, further economic study work would be mainstreamed into
the activities of Program 16.
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*kkk *k% ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs® Indicators of Successful Performance Data TLS
(Expected result) Completion
(Output Indicators)
Workshops held in El Salvador,
the Philippines, Indonesia,
Poland, Thailand and Uganda.
A workshop with stakeholders of | .,
4-5 new study Conduct of local the mining sector and techn!cal
projects at the country workshops. m_eet_lngs with Centrgl American
or regional level missions were held in Geneva
(see above).
r[r)ﬂec“r\:)eggto;sse;[?s dies and Submission/publication of xk
' country studies.
Indicators of Success in
Project Objectives Achieving Project Performance Data TLS
Objective
(Outcome Indicators)
High level attendance at
Better understanding | study workshops; Too early to assess. NA

of the economic
effects of IP policies
and more informed
decision-making

references to studies in
policy papers and press
articles; number of
citations in subsequent
research work; use of
databases generated in

the course of this project.

9 As per the Project Document, Section 3.2.

[Annex VII follows]




CDIP/22/2
ANNEX VII

Recommendation(s)

Recommendation 1

WIPO technical assistance shall be, inter alia, development-
oriented, demand-driven and transparent, taking into account the
priorities and the special needs of developing countries, especially
LDCs, as well as the different levels of development of Member
States and activities should include time frames for completion. In
this regard, design, delivery mechanisms and evaluation
processes of technical assistance programs should be country
specific.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,5,6,9, 10, 11, 14, 15, 16, 17, 30, 31 and 32

Implementation

This recommendation had been discussed at the first session of
the CDIP (CDIP/1/4) and has been under implementation since the
adoption of the WIPO DA in 2007. The implementation strategy for
this recommendation is based on the discussions during the
CDIP/2 (document CDIP/2/4) and as reflected in document
CDIP/3/5. The implementation strategy is as follows:

“Technical assistance was undertaken at the request of Member
States and designed, formulated and implemented in close
consultation and cooperation with the countries concerned in
order to fully respond to their specific needs, level of
development and priorities, with special focus on the needs of
Least Developed Countries (LDCs).

Countries were assisted to formulate national IP strategies
involving all stakeholders. The overall objective of these strategies
was to contribute to the economic, social, cultural and
technological development of beneficiary countries by effectively
using the IP system.

The primary responsibility for elaborating the process rested with
the countries concerned, with WIPQO’s full commitment in providing
all the necessary technical assistance and cooperation in an
efficient, timely and cost effective manner”.

Related DA Projects

This recommendation has been implemented through the following
completed DA projects:

- Enhancing South-South Cooperation on IP and Development
Among Developing Countries and Least Developed Countries
(CDIP/7/6)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries - Phase | (CDIP/9/13)

In addition, this recommendation is being addressed by the
following on-going DA projects:

- Intellectual Property, Tourism and Culture: Supporting

n:\orgdacd\shared\cdip_meetings\cdip_22nd_session_nov.19-23,2018\documents\cdip_22_2_progress
reports\cdip_22_2_progress reports. final version.docx
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Development Objectives and Promoting Cultural Heritage in Egypt
and Other Developing Countries (CDIP/15/7 Rev.)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries — Phase Il (CDIP/17/7)

- Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition Proposed by South Africa (CDIP/19/11
Rev.)

Activities/achievements

In the period between July 2017 and June 2018, the Development
Sector of WIPO undertook and facilitated over 300 activities that
covered various aspects of development of national IP systems
and innovation strategies. Those initiatives included 106 activities
on awareness-raising on the use of IP, 42 capacity-building and
trainings, another 30 projects and studies on IP and economics as
well as series of activities and meetings pertaining to sharing best
practices and exchange of useful experiences on IP administration.
Out of these activities, mainly targeting government officials and
other stakeholders, around 16 focused on technology transfer and
management of IP assets, and 35 aimed at facilitating the digitizing
of the IP Offices’ services, such as IPAS, WIPO File, Patentscope
and WIPO Publish. In the field of arbitration and mediation, 18
Offices are benefiting from the services of the WIPO Center.
These activities were demand-driven and development-oriented,
aiming at empowering countries to use their IP system and
leverage their participation in the global knowledge and innovation
economy.

As a result, in the period under review, there was a significant
increase in the use of WIPO services. The number of offices
benefiting from IPAS reached a total 69 offices, with 22 offices in
the LAC region, 19 in Africa, 14 in Arab countries and 14 in the
ASPAC region. The number of countries benefiting from the
deployment of TISCs also reached a remarkable number: 62
TISCs were established in developing countries, with Africa taking
the lead with 25 units, 16 in LAC, 11 in ASPAC, and 10 in the Arab
world.

Developing countries and LDCs continued to benefit from the
assistance in the design, development and implementation of
national IP strategies consistent with their overall development
plans and responding to their needs and priorities.

A total of 55 national IP strategies under implementation (32 in
countries in Africa, 3 in the Arab region, 10 in Asia and the Pacific,
and 10 in Latin America and the Caribbean), of which 24 are
LDCs.

In relation to Transition and Developed Countries: Latvia adopted
its national IP strategy, with Georgia in the process of finalizing its
own. The following countries’ IP strategies, as initiated in 2017,
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continue to be implemented: Hungary, Lithuania, Poland, Slovakia
and Ukraine.

For the achievements of the above-mentioned DA projects that are
still under implementation, please refer to Annexes IV, V and | of
this document.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/11/2; CDIP/12/2; CDIP/13/4; CDIP/14/2;
CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).




CDIP/22/2
Annex VI, page 4

Recommendation(s)

Recommendation 2

Provide additional assistance to WIPO through donor funding, and
establish Trust-Funds or other voluntary funds within WIPO
specifically for LDCs, while continuing to accord high priority to
finance activities in Africa through budgetary and extra-budgetary
resources, to promote, inter alia, the legal, commercial, cultural,
and economic exploitation of intellectual property (IP) in these
countries.

Related Programs in
the Program and
Budget 2018/2019

1, 2,3, 4,9, 11, 14, 15, 16, 17, 20 and 30

Implementation

This recommendation has been under implementation since 2009.
It was discussed at the first session of the CDIP (CDIP/1/4) and it
has been addressed through the activities agreed upon during the
second session of the CDIP, as reflected in documents CDIP/2/4
and CDIP/3/INF/2.

Related DA Projects

The recommendation has been mainly addressed by the following
projects:

- Conference on “Mobilizing Resources for Development”
(CDIP/3/INF/2)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries - Phase | (CDIP/9/13)

In addition, this recommendation is being addressed by the
following on-going DA project:

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries — Phase Il (CDIP/17/7)

Activities/achievements

As follow up to the Conference on Mobilizing Resources for
Development, WIPO continued to work and identify partners and
extra budgetary financial support for its programs and projects.
Efforts continued in the reporting period, strengthening
partnerships to support WIPO GREEN, WIPO Re: Search and the
Accessible Books Consortium (ABC).

A detailed report on activities implemented under the WIPO Funds-
in-Trust (FITs) in 2017, including both programmatic and financial
information, is available in Annex X of the WIPO Performance
Report 2016/17 (WO/PBC/28/7). For additional information on
resources under FITs, please refer to Proposed Program and
Budget 2018/19, Annex V (WO/PBC/27/8).

For achievements on the project on Strengthening and
Development of the Audiovisual Sector in Burkina Faso and
Certain African Countries — Phase I, please refer to Annex V of
this document.



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
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Other related Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
reports/documents CDIP/9/3; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/17/3,;
CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 3

Increase human and financial allocation for technical assistance
programs in WIPO for promoting, inter alia, a development-oriented
IP culture, with an emphasis on introducing intellectual property at
different academic levels and on generating greater public awareness
on IP.

Related Programs in
the Program and
Budget 2018/2019

1,2,83,4,9, 10, 11, 14, 15, 17, 19 and 30

Implementation

This recommendation had been discussed at the second session of
the CDIP (CDIP/2/4) and has been under implementation since the
adoption of the WIPO DA in 2007. It has been addressed following
an agreed implementation strategy based on the discussions during
the CDIP/2 (document CDIP/2/4) and as reflected in document
CDIP/3/5. The implementation strategy is twofold and it is as follows:

A) Promoting a Development-oriented IP Culture and Generating
Greater Public Awareness about IP

Raising awareness among all sectors of society regarding the
important role that intellectual property plays in national development,
and promoting an informed and balanced discussion and dialogue
about IP issues, continue to be an integral part of WIPO program and
activities. As part of the process of promoting a development-
oriented IP culture, WIPO encourages involvement of all national
stakeholders through various programs and activities. Specific
programs are tailored for public institutions, IP stakeholders and
users, and target different sectors of society, including universities
and research centers, SMEs, cultural industries, diplomats, the
judiciary, government officials and civil society.

B) Introducing IP at Different Academic Levels

WIPO offered and developed joint programs with academic
institutions leading to the award of degrees/diplomas. It developed
strategic partnerships with academic institutions, in particular in
developing countries, LDCs and countries with economies in
transition. Partnerships with academic institutions also involved the
development of teaching and training materials and curricula on IP.
New Distance Learning courses were developed and included in the
curricula of institutions. The Professional Development Program
gave particular emphasis to south-south partnerships to better ensure
a development focus to the training of government officials. Across
the Academy’s programs there was an increased effort to include
development-oriented aspects of the IP system.

Related DA Projects

This recommendation is being addressed by the following on-going
DA project:

- Cooperation on Development and Intellectual Property Rights
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Education and Professional Training with Judicial Training Institutions
in Developing and Least Developed Countries (CDIP/16/7 Rev. 2)

In addition, this recommendation has also been addressed by
programs and activities under the WIPO Academy, particularly the
projects on “Start-up IP Academies” (documents CDIP/3/INF/2 and
CDIP/9/10 Rev.) which were completed, evaluated and
mainstreamed into WIPO’s Program and Budget.

Activities/achievements

A) Promoting a Development-oriented IP Culture and Generating
Greater Public Awareness about IP

WIPO’s Communications Division has initiated and supported
numerous activities aimed at increasing the public’s awareness of IP
and to distribute and promote WIPQO’s knowledge contributions in the
field of IP so they can be used by stakeholders.

e Awareness of IP

The 2018 World IP Day campaign, conducted in collaboration with
Member States and other entities, set new participation and
engagement records (on top of a record breaking year in 2017). The
theme Powering Change: Women in Innovation and Creativity
resonated with the global public through 630 events (up 26% vs.
2017) in 135 countries/territories (up 11% vs. 2017). 7 of the top 10
countries with the highest numbers of the World IP Day Facebook
fans were from developing countries - India, Mexico, Brazil, Egypt,
Peru, Colombia, and Pakistan.

WIPO'’s ‘owned’ media channels — the website, Twitter, LinkedIn,
WIPO Wire, WIP Magazine and newsletters saw marked increases in
usage, further distributing information about WIPO activities to a
growing audience.

¢ Knowledge Resources

The 2018 Global Innovation Index continues to provide important
benchmarking information and insights to Member States. This
year’s report was widely reported in global media including in top
media outlets such as the Asahi Shimbun, BBC, the Economist,
Manila Bulletin, New York Times, O Globo, The Standard (Kenya),
Times of India and Washington Post.

WIPO'’s Depository Libraries program expanded to 2 more Member
States through July 2018, making a total of 120.

Continuing WIPO’s commitment to the Accessible Publishing Charter,
40 WIPO colleagues were trained on producing PDF accessible
documents in order to increase accessibility to WIPQO’s activities for
visually impaired readers.

WIPQO’s 2016 Open Access Policy, which allows online users to
reproduce, distribute or adapt WIPO content without needing
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permission, continues to support the wide dissemination of WIPO
content.

e Stakeholder Engagement

The mobile app ‘WIPO Delegate’ was released in November 2017. A
total of 900 WIPO stakeholders have downloaded the App through
July 2018. The App provides users with updates about meetings,
documents and news related to WIPO activities directly onto their
mobile devices.

WIPO’s Customer Service Board’s focusses on standardizing
customer inquiry-handling across the Global IP Systems and other
services. Enhancements to customer services systems support
resulted in improved customer service response times.

B) Introducing IP at Different Academic Levels

All WIPO Academy programs continued to integrate the development
component into their content and take into consideration the use of IP
for the promotion of fair balance between IP protection and the public
interest.

IP education and training programs were provided to over 66,000
participants in 2017, and cooperation was strengthened with a
number of developing countries through partnership with institutions
which had knowledge to offer. Training contents responded to
education and training requests and needs of developing countries
taking into consideration the development-orientated approach and
geographical balance.

In 2017, the WIPO Academy gave further priority to the importance
and benefits of South-South and triangular cooperation. More and
more developing countries became active partners in providing their
specialized knowledge and skills to other developing countries and
LDCs under the Professional Development Program. In 2017, 70 per
cent of the courses offered under this Program were organized in
developing countries through partnerships with institutions from the
South. Within the total of 382 government officials trained in 2017,
52 per cent were female.

The Distance Learning Program continued to expand its portfolio by
launching new language versions of its distance-learning (DL)
courses and turning its focus to customization of courses and
modules to respond to the needs of developing countries.

In May 2018, the Academy’s IP4Youth&Teachers service was
officially launched. The teaching approach applied by the service
focuses on unlocking and appreciating creativity and inventiveness
through IP. The aim is to cultivate dialogue among educators,
curricula setters, and IP offices through providing access to teaching
and learning content.

The WIPO Academy in collaboration with HRMD, offered a blended




CDIP/22/2
Annex VII, page 9

learning customized to focus on patents, to participants of the
UNESCO For Women in Science Program. The main objective of the
course was to provide the female scientists with the IP knowledge
they need to protect and add value to their research in the life
sciences.

To support IP knowledge among staff of other international
organizations carrying out development work, some of the DL
courses were offered to staff of the World Bank through the World
Bank’s Open Learning Campus.

In addition to the standard basic and advanced distance learning
courses, the new training methodology known as Blended Learning
continued to be deployed for specific target groups such as
entrepreneurs and teachers of primary and secondary schools.

The 2016 decision to reduce fees for advanced DL courses by up to
50 per cent for participants from developing countries and countries
with economies in transition continued to increase the patrticipation
from those countries.

In 2017, six Joint Master’s Programs were offered globally with over
180 participating students and 3 new programs have been
developed. Other forms of assistance were also delivered to
universities including the development of curricula, provision of IP
reference and text books and by supporting the participation of
international lecturers in graduate and postgraduate courses.

Through the mainstreaming of the Pilot Project for the Establishment
of “Start-Up” National IP Academies, the WIPO Academy continued
to support countries in building their own national IP training
capacities. Five such projects had been completed by 2017.

For the achievements of the project on Cooperation on Development
and Intellectual Property Rights Education and Professional Training
with Judicial Training Institutions in Developing and Least Developed
Countries (CDIP/16/7 Rev. 2), please refer to Annex Il of this
document.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/2; CDIP/6/3;
CDIP/8/2; CDIP/9/6; CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2;
CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about achievements related to this recommendation
please refer to the WIPO Performance Report for 2016/2017
(Document WO/PBC/28/7) and to the publication “The WIPO
Academy Year in Review 2017”.
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Recommendation(s)

Recommendation 4

Place particular emphasis on the needs of small and medium-sized
enterprises (SMEs) and institutions dealing with scientific research
and cultural industries and assist Member States, at their request, in
setting-up appropriate national strategies in the field of intellectual

property.

Related Programs in
the Program and
Budget 2018/2019

3,9, 10, 11, 14, 15 and 30

Implementation

This recommendation had been discussed at the second session of
the CDIP (CDIP/2/4) and has been under implementation since the
adoption of the WIPO DA in 2007. It has been addressed following
an agreed implementation strategy based on the discussions during
the CDIP/2 and CDIP/5 (documents CDIP/2/4 and CDIP/5/5), and as
reflected in document CDIP/3/5. The implementation strategy is
manifold and it is as follows:

A) Strategy for SMEs

Facilitate the development by member States of appropriate policies
and strategies on IP for SMEs.

Improve the capacity of SMEs and SME-support institutions to better
use the IP system for enhanced competitiveness.

Development of SMEs related content to guide the training and
capacity building activities targeting primarily SME support
institutions.

A particular effort was made to support developing countries forging
stronger links among research institutions, local industry and SMEs,
so as to develop partnership among the public and private institutions
in maximizing the value of IP assets and develop synergies between
science, business, cultural and government support agencies.

In addition and through various activities, WIPO continued to build
general awareness on the importance of IP for business
competitiveness and to create local capacity, by training the trainers
through workshops, seminars and other face-to-face activities, as well
as through the creation and dissemination of material (print and
online content and publications, multimedia products, etc.) on IP for
Business.

B) Strategy for Creative Industries

Studies were taken up on the “Economic Contribution of Copyright-
Based Industries”. The main objectives of the studies were to enable
countries to identify copyright based industries and make a
comparative analysis of economic contribution of such industries vis-
a-vis other sectors of the economy or similar industries in other
countries. The studies also enable policy makers to identify suitable
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policy options.

Practical tools for selected creative sectors were also developed to
meet sector-specific needs and used in seminars in a number of
countries.

Partnerships with interested governments and international
organizations were sought and strengthened.

C) Strategy for Universities and Research Institutions

WIPOQO'’s activities in support of universities and research institutions
have intensified significantly as a result of increasing requests from
Member States. Support focused on three main types of activities.
Firstly, universities and research institutions were supported to
develop institutional IP policies to facilitate IP asset management in
line with their missions and mandates. Secondly, WIPO supported
the creation of networks of research institutions with IP Hubs as a
means for Member States to build cost-effective innovation
infrastructure. Thirdly, WIPO provided to universities and research
institutions practical and customized training programs on institutional
IP policies, technology licensing, patent valuation, patent drafting,
technology management and marketing.

D) Strategy for Supporting the Development of National
IP Strategies

Support in integrating IP strategies into national economic
development planning. This involved the development of practical
tools that stress the importance of national choices in the
development and implementation of IP strategies. The needs of
SMEs and institutions dealing with scientific research and cultural
industries were taken into account while developing such national IP
strategies.

E) A thematic project on Intellectual Property and Product
Branding for Business Development in Developing Countries
and Least-Developed Countries (LDCs) (CDIP/5/5)
contributed to the implementation of Recommendation 4.

F) A Pilot Project on Intellectual Property (IP) and Design
Management for Business Development in Developing and
Least Developed Countries (LDCs) was launched.

Related DA Projects

This recommendation has been implemented through the following
completed DA projects:

- Intellectual Property and Product Branding for Business
Development in Developing Countries and LDCs (CDIP/5/5)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries - Phase | (CDIP/9/13)

- Pilot Project on Intellectual Property (IP) and Design Management
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for Business Development in Developing and Least Developed
Countries (LDCs) (CDIP/12/6)

- Improvement of National, Sub-Regional and Regional IP Institutional
and User Capacity (CDIP/3/2)

- Strengthening the Capacity of National IP Governmental and
Stakeholder Institutions to Manage, Monitor and Promote Creative
Industries, and to Enhance the Performance and Network of
Copyright Collective Management Organizations (CDIP/3/INF/2)

In addition, this recommendation is being addressed by the following
on-going DA project:

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and certain African Countries — Phase Il (CDIP/17/7)

Activities/achievements

A) Strategy for SMEs

Extent of access, use and exploitation of the IP system by innovation
stakeholders (including SMEs) determined through assessment
missions undertaken to Latvia, Slovakia and Georgia.
Recommendations made for consideration by policy makers for
improving such access, use and exploitation. A Regional Seminar on
the Development and Implementation of National IP Strategies was
held in Riga, Latvia.

A study was commissioned to produce a report that reviews the IP
Landscape in Lithuania and to make Recommendations on Issues to
be Considered in Developing an Intellectual Property Strategy for
effectively supporting a more innovative economy, and was submitted
to the Government of Lithuania.

Exchange of experiences and strengthening of understanding on the
importance of an IP strategy through a Sub-regional conference held
in Georgia.

Successful organization of capacity building trainings for SMEs and
entrepreneurs on the strategic use of IP, IP management, the
importance of branding, IP commercialization and valuation of IP, and
the Competitiveness of SMEs through 26 national, sub-regional and
regional events, training programs, workshops and seminars
organized in 22 countries.

Studies commissioned on the challenges facing SMEs and MSMEs in
the management of IP and how to address those challenges
(Colombia); and on how to stimulate and strengthen the effective use
of IP (Islamic Republic of Iran).

Discussions with SMEs Associations on needs assessment tools and
of Guidelines on Mechanism to assess progress made by SMEs
receiving IP related support and advice and a Task Force Meeting for
follow-up of the country project being implemented in South Africa
which addresses holistically the IP related challenges that face SMEs
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in South Africa and how these challenges can be alleviated.

A workshop was held in three cities in Kenya to provide the basis for
a project to be implemented in 2018-2019 and which was initiated in
May 2018 on “Improving Competitiveness of Small and Medium-
Sized Enterprises Through the Effective Use of the IP System.”

Studies have been launched in the framework of the new Program of
the SMEs and Entrepreneurship Support Division to address the
Management of Intellectual Property Assets by the Governmental
Sector.

Finalization of needs assessment studies carried out in Egyptian
SMEs in using the IP system, the gaps in the support provided by
SME support institutions and explore policy interventions
implemented elsewhere for meeting those challenges.

Organization of a regional Seminar on Creating an Intellectual
Property Culture Amongst SMEs in Singapore to provide participants
with tools, best practices and proven approaches to effectively build
an IP culture within SME community in their respective countries. By
inviting staff from the IP Office and the Government agency
responsible for SMEs, WIPO offered an opportunity for a relationship
to be built between the two important government organizations.

B) Strategy for Creative Industries

Finalization of a tool for small and medium sized publishers in
developing countries focusing on the management of copyright in the
digital environment.

Finalization of a tool on IP and mobile applications, development of a
tool on IP considerations when using social media.

Workshops held on managing copyright by creative enterprises in the
field of publishing, music and video games in the Philippines,
Argentina, Peru and Chile.

C) Strategy for Universities and Research Institutions

Development of the IP Toolkit for Academic and Research Institutions
— Connecting Academic Research with Economy and Society,
consisting of: (i) IP Policy Template for Academic and Research
Institutions; (ii) Guidelines for Implementation of the IP Policy
Template; (iii) Policy Writers’ Checklist; (iv) Roadmap for
Commercialization; (v) Model Agreements; and (vi) Hypothetical
Cases.

Development of a network of experts with an upgraded capacity to
deal with IP commercialization of research results developed in
academic institutions has been established in the Baltic States as part
of a pilot project.

Finalization of the project on the Establishment of Transfer of
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Technology Offices (TTOSs) in the Arab Region.

Addition of 38 new policies from 7 new countries to the database IP
policies for Universities and Public Research Institutions (PRIS)
launched in June 2016, containing cumulatively 497 policies from 71
countries.

D) Strategy for Supporting the Development of National
IP Strategies

Methodology for the formulation of national IP strategies developed in
the form of a set of practical tools under the project on Improvement
of National, Sub Regional and Regional IP Institutional and User
Capacity contained in document CDIP/3/INF/2
(http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_3/cdip 3 inf 2.pdf).

Mainstreaming National IP Strategies and Plans into the regular work
of the Organization with the view to ensuring national ownership and
sustainability and to address the specific needs of each country.

National IP strategies/development plans are currently under
implementation in a total of 55 countries (32 in Africa, 3 in the Arab
region, 10 in Asia and the Pacific, and 10 in Latin America and the
Caribbean), of which 24 are LDCs.

E) A thematic project on Intellectual Property and Product
Branding for Business Development in Developing Countries
and Least-Developed Countries (LDCs) (CDIP/5/5)
contributed to the implementation of Recommendation 4

Building on the experiences gained from the project on Intellectual
Property and Product Branding for Business Development in
Developing Countries and LDCs, a project was launched to create an
“Enabling IP Environment to Strengthen Business Competitiveness
through Brands and Designs” in select countries: in the Pacific
Islands (Samoa, Papua New Guinea), ASEAN (Cambodia, Laos
PDR), SAARC (Bhutan, Bangladesh), the Islamic Republic of Iran
and Mongolia.

F) A Pilot Project on Intellectual Property (IP) and Design
Management for Business Development in Developing and
Least Developed Countries (LDCs) was launched

The project was completed in April 2016 and evaluated in March
2017. At its twentieth session in December 2017, the CDIP approved
the follow-up to the project on IP and Desigh Management for
Business Development in Developing and LDCs, following the review
of the project evaluation. A component of the follow-up would consist
of mainstreaming project activities into the regular awareness and
capacity building work of the Secretariat.

In the context of the project on Strengthening and Development of the
Audiovisual Sector in Burkina Faso and Certain African Countries —
Phase I, a Feasibility Study on Enhancing the Collection of Economic
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Data on the Audiovisual Sector in a Number of African Countries was
presented to the twenty-first session of the CDIP (CDIP/21/INF/2).
More detailed information about other activities undertaken in the
framework of the project is contained in Annex V of this document.

Other related Reports considered by the CDIP: CDIP/3/5; CDIP/6/2; CDIP/6/3;
reports/documents CDIP/8/2; CDIP/10/2; CDIP/10/7; CDIP/12/2; CDIP/13/3; CDIP/14/2;
CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/19/4; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about achievements related to this recommendation
please refer to the WIPO Performance Report for 2016/2017
(Document WO/PBC/28/7).
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Recommendation(s)

Recommendation 5

WIPO shall display general information on all technical assistance
activities on its website, and shall provide, on request from
Member States, details of specific activities, with the consent of the
Member State(s) and other recipients concerned, for which the
activity was implemented.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,5,6,9, 10, 11, 14, 15, 17, 30, 31 and 32

Implementation

This recommendation has been under implementation since 2009.
It was discussed at the first session of the CDIP (CDIP/1/4) and it
has been addressed through the activities agreed upon during the
second session of the CDIP and as reflected in documents
CDIP/2/4 and CDIP/3/INF/2.

A presentation on the Technical Assistance Database (IP-TAD)
was made during the eighteenth session of the CDIP.

Related DA Projects

The recommendation was mainly addressed by the project on
Intellectual Property Technical Assistance Database (IP-TAD)
(CDIP/3/INF/2, Annex ).

Activities/achievements

The IP-TAD was developed under the CDIP Recommendation 5 of
the Development Agenda. IP-TAD provides information on
WIPQ’s technical assistance activities where one or more of the
beneficiaries were from a developing or a least developed country,
or a country in transition.

Initially the data was manually inserted into the IP-TAD; that was
laborious, time consuming, and sometimes lacked precision.

However, with the new DSS-BI integration project, which is part of
the ERP transition project, presently the data is uploaded through
an automatized process and electronically transmitted into the IP-
TAD. This keeps the Database up-to-date, and ensures higher
information accuracy. Also by using Business Intelligence (BI)
tool, different types of reports can be generated, which are
innovative, user friendly, and useful to the Senior Management.

Some of the new search features of the IP-TAD are listed below:

Search Activity Feature

Part 1: Activity Title

Part 2: Activity IP Subject Area

Part 3: Activity Sector/Division

Part 4: Activity Type

Part 5: Activity Language

Part 6: Activity Organizer

Part 7: Activity Beneficiary Countries
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Other related Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
reports/documents CDIP/9/4.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 6

WIPOQO’s technical assistance staff and consultants shall continue to
be neutral and accountable, by paying particular attention to the
existing Code of Ethics, and by avoiding potential conflicts of
interest. WIPO shall draw up and make widely known to the
Member States a roster of consultants for technical assistance
available with WIPO.

Related Programs in
the Program and
Budget 2018/2019

1,2,38,4,7,9, 10, 14, 15, 16, 17, 30, 31 and 32

Implementation

This recommendation had been discussed at the second session
of the CDIP (CDIP/2/4) and has been under implementation since
the adoption of the WIPO DA in 2007. It has been addressed
following an agreed implementation strategy based on the
discussions during the CDIP/2 (document CDIP/2/4), and as
reflected in document CDIP/3/5. In addition, the implementation
strategy in relation to part of the recommendation —Roster of
Consultants (RoC)- is reflected in document CDIP/3/2. The
implementation of this recommendation consisted in:

A) Incorporating the UN Standards of Conduct for the
International Civil Service in contracts with all WIPO
employees including consultants hired by WIPO;

B) Improving awareness and enhancing understanding of the
importance of the ethical and integrity system;

C) Developing WIPO capacity to investigate wrongdoing in
WIPO; and

D) Designing and making available a roster of WIPO
consultants for technical assistance.

Related DA Projects

N/A

Activities/achievements

A) Issuance of a Policy on Financial Disclosure and Declaration
of Interests, issued during the period, to further reinforce the Ethics
framework and align with the UN Standards of Conduct for the
International Civil Service, and best practices.

B) Both with respect to the numbers of WIPO personnel and the
issues focused upon, efforts are continuing to increase the level of
awareness on ethics issues. Furthermore, the Ethics Office
continued to focus on the development of standards and providing
confidential advice and guidance to WIPO staff on situations
raising ethical dilemmas. The response at all levels is positive.

C) A Vendor Sanctions Policy (Office Instruction No. 31/2017)
was adopted, together with relevant administrative procedures,
allowing WIPO to impose sanctions of debarment or ineligibility on
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vendors found by the Internal Oversight Division (IOD) to have
engaged in wrongdoing.

A revised Policy to Protect Against Retaliation for Reporting
Misconduct and for Cooperating with Duly Authorized Audits or
Investigations (Office Instruction No. 33/2017) was also adopted,
enhancing protection and rights of whistleblowers and other staff
members cooperating with oversight activities.

Internal Oversight Division (IOD) pursued discussions on, and
identification of, best practices in the area of investigations through
participation in meetings and activities of the United Nations
Representatives of Investigative Services (UN-RIS) group and the
Conference of International Investigators (ClI).

D) The RoC presented at the third session of the CDIP and the
project “Intellectual Property Technical Assistance Database (IP-
TAD)” (Project DA_05_01) were integrated with WIPO’s Enterprise
Resource Planning (ERP) system, automating the uploading of
data and enabling enhanced reporting capabilities.

It is recalled that following the approved six-point proposal
(contained in the Appendix | of the Summary by the Chair,
CDIP/17), the Secretariat was requested to regularly update and
upgrade the RoC. In this regard, the Committee considered
document CDIP/20/6 which provided information on the use of the
RoC and its upgradation in the future.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2; CDIP/20/6.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 7

Promote measures that will help countries deal with intellectual
property related anti-competitive practices, by providing technical
cooperation to developing countries, especially LDCs, at their
request, in order to better understand the interface between IPRs
and competition policies.

Related Programs in
the Program and
Budget 2018/2019

1,2, 3,9 10, 11 and 30

Implementation

This recommendation had been discussed at the second session
of the CDIP (CDIP/2/4) and has been under implementation since
the adoption of the WIPO DA in 2007. It has been addressed
following an agreed implementation strategy based on the
discussions during the CDIP/2 and CDIP/4 (documents CDIP/2/4
and CDIP/4/4) and as reflected in document CDIP/3/5. The
implementation strategy is as follows:

WIPO provides, on request, legislative assistance and advice
aimed at preventing and/or resolving IP-related anti-competitive
practices. This comprises consideration of the proper scope of
exclusive IP rights, including appropriate exceptions and limitations
to those rights, as well as the use of legal options such as
compulsory licenses and other measures allowed under
international norms. Advice is also provided, on request, on
matters related to business-restrictive clauses and other contents
of IP licensing contracts that may have an adverse effect on
competition.

In addition, under this recommendation a Thematic Project on IP
and Competition Policy (CDIP/4/4 Rev) was developed and
implemented.

Related DA Projects

This recommendation has been implemented through the project
on Intellectual Property and Competition Policy (CDIP/4/4 Rev.).

Activities/achievements

WIPO’s work in 2017 and 2018 focused on monitoring the case
law on IP and Competition in developing and emerging economies.

Additionally, a new WIPO-WTO publication will be released by the
end of 2018 on “Competition Policy and Intellectual Property in
Today's Global Economy”. The book includes contributions from
well-known scholars in the IP and competition field. It is a product
of WIPQO’s collaboration with UNCTAD, WTO and the Organization
for Economic Cooperation and Development (OECD) in the IP and
Competition Interest Group.

WIPO also strengthened its participation in the International
Competition Network, in particular the Unilateral Conduct Working
Group, by contributing to the discussions on IP-related competition
issues and bringing the pro-competitive perspective on IP to the
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competition agencies community.

Other related Reports considered by the CDIP: CDIP/3/5; CDIP/4/2; CDIP/6/2;
reports/documents CDIP/6/3; CDIP/8/2; CDIP/9/8; CDIP/10/2; CDIP/12/2; CDIP/14/2;
CDIP/16/2; CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 8

Request WIPO to develop agreements with research institutions
and with private enterprises with a view to facilitating the national
offices of developing countries, especially LDCs, as well as their
regional and sub-regional IP organizations to access specialized
databases for the purposes of patent searches.

Related Programs in
the Program and
Budget 2018/2019

9, 13, 14, 15 and 30

Implementation

This recommendation is under implementation since early 2009.

It was discussed at the first session of the CDIP and it has been
addressed through the activities agreed upon during the CDIP/2
(document CDIP/2/4) and as reflected in documents CDIP/3/INF/2
and CDIP/9/9.

Related DA Projects

The recommendation was mainly addressed by the project on
Specialized Databases’ Access and Support - Phase | and I
(CDIP/3/INF/2 and CDIP/9/9).

Activities/achievements

The project on Specialized Databases’ Access and Support
(CDIP/3/INF/2; Annex Ill) has been completed and mainstreamed
into regular program activities, which over the past year included
the addition of a further 16 member States signing Service Level
Agreements (SLAs) with WIPO to establish Technology and
Innovation Support Center (TISC) national networks so as to reach
a total of 77 national networks comprising 682 TISCs.

There are 30 national TISC networks that satisfy predefined
sustainability criteria of institutionalization, operationalization and
provision of a portfolio of services, including value-added services.
Training over the past year included 24 national workshops and 2
sub-regional meetings onsite, as well as a variety of distance
learning courses and webinars online.

The Access to Research for Development and Innovation (ARDI)
program provides access to over 30,000 subscription based
journals to over 1,100 registered institutions, while the Access to
Specialized Patent Information (ASPI) program has over 50
registered institutions to commercial patent databases provided by
8 database providers, one of which joined this year.

Other related
reports/documents

Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
CDIP/9/5; CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/14/5;
CDIP/16/2; CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 9

Request WIPO to create, in coordination with Member States, a
database to match specific IP-related development needs with
available resources, thereby expanding the scope of its technical
assistance programs, aimed at bridging the digital divide.

Related Programs in
the Program and
Budget 2018/2019

9

Implementation

This recommendation has been under implementation since 2009.
It was discussed at the first session of the CDIP (CDIP/1/4) and it
has been addressed through the activities agreed upon during the
second session of the CDIP and as reflected in documents
CDIP/2/4 and CDIP/3/INF/2.

Related DA Projects

The recommendation was mainly addressed by the project on IP
Development Matchmaking Database (IP-DMD) (CDIP/3/INF/2,
Annex ).

Activities/achievements

The online WIPO Match platform on technical assistance extended
its outreach as to include 60 supporters from 33 countries,
including IP Offices, NGOs, industry, universities and technology
transfer offices (TTOs). It currently contains 13 offers of support
and 13 expressions of need, with 4 matches achieved so far.

The platform is in the process of being integrated into the Online
Platform of the United Nations with the objective to support the
2030 Agenda for Sustainable Development.

Other related
reports/documents

Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
CDIP/10/3.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 10

To assist Member States to develop and improve national IP
institutional capacity through further development of infrastructure
and other facilities with a view to making national IP institutions
more efficient and promote fair balance between IP protection and
the public interest. This technical assistance should also be
extended to sub-regional and regional organizations dealing with
IP.

Related Programs in
the Program and
Budget 2018/2019

1,2,38,4,7,9, 10, 11, 15, 17 and 30

Implementation

This recommendation has been under implementation since 2009.
It was discussed at the first session of the CDIP (CDIP/1/4) and it
has been addressed through the activities agreed upon during the
second session of the CDIP and as reflected in documents
CDIP/2/4 and CDIP/3/INF/2.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- A Pilot Project for the Establishment of “Start-Up” National IP
Academies - Phase | and Il (CDIP/3/INF/2 and CDIP/9/10 Rev.1)

- Smart IP Institutions (CDIP/3/INF/2)

- Innovation and Technology Transfer Support Structure for
National Institutions (CDIP/3/INF/2)

- Strengthening the Capacity of National IP Governmental and
Stakeholder Institutions to Manage, Monitor and Promote Creative
Industries, and to Enhance the Performance and Network of
Copyright Collective Management Organizations (CDIP/3/INF/2)

- Improvement of National, Sub-Regional and Regional IP
Institutional and User Capacity (CDIP/3/INF/2, Annex IX)

- IP and Product Branding for Business Development in
Developing Countries and Least-Developed Countries (LDCs)
(CDIP/5/5)

- Enhancing South-South Cooperation on IP and Development
Among Developing Countries and Least Developed Countries
(CDIP/7/6)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries - Phase | (CDIP/9/13)

- Pilot Project on Intellectual Property (IP) and Design
Management for Business Development in Developing and Least
Developed Countries (LDCs) (CDIP/12/6)



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/ipstrategies/en/methodology/
http://www.wipo.int/ipstrategies/en/methodology/
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131716
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131716
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504

CDIP/22/2
Annex VII, page 25

In addition, this recommendation is being addressed by the
following on-going DA projects:

- Intellectual Property, Tourism and Culture: Supporting
Development Objectives and Promoting Cultural Heritage in Egypt
and Other Developing Countries (CDIP/15/7 Rev.)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries — Phase Il (CDIP/17/7)

- Cooperation on Development and Intellectual Property Rights
Education and Professional Training with Judicial Training
Institutions in Developing and Least Developed Countries
(CDIP/16/7 Rev. 2)

- Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition (CDIP/19/11 Rev.)

- Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.)

Activities/achievements

In the context of the project on IP, Tourism and Culture: Supporting
Development Objectives and Promoting Cultural Heritage in Egypt
and Other Developing Countries, the Study on “Intellectual
Property: A Mechanism for Strengthening Provincial Identity within
the Framework of the Imbabura Geopark Project” in Ecuador was
finalized and presented to the CDIP at its twenty-first session.
Other completed studies which were undertaken under this project
will be presented to the current session. For more information on
the activities undertaken under this project, please refer to the
Annex IV of this document.

In the context of the project on Strengthening and Development of
the Audiovisual Sector in Burkina Faso and Certain African
Countries — Phase II, a Feasibility Study on Enhancing the
Collection of Economic Data on the Audiovisual Sector in a
Number of African Countries was completed and presented to the
Committee at its twenty-first session of the CDIP. More detailed
information about other activities undertaken in the framework of
the project is contained in Annex V of this document.

In the context of the project on Cooperation on Development and
Intellectual Property Rights Education and Professional Training
with Judicial Training Institutions in Developing and Least
Developed Countries, most of the project outputs were achieved
as the project is in its completion phase. For more information on
the activities undertaken under this project and its outputs, please
refer to Annex Il of this document.

The project on Intellectual Property Management and Transfer of
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Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition as described in CDIP/19/11 Rev.
included the recruitment of a Training Needs Assessment Expert
and four Country Experts in each of the designated pilot countries:
Chile, Indonesia, Rwanda and South Africa. For more information
about the activities undertaken under this project, please refer to
Annex | of this document.

A new project addressing this recommendation was approved in
2018, on Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.). The
project will start its implementation in 2019.

As mentioned under the Recommendation 1, WIPO also continued
to provide PCT Contracting States with detailed information on the
PCT System to users, training for Offices including International
Authorities in performing their functions under the PCT, and ICT
related technical assistance.

Other related
reports/documents

Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
CDIP/9/6; CDIP/10/2; CDIP/10/4; CDIP/10/7; CDIP/10/8;
CDIP/12/2; CDIP/13/3; CDIP/13/4; CDIP/14/2; CDIP/14/4;
CDIP/15/4; CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/19/4;
CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 11

To assist Member States to strengthen national capacity for
protection of domestic creations, innovations and inventions and to
support development of national scientific and technological
infrastructure, where appropriate, in accordance with WIPO'’s
mandate.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,5,9, 14, 15,17 and 30

Implementation

This recommendation had been discussed at the second session
of the CDIP (CDIP/2/4) and has been under implementation since
the adoption of the WIPO DA in 2007. It has been addressed
following an agreed implementation strategy based on the
discussions during the CDIP/2 (document CDIP/2/4) and as
reflected in document CDIP/3/5. The implementation strategy is
manifold and it is as follows:

A) Training courses on IP protection and patent drafting for
scientists, researchers, technology managers, inventors and
attorneys to improve the knowledge about the IP and patent
system, strengthen ability of national IP generators, universities
and R&D institutions to use the patent system, by applying
different patent strategies and available tools, in order to effectively
exploit their creations for sustainable development in developing
counties and LDCs.

Developing practical tools to assist Member States and their R&D
institutions to set up and implement efficient technology transfer
systems.

Enhancing the use of and the access to patent information.

B) Implementation of the Inventor Assistance Program (IAP) to
help under resourced inventors in developing countries to get
professional assistance free of charge in relation to the patent
grant procedure before their national/regional patent office.

Providing assistance for free to under resourced in developing
countries will improve the access to the patent system and improve
local innovation.

Wide spreading culture on pro-bono services in the area of
patents.

C) Raising awareness on practical and theoretical aspects of
collective management of various categories of copyright protected
works and for performers.

Related DA Projects

This recommendation has been implemented through the following
completed DA projects:
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- Enhancing South-South Cooperation on IP and Development
Among Developing Countries and Least Developed Countries
(CDIP/7/6)

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries - Phase | (CDIP/9/13)

In addition, this recommendation is being addressed by the
following on-going DA project:

- Strengthening and Development of the Audiovisual Sector in
Burkina Faso and Certain African Countries — Phase Il (CDIP/17/7)

Activities/achievements

A) Development of new regional and country projects for
enhancing capacity of innovation stakeholders in Member States to
create knowledge transfer enabling environment and human
capital that can produce IP related sustainable results for the
benefit of society.

Organization of two sub / regional, three regional, and six national
training courses on knowledge transfer and IP commercialization in
developing countries and countries in transition to allow the
exchange of good practices on the technology transfer processes
and on the marketing of university-developed technology.

Participation and contribution to the discussions in two
International conferences on IP management and knowledge
transfer in “Technology Transfer Offices” of academic institutions,
universities and R&D institutions.

Development of the new IP Toolkit for Academic Institutions,
presenting Template and Guide for creation of IP Institutional
Policies in academic institutions as well as policy implementation
tools such as Models of Agreements and Map of Intellectual
Assets in Academic Institutions. The Toolkit was translated in the
Indonesian language under the sponsorship of WIPO FIT Australia
Program on Technology Transfer in Asia.

B) The IAP program, which was initially implemented in three
pilot countries (Colombia, Morocco, and the Philippines), was
further expanded to include Ecuador and South Africa in 2017.
The network of pro bono patent attorneys reached over 90
members with more than 30 inventors having benefited from the
program as of mid-2018. The IAP has been promoted in WIPO
meetings, within the member countries and external fora, and
through the program’s sponsors.

WIPO also continued to provide PCT Contracting States with
detailed information on the PCT System to users, training for
Offices including International Authorities in performing their
functions under the PCT, and ICT related technical assistance. In
addition, assistance was provided to countries considering
accession to the PCT, including advice and awareness-raising. A
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detailed report on the coordination of technical assistance under
the PCT in 2017 and 2018 is available as part of the regular
reporting to sessions of the PCT Working Group (see document
PCT/WG/11/22). Overall, WIPO has organized or participated in
66 PCT-related events in the reporting period, which were held in
57 countries and at WIPO headquarters. More than 3,900
participants from over 90 countries attended these events, which
were directed to Office staff, users and potential applicants from
businesses, universities and research institutions.

C) The following achievements were made in the area of
collective management:

e The CMO CSG mentored in Banjul, Gambia (with the help
of the CMOs from Malawi and Ghana, COSOMA and
CopyGhana) — April to June 2018

¢ Inthe course of WIPO-IFPI-SCAPR NERICOM project,
assistance to the CO and CMOs and holding of a workshop
in Manila, Philippines, focused on the collective
management of related rights in music — December 2017
to June 2018

e Helping to establish a system of collective management of
reprography in Tunisia, July 2017 — June 2018

e Organization of a study visit of representatives from COs
and CMOs from Botswana, Cabo Verde, Ethiopia, Kenya,
Liberia and Sao Tome and Principe to Namibia —
November 2017

e Organization of a study visit of representatives from COs
and CMOs from Cambodia, Myanmar and Mongolia to
Seoul, Republic of Korea — March 2018

¢ Organization of a study visit of COSOMA (Malawi) to
Poland, with respect to the levy system related to private
copying and text and image-based works — February 2018

e Assistance to Haiti in drafting Regulations on collective
management (distribution and tariff-setting) — October to
November 2017

e Legislative advice was provided to Papua New Guinea,
regarding the provisions on collective management —
September 2017

e Holding of a workshop on collective management in Benin
— April 2018

Additionally, consultations were conducted with WIPO Member
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States and other stakeholders on the WIPO Good Practice Toolkit
for Collective Management Organizations (CMOSs), a non-
normative document, bringing together examples of legislation,
regulation and codes of conduct in the area of collective
management from around the world.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2;
CDIP/17/3; CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 12

To further mainstream development considerations into WIPQO’s
substantive and technical assistance activities and debates, in
accordance with its mandate.

Related Programs in
the Program and
Budget 2018/2019

1,2,38,4,5,6,9, 10, 11, 14, 15, 16, 17, 19, 20, 30, 31 and 32

Implementation

This recommendation has been under implementation since the
adoption of the WIPO DA in 2007. It was discussed at the second
session of the CDIP (CDIP/2/4) and it has been addressed through
activities broadly agreed upon during the discussions of the
CDIP/3 (document CDIP/3/3) and as reflected in document
CDIP/3/5. The implementation strategy is as follows:

In order to further mainstream development considerations into all
areas of WIPO’s work, and in particular in its substantive and
technical assistance activities, the Program and Budget has
ensured that the adopted recommendations under the WIPO
Development Agenda are duly reflected in all the relevant
programs.

In particular, references to specific development agenda
recommendations have been included in the narratives of
individual programs and a new section on “Development Agenda
Links” has been created for all programs. This has enabled the
Development Agenda to be suitably integrated into WIPO’s regular
programming process across the Organization to ensure effective
implementation (see Program and Budget 2014/2015 for details on
how the Development Agenda has been mainstreamed into
WIPO’s activities).

Related DA Projects

This recommendation has been mainly addressed by the following
project:

- Enhancing WIPO’s RBM Framework to Support the Monitoring
and Evaluation of Development Activities (CDIP/4/8/Rev.).

In addition, this recommendation is being addressed by the
following on-going DA projects:

- Intellectual Property, Tourism and Culture: Supporting
Development Objectives and Promoting Cultural Heritage in Egypt
and Other Developing Countries (CDIP/15/7 Rev.)

- Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition Proposed by South Africa (CDIP/19/11
Rev.)
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- Project Proposal from the Delegations of Canada, Mexico and the
United States of America on Increasing the Role of Women in
Innovation and Entrepreneurship, Encouraging Women in
Developing Countries to Use the Intellectual Property System
(CDIP/21/12 Rev.)

Activities/achievements

DA Recommendations continued to be fully integrated into the
planning processes of the Organization, as reflected in the
Program narratives and implementation strategies in the Program
and Budget 2016/17 in the proposed Program and Budget for the
biennium 2018/19. Linkages between the Programs and the DA
Recommendations are more prominently featured in the proposed
Program and Budget 2018/19, through the use of graphic
illustrations.

The extent of mainstreaming of development at WIPO, taking duly
into account and guided by the DA Recommendations, is
measured by the development share of the Organization, which
was 20.3% for the biennium 2016/17 based on the final budget
after transfers for the biennium. Across all Strategic Goals, a total
of 27 of WIPQO'’s 39 Expected Results (ERs) had a development
share in 2016/17. Under the revised definition of development
expenditure in the Program and Budget 2018/19, the development
share is expected to be 18.3% for the biennium, with 19 of WIPO’s
39 ERs having a development share.

The 2018/19 Results Framework also highlights the Strategic
Goals and Expected Results that contribute to the SDGs. Under
each Strategic Goal, a wide range of programs and activities
involving the relevant Sectors of the Organization, contribute to the
SDGs. Out of a total of 31 programs in the Program and Budget
2018/19 and reported on in the WIPO Performance Report (WPR)
2016/17 (document WO/PBC/28/7), 22 are linked to SDGs.

The design, planning and implementation of WIPQO’s activities
continued to be guided by the relevant DA Recommendations. A
comprehensive and detailed reporting on the implementation of the
DA is provided in the WPR 2016/17. In addition, 12 programs
were involved in implementing CDIP-approved activities, and 23
programs reflected mainstreaming of DA in their work.

For more information of the ongoing project relevant to this
recommendation, please refer to Annexes | and IV of this
document.

A new project addressing this recommendation was approved in
2018, on Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.). The
project implementation will start in 2019.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/2; CDIP/8/2;
CDIP/10/2; CDIP/12/4; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2.
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In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 13

WIPO’s legislative assistance shall be, inter alia, development-
oriented and demand-driven, taking into account the priorities and
the special needs of developing countries, especially LDCs, as well
as the different levels of development of Member States and
activities should include time frames for completion.

Recommendation 14

Within the framework of the agreement between WIPO and the
WTO, WIPO shall make available advice to developing countries
and LDCs, on the implementation and operation of the rights and
obligations and the understanding and use of flexibilities contained
in the TRIPS Agreement.

Recommendation 17
In its activities, including norm-setting, WIPO should take into

account the flexibilities in international IP agreements, especially
those which are of interest to developing countries and LDCs.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,5,6, 9,10, 17 and 32

Implementation

These recommendations have been addressed following an
agreed implementation strategy based on the discussions in the
context of different progress reports (documents CDIP/3/5,
CDIP/6/3, CDIP/8/2 and CDIP/10/2) as well as the following
documents: CDIP/5/4, CDIP/6/10, CDIP/7/3, CDIP/8/5, CDIP/9/11,
CDIP/10/10, CDIP/10/11, CDIP/13/10, CDIP/15/6 and CDIP/16/5.
They have been under implementation since the adoption of the
WIPO DA in 2007. The implementation strategy is as follows:

WIPQO'’s technical assistance in the field of flexibilities is focused on
legislative assistance, awareness-raising and capacity-building.
Such assistance is provided through various means, including:

- high-level consultations;

- discussion and preparation of draft laws;

- review of and advice on draft laws and regulations;

- organization of and participation in meetings;

- expert technical missions and study visits;

- technical visits of government officials from capitals; and
- training and capacity-building of local policy-makers.

Legislative assistance in the field of flexibilities is demand-driven,
and is provided on a bilateral and confidential basis as rapidly as
possible, given available resources. Such assistance enables
policy-makers and legal experts from developing and least-
developed countries to make informed decisions on the use of
legal options and flexibilities available in the international legal
framework, including the TRIPS Agreement at the level of
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implementation in national laws.

Within the framework of the WIPO/WTO Agreement, WIPO, on a
confidential and neutral basis, provides technical cooperation and
legal and legislative advice to developing countries and LDCs for
the implementation of the TRIPS Agreement, taking into account
the available legislative options. In this context, joint meetings and
consultations have been organized with the WTO to improve
mutual cooperation.

Assistance is also provided, upon request, to countries with regard
to accession to and implementation of international treaties
including regional agreements, taking into account their
development priorities and objectives. Particular provisions related
to least-developed countries and their special needs are given full
consideration.

In its norm-setting activities, steps have been taken to ensure that
the activities of the SCP, SCT, SCCR and IGC appropriately take
account of flexibilities in international intellectual property
agreements.

In addition, a document on “Patent Related Flexibilities in the
Multilateral Legal Framework and their Legislative Implementation
at the National and Regional Levels” was presented to CDIP/5.
The CDIP has continued discussing this subject matter since then
on the basis of that document.

Furthermore, as agreed by the Member States during CDIP/6,
WIPO published a web page dedicated to making available
information related to the use of flexibilities in the IP System,
including resources on flexibilities produced by WIPO and other
relevant IGOs, and a database of national IP law provisions on
flexibilities. As requested by the CDIP at its fifteenth session, the
Flexibilities database has been updated and it currently contains
1,371 provisions on national IP legislation related to flexibilities
from 202 selected jurisdictions. The updated version of both
flexibilities’ webpage and database in English, French and Spanish
was presented to the Committee at its sixteenth session.

A Report on the Update of the Database on Flexibilities contained
in document CDIP/16/5 was also presented to the CDIP at its
sixteenth session.

A Mechanism for updating the Database on Flexibilities was
presented at the seventeenth session of the CDIP and a Revised
Proposal for a Mechanism for Updating the Database on
Flexibilities at the eighteenth session (documents CDIP/17/5 and
CDIP/18/5 respectively). The Committee agreed on one of the
options contained in the Revised Proposal as a mechanism to
periodically update the Database on Flexibilities in the Intellectual
Property System. As a follow up, the Secretariat presented a
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document on the Measures Undertaken to Disseminate the
Information Contained in the Database of Flexibilities (document
CDIP/20/5) and the Committee took note of the information
provided therein.

The Flexibilities webpage is available at http://www.wipo.int/ip-
development/en/agenda/flexibilities/database.html

Related DA Projects

These recommendations have been also implemented through the
completed DA project on Enhancing South-South Cooperation on
IP and Development Among Developing Countries and Least
Developed Countries (CDIP/7/6).

Activities/achievements

In the context of the discussion of document CDIP/21/4, the
Committee considered in its twenty-first session the characteristics
of the legislative assistance provided by WIPO, as well as the
steps of the process. Legislative assistance is only provided upon
request; WIPO informs of policy options in an objective and
interactive manner, taking into account the characteristics and
needs of the requesting Member State; and it covers different IP
related areas (Copyrights, Patents or TK, among others) and
activities (revision and updates of laws and regulations, ratification
of treaties, or implementation of flexibilities, among others).
Additionally, the process is strictly bilateral and confidential; it
involves both the Regional Bureaus and the substantive areas; and
it seeks to involve all relevant stakeholders and also guarantee the
required expertise.

In the period under consideration, the Patent Law Division provided
legislative and policy advice to 20 developing countries and LDCs
on the implementation and operation of the rights and obligations
and the understanding and use of flexibilities contained in the
TRIPS Agreement.

The Patent Law Division organized or participated in 8 seminars
where patent law related flexibilities were discussed in detail,
including discussion on the policy option for their implementation
and effective use.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2;
CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2; CDIP/16/5;
CDIP/17/5; CDIP/18/5; CDIP/20/5.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to these
recommendations please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 15
Norm-setting activities shall:

(@) be inclusive and member-driven;
(b) take into account different levels of development;

(c) take into consideration a balance between costs and
benefits; and

(d) be a participatory process, which takes into
consideration the interests and priorities of all WIPO Member
States and the viewpoints of other stakeholders, including
accredited inter-governmental organizations (IGOs) and
NGOs; and be in line with the principle of neutrality of the
WIPO Secretariat.

Recommendation 21

WIPO shall conduct informal, open and balanced consultations, as
appropriate, prior to any new norm-setting activities, through a
member-driven process, promoting the participation of experts
from Member States, particularly developing countries and LDCs.

Recommendation 44

In accordance with WIPO’s member-driven nature as a United
Nations Specialized Agency, formal and informal meetings or
consultations relating to norm-setting activities in WIPO, organized
by the Secretariat, upon request of the Member States, should be
held primarily in Geneva, in a manner open and transparent to all
Members. Where such meetings are to take place outside of
Geneva, Member States shall be informed through official
channels, well in advance, and consulted on the draft agenda and
program.

Related Programs in
the Program and
Budget 2018/2019

1,2, 3,4,5,6,31and 32

Implementation

In October 2007, the General Assembly requested all WIPO
bodies, including the norm-setting committees to implement this
recommendations (along with the remaining 16 for immediate
implementation). These recommendations have been addressed
following an agreed implementation strategy based on the
discussions in the context of different progress reports (documents
CDIP/3/5 CDIP/6/3, CDIP/8/2 and CDIP/10/2). They have been
under implementation since the adoption of the WIPO DA in 2007.
The implementation strategy is as follows:

These recommendations have been implemented in the context of
the Standing Committee on the Law of Patents (SCP), Standing
Committee on Copyright and Related Rights (SCCR),
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Intergovernmental Committee on Intellectual Property and Genetic
Resources, Traditional Knowledge and Folklore (IGC) and
Standing Committee on the Law of Trademarks, Industrial Designs
and Geographical Indications (SCT).

For its norm-setting activities, WIPO finances the participation of
nominated participants from developing countries.

These activities are member-driven and the processes are
balanced between costs and benegfits, inclusive and participatory.

Related DA Projects

N/A

Activities/achievements

The Standing Committee on the Law of Patents (SCP) met twice
between July 2017 and June 2018. Member States continued to
discuss, inter alia, the following issues: (i) exceptions and
limitations to patent rights; (ii) quality of patents, including
opposition systems; (iii) patents and health; (iv) confidentiality of
communications between patent advisors and their clients; and (v)
transfer of technology.

A step-by-step approach broadened the common base from which
the Committee could develop its discussions. Further, various
methodologies employed by the Committee, including the
preparation of background studies, seminars and sharing sessions
on national implementation of patent law, and the exchange of
national experiences and challenges, contributed to advancing
discussions on issues of common interest at the SCP. A number
of proposals were put forward by Member States on the above
topics, showing active involvement of Member States to the SCP
process.

The Standing Committee on Copyright and Related Rights (SCCR)
met twice since July 2017. It continued its discussion about the
following items: Protection of Broadcasting Organizations,
Limitations and exceptions: libraries and archives, and Limitations
and Exceptions: educational and research institutions and persons
with other disabilities.

The SCCR held productive discussions on a single text for a treaty
for the protection of broadcasting organizations and sent a
recommendation to the 2018 General Assembly on the subject of a
diplomatic conference.

The SCCR received the updated results of comprehensive studies
covering limitations and exceptions for libraries, archives, and
educational and research institutions, as well as a scoping study
on limitations and exceptions for persons with other disabilities.
The SCCR adopted action plans for work through 2019 on these
topics.

Furthermore, the SCCR continued discussions on three other
issues, under “Other Matters”: the Analysis of Copyright Related
to the Digital Environment, the Resale Right, and the Protection of
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Theatre Directors’ rights.

The WIPO General Assembly in October 2017 agreed to renew the
mandate of the Intergovernmental Committee on Intellectual
Property and Genetic Resources, Traditional Knowledge and
Folklore (IGC) for the 2018/2019 biennium. An agreement was
also reached on a work program for the IGC in 2018 and 2019.

Pursuant to its new mandate and work program, the IGC met twice
between January 2018 and June 2018, negotiating an international
legal instrument on genetic resources. A report (document
WO/GA/50/8 “Report on the Intergovernmental Committee on
Intellectual Property and Genetic Resources, Traditional
Knowledge and Folklore (IGC)”) was presented to the WIPO
General Assembly in September 2018.

Pursuant to the new mandate, an Ad Hoc Expert Group on Genetic
Resources was organized on June 24, 2018, prior to IGC 36, to
address specific legal, policy or technical issues.

New publications/resources were made available adding to an
existing streamlined and integrated suite of practical guides and
other resources: (i) Documenting Traditional Knowledge: a
Toolkit; (ii) A Guide to Intellectual Property Issues in Access and
Benefit-sharing Agreements; and (iii) an animation, telling the
story of the Yakuanoi people as they navigate through the key
issues regarding intellectual property and traditional knowledge.

The Standing Committee on the Law of Trademarks, Industrial
Designs and Geographical Indications (SCT) met twice since July
2017. In light of the decision by the 2017 WIPO General Assembly
“to continue considering the convening of a diplomatic conference
on the Design Law Treaty (DLT) at its next session in 2018,” the
SCT did not actively discuss the DLT, although the topic continues
to appear on its agenda. The SCT pursued its discussions on
graphical user interface, icon and typeface/type font designs,
focusing in particular on two aspects, namely (1) the requirement
for a link between the design and the product or article and (2) the
methods allowed by offices for the representation of animated
designs. Regarding trademarks, among other items, the SCT
continued its discussions on the protection of country names
against registration and use as trademarks, taking into account two
new proposals by Member States. Lastly, regarding geographical
indications, the SCT adopted a work plan, which it started
implementing by the issuance of two questionnaires on the subject.

All the work of the Committees was inclusive, member-driven and
based upon open and balanced consultations involving civil society
at large.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2.
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In addition to the activities contained in the IP-TAD, for more
information about the achievements related to these
recommendations please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7), the Reports on the Standing
Committee on the Law of Patents presented to the General
Assembly (documents WO/GA/49/6 and WO/GA/50/4), the Report
on the Standing Committee on Copyright and Related Rights
presented to the General Assembly (document WO/GA/50/3), the
Report on the Intergovernmental Committee on Intellectual
Property and Genetic Resources, Traditional Knowledge and
Folklore presented to the General Assembly (document
WO/GA/50/8 Prov.) and the Report on the Standing Committee on
the Law of Trademarks, Industrial Designs and Geographical
Indications presented to the General Assembly (document
WO/GA/50/5).
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Recommendation(s)

Recommendation 16

Consider the preservation of the public domain within WIPO’s
normative processes and deepen the analysis of the implications
and benefits of a rich and accessible public domain.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,9, 10, 11, 14, 16 and 30

Implementation

This recommendation has been discussed and it has been under
implementation since the adoption of the WIPO DA in 2007. It has
been addressed following an agreed implementation strategy
based on the discussions during the CDIP/4 (document CDIP/4/3
Rev.1). The implementation strategy is as follows:

This recommendation was a part of a Thematic Project on IP and
the Public Domain (CDIP/4/3) and of a project on Patents and
Public Domain (CDIP/7/5/Rev).

In addition, the Recommendation has also been implemented in
the field of Traditional Knowledge where practical and legal
measures were combined to ensure that traditional knowledge,
which is clearly in the public domain, is not the subject of
incorrectly granted patents.

Related DA Projects

This recommendation has been implemented through the following
completed DA projects:

-IP and the Public Domain (CDIP/6/REF/CDIP/4/3 Rev. 2)
-Patents and Public Domain (CDIP/7/5 Rev.)

In addition, this recommendation is being addressed by the
following on-going DA project:

- The Use of Information in the Public Domain for Economic
Development (CDIP/16/4 Rev.)

Activities/achievements

Under the project on the Use of Information in the Public Domain
for Economic Development (CDIP/16/4 REV.), two practical guides
have been developed to help identify and use subject matter that
has fallen into the public domain. To ensure that the guides are
adapted to the needs of Technology and Innovation Support
Centers (TISCs), innovators and entrepreneurs in developing,
least-developed countries and countries in transition, the guides
were piloted across nine national TISC networks. A meeting of
experts was organized in Geneva on July 25 and 26, 2017, to
launch that process.

The guides have been finalized and are in the process of being
published and translated into the 6 official languages. Training
workshops are now being organized with the support of the experts



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=150598
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=192829
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
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involved in the project for TISC staff to be able to promote and use
the guides within their portfolio of services.

To facilitate access to patent registers and gazettes and to legal
status related information available online to help determine if an
invention is in the public domain, the WIPO Patent Register Portal
was revised in the framework of the same project with a new and
improved user interface and updated and expanded content for
over 200 jurisdictions and patent information collections.

For more detailed information on the activities undertaken under
this project, please refer to Annex Il of this document.

In addition, a series of studies and guidelines were developed
under the project on IP and the Public Domain and the project on
Patents and the Public Domain. In particular, a Survey on
Voluntary Registration and Deposit Systems and a Survey of
Private Copyright Documentation Systems and Practices were
undertaken under the project IP and the Public Domain. They
constitute the baseline for further studies to be considered in this
context and they continue to be used by Member States.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/2; CDIP/6/3;
CDIP/8/2; CDIP/9/7; CDIP/10/2; CDIP/12/2; CDIP/13/7; CDIP/16/4
Rev.; CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 18

To urge the IGC to accelerate the process on the protection of
genetic resources, traditional knowledge and folklore,

without prejudice to any outcome, including the possible
development of an international instrument or instruments.

Related Programs in
the Program and
Budget 2018/2019

4

Implementation

This recommendation has been discussed and it has been under
implementation since the adoption of the WIPO DA in 2007. It has
been addressed following an agreed implementation strategy
based on the discussions in the context of different progress
reports (documents CDIP/3/5, CDIP/6/3 and CDIP/8/2). The
implementation strategy is as follows:

The IGC is driven by discussions of Member States, within the
mandate and work program established by the General Assembly.
Significant Secretariat resources and expertise are made available,
at the request of Member States, to facilitate and create a
conductive environment for the IGC’s negotiations.

Related DA Projects

N/A

Activities/achievements

The WIPO General Assembly in October 2017 agreed to renew the
mandate of the IGC for the 2018/2019 biennium. An agreement
was also reached on a work program for the IGC in 2018 and
2019.

Pursuant to its new mandate and work program, the IGC met twice
between January 2018 and June 2018, negotiating an international
legal instrument on genetic resources.

The (document WO/GA/50/8) “Report on the Intergovernmental
Committee on Intellectual Property and Genetic Resources,
Traditional Knowledge and Folklore (IGC)” was presented to the
WIPO General Assembly in September 2018.

Pursuant to the new mandate, an Ad Hoc Expert Group on Genetic
Resources was organized on June 24, 2018, prior to IGC 36, to
address specific legal, policy or technical issues.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 19

To initiate discussions on how, within WIPO’s mandate, to further
facilitate access to knowledge and technology for developing
countries and LDCs to foster creativity and innovation and to
strengthen such existing activities within WIPO.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,5,14,15and 30

Implementation

This recommendation has been discussed and it has been under
implementation since the adoption of the WIPO DA in 2007. It has
been addressed following an agreed implementation strategy
based on the discussions during the CDIP/4 (CDIP/4/5 Rev. and
CDIP/4/6) and CDIP/6 (CDIP/6/4).

Related DA Projects

This recommendation has been implemented through the following
completed DA projects:

- IP, Information and Communication Technologies (ICTs), the
Digital Divide and Access to Knowledge (CDIP/5/REF_CDIP/4/5
Rev.)

- Developing Tools for Access to Patent information — Phase | and
Il (CDIP/5/REF_CDIP/4/6 and CDIP/10/13)

- Capacity Building in the Use of Appropriate Technology-Specific
Technical and Scientific Information as a Solution for Identified
Development Challenges — Phase | and Il (CDIP/5/6 Rev. and
CDIP/13/9)

- Intellectual Property and Technology Transfer: Common
Challenges — Building Solutions (CDIP/6/4 Rev.)

- Enhancing South-South Cooperation on IP and Development
Among Developing Countries and Least Developed Countries
(CDIP/716)

In addition, this recommendation is being addressed by:

- Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition (CDIP/19/11 Rev.)

- Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.). Its
implementation will start on January 2019

Activities/achievements

For information about the achievements related to this
recommendation please refer to the evaluation reports on the



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131425
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
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projects on:

(i  IP, Information and Communication Technologies
(ICTs), the Digital Divide and Access to Knowledge
(CDIP/10/5);

(i)  Developing Tools for Access to Patent Information
Phases | and Il (CDIP/10/6 and CDIP/14/6);

(i)  Capacity Building in the Use of Appropriate
Technology-Specific Technical and Scientific Information as
a Solution for Identified Development Challenges— Phase |
and Il (CDIP/12/3 and CDIP/12/12);

(iv) Enhancing South-South Cooperation on IP and
Development among Developing Countries and LDCs
(CDIP/13/4); and

() Intellectual Property and Technology
Transfer: Common Challenges — Building Solutions
(CDIP/16/3)

In addition, in the context of the project Intellectual Property and
Technology Transfer: Common Challenges — Building Solutions,
the eighteenth session of the CDIP agreed to undertake a number
of actions that had been proposed by Member States (CDIP/18/6
Rev.). Following that agreement, during the reporting period, the
Secretariat presented the following documents to the twentieth and
twenty-first sessions of the CDIP (27 November to 1 December
2017 and 14 to 18 May 2018):

- Promotion of WIPO activities and resources related to
Technology Transfer (CDIP/20/11). The Committee took note of
the information contained in the document and encouraged the
Secretariat to continue the promotion of WIPO Activities and
Resources Related to Technology Transfer.

- Mapping of International Fora and Conferences with Initiatives
and activities on Technology Transfer (CDIP/20/12).

- Roadmap on promoting the usage of the web forum established
under the project on Intellectual Property and Technology
Transfer: Common Challenges-Building Solutions (CDIP/20/7).
Further, the Secretariat prepared an estimate of the
implementation costs, which was presented during CDIP/21
(CDIP/21/6). It was agreed that the Secretariat will consider the
proposals made by delegations on the use of existing platforms,
particularly e-TISC, and develop a revised roadmap and costing for
the next session of the Committee.

- Gap Analysis of WIPQO’s Existing Technology Transfer Services
and Activities in Respect of the WIPO Development Agenda
“Cluster C” Recommendations (CDIP/21/5). The Committee
decided that interested delegations should submit to the
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Secretariat a list of indicators to assess the activities contained in
the document for consolidation and presentation at the twenty-
second session of the Committee.

The project on Intellectual Property Management and Transfer of
Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition as described in CDIP/19/11 Rev.
included the recruitment of a Training Needs Assessment Expert
and four Country Experts in each of the designated pilot countries:
Chile, Indonesia, Rwanda and South Africa. For more information
about the activities undertaken under this project, please refer to
Annex | of this document.

The project on Capacity Building in the Use of Appropriate
Technology-Specific Technical and Scientific Information as a
Solution for Identified Development Challenges— Phase Il was
completed and evaluated. The evaluation was considered by the
CDIP at its twenty-first session (document CDIP/21/13).

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/2; CDIP/6/3;
CDIP/8/2; CDIP/10/2; CDIP/10/5; CDIP/10/6; CDIP/12/2;
CDIP/12/3; CDIP/13/4; CDIP/14/2; CDIP/14/6; CDIP/16/2;
CDIP/16/3; CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2;
CDIP/21/13.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 20

To promote norm-setting activities related to IP that support a
robust public domain in WIPO'’s Member States, including the
possibility of preparing guidelines which could assist interested
Member States in identifying subject matters that have fallen into
the public domain within their respective jurisdictions.

Related Programs in
the Program and
Budget 2018/2019

2,4,9, 14 and 32

Implementation

This recommendation has been under implementation since 2010.
It was discussed at the second session of the CDIP (CDIP/2/4) and
it has been addressed through the activities agreed upon during
the third session of the CDIP and as reflected in document
CDIP/4/3 Rev.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- IP and the Public Domain (CDIP/6/REF/CDIP/4/3 Rev. 2)
- Patents and Public Domain (CDIP/7/5 Rev.)
In addition, this recommendation is being addressed by the on-

going DA project on the Use of Information in the Public Domain
for Economic Development (CDIP/16/4 Rev.)

Activities/achievements

Under the project on the Use of Information in the Public Domain
for Economic Development (CDIP/16/4 REV.), two practical guides
have been developed to help identify and use subject matter that
has fallen into the public domain. To ensure that the guides are
adapted to the needs of Technology and Innovation Support
Centers (TISCs), innovators and entrepreneurs in developing,
least-developed countries and countries in transition, the guides
were piloted across nine national TISC networks. A meeting of
experts was organized in Geneva on July 25 and 26, 2017, to
launch that process.

The guides have been finalized and are in the process of being
published and translated into the 6 official languages. Training
workshops are now being organized with the support of the experts
involved in the project for TISC staff to be able to promote and use
the guides within their portfolio of services.

For more detailed information on the activities undertaken under
this project, see Annex Il of this document.

In addition, the studies and guidelines developed under the project
on IP and the Public Domain and the project on Patents and the
Public Domain (Scoping Study on Copyright and Related Rights
and the Public Domain; Patents and the Public Domain (I and I);
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Misappropriation of Signs; Feasibility Study on the Establishment
of National Patent Register Databases and Linkage to
PATENSCOPE; and Comparative Analysis of National Approaches
on Voluntary Copyright Relinquishment) continued to be used by
Member States as well as by WIPO in its technical assistance
activities.

Other related
reports/documents

Reports and documents considered by the CDIP: CDIP/1/3;
CDIP/3/3; CDIP/3/4; CDIP/6/2; CDIP/8/2; CDIP/9/7; CDIP/10/2;
CDIP/12/2; CDIP/13/7; CDIP/16/4 Rev.; CDIP/20/2, CDIP/21/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 22

WIPQO’s norm-setting activities should be supportive of the
development goals agreed within the UN system, including those
contained in the Millennium Declaration.

The WIPO Secretariat, without prejudice to the outcome of
Member States considerations, should address in its working
documents for norm-setting activities, as appropriate and as
directed by Member States, issues such as: (a) safeguarding
national implementation of intellectual property rules; (b) links
between IP and competition; (c) IP-related transfer of technology;
(d) potential flexibilities, exceptions and limitations for Member
States; and (e) the possibility of additional special provisions for
developing countries and LDCs.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,9 20and 21

Implementation

This recommendation was discussed at the second session of the
CDIP (CDIP/2/4) and it has been addressed through the activities
agreed upon during the third session of the CDIP and as reflected
in document CDIP/3/3.

Further discussions were held by the CDIP in the context of the
following documents: CDIP/5/3, CDIP/6/10, CDIP/8/4 CDIP10/9,
CDIP/11/3, CDIP/12/8 and CDIP/14/12 Rev.

A “Report on the Contribution of WIPO to the Millennium
Development Goals (MDGs)” (document CDIP/5/3) was discussed
in the fifth session of the CDIP. A webpage on MDGs and WIPO
was created,
http://www.wipo.int/ipdevelopment/en/agenda/millennium_goals/.

A revised document on Assessing WIPQ’s Contribution to the
Achievement of the Millennium Development Goals (MDGS)
(CDIP/8/4) was discussed during the eighth session of the
Committee. This document was revised to take into consideration
comments made by Member States (document CDIP/10/9) and
discussed during the tenth session of the Committee.

In addition, a study on the feasibility of integrating MDGs-related
needs / outcomes into the WIPO biennial results framework
(document CDIP/11/3) was discussed during the eleventh session
of the Committee. A document on the MDGs in other United
Nations Agencies and the contribution of WIPO to the MDGs
(document CDIP/12/8) was discussed by the Committee at its
twelfth session, and a revised document on this matter, covering
additional UN organizations and Programs and expanding the
survey undertaken in document CDIP/12/8, was discussed by the
Committee at its fourteenth session (document CDIP/14/12 Rev.).

Discussions on the MDGs concluded once the 2030 Agenda for
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Sustainable Development and the Sustainable Development Goals
(SDGs) was adopted in 2015. In this regard, at its sixteenth
session, the Secretariat presented a document on WIPO and the
Post-2015 Development Agenda (CDIP/16/8), which provided a
short summary on WIPO’s engagement in the Post-2015
Development Agenda process and the ongoing work on the SDG
Indicator Framework. As a follow-up, at the seventeenth session,
the Secretariat presented a Mapping of WIPO Activities Related to
the Sustainable Development Goals (SDGs) Implementation
(CDIP/17/8), identifying the activities undertaken by WIPO which
were related to the SDGs.

The discussion on the two documents lead to a decision,
requesting Member States to provide inputs as regards the SDGs
they deem relevant to WIPQO’s work, together with an explanation /
justification of their views and, at its eighteenth session, the
Committee considered the “Compilation of Member States Inputs
on SDGs relevant to WIPO’s work” (CDIP/18/4). This document
inter alia included the inputs received from the Delegation of Brazil,
requesting for establishing a permanent agenda item on SDGs.
This issue was discussed for five consecutive sessions.

In addition, the eighteenth session decided that an annual report
should be presented to the Committee, at its first session of the
year, containing information on WIPQ’s contribution to the
implementation of the SDGs and its associated targets on: (a) the
activities and initiatives undertaken individually by the
Organization; (b) the activities undertaken by the Organization as
part of the UN System; and (c) the assistance provided by WIPO
to Member States upon their request. The first report on this
subject was presented to the nineteenth session of the CDIP by
the Special Representative of the Director General on the UN
Sustainable Development Goals (SDGs) (CDIP/19/6).

Related DA Projects

N/A

Activities/achievements

At the twenty-first session of the CDIP, the discussion on
establishing a permanent agenda item on SDGs on the CDIP
agenda was concluded. It was decided that any discussion on
SDGs in CDIP sessions shall be undertaken under Agenda Item
on “Intellectual Property and Development”.

The second annual report on WIPO'’s contribution to the SDGs and
its associated targets was also presented during the twenty-first
session of the CDIP (CDIP/21/10).

Other related
reports/documents

Documents considered by the CDIP: CDIP/16/8, CDIP/17/8;
CDIP/18/4; CDIP/19/6; CDIP/21/10.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 23

To consider how to better promote pro-competitive IP licensing
practices, particularly with a view to fostering creativity, innovation
and the transfer and dissemination of technology to interested
countries, in particular developing countries and LDCs.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,9and 30

Implementation

This recommendation has been under implementation since
January 2010. It was discussed at the second session of the CDIP
(CDIP/2/4) and it has been addressed through the activities agreed
upon during the third session of the CDIP, as reflected in
document CDIP/4/4 Rev.

Related DA Projects

The recommendation was mainly addressed by the project on IP
and Competition Policy (CDIP/4/4 Rev.).

In addition, this recommendation is also being addressed by the
project on Intellectual Property Management and Transfer of
Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition (CDIP/19/11/Rev.).

Activities/achievements

The project on Intellectual Property Management and Transfer of
Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition was approved at the nineteenth
session of the CDIP and started its implementation in 2018
(document CDIP/19/11/Rev.). It included the recruitment of a
Training Needs Assessment Expert and four Country Experts in
each of the designated pilot countries: Chile, Indonesia, Rwanda
and South Africa.

A first draft of a manual comprising a methodology and a toolkit for
assessing training needs in areas related to technology transfer
and commercialization/utilization to enable a better targeting of
training activities in terms of audience, subject matter and delivery
has been completed by the Training Needs Assessment Expert. In
parallel, the Country Experts have prepared a detailed mapping of
the innovation value chains in their respective country, including
their elements (funders, developers, managers, and users of IP
and associated support institutions such as TISCs) and the
relationships between them. For more information about the
activities undertaken under this project, please refer to Annex | of
this document.

In addition, several Workshops were undertaken under IP Policies
for Research Institutions and IP commercialization in the
Philippines, Indonesia, Malaysia, Uzbekistan, Islamic Republic of
Iran, Colombia and Morocco.
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Under the WIPO FIT Australia Program on Technology Transfer
two licensing capacity building programs were organized in Asia in
order to promote pro-competitive IP licensing practices in the
academic environment.

Other related Reports considered by the CDIP: CDIP/4/2; CDIP/6/2; CDIP/8/2;
reports/documents CDIP/9/8.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 24

To request WIPO, within its mandate, to expand the scope of its
activities aimed at bridging the digital divide, in accordance with
the outcomes of the World Summit on the Information Society
(WSIS) also taking into account the significance of the Digital
Solidarity Fund (DSF).

Related Programs in
the Program and
Budget 2018/2019

9, 13, 14, 15, 18 and 20

Implementation

This recommendation has been under implementation since 2010.
It has been discussed and it has been addressed through the
activities agreed upon during the third session of the CDIP and as
reflected in document CDIP/4/5 Reuv.

Related DA Projects

The recommendation was mainly addressed by the project on IP,
Information and Communication Technologies (ICTs), the Digital
Divide and Access to Knowledge (CDIP/5/REF_CDIP/4/5 Rev.).

Activities/achievements

The WIPO Secretariat engaged actively in the 2017 WSIS Forum.
The WIPO DG provided a video message to the Forum. In
addition, the Secretariat organized a session on “International
Organizations and Open Access” and took part in a session
organized by UNESCO on the “Context of Big Data and Analytics
for Knowledge Societies”.

An International Conference for Least-Developed Countries
(LDCs) on Copyright and the Management of Public Sector
Information, aimed at raising awareness to selected LDCs and
developing countries on topics related to public sector information
and copyright, is currently under preparation and will be held in
20109.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/5.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 25

To explore IP-related policies and initiatives necessary to promote
the transfer and dissemination of technology, to the benefit of
developing countries and to take appropriate measures to enable
developing countries to fully understand and benefit from different
provisions, pertaining to flexibilities provided for in international
agreements, as appropriate.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,5,9 18and 30

Implementation

This recommendation is under implementation since 2010. It has
been discussed and it has been addressed through the activities

agreed upon during the fifth session of the CDIP and as reflected
in document CDIP/6/4.

Further discussions were held by the CDIP in the context of the
following documents: CDIP/6/10, CDIP/7/3, CDIP/8/5, CDIP/9/11,
CDIP/10/10 and CDIP/10/11.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- Intellectual Property and Technology Transfer: Common
Challenges — Building Solutions (CDIP/6/4 Rev.)

- Enhancing South-South Cooperation on IP and Development
Among Developing Countries and Least Developed Countries
(CDIP/7/6)

In the context of the discussion on the project on Intellectual
Property and Technology Transfer: Common Challenges —
Building Solutions, the Committee considered at its fifteenth,
sixteenth and seventeenth sessions, the following documents: (i)
Report on the WIPO Expert Forum on International Technology
Transfer (CDIP/15/5); (ii) Evaluation Report of the project
(CDIP/16/3), and (iii) Mapping of Activities Related to Technology ;
Transfer (CDIP/17/9).

While discussing the document CDIP/17/9, the Committee decided
that interested Member States should submit proposals for
discussion and that the proposals should separate general policy
issues and specific proposals for possible action. Document
CDIP/18/6 Rev. contains the submissions made by the Delegation
of South Africa and a Joint Proposal by the Delegations of
Australia, Canada and the United States of America.

In response to the Joint Proposal, the Committee has considered
the following documents:

- Promotion of WIPO activities and resources related to
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Technology Transfer (CDIP/20/11)

- Mapping of International Fora and Conferences with Initiatives
and activities on Technology Transfer (CDIP/20/12)

- Roadmap on Promoting the Usage of the Web Forum
Established under the “Project on Intellectual Property and
Technology Transfer: Common Challenges-Building Solutions”
(CDIP/20/7)

- Compilation of technology exchange and licensing platforms
(CDIP/20/10 Rev.)

The project on Intellectual Property Management and Transfer of
Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition proposed by the Delegation of South
Africa was approved at the twentieth session of the CDIP
(CDIP/19/11 Rev.).

As a follow-up of the project on Enhancing South-South
Cooperation on IP and Development Among Developing Countries
and Least Developed Countries, a Mapping of South-South
Cooperation Activities within the World Intellectual Property
Organization (document CDIP/17/4) was first presented during the
seventeenth session of the CDIP. A second document of this
nature was presented to the CDIP at its nineteenth session
(document CDIP/19/5), taking into account comments made by
Member States and covering South-South cooperation activities
undertaken during the period from 2014 to 2016.

Activities/achievements

The subject of technology transfer has been discussed in the CDIP
since its inception. During the reporting period, discussions on this
matter have taken place on the basis of the Joint Proposal by the
Delegations of Australia, Canada and the United States of America
and, thus, the Committee considered the following documents:

- Gap Analysis of WIPO'’s Existing Technology Transfer Services
and Activities in Respect of the WIPO Development Agenda
“Cluster C” Recommendations (CDIP/21/5); and

- Costing of Roadmap on Promoting the Usage of the Web Forum
Established under the “Project on Intellectual Property and
Technology Transfer: Common Challenges — Building Solutions”
(CDIP/21/6).

The current session of the Committee will continue discussing this
issue.

For more information on the activities undertaken under the project
on Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition, please refer to Annex | of this document.
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Other related Reports considered by the CDIP: CDIP/8/2; CDIP/10/2;
reports/documents CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/15/5; CDIP/16/2;
CDIP/16/3; CDIP/17/4; CDIP/17/9; CDIP/19/5, CDIP/20/7,
CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12; CDIP/21/5; CDIP/21/6.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).




CDIP/22/2
Annex VII, page 57

Recommendation(s)

Recommendation 26

To encourage Member States, especially developed countries, to
urge their research and scientific institutions to enhance
cooperation and exchange with research and development
institutions in developing countries, especially LDCs.

Related Programs in
the Program and
Budget 2018/2019

9,11, 14 and 30

Implementation

This recommendation has been under implementation since 2010.
It has been discussed and it has been addressed through the
activities agreed upon during the fifth session of the CDIP and as
reflected in document CDIP/6/4.

Related DA Projects

The recommendation was mainly addressed by the project on
Intellectual Property and Technology Transfer: Common
Challenges — Building Solutions (CDIP/6/4 Rev.).

Activities/achievements

Creation of the WIPQO IP Policy Template for Academic and
Research Institutions and the Guidelines for Customization, with

(i) references to social responsible commercialization of academic
research outputs, such as non-profit use or donation, or royalty
free access on humanitarian or other grounds; and (ii) sharing of
good practices and policy experiences on matters relating to
knowledge transfer.

Creation of a database with links to existing IP policies of academic
and research institutions worldwide, some of which contain
guidelines or reference to north-south cooperation and/or
responsible commercialization and knowledge transfer.

Recommendations made for consideration by policymakers for
enhancing cooperation and exchange with research and
development institutions in developing countries, notably during
capacity building workshops and seminars.

Discussions initiated during the Expert Meeting on IP Policies for
Universities (May 30, 2017, Geneva), amongst other, on how to
leverage the WIPO IP Policy Template to enhance cooperation and
exchange with research and development institutions in developing
countries.

Publication, on the WIPO website on Intellectual Property Policies
for Universities, of a case study on IP_ Management and the
Commercialization of Publicly Funded Research Outcomes in
South Africa, which provides insights as to how to design policy
frameworks to support the commercialization of publicly funded
R&D outcomes.

WIPO presented in the WTO Committee on Trade and Technology
Transfer what is the role of IP in Harnessing Public Research for



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
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Innovation and Knowledge / Technology Transfer encouraging
collaboration and knowledge transfer among research institutions
as major IP generators in developing countries.

Other related Reports considered by the CDIP: CDIP/8/2; CDIP/10/2;
reports/documents CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/16/3.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 27

Facilitating intellectual property-related aspects of ICT for growth
and development: Provide for, in an appropriate WIPO body,
discussions focused on the importance of intellectual property-
related aspects of ICT, and its role in economic and cultural
development, with specific attention focused on assisting Member
States to identify practical intellectual property-related strategies to
use ICT for economic, social and cultural development.

Related Programs in
the Program and
Budget 2018/2019

N/A

Implementation

This recommendation has been under implementation since
January 2010. The activities agreed for its implementation were
based on the Project Document CDIP/4/5 Rev. Furthermore,
during the nineteenth session of the CDIP, the Committee
approved the way forward proposed in the Progress Report on
“New WIPO Activities Related to Using Copyright to Promote
Access to Information and Creative Content” (document
CDIP/19/8).

Related DA Projects

The recommendation has mainly been addressed by the project on
“IP, Information and Communication Technologies (ICTs), the
Digital Divide and Access to Knowledge” (CDIP/5/REF_CDIP/4/5
Rev.).

Activities/achievements

WIPO provides systems for the administration of IP rights, the
digitization of IP data and documents, electronic document
management, exchange of IP information at the regional and
international levels, and related business systems. Details on the
services are available at

http://www.wipo.int/global ip/en/activities/ip _office _business soluti
onsl/.

More than 83 IP Offices across all regions are using one or more of
WIPQO’s IP Office systems (namely IPAS, EDMS, WIPO Publish,
the Madrid Module, WIPOScan) and requests for assistance in this
area continue to grow.

During the period from July 2017 to June 2018, remote and on-site
assistance and deployments continued to take place as part of
WIPQ’s core activities.

The upgrade of the capacity of the offices utilizing WIPO'’s IP office
solutions was addressed by the convening of several workshops in
the regions focusing on increasing the autonomy of IP Office staff.
These training workshops are part of WIPO’s strategy for building
local capactiy and transfering knowledge.

Practical initiatives are needed to realize the objectives set forth in
the Marrakesh VIP Treaty and the Accessible Books Consortium



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
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(ABC) is one global initiative to implement the Treaty at an
operational level.

ABC is a public — private partnership that was launched on June
30, 2014 before the Member States of WIPO'’s Standing
Committee on Copyright and Related Rights. Led by WIPO, it
includes the following umbrella organizations:

— The DAISY Consortium;

— The International Authors Forum;

— The International Council for Education of People with
Visual Impairment;

— The International Federation of Library Associations and
Institutions;

— The International Federation of Reproduction Rights
Organizations;

— The International Publishers Association;

— Sightsavers; and

— The World Blind Union.

In 2017/2018, ABC partnered with organizations serving people
who are print disabled in the following 12 countries to provide
training and technical assistance in the latest accessible book
production technigues: Argentina, Bangladesh, Botswana, Burkina
Faso, India, Indonesia, Mexico, Mongolia, Nepal, Sri Lanka,
Uruguay and Viet Nam. Through these projects, ABC will have
funded the production of around 2000 accessible titles, all
educational materials in national languages, from May 2017 to May
2018.

In addition, the International Conference for Least-Developed
Countries (LDCs) on Copyright and the Management of Public
Sector Information, aimed at raising awareness to selected LDCs
and developing countries on topics related to public sector
information and copyright, is currently under preparation and will be
held in 2019.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/5;
CDIP/16/2; CDIP/19/8.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 28

To explore supportive IP-related policies and measures Member
States, especially developed countries, could adopt for promoting
transfer and dissemination of technology to developing countries.

Related Programs in
the Program and
Budget 2018/2019

1,5,9, 11, 13, 14, 15 and 30

Implementation

This recommendation is under implementation since 2010. It has
been discussed and it has been addressed through the activities

agreed upon during the fifth session of the CDIP and as reflected
in document CDIP/6/4.

Further discussions were held by the CDIP in the context of the
following documents: CDIP/17/9, CDIP/18/6 Rev, CDIP/20/7,
CDIP/20/10, CDIP/20/11 and CDIP/20/12.

Related DA Projects

The recommendation was mainly addressed by the project on
Intellectual Property and Technology Transfer: Common
Challenges — Building Solutions (CDIP/6/4 Rev.).

In the context of the discussion on the project on Intellectual
Property and Technology Transfer: Common Challenges —
Building Solutions, the Committee considered at its fifteenth,
sixteenth and seventeenth sessions, the following documents:

(i) Report on the WIPO Expert Forum on International Technology
Transfer (CDIP/15/5), (ii) Evaluation Report of the project
(CDIP/16/3), and (iii) Mapping of Activities Related to Technology
Transfer (CDIP/17/9).

While discussing document CDIP/17/9, the Committee decided
that interested Member States should submit proposals for
discussion and that the proposals should separate general policy
issues and specific proposals for possible action. Document
CDIP/18/6 Rev. contains the submissions made by the Delegation
of South Africa and a Joint Proposal by the Delegations of
Australia, Canada and the United States of America.

In response to the Joint Proposal, the Committee has considered
the following documents:

- Promotion of WIPO activities and resources related to
Technology Transfer (CDIP/20/11)

- Mapping of International Fora and Conferences with Initiatives
and activities on Technology Transfer (CDIP/20/12)

- Roadmap on Promoting the Usage of the Web Forum Established
under the “Project on Intellectual Property and Technology
Transfer: Common Challenges-Building Solutions” (CDIP/20/7)



http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
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- Compilation of technology exchange and licensing platforms
(CDIP/20/10 Rev.)

The project on Intellectual Property Management and Transfer of
Technology: Promoting the Effective Use of Intellectual Property in
Developing Countries, Least Developed Countries and Countries
with Economies in Transition proposed by the Delegation of South
Africa was approved at the twentieth session of the CDIP
(CDIP/19/11 Rev.).

As a follow-up on the project on Enhancing South-South
Cooperation on IP and Development Among Developing Countries
and Least Developed Countries, a Mapping of South-South
Cooperation Activities within the World Intellectual Property
Organization (document CDIP/17/4) was first presented during the
seventeenth session of the CDIP. A second document of this sort
was presented to the CDIP at its nineteenth session (document
CDIP/19/5), taking into account comments made by Member
States and covering South-South cooperation activities undertaken
during the period from 2014 to 2016.

Activities/achievements

The subject of technology transfer has been discussed in the CDIP
since its inception. During the reporting period, discussions on this
matter have taken place on the basis of the Joint Proposal by the
Delegations of Australia, Canada and the United States of America
and thus, the Committee considered the following documents:

- Gap Analysis of WIPO'’s Existing Technology Transfer Services
and Activities in Respect of the WIPO Development Agenda
“Cluster C” Recommendations (CDIP/21/5); and

- Costing of Roadmap on Promoting the Usage of the Web Forum
Established under the “Project on Intellectual Property and
Technology Transfer: Common Challenges — Building Solutions”
(CDIP/21/6).

The current session of the CDIP will continue discussing this issue.

For more information on the activities undertaken under the project
on Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition, please refer to Annex | of this document.

Other related
reports/documents

Reports considered by the CDIP: CDIP/8/2; CDIP/10/2; CDIP/12/2;
CDIP/14/2; CDIP/16/3; CDIP/17/9; CDIP/18/6 Rev.; CDIP/19/5;
CDIP/20/7; CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12; CDIP/21/5;
CDIP/21/6.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 29

To include discussions on IP-related technology transfer issues
within the mandate of an appropriate WIPO body.

Related Programs in
the Program and
Budget 2018/2019

1and8

Implementation

This recommendation has been discussed in the context of the
following documents: CDIP/17/9, CDIP/18/6 Rev, CDIP/20/7,
CDIP/20/10, CDIP/20/11 and CDIP/20/12.

Further, discussions on Technology Transfer are taking place in
appropriate WIPO bodies.

Related DA Projects

N/A

Activities/achievements

The subject of technology transfer has been discussed in the CDIP
since its inception. During the reporting period, discussions on this
matter have taken place on the basis of the Joint Proposal by the
Delegations of Australia, Canada and the United States of
America. For more information on documents discussed based on
the Joint Proposal, please refer to recommendations 25 and 28.

In addition, in the context of the SCP, Member States have
continued sharing information on patent law provisions that
contributed to the effective transfer of technology. In the twenty-
eighth session of the SCP, held from July 9 to 12, 2018, some
delegations suggested activities to be carried out by the SCP,
while others suggested that discussions on that topic should take
place in the CDIP.

Other related
reports/documents

Reports considered by the CDIP: CDIP/8/2; CDIP/10/2;
CDIP/12/2; CDIP/14/2; CDIP/16/3; CDIP/17/9; CDIP/18/6 Rev.;
CDIP/19/5; CDIP/20/7; CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12;
CDIP/21/5; CDIP/21/6.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 30

WIPO should cooperate with other intergovernmental
organizations to provide to developing countries, including LDCs,
upon request, advice on how to gain access to and make use of
IP-related information on technology, particularly in areas of
special interest to the requesting parties.

Related Programs in
the Program and
Budget 2018/2019

5,9, 12,13, 14, 15, 18 and 30

Implementation

This recommendation has been under implementation since
January 2010. It has been discussed and it has been addressed
through the activities agreed upon during the fourth session of the
CDIP and as reflected in documents CDIP/4/6 and CDIP/5/6 Rev.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- Developing Tools for Access to Patent information — Phase | and
Il (CDIP/5/REF_CDIP/4/6 and CDIP/10/13)

- Capacity Building in the Use of Appropriate Technology-Specific
Technical and Scientific Information as a Solution for Identified
Development Challenges — Phase | and Il (CDIP/5/6 Rev. and
CDIP/13/9)

Activities/achievements

A) The project on Developing Tools for Access to Patent
Information, dealing with Recommendations 19, 30 and 31 and
including the preparation of Patent Landscape Reports (PLRs) and
the preparation of Guidelines for preparing Patent Landscape
Reports, was launched in 2009 and mainstreamed in 2014.

In the period from July 2017 to June 2018, WIPO continued
supporting developing countries in making use of patent
information through patent analytics and TISC staff in providing
patent analytical services. WIPO activities included:

- training on patent analytics, conducted in 6 developing countries;
- preparation of a patent landscape report on marine genetic
resources in the ASEAN region (funded by the Japan Patent
Office);

- preparation of a Handbook of Patent Analytics (funded by the
Japan Patent Office); and

- launch of a searchable database of patent landscape reports
including over 210 patent landscape reports in different fields.

During the same period the interest in patent analytics and the
information provided by WIPO remained high, with 42,474
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downloads of WIPO PLR PDFs, 45,460 unique hits of the online
version of the Manual on Free and Open Source Tools for Patent
Analytics and 15,700 unique hits on WIPO PLR websites.

B) The project Capacity-Building in the Use of Appropriate
Technology Specific Technical and Scientific Information as a
Solution for Identified Development Challenges — Phase Il was
successfully completed in three beneficiary countries namely
Ethiopia, Rwanda and Tanzania. This project also implemented
DA Recommendations 19 and 31.

The key objective of the project was to facilitate the use of
appropriate technical and scientific information in addressing
nationally identified development needs.

In particular, during the period the following project outputs were
completed:

(i) Preparation of six Technology Landscape Reports which
focused on the identification of the most relevant and
suitable appropriate technology for each of the six identified
needs (two for each country).

(i)  Six Business Plans were prepared which described in detail
the step by step implementation of the selected
technologies for the processing of coffee, sea weed
harvesting and in area of aquaculture for food security and
national diet diversification.

(i)  Six National Expert Group (NEG) meetings were held in the
participating countries. The meetings focused on the
selection of the most appropriate and suitable technologies
for national implementation. In addition, the National
Expert Group meetings discussed the application of the
technologies at the national level including how to ensure
the generation of concrete and positive developmental
impact from the utilization of the technologies in the short,
medium and long term.

The project was also independently evaluated and discussed in
detail during the twenty-first session of the CDIP. The Evaluation
Report determined that the project was successfully implemented
in all three beneficiary countries and all the project’s objectives and
deliverables had been accomplished.

In order to implement the recommendations of the Evaluation
Report, bilateral projects on the transfer of appropriate technology
for development on the basis of need analysis have been initiated
in Mozambique and Uganda.

In addition, the Division for Least Developed Countries is currently
in the process of undertaking a number of initiatives to create a
center of excellence on the use of Appropriate Technology
including the documentation of success stories, and the
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preparation of a manual on the use of appropriate technology.

Other related Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/2;
reports/documents CDIP/10/6; CDIP/12/2; CDIP/12/3; CDIP/14/2; CDIP/14/6;
CDIP/16/2; CDIP/18/2; CDIP/20/2; CDIP/21/13.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 31

To undertake initiatives agreed by Member States, which
contribute to transfer of technology to developing countries, such
as requesting WIPO to facilitate better access to publicly available
patent information.

Related Programs in
the Program and
Budget 2018/2019

5,9, 12,13, 14, 15, 20 and 30

Implementation

This recommendation is under implementation since 2010. It has
been discussed and it has been addressed through the activities
agreed upon during the fourth session of the CDIP and as reflected
in documents CDIP/4/6 and CDIP/5/6 Rev.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- Developing Tools for Access to Patent information — Phase | and
Il (CDIP/5/REF_CDIP/4/6 and CDIP/10/13)

- Capacity Building in the Use of Appropriate Technology-Specific
Technical and Scientific Information as a Solution for Identified
Development Challenges — Phase | and Il (CDIP/5/6 Rev. and
CDIP/13/9)

In addition, this recommendation is being addressed by the
following on-going DA projects:

- Intellectual Property Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition (CDIP/19/11 Rev.)

- Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.)

Activities/achievements

As part of the project on Capacity Building in the Use of
Appropriate Technology-Specific Technical and Scientific
Information as a Solution for Identified Development Challenges —
Phase I, the Technology Landscape Reports were finalized based
on the Patent Search Reports for each of the two identified
development needs areas in all three countries (Ethiopia, Rwanda
and Tanzania). They were focused on the identification of the
most relevant and suitable appropriate technology for each of the
identified needs. The project was finalized and an Evaluation
Report was considered by the Committee at its twenty-first session
(document CDIP/21/13).

Under the project on the Use of Information in the Public Domain
for Economic Development (CDIP/16/4 REV.), two practical guides
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have been developed to help identify and use subject matter that
has fallen into the public domain. To ensure that the guides are
adapted to the needs of Technology and Innovation Support
Centers (TISCs), innovators and entrepreneurs in developing,
least-developed countries and countries in transition, the guides
were piloted across nine national TISC networks. A meeting of
experts was organized in Geneva on July 25 and 26, 2017, to
launch that process. The guides have been finalized and are in
the process of being published and translated into the 6 official
languages. Training workshops are now being organized with the
support of the experts involved in the project for TISC staff to be
able to promote and use the guides within their portfolio of
services. To facilitate access to patent registers and gazettes and
to legal status related information available online to help
determine if an invention is in the public domain, the WIPO Patent
Register Portal was revised in the framework of the same project
with a new and improved user interface and updated and
expanded content for over 200 jurisdictions and patent information
collections. For more detailed information on the activities
undertaken under this project, see Annex Il of this document.

A new project addressing this recommendation was approved in
2018, on Increasing the Role of Women in Innovation and
Entrepreneurship, Encouraging Women in Developing Countries to
Use the Intellectual Property System (CDIP/21/12 Rev.). The
project will start its implementation in 2019.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/2;
CDIP/10/6; CDIP/12/2; CDIP/12/3; CDIP/14/2; CDIP/14/6;
CDIP/16/2; CDIP/18/2; CDIP/19/11/ Rev.; CDIP/20/2; CDIP/21/13.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 32

To have within WIPO opportunity for exchange of national and
regional experiences and information on the links between IP
rights and competition policies.

Related Programs in
the Program and
Budget 2018/2019

4,9, 11 and 30

Implementation

This recommendation has been under implementation since
January 2010. It has been discussed and it has been addressed
through the activities agreed upon during the third session of the
CDIP and as reflected in document CDIP/4/4 Rev.

Related DA Projects

The recommendation was mainly addressed by the following
projects:

- IP and Competition Policy (CDIP/4/4 Rev.)
- Enhancing South-South Cooperation on IP and Development

Among Developing Countries and Least Developed Countries
(CDIP/7/6)

Activities/achievements

WIPO continued its work on IP and Competition Policy and
strengthened its position as a multilateral forum in this area.

The Secretariat continued to actively participate in the IP and
Competition Interest Group, discussing possible collaboration and
exchanging views and experiences with UNCTAD, WTO and the
OECD. As mentioned above in relation to Recommendation 7, a
new WIPO-WTO publication (“Competition Policy and Intellectual
Property in Today's Global Economy”) will be released by the end
of 2018 as part of this collaboration.

WIPO also strengthened its participation in the International
Competition Network, in particular the Unilateral Conduct Working
Group, by contributing to the discussions on IP-related competition
issues and bringing the pro-competitive perspective on IP to the
competition agencies community.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/9/8;
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2;
CDIP/17/4; CDIP/19/5.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 33

To request WIPO to develop an effective yearly review and
evaluation mechanism for the assessment of all its development-
oriented activities, including those related to technical assistance,
establishing for that purpose specific indicators and benchmarks,
where appropriate.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 22

Implementation

This recommendation has been under implementation since
January 2010. It has been discussed and it has been addressed
through the activities agreed upon during the fourth session of the
CDIP and as reflected in document CDIP/4/8 Rev.

In the context of the follow-up discussions on the project
“Enhancement of WIPO’s Results-Based Management (RBM)
Framework to Support the Monitoring and Evaluation of
Development Activities”, a six-point proposal, contained in
Appendix | of the Summary by the Chair of the seventeenth
session, was adopted by the Committee at its eighteenth session.
In this regard, a new sub agenda item on “WIPO Technical
Assistance in the Area of Cooperation for Development” was
added to the CDIP Agenda.

The following were the documents discussed under this sub
agenda item:

1. Possible Improvements of WIPO Technical Assistance
Webpage (CDIP/19/10)

2. Report on the Roundtable on Technical Assistance and
Capacity Building: Sharing Experiences, Tools and Methodologies
(CDIP/20/3)

3. Report on the WIPO Roster of Consultants Database
(CDIP/20/6)

In addition, a presentation on WIPO Policy for External Peer
Reviews was made by the Chief Economist at the nineteenth
session of the CDIP. Discussions under this sub-agenda item will
continue for other three consecutive CDIP sessions.

Related DA Projects

The recommendation was mainly addressed by the following
project:

- Enhancement of WIPO’s Results-Based Management (RBM)
Framework to Support the Monitoring and Evaluation of
Development Activities (CDIP/5/REF_CDIP/4/8 Rev.)
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Activities/achievements

The WIPO RBM framework is defined and approved by Member
States in the Program and Budget and sets the criteria, i.e. the
Performance Indicators, baselines and targets, against which
performance in a biennium will be assessed, including for WIPO'’s
development-oriented activities. Reporting to Member States is
done on an annual basis in the WIPO Performance Reports
(WPRs). It should be noted that WIPO’s framework has
undergone continuous improvement since the biennium 2012/13,
as evidenced by the Internal Oversight Division (IOD) Validation
Report of the WIPO Performance Report PR 2016/17 (document
WO/PBC/28/8).

The results framework for the biennium 2016/17 defined 287
Performance Indicators under 39 Expected Results. The WPR
2016/17 (document WO/PBC/28/7) assessed 506 Performance
Indicator Evaluations (PIEs) under the Performance Indicators.
The framework for 2018/19 defined 272 Performance Indicators
under 39 Expected Results. The mid-biennium WPR, which tracks
progress made towards achieving the targets set for the biennium,
will be presented at the twenty-ninth session of the PBC in July
2019.

In addition, for more detailed information on the activities
undertaken as part of the six-point proposal on technical
assistance please refer to Recommendation 41.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/2;
CDIP/12/4; CDIP/20/3; CDIP/20/6; CDIP/21/4; CDIP/21/9.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 34

With a view to assisting Member States in creating substantial
national programs, to request WIPO to conduct a study on
constraints to intellectual property protection in the informal
economy, including the tangible costs and benefits of IP protection
in particular in relation to generation of employment.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 16

Implementation

This recommendation is under implementation since 2011. It has
been discussed in the context of the following documents:
CDIP/6/9 and CDIP/8/3.

Related DA Projects

The recommendation was mainly addressed by the projects on IP
and the Informal Economy (CDIP/8/3 Rev.).

Activities/achievements

The study outputs from the CDIP project on IP and the Informal
Economy (CDIP/8/3 Rev.) and the subsequent edited book volume
“The Informal Economy in Developing Nations - Hidden Engine of
Innovation?”, co-published by WIPO and Cambridge University
Press, continue to be cited in academic journals and policy
studies.

The CDIP study output was also the focus of an official event in
October 2017 at the United Nations Africa Week with the
involvement of the New Partnership for Africa’s Development
(NEPAD). In collaboration with the African Observatory for STI
within the African Union and UNU-MERIT, the work featured in
innovation measurement workshops and related capacity-building
events. Finally, the work informed the Study on “Innovation in the
Agri-Based Industries in Uganda” (CDIP/21/INF/3), implemented
as part of the Phase Il CDIP project on IP and Socio-Economic
Development (CDIP/14/7).

Other related
reports/documents

Reports considered by the CDIP: CDIP/10/2; CDIP/12/2;
CDIP/13/5.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 35

To request WIPO to undertake, upon request of Member States,
new studies to assess the economic, social and cultural impact of
the use of intellectual property systems in these States.

Recommendation 37
Upon request and as directed by Member States, WIPO may

conduct studies on the protection of intellectual property, to identify
the possible links and impacts between IP and development.

Related Programs in
the Program and
Budget 2018/2019

8 and 16

Implementation

These recommendations have been addressed following an
agreed implementation strategy based on the discussions in the
context of different progress reports (documents CDIP/3/5,
CDIP/6/3, CDIP/8/2 and CDIP/5/7 Rev). They have been under
implementation since the adoption of the WIPO DA in 2007. The
implementation strategy focused on enhancing the capacity of
economists, primarily in developing countries and countries with
economies in transition, to undertake empirical economic research
on IP and on the development of reference papers that provide an
overview of the existing empirical economic research on IP rights,
identify research gaps and suggest possible avenues for future
research.

These recommendations were also directly addressed by the
project on Intellectual Property and Socio-Economic Development
(project DA_35_37_01 contained in CDIP/5/7 Rev.) and the project
on Intellectual Property and Socio-Economic Development —
Phase Il (project DA _35 37 _02).

Related DA Projects

These recommendations have been implemented through the
following completed DA project:

- IP and Socio-Economic Development (CDIP/5/7 Rev.)

In addition, this recommendation is being addressed by the
following on-going DA project:

- Intellectual Property (IP) and Socio-Economic Development -
Phase Il (CDIP/14/7)

Activities/achievements

The project on IP and Socio-Economic Development - Phase |l
(CDIP/18/2) was brought to a successful conclusion, as further
detailed in Annex VI of this document. Most studies under this
project were implemented in collaboration with economists from
developing countries and countries in transition and entailed the
creation of empirical databases that durably strengthen research
capacity.
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WIPO published a new World IP Report in November 2017 on the
role of intangible capital in global value chains. In addition to
providing original estimates on the contribution of intangible capital
to global production, the Report also offers an overview of the
economic literature on the topic and case studies with important
development dimensions.

Other related
reports/documents

Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/14/3; CDIP/16/2;
CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to these
recommendations please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 36

To exchange experiences on open collaborative projects such as
the Human Genome Project as well as on IP models.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 30

Implementation

This recommendation is under implementation since 2010. It has
been discussed and it has been addressed through the activities
agreed upon in the sixth CDIP and as reflected in CDIP/6/6.

Related DA Projects

The recommendation was mainly addressed by the project on
Open Collaborative Projects and IP-Based Models (CDIP/6/6
Rev.).

Activities/achievements

The Technology Transfer and Open Collaboration portal presents
information on meetings held, as well as documents, studies and
other material prepared in the context of Development Agenda
projects on technology transfer and open collaboration, such as
“Open Collaborative Projects and IP-Based Models”. A forum was
created for Member States and Observers, as well as all relevant
stakeholders, to share feedback, comments, and suggestions from
the direct users on the posted studies, IP tools, guides and training
kits, events’ documentations, the design or content of the portal.
Member States continue to use the portal and benefit from the
forum.

Other related
reports/documents

Reports considered by the CDIP: CDIP/8/2; CDIP/10/2;
CDIP/12/2; CDIP/14/2; CDIP/15/3; CDIP/16/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 38

To strengthen WIPQO’s capacity to perform objective assessments
of the impact of the organization’s activities on development.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 22

Implementation

This recommendation is under implementation since 2010. It has
been discussed and it has been addressed through the activities

agreed upon at the fourth session of the CDIP and as reflected in
document CDIP/4/8 Rev.

Related DA Projects

The recommendation was mainly addressed by the project on
Enhancement of WIPO’s Results-Based Management (RBM)
Framework to Support the Monitoring and Evaluation of
Development Activities (CDIP/5/REF_CDIP/4/8 Rev.).

Activities/achievements

For the achievements of this recommendation, please refer to
document “Assessment of the existing tools and methodologies for
measuring the impact, effectiveness and efficiency of Technical
Assistance activities at various levels, identifying areas for possible
improvement”, presented at the current session of the CDIP.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/2;
CDIP/12/4.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 39

To request WIPO, within its core competence and mission, to
assist developing countries, especially African countries, in
cooperation with relevant international organizations, by
conducting studies on brain drain and make recommendations
accordingly.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 16

Implementation

This recommendation is under implementation since 2014. It has
been discussed in the context of the following documents:
CDIP/6/8 and CDIP/7/4.

Related DA Projects

The recommendation was mainly addressed by the project on IP
and Brain Drain (CDIP/8/REF/CDIP/7/4 Rev.).

Activities/achievements

In 2017, WIPO and Cambridge University Press published the
edited book volume “The International Mobility of Talent and
Innovation: New Evidence and Policy Implications”, which is largely
based on the outputs of the CDIP project on IP and Brain Drain
(CDIP/7/4). The book is targeted at both policymakers and
academics. It has already been referred to in academic studies
and policy debates.

In addition, WIPO continued to provide its inventor migration
database to researchers, with four requests from academic
scholars received between July 2017 and June 2018.

Other related
reports/documents

Reports considered by the CDIP: CDIP/10/2; CDIP/12/2;
CDIP/13/6.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 40

To request WIPO to intensify its cooperation on IP related issues
with UN agencies, according to Member States’ orientation, in
particular UNCTAD, UNEP, WHO, UNIDO, UNESCO and other
relevant international organizations, especially WTO in order to
strengthen the coordination for maximum efficiency in undertaking
development programs.

Related Programs in
the Program and
Budget 2018/2019

1,3,4,8,9, 17,18 and 20

Implementation

This recommendation has been partially discussed by the CDIP.

Related DA Projects

The recommendation was mainly addressed by the project on IP
and Brain Drain (CDIP/8/REF/CDIP/7/4 Rev.).

In addition, this recommendation is being addressed by the
following on-going DA projects:

- Intellectual Property, Tourism and Culture: Supporting
Development Objectives and Promoting Cultural Heritage in Egypt
and Other Developing Countries (CDIP/15/7 Rev.)

- Intellectual Property, Management and Transfer of Technology:
Promoting the Effective Use of Intellectual Property in Developing
Countries, Least Developed Countries and Countries with
Economies in Transition (CDIP/19/11 Rev.)

Activities/achievements

WIPO continuously works to deepen its cooperation with UN and
intergovernmental organization (IGO) partners and has remained
actively engaged in developing partnerships and activities in a
number of critical areas. These include on public health, climate
change, trade, the digital economy and entrepreneurship,
innovation, creativity and technology. Gender has also been a
cross-cutting issue that WIPO has addressed in several activities,
especially in those relating to innovation.

Cooperation with the WTO and WHO remains a high priority.
During this period, WIPO has participated in the WTO TRIPS
Council sessions and coordinated with the WTO its contribution to
national, regional and international workshops on various topics.
WIPO closely cooperated with the WTO for the Annual Workshop
on Trade and Public Health (November 6 to 10, 2017). In addition
to the work undertaken in the context of the WIPO-WHO-WTO
Trilateral Cooperation, WIPO patrticipated in relevant WHO
Meetings and processes including the Executive Board (EB), the
World Health Assembly (WHA) and the UN Inter-Agency Task
Force on the prevention and control of non-communicable
Diseases (NCDs).

In the framework of the Global Entrepreneurship Week (GEW)
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2017 in Geneva (November 13 to 17, 2017), UNCTAD and WIPO
together with other partners organized a joint event on Start-ups
for SDGs: Youth Entrepreneurship for Sustainable Development.
Following an international competition, ten young start-upers were
selected and invited to come to Geneva as finalists to pitch
business ideas contributing to sustainable development
challenges. At the event, impact investors and experts provided
feedback to the ten finalists. The event was closed by an Award
Ceremony for the two winners from Tanzania and Mozambique.
Ten finalists benefited from a capacity-building session on IP
offered by WIPO.

During this period WIPO has concluded formal agreements to
undertake joint activities with intergovernmental organizations such
as the International Renewable Energy Agency (IRENA) and
UNCTAD on “eTrade for All". WIPO organized an event during the
eCommerce Week 2018 (April 16 to 20, 2018) that informed about
WIPO’s programs and activities in support of e-commerce.

In the context of liaison with the UN Headquarters in New York, the
WIPO New York Coordination Office has continued to deepen its
cooperation on IP related issues in the framework of the 2030
Agenda and SDGs. WIPO has contributed IP-related expertise in
the context of the Technology Facilitation Mechanism (TFM) as an
active member of the Inter-Agency Task Team on Science,
Technology and Innovation for the SDGs (IATT) currently co-
chaired by UNCTAD and the UN Department of Economic and
Social Affairs (DESA). WIPO has cooperated in particular with
UNCTAD, UNEP and UNESCO in the IATT Sub-Group on
Capacity Building for STI. In this context, WIPO was an organizing
member of a pilot training workshop on STI for SDGs held in
coordination with UN ESCWA and the IATT in Amman, Jordan
(April 2018). In the context of the IATT Sub-Group on STI
Roadmaps, WIPO contributed to and participated in a working
group meeting held in Tokyo, Japan (May 2018). WIPO
contributed closely to the development of the Online Platform on
STI, which is designed to facilitate access to technology as part of
the Technology Facilitation Agreement. WIPO Match and WIPO
GREEN are examples of WIPO matchmaking platforms profiled in
the beta stages of development of the Online Platform. Together
with UNESCO and UN Women, WIPO founded the IATT Sub-
Group on Gender and STI, and together these agencies initiated a
project on Gender and STI for SDGs involving a series of expert
workshops, an online forum and public meetings on the subject at
the UN in New York over this period. WIPO also partnered with
UNESCO and UN Women and the Permanent Missions of Austria
and Saint Vincent and Grenadines to the UN in New York to
organize a panel event and film screening at the UN New York on
women as creators and innovators to mark World IP Day 2018.

All these cooperation and partnership activities, undertaken
synergistically with UN agencies and IGOs, contribute to the
achievement of the sustainable development goals (SDGSs).
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For more information on the ongoing DA projects, please see
Annexes | and IV of this document.

Other related Reports considered by the CDIP: CDIP/10/2; CDIP/12/2;
reports/documents CDIP/13/4; CDIP/13/6; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 41

To conduct a review of current WIPO technical assistance
activities in the area of cooperation and development.

Related Programs in
the Program and
Budget 2018/2019

1,2,3,4,5,8,9,10, 11, 17 and 30

Implementation

This recommendation has been under implementation since
January 2010. The activities agreed for its implementation were
initially based on the Project Document CDIP/4/8 Rev. It was
further discussed in the context of the External Review of WIPO
Technical Assistance in the Area of Cooperation for Development,
contained in document CDIP/8/INF/1. At a later stage, the
discussion was complemented by a Joint Proposal by the
Development Agenda Group and the Africa Group on WIPO'’s
Technical Assistance in the Area of Cooperation for Development
(document CDIP/9/16) and two Management Responses prepared
by the Secretariat — documents CDIP/9/14 and CDIP/16/6.

Following the discussion on the said documents, a proposal
foreseeing possible ways to enhance the work of the Organization
in providing technical assistance in the area of cooperation for
development, was made by the Delegation of Spain. The proposal
was revised and agreed by the CDIP at its seventeenth session.
The revised proposal is contained in Appendix | of the Summary by
the Chair of the CDIP/17. At the eighteenth session, the
Committee decided to close the discussion on the External Review
of WIPQO'’s Technical Assistance; to open a sub-agenda item
entitled “WIPO Technical Assistance in the Area of Cooperation for
Development” focused on the Appendix | for six consecutive
sessions and, at the end of that period, to discuss the final
implementation of the Appendix I.

Under the sub-agenda item on “WIPQ’s Technical Assistance in
the Area of Cooperation for Development “, the CDIP considered
document CDIP/19/10 on the Possible Improvements of WIPO
Technical Assistance Webpage and, a presentation on WIPO
Policy for External Peer Reviews was made by the Chief
Economist at the nineteenth session of the CDIP (May 2017).

Discussions under this sub-agenda item will continue at the current
session as well as, for other two CDIP sessions (CDIP/23 and
CDIP/24). At the end of this period a final Report will be
considered by the CDIP.

Related DA Projects

The recommendation was mainly addressed by the project on
“Enhancement of WIPO’s Results-Based Management (RBM)
Framework to Support the Monitoring and Evaluation of
Development Activities” (document CDIP/4/8 Rev.). This project
constituted the starting point for further work, as highlighted in the
implementation history.
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Activities/achievements

In the period from July 2017 to June 2018 the CDIP has
considered the following documents:

(a) Report on the Roundtable on Technical Assistance and
Capacity Building: Sharing Experiences, Tools and Methodologies
(CDIP/20/3);

(b) Report on the WIPO Roster of Consultants Database
(CDIP/20/6);

(c) Compilation of WIPQ’s Existing Practices, Methodologies and
Tools for Providing Technical Assistance (CDIP/21/4); and

(d) WIPO'’S Practices for the Selection of Consultants for Technical
Assistance (CDIP/21/9).

In addition, WIPO has launched a new webpage on Technical
Assistance based on the discussions on the document CDIP/19/10
which is available at:
http://www.wipo.int/cooperation/en/technical_assistance/, and is in
the process of revamping its RoC based on the discussions on
document CDIP/20/6.

The Committee has also discussed the possibility of establishing a
permanent forum on Technical Assistance. The current session
will consider a document on the feasibility of establishing the web-
forum on technical assistance. One session will be dedicated to
an interactive dialogue on technical assistance for Member States
to share experiences and practices in this regard.

Other related
reports/documents

Reports considered by the CDIP: CDIP/6/2; CDIP/8/2; CDIP/10/2;
CDIP/12/4; CDIP/20/3; CDIP/20/6; CDIP/21/4; CDIP/21/9.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 42

To enhance measures that ensure wide participation of civil society
at large in WIPO activities in accordance with its criteria regarding
NGO acceptance and accreditation, keeping the issue under
review.

Related Programs in
the Program and
Budget 2018/2019

4,8, 18 and 20

Implementation

This recommendation has been discussed in the context of
different progress reports (CDIP/3/5, CDIP/6/3 and CDIP/8/2).
While activities for implementation are yet to be discussed by the
Committee, in practice the recommendation is already under
implementation. The implementation strategy is as follows:

“The current procedures and requirements concerning the granting
of observer status to WIPO for interested non-governmental and
intergovernmental stakeholders continue to be consistent with this
recommendation. The review process concerning the granting of
observer status to an organization guarantees the seriousness and
credibility of the applicant, as well as the relevance of its activities
in the IP field, and this needs to be continued. In addition, in the
case of applications by national NGOs, the practice of having
consultations with the State concerned has also proven useful and
important to ensure the participation of organizations that are
relevant to WIPO activities as well as the Development Agenda
recommendations. Beyond these accreditation procedures, WIPO
continues to identify and pursue initiatives that facilitate the active
participation of observers, and civil society at large, in its activities.”

Related DA Projects

N/A

Activities/achievements

Numerous consultations with Non-Governmental Organizations
(NGOs) / civil society observers were held, both in Geneva and in
the field, to keep relevant stakeholders are up-to-date with WIPQO’s
work, and to allow them to inform the Organization of topical IP
policy priorities.

Groups with which consultations occurred in the 2016/2017
timeframe include:

AIPPI (International Association for the Protection of IP)
BIO (Biotechnology Industry Organization)

EuropaBIO

FICPI (International Federation of IP Attorneys)

AIPLA (American IP law Association)

IPO (intellectual Property Owners)

I3PM

Global IP Center/Chamber of Commerce

Copyright Industry (AEPO, ARTIS, ARIPO, CISAC, EBU,
EPC, EVA, FIM, ICMP, IPA, IFPI, IFRRO Latin Artis,
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NORCODE, SAA, STM)

¢ International Federation of Pharmaceutical Manufacturers
and Associations (IFPMA)

e University of Milan Bocconi School of Management

e German Association of Patent attorneys (GRUR)

Other related Reports considered by the CDIP: CDIP/3/5; CDIP/6/3; CDIP/8/2;
reports/documents CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2;
CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).
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Recommendation(s)

Recommendation 43

To consider how to improve WIPQO's role in finding partners to fund
and execute projects for IP-related assistance in a transparent and
member-driven process and without prejudice to ongoing WIPO
activities.

Related Programs in
the Program and
Budget 2018/2019

8,9 and 22

Implementation

This recommendation has not yet been discussed by the CDIP.
Implementation will begin once the activities have been agreed by
Member States.

Related DA Projects

N/A

Activities/achievements

Although this recommendation has not yet been discussed by the
CDIP, WIPO manages several successful public-private
partnerships, which allow the enterprise sector and civil society to
share their expertise and provide funding for a number of important
public policies that underlie WIPO’s mission. The following
partnerships should be highlighted:

e Accessible Books Consortium (ABC)

e WIPO Re:Search

e Access to Research for Development and Innovation
(ARDI)

e Access to Specialized Patent Information (ASPI)

e WIPO GREEN

Other related
reports/documents

N/A
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Recommendation(s)

Recommendation 45

To approach intellectual property enforcement in the context of
broader societal interests and especially development-oriented
concerns, with a view that “the protection and enforcement of
intellectual property rights should contribute to the promotion of
technological innovation and to the transfer and dissemination of
technology, to the mutual advantage of producers and users of
technological knowledge and in a manner conducive to social and
economic welfare, and to a balance of rights and obligations”, in
accordance with Article 7 of the TRIPS Agreement.

Related Programs in
the Program and
Budget 2018/2019

9,11 and 17

Implementation

This recommendation has been partially discussed by the CDIP.

In the context of the Advisory Committee on Enforcement (ACE),
the recommendation is already under implementation. Discussions
at the ACE are conducted within the framework of
Recommendation 45, and WIPO’s work in the field of building
respect for IP, under Program 17, is guided by this
Recommendation. In addition, a project on “Cooperation on
Intellectual Property Rights Education and Professional Training
with Judicial Training Institutes in Developing and Least Developed
Countries” is also addressing this recommendation (document
CDIP/16/7 Rev.). This project was approved at the seventeenth
session of the CDIP and is under implementation since July 2016.

Related DA Projects

The recommendation is being addressed by the on-going DA
project on Cooperation on Development and Intellectual Property
Rights Education and Professional Training with Judicial Training
Institutions in Developing and Least Developed Countries
(CDIP/16/7 Rev.2).

Activities/achievements

Throughout the period under review (July 2017-June 2018), the
Building Respect for IP Division (BRIP) continued its activities
related to international cooperation and policy, technical
assistance, capacity building and awareness-raising in the field of
building respect for IP with a view of broader societal interests and
development-oriented concerns in accordance with DA
Recommendation 45 and WIPO Strategic Goal VI “International
Cooperation on Building Respect for IP”.

A) International Policy and Cooperation

The Advisory Committee on Enforcement (ACE) continued to be
the global forum of Member States for exchanging national
practices and experiences and facilitating international policy
dialogue on IP enforcement and building respect for IP. At its
twelfth session held on September 4 to 6, 2017, Member States
exchanged information on (i) awareness-building activities and
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strategic campaigns as a mean for building respect for IP among
general public and especially the youth; (ii) institutional
arrangements concerning IP enforcement policies and regimes,
including a mechanism to resolve IP disputes in a balanced,
holistic and effective manner; (iii) legislative assistance, taking into
account the flexibilities, the level of development, the difference in
legal tradition and the possible abuse of enforcement procedures;
and (iv) success stories of activities at national and regional levels
for agencies and national officials in line with relevant Development
Agenda recommendations and the ACE mandate.

Member States agreed to continue working on these four items
during the thirteenth ACE session. (See
http://www.wipo.int/meetings/en/details.jsp?meeting _id=42290).

B) Legislative Assistance

Tailored and balanced legislative assistance was provided on a
strictly bilateral, neutral and confidential basis, in accordance with
DA Recommendations 13, 14 and 45, to 11 requesting Member
States.

(See

http://www.wipo.int/meetings/en/doc_details.jsp?doc _id=372936).

C) Technical Assistance and Capacity Building

At the request of Member States or regional intergovernmental
organizations, 34 capacity-building and training activities (21
national or 13 sub-regional) in the field of building respect for IP for
law enforcement officials and/or members of the judiciary were
organized.

(See http://www.wipo.int/enforcement/en/activities/current.html).
These training activities were guided by Recommendation 45 of
WIPQO’s DA. (On the implementation of Recommendation 45 in
capacity building activities, see
http://www.wipo.int/edocs/mdocs/enforcement/en/wipo_ace 11/wip
0_ace 11 10.pdf).

Customized editions of the WIPO training materials for law
enforcement officials and prosecutors were created for Egypt,
Jordan, Morocco and Namibia to meet local requirements and for
use as a resource tool in specific capacity building events for
national law enforcement authorities.

D) Awareness-raising Activities

The Consumer Survey Toolkit on Respect for IP was developed
with the support of the Ministry of Culture, Sport and Tourism
(MCST) of the Republic of Korea as a template fit for customization
by the member States to evaluate consumer attitudes towards
pirated and counterfeit goods and to assess the effectiveness of
awareness-raising activities.

(See
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=373336).
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The existing Teaching Materials on Respect for Copyright, also
developed with the support of the MCST of the Republic of Korea,
were translated in Arabic, French and Spanish language versions
and are accessible on the English-language educational website
www.respectforcopyright.org, as well as on the Spanish language
online version at www.respectoporelderechodeautor.org.

Another website www.respectfortrademarks.org was developed,
with the support of the Japan Patent Office, to raise awareness,
particularly of young people, on respect for trademarks.

Other related
reports/documents

Reports considered by the CDIP: CDIP/18/2; CDIP/20/2.

In addition to the activities contained in the IP-TAD, for more
information about the achievements related to this
recommendation please refer to the WIPO Performance Report
2016/17 (document WO/PBC/28/7).

[End of Annex VII and of document]
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