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1. The Annexes to the present document contain a compilation of progress reports on the
implementation of the ongoing Development Agenda (DA) projects, for the period from
July 2022 to July 2023, namely:

(i) Registration of the Collective Marks of Local Enterprises as a
Cross-Cutting Economic Development Issue (Annex);

(ii) Identifying and Using Inventions in the Public Domain (Annexl);

(iii) Development of the Music Sector and New Economic Models of Music in
Burkina Faso and in Certain Countries of the West African Economic and
Monetary Union (WAEMU) (Annex lll);

(iv)  Promoting the Use of Intellectual Property in Developing Countries in
Creative Industries in the Digital Era (Annex IV);

(V) Systematization of Statistical Data and the Design and Implementation of
a Methodology for Developing Impact Assessments on the Use of the Intellectual
Property System (AnnexV);

(vi)  Empowering Small Businesses Through IP: Developing Strategies for
Supporting Geographical Indications or Collective Marks in the Post-registration
Period (AnnexVI);
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(vii)  Reducing Work-Related Accidents and Occupational Diseases through
Innovation and Intellectual Property (Annex VII);

(viii)  Phase Il of Enhancing the Use of Intellectual Property for Mobile
Applications in the Software Sector (Annex VIII).

2.  The above reports are structured in the updated reporting forms that were introduced at
the twenty-ninth session of the Committee, developed as a result of the implementation of
the DA Project on Tools for Successful DA Project Proposals.

3. Thereports also respond to the Committee’s request in relation to the Implementation
of the Independent Review to include detailed budgetary and actual expenditure information
of each ongoing DA project, as reflected in paragraph 6.2 of the Summary by the Chair of the
twenty-ninth session. The Annex X presents resource utilization as at end July 2023.

4. The Committee is invited to
consider and take note of the information
contained in the Annexes to this
document.

[Annexes follow]
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PROJECT SUMMARY
Project Code DA 1 4 10 01
Reagistration of the Collective Marks of Local Enterprises as a
Title Cross-Cutting Economic Development Issue
Development Agenda | Recommendations 1; 4; and 10.
Recommendations

Project Budget

Total project budget: 450,000 Swiss francs, of which 325,000
Swiss francs allocated for non-personnel, and 125,000 Swiss
francs for personnel resources.

Project Start Date

January 2021

Project Duration

36 months (initial duration of 24 months + an extension of 6 months
agreed in CDIP/26 + an extension of 6 months agreed in CDIP/29)

Key WIPO
Sectors/areas

Involved

Implementing Sector: Regional and National Development.
Other Sectors involved: Brands and Designs; IP and Innovation
Ecosystems.

Brief Description of
Project

The project aims to convert the competent national office
(SENAPI, in the case of the Plurinational State of Bolivia, or the
relevant office in each beneficiary country) into an entity effecting
linkages between collective mark registration and local
development by supporting small and medium-sized enterprises
(SMEs) through the promotion of practices that generate a
positive image of their goods, nationwide marketing, links to
traditional practices and added value derived from the
prioritization of sustainability.

The proposalis to establish a “collective mark incubator”
involving SENAPI and the relevant private and public bodies (as
appropriate in each beneficiary country), which will be tasked
with assessing the technical, financial and market viability of the
goods and services that they select, providing technical advisory
services on trademark protection, and assistingin the
registration of collective marks.

It will thus contribute to the economic growth and development of
the regions of the Plurinational State of Bolivia (and of three
other developing countries) by making the most of the links
between social capital, production enterprises and intellectual
property (IP).

Technical assistance will be required in three stages:

i) entrepreneurs and other stakeholders who could benefit from
registering a collective mark will be identified; ii) the collective
mark will be created and registered; and iii) assistance will be
provided through awareness-raising and capacity building
activities with a view to contribute to its sustainability.

The project’s expected result is the organization of a supporting
and bolstering system to facilitate the registration of the
collective marks of local enterprises as a cross-cutting feature of



https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=456923
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=456923
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html

CDIP/31/3
Annex |, page 2

production-based economic development.

Mr. Georges Ghandour, Senior Counsellor, Development
Project Manager Agenda Coordination Division, Regional and National
Development Sector

4.1: More effective use of IP to support growth and development
of all Member States and their relevant regions and sub-regions,

Links to Expected including through the mainstreaming of the Development Agenda
Results in the recommendations.

Program of Work

and Budget for 4.3: Increased IP knowledge and skills in all Member States.
2022/23

4.4: More innovators, creators, SMEs, universities, research
institutions and communities leverage IP successfully.

At the end of July 2023, the situation in each of the beneficiary
countries was the following:

Bolivia

e Country-level project plan: approved.

e Scoping study: completed.

¢ Information event on the potential benefits of the use of
collective marks: held on July 8, 2022.

e Selection of product/service for which a collective mark
will be developed and registered; and
identification/creation of relevant association: completed.
The Asociacion Regional de Apicultores del Chaco
Chuquisaquerio (ARACH), an umbrella association for 25
organizations of honey producers in the El Chaco region,
has been selected.

e Training activity on collective marks: held on July 25,
2022.

¢ Workshop with members of the association on the main

, : elements of their collective mark: held on January 25-27,
Progress in Project 2023

Implementation

¢ Drafting and adoption of regulations of use of the collective
mark: ongoing. The regulations of use are currently under
consideration by the members of the association.

e Design of the logo of the collective mark: completed.

¢ Registration of the collective mark: the application for
registration of the collective mark was filed with the national IP
Office in March 2023.

e Practical guide on the development and registration of
collective marks: ongoing.

e Country-level project plan: approved.

e Scoping study: completed.

¢ Information event on the potential benefits of the use of
collective marks: held on July 5-6, 2021.

e Selection of product/service for which a collective mark
will be developed and registered; and
identification/creation of relevant association: completed.
The Associacdo dos Produtores Agroextrativistas da
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Floresta Nacional de Tefé e Entorno (APAFE), located in
Tefé and Alvaraes of the Amazon region, has been
selected. lts members produce cassava flour and
derived products, honey, and oils, among others.
Workshops with members of the association on the main
elements of their collective mark: held on September 13
and November 8, 2021. These workshops were
complemented by small-scale online consultations with
the association members.

Drafting and adoption of regulations of use of the
collective mark: completed. In addition, a control plan for
the collective mark was prepared.

Design of the logo of the collective mark: completed.
Training activity on collective marks: held on April 4,
2022.

Registration of the collective mark: completed. The
certificate of registration was granted on January 17,
2023.

Event to launch the collective mark: held on March 30,
2023.

Practical guide on the development and registration of
collective marks: completed and available at:
www.gov.br/inpi/pt-br/central-de-
conteudo/publicacoes/CartilhaMarcasColetivas_SebraeN
acional_Ajustado_30623 .pdf.

Production of awareness-raising material (promotional
leaflet and short video): completed. The promotional
leaflet is available at: www.gov.br/inpi/pt-br/central-de-
conteudo/publicacoes/marcascoletivasA4mar2023.pdf.
Promotional videos are available at:
www.youtube.com/watch?v=JBpaJ7ppMJQ;
www.youtube.com/watch?v=ARInRNbfeE8; and
www.youtube.com/watch?v=V1kOz1B1_UU

The Philippines

Country-level project plan: approved.

Scoping study: completed.

Information event on the potential benefits of the use of
collective marks: held on April 14-16, 2021.

Selection of product/service for which a collective mark
will be developed and registered; and
identification/creation of relevant association: completed.
The association Orgullo Kan Bicol (OKB) has been
selected. Its members produce differenttypes of
products fromthe tropical tree “Pili”: nuts, pastries,
handicrafts from the shell, and cosmetic products from
the oil, among others.

Workshop with members of the association on the main
elements of their collective mark: held on August 11-12,
September 7 and 16, 2021. These workshops were
complemented by small-scale online consultations with
the association members.

Drafting and adoption of regulations of use of the
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collective mark: completed.

Design of the logo of the collective mark: completed.
Registration of the collective mark: completed. The
certificate of registration was granted on April 25, 2022.
Event to launch the collective mark: held on June 14,
2022.

Training activity on collective marks: held on October 34
and 11, 2022.

Practical guide on the development and registration of
collective marks: the final guide was approved by the
national IP office and its publication is pending.
Production of awareness-raising material (promotional
leaflet and short video): completed. Aflyerand a
brochure describing the OKB association and their newly
developed collective mark were developed. A short
awareness-raising video is available at:
www.wipo.int/collective-marks/en/philippines.html.
Workshops on use and management of collective marks:
upon request, five workshops were organized between
March to April 2023.

Tunisia

Country-level project plan: approved.

Scoping study: completed.

Information event on the potential benefits of the use of
collective marks: held on June 25, 2021.

Selection of product/service for which a collective mark
will be developed and registered; and
identification/creation of relevant association: completed.
A group of producers of honey, honey-derived products,
essential oils and other local products in the region of
Ghardimaou, Jendouba has been selected. The project
team assisted the producers in the creation of an
Association de Producteurs pour la Promotion des
Produits de Ghardimaou (APROG).

Workshop with members of the association on the main
elements of their collective mark: held on November 18,
2021. These workshops were complemented by
small-scale online consultations with the association
members. A follow-up workshop was held on January
23-24,2023.

Drafting and adoption of regulations of use of the
collective mark: completed. In addition to the regulations
of use, a complementary set of “product specifications”
(cahier de charges)was prepared.

Design of the logo of the collective mark: completed.
Training activity on collective marks: held on June 1,
2022.

Registration of the collective mark: completed.

Event to launch the collective mark: held on July 27,
2023.

Practical guide on the development and registration of
collective marks: the final guide was approved by the



http://www.wipo.int/collective-marks/en/philippines.html

CDIP/31/3
Annex |, page 5

national IP office, and its publication is pending.

e Production of awareness-raising material (promotional
leaflet and short video): the video was developed and
the publication of the leaflet is pending.

A WIPO dedicated webpage on this project can be accessed at:
https://www.wipo.int/collective-marks/en/index.html. The page is
available in 6 official UN languages and will be updated, when

appropriate. An awareness-raising video on collective marks, tailored

to each beneficiary country, was developed andis available on the
project webpage.

Initial outcomes
observed

The outcomes observed so far:

v" Members of the selected associations of producers show
a higher degree of knowledge and familiarity with
collective marks, as a result of the activities and
consultations held during the project implementation.

v" The governance and cooperation among the members of
the selected associations seem strengthened as a result
of the work undertaken for the development of the
collective mark.

Experience gained
and lessons learned

The experiences gained and lessons learned to date:

o Collaboration with a wide range of national and local
institutions has proven key for the success of the project.
In particular, institutions providing support to local
producers and enterprises have facilitated the
communication with the selected associations and will
play a crucial role in the post-implementation phase.

e Flexibility in terms of project management has been
essential to adapt to the needs and circumstances of
each beneficiary country.

¢ While virtual/hybrid activities are useful means to engage
with local stakeholders, in-person activities remain very
important in certain cases, such as for the interaction with
associations of producers, often located in rural and
isolated areas.

¢ Members of the selected associations might require
further supportfor the management, use and control of
the collective mark after registration.

Risks and Mitigation

Risk 1: Possibility of recurrence of COVID-19 or similar crisis
and, consequently, lockdown and other restrictive measures that
hamper the project’s implementation.

Mitigation 1: Following up on the situation in the beneficiary

countries and regular discussion with local focal points. Should it
be necessary, an extension of the duration of the projectwould
be requested to the CDIP. Adaptation of the modalities of
implementation of activities (virtual meetings prioritized, travel
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minimized) where possible.

Risk 2: The associations of producers might need further
assistance to effectively use the collective mark after the project
is completed.

Mitigation 2: Upon request, the project team will provide support
to the selected associations on the use and control of the
collective mark, as far as the project timeline and budget permits.

Issues Requiring

An extension of 6 months (until the end of June 2024), without

Immediate N :

e e budgetary implications, is proposed.
The next steps of implementation in each of the beneficiary
country, in accordance with the project document, are the
following:
Bolivia: Adoption of regulations of use by the members of the
association, finalization of the practical guide on collective
marks, production of awareness-raising material, and holding of
event to launch the collective mark.
Brazil: none.

The Way Forward

The Philippines: Publication of the practical guide on collective
marks.

Tunisia: Publication of the practical guide and a leafleton
collective marks.

Upon request, the projectteam will provide support for the
management of the collective mark after registration to the
selected associations of producers, as needed in each
beneficiary country.

Implementation

Overall, the implementation of the project progressedin
accordance with the timeline. Implementation is delayed,

Timeline ) .
however, in the case of Bolivia.
Proiect The budget implementation rate at the end of July 2023, proportional

Implementation Rate

to the project’s total allocated budget was: 49%. Further details on
the budget are available in the Annex IX to this document.

Previous Reports

This is the third Progress Report to the CDIP. The first
report is contained in document CDIP/26/2, Annex I; the
second report is contained in document CDIP/29/2,
Annex Il.
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*kkk *k% *% NP NA
Fully Strong Not yet
achieved progress SUND EIEEIEES | o pregles: assessed/discontinued

Project Outputs
(Expectedresult)

Indicators of Successful

Performance Data

Completion
(Output Indicators)

—
—
[}

Three beneficiary
countries selected (in
addition to the
Plurinational State of
Bolivia)

Three countries selected
(based on agreed
selection criteria); and

Fully achieved: the selected
countries (in addition to Bolivia)
are the Philippines, Brazil and
Tunisia.

Focal points appointed
for country project
implementation

Local focal points have been
appointed in all of them.

*kkk

Country-level project
plans approved

Four project
implementation plans
drafted and approved
(one per beneficiary
country)

Fully achieved: the country-level
project plans have been drafted
and approved in the four
beneficiary countries.

*kkk

Four scoping studies
on potential
products/services that
could benefit from the
use of collective marks
(one per beneficiary
country)

Final scoping studies
validated by beneficiary
countries’ local focal
points and WIPO
Secretariat

Fully achieved: four scoping
studies completed.

*kkk

Information events for
local authorities and
entrepreneurs on the
potential benefits of
the use of collective
marks

Significant percentage of
participants to the events
reported a better
understanding aboutthe
potential benefits of the
use of collective marks

Fully achieved: Four information
events held, with an average of
more than 90% of participants in
three beneficiary countries
reporting that the events were
useful or very useful to get a
better understanding about
collective marks. Limited survey
responses are available for one
beneficiary country.

*kkk

Selection of one
productin each
beneficiary country for
which a collective
mark will be
developed and
registered and
creation of association

One product selected and
one association
created/identified in each
beneficiary country

Fully achieved: four products
selected and four associations
created/identified.

*kkk
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or identification of
already existing

association

Workshops with the Widespread agreement | Fully achieved: the workshops | ****

members of the among members of held in four beneficiary countries

associations associations about the resulted in an agreement among
main elements of the members of associations about
development and the main elements of the
registration of the development and registration of
collective mark the collective mark.

Drafting and adoption | Regulations of use Strong progress: three sets of | ***

of regulations of use ofj
the collective mark (in
each beneficiary
country)

drafted and adopted in
each beneficiary country

regulations of use drafted and
adopted; one pending adoption.

Design of the logo for
the collective mark (in
each beneficiary
country)

Design of the logo for the
collective mark (in each
beneficiary country)

Fully achieved: fourlogos
designed.

*kkk

Registration of the
collective mark (in
each beneficiary
country)

One collective mark
registered in each
beneficiary country

Strong progress: three collective
marks registered, one under
registration.

Events to launch the
collective mark

Successful organization
of launching events (one
for each collective mark /
beneficiary country)

Strong progress: three held, one
pending.

Development of a
practical guide on the
development and
registration of
collective marks, for
replication in other
scenarios

Practical guide developed
for each beneficiary
country

Strong progress: three guides
developed and validated by local
focal points; one guide in
preparation.

*k%k

Conduct of training
activities for IP offices
on the development
and registration of
collective marks (in
each beneficiary
country)

Significant percentage of
participants indicated that
the trainings have
improved their knowledge|
and skills in relation to
the development and
registration of collective
marks

Fully achieved: training activities
held in four beneficiary countries,
with an average of more than
90% of participants in three
beneficiary countries reporting
that the trainings were useful or
very useful to acquire more
knowledge and skills on the
development, registration and
use of collective marks. No
survey responses are available
for one beneficiary country.

*kkk

Production of
awareness-raising
material (in each
beneficiary country)

Production of a
promotional leafletand a
short video (for each
beneficiary country)

Strong progress:

three awareness-raising videos
prepared, one video pending.
Three leaflets prepared; one

leaflet pending.

*kk

[Annex Il follows]
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PROJECT SUMMARY

Project Code DA 16_20 04

Title Identifying and Using Inventions in the Public Domain

Development Agenda | Recommendations 16 and 20.

Recommendations

Project Budget Total project budget: 80,000 Swiss francs, allocated for
non-personnel resources.

Project Start Date January 2022

Project Duration 24 months

Key WIPO
Sectors/areas Involved

Implementing Sector: IP and Innovation Ecosystems.

Other Sectors involved: Patents and Technology, Regional and
National Development, Infrastructure and Platforms.

Brief Description of
Project

The proposed project builds on the results of the DA Project on the
Use of Information in the Public Domain for Economic Development
and ongoing program activities to establish and develop Technology
and Innovation Support Centers (TISCs).

The project aims to contribute to the capacity of TISCs to offer
services related to identifying and using inventions in the public
domain. The objective will be achieved by equipping TISC staff,
researchers, and entrepreneurs with additional tools and knowledge
relevant to the steps involved in identifying and using inventions in
the public domain, taking into account the specific needs and context
of developing countries.

The project includes the development of a toolkit comprising
practical tools to support the concepts and processes introduced in
the two guides, “Identifying Inventions in the Public Domain: A
Guide for Inventors and Entrepreneurs”, and “Using Inventions in the
Public Domain: A Guide for Inventors and Entrepreneurs”. It will
include, among others, a tool to support decision-making on whether
to proceed with a new product development initiative based on
assessed freedomto operate. The projectwill also develop new
training materials on the effective use of the toolkit and carry out pilot
training seminars to fine-tune the toolkit and training materials.

Project Manager

Mr. Andrew Czajkowski, Director, Technology and Innovation Support
Division, IP and Innovation Ecosystems Sector

Links to Expected
Results in the Program
of Work and Budget
2022/23

3.3 Knowledge transfer and technology adaptation is facilitated
through WIPO'’s IP-based platforms and tools to address global
challenges.

4.4 More innovators, creators, SMESs, universities, research
institutions and communities leverage IP successfully.

Progress in Project
[Implementation

Development of a toolkit covering the four phases of product or
service development and identification of whether an invention is in
the public domain:

As indicated in the project description above, this project builds on
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the results of the DA Project on the Use of Information in the Public
Domain for Economic Development, and in particular the publication
of the following two guides:

e WIPO (2020), Identifying Inventions in the Public Domain: A
Guide for Inventors and Entrepreneurs; and

e WIPO (2020), Using Inventions in the Public Domain: A Guide
for Inventors and Entrepreneurs.

To support the concepts and processes introduced in these
guides, one of the main outputs from this project will be the
development of a series of practical tools and descriptions
introducing how each tool supports data collection, analysis
and decision-making during new product development
(NPD), as well as guidance on the effective use of each tool
— the “toolkit”.

The toolkit aims to support the systematic evaluation of NPD
initiatives based on subject matter that is in or has fallen into
the public domain and includes, among others, tools to
support decision-making on whether to proceed with a NPD
initiative based on assessed freedomto operate.

To develop materials for the toolkit, the Secretariat
contracted a service provider with expertise in the area of
product developmentand technology transfer, and with
experience in delivering training on these subjectmatters to a
wide range of audiences, including in developing countries.
The selected service provider also has in-depth knowledge of
the WIPO guides as it contributed to the substantive peer
review process under the DA Project on the Use of
Information in the Public Domain for Economic Development,
which this project builds on.

The materials — seven practical tools, spreadsheets and
associated descriptions (Project Charter, Action Plan, Voice
of the Customer, Competitive Advantage, Freedom to
Operate, Value Chain and Strengths, Weaknesses,
Opportunities and Threats (SWOT) Analysis) — were
developed between April and December 2022, and delivered
to the Secretariat in December 2022.

To ensure that the materials adequately integrate specific
aspects of inventions in the public domain and IP, and
provide an adequate assessment of risks from a legal
perspective, the materials were also peer reviewed by a legal
practitioner and IP law expert.

Development of training materials for TISCs:

In parallel to the development of the toolkit, associated
training materials, providing the foundation for a modular
blended-leaming virtual training approach on the toolkit, were
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also developed. The training package comprises a learner’s
guide and modularized learning materials to support practical
training on the toolkit. These include, in particular,
resources/datasets for training simulations in instructor-led
in-class or online seminars, and explainer videos introducing
the key concepts and highlighting the role of each tool in
supporting decision-making at each stage in the NPD
stage-gate process.

To develop these materials, the Secretariat contracted
subject matter/learning experts and a video production
company. In February 2023, seven animations were
developed. To ensure the technical completeness and
accuracy of the final animations, the experts, with WIPO’s
support and guidance, were closely involved in each stage of
the video production process, from scripting and
storyboarding, to the development of the final animations.

Delivery of training seminars:

To pilot the toolkit and training materials, the project foresees
the implementation of training seminars in two countries in
the second half of 2023. Preparations were initiated by the
Secretariat during the period under review to identify suitable
trainers and pilot countries and to design an effective training
strategy and plan.

Discussions were held with the TISC networks in Malaysia
and the Philippines, who were both involved in the piloting of
the WIPO guides on identifying and using inventions in the
public domain in 2019, similarly to the TISC networks in
Colombia and South Africa that were selected for a pilot
training on a first draft toolkitin 2021. The two networks
have not only acquired the necessary pre-requisite
knowledge of the subject matter, but they have also reached
the right level of maturity with many TISC host institutions
already providing value-added services to inventors and
entrepreneurs (e.g. assistance and advice on IP
management and commercialization, supportto business
development and technology transfer), or aspiring to do so.

As indicated in the previous Progress Report (CDIP/29/2,
Annex V), preparations were initiated to organize these
trainings in a virtual format to ensure that the project funds
are appropriately allocated within the remaining overall
project budget. Organizing the training virtually offers an
opportunity to bring TISC staff from the two networks
together and to foster knowledge and experience sharing
among TISC staff from Malaysia and the Philippines. This
will also foster cooperation in the Association of Southeast
Asian Nations (ASEAN) region, which is one of the ASEAN
regional TISC network’s key objectives.

The seven-week long online program, with two sessions per



https://www.wipo.int/edocs/mdocs/mdocs/en/cdip_29/cdip_29_2.pdf

CDIP/31/3
Annexll, page 4

week on each tool (one theoretical session followed by
hands-on practical group exercises using virtual breakout
rooms), is scheduled to take place from September to
November 2023.

[Initial outcomes
observed

The piloting of the toolkit and training materials in the TISC
networks of Malaysia and the Philippines will help assess
whether the materials are useful for building the expected
knowledge and skills. In the Philippines, ten TISC host
institutions (ITSOs) have already been identified for which the
training will be particularly beneficial and will enable them to
reach out to and serve more industries, and either strengthen
existing services or launch new services in this area.

Experience gained and

lessons learned

The experiences gained and lessons learned to date:

e Selecting experts possessing excellent knowledge of the
subject matter, as well as practical experience in providing
hands-on training on the subject matter— including to
audiences in developing countries — has provento be an
effective approach in developing the toolkit and associated
training materials.

e The inputs from the subject matter experts throughout the
video production process were critical to ensuring that the
key messages were retained in the final products. The
upstream work by these experts in preparing proposed
scripts and visuals for the videos has proven to be useful in
helping the video production company understand the key
messages and concepts each video was meant to convey.
The collaborative process led by WIPO, with inputs from the
subject matter experts, was essential to the successful
completion of this activity.

e While the peer review of the toolkit was not foreseen (nor
budgeted for) in the project, this additional step was
considered very important to ensure that both legal and
business perspectives in new product development were
adequately represented and to improve the quality of the final
products.

Risks and Mitigation

Risk 1: Insufficient capacity by TISC staff to understand and
effectively use the information contained in the toolkits.

Mitigation 1: The toolkits will be adapted to the assessed
capabilities of TISC staff.

Risk 2: Insufficient maturity level of TISCs to develop and offer
services related to the use of inventions in the public domain.

Mitigation 2: TISCs with the sufficient level of maturity will be
selected to participate in this project.

Risk 3: Inability to deliver the training seminars in-person, due to
pandemic and other medical restrictions.
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Mitigation 3: Training seminars will be organized virtually. The
expenses foreseen for staff and third-party travel (non-personnel
resources) will be reallocated accordingly, to ensure additional
organization of seminars.

Issues Requiring

: None

[mmediate

Support/Attention
In line with the progress achieved so far, it is expected that the
project will be completed as planned by the end of 2023
(pending professional editing and design of the toolkit in view of
its publication).
As indicated above, the toolkit and training materials will be
piloted during the online training program with the TISC networks

The Way Forward of Malaysia and the Philippines between September and

November 2023.

To help evaluate the training materials and measure the
successful completion of this activity, an online survey will be
prepared for circulation to all the participants at the end of the
training, in addition to focus group discussions to collect
feedback from the focal points throughout the training.

[Implementation
Timeline

The project is on track and no significant changes or delays are
foreseen so far.

Project Implementation

Rate

The budget implementation rate at the end of July 2023,
proportional to the project’s total allocated budgetwas: 87%.
Further details on the budget are available in the Annex X to this
document.

Previous Reports

This is the second Progress Report. The first report is contained
in document CDIP/29/2, Annex V.

PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

*kkk *k% *% NP NA
Fully Strong Not yet
achieved progress SRR PIEENESD | 1N PIEgiess assessed/discontinued

Project Outputs
(Expectedresult)

—
—
[}

Indicators of Successful Performance Data

Completion
(Output Indicators)

Toolkit covering the four
phases of product or

Toolkit developed and Strong progress: toolkit
published developed and readyto be piloted
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service development in two countries.
and identification of
whether the invention is
in the public domain

Training materials for  [Training materials for Strong progress: training
TISCs TISCs developed materials developed and ready to
be piloted in two countries.

*kk

Some progress: Preparations for .
online training seminars in two
TISC networks were initiated. The
training is expected to take place
between September and
November 2023.

Training seminars using[Two seminars delivered.
the new training
materials Percentage of participants
indicating that the training
has improved their
knowledge and skills in
using inventions in the
public domain

(target: 70%).

[Annex lll follows]
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PROJECT SUMMARY

Project Code DA 1 4 10_11_23
Development of the Music Sector and New Economic Models of
Title Music in Burkina Faso and in Certain Countries of the West African

Economic and Monetary Union (WAEMU)

Development Agenda

Recommendations 1; 4; 10; 11; and 23.

Recommendations
Total project budget: 568,200 Swiss francs, of which 114,200
Project Budget Swiss francs allocated for personnel costs, and 454,000
Swiss francs allocated for non-personnel costs.
Project Start Date January 2022
Project Duration 30 months
e Implementing Sector: Copyright and Creative Industries
Sectors/areas
Involved

Brief Description of
Project

Music is one of the most promising economic sectors in Africa. It
enjoys a high rate of growth, great potential in terms of jobs and
contributes to the cultural influence of countries. Online music
consumption in Africa has exploded, but the sector has not yet fully
harnessed the opportunities of the digital environment and new
business models of music.

Sharing platforms and subscription services are expanding. New
business models and new consumer behavior are developing at a
very fast pace. New players have also entered the market, including
telecommunications operators who are increasingly interested in
audiovisual and music content.

Nevertheless, most of these new business models generate little
revenue for holders of copyrightand related rights, i.e., those who
create and invest in content and services. This situation is in part due
to the weak structure of the value chain, which relies on a fragile and
fragmented cultural ecosystem.

The result is often low remuneration for right-holders and an increase
in unauthorized use. According to CISAC Global Report, in 2019
music collections by CISAC member societies almost reached 9
billion euros, but the share of the entire African continent, was less
than 1%, with revenues from digital content remaining very low.

Against this background, the Project foresees a series of intertwined
activities, including preparation of studies, practical trainings and
facilitation of an inter-sectorial dialogue among key players of the
music ecosystem, with the following objectives:

I.  Promote a better understanding and use of legal and regulatory
frameworks for copyright and related rights among beneficiary
Member States and professionals, in light of the new uses and
exploitation of online music.
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[l. Promote knowledge of collective management and contract
negotiation mechanisms pertaining to digital rights management
among music professionals and users.

[ll. Facilitate and develop management and licensing practices for
online use that will make it possible legally to exploit content on
streaming and other online platforms, generate revenue for
right-holders and combat piracy.

IV. Allow regulators in the communication sector to modernize their
specifications to take better account of copyrightissues.

V. Analyze the conditions for establishing a regional strategy to
promote the digital music market in the beneficiary countries, with a
view to making the sector a driver of sustainable growth.

VI. Promote improvement in the social conditions of creators in
order to foster the design and development of an innovative and
consistent chain of trades in the music industry.

VII. Develop reference tools that allow judicial officers to deal with
music-related disputes in the digital environment.

VIII.Support the design of a regional strategy to promote the
development of appropriate tools.

Project Manager

Ms. Sherine GREISS, Senior Program Management Officer,
Copyright Development Division, Copyright and Creative Industries
Sector

Links to Expected
Results in the
Program of Work
and Budget for
2022/23

2.1 Development of balanced and effective intemational normative
frameworks for IP.

4.1 More effective use of IP to support growth and development of
all Member States and their relevant regions and sub-regions,
including through the mainstreaming of the Development Agenda
recommendations.

4.2 Development of balanced and effective IP, innovation and
creative ecosystems in Member States.

4.3 Increased IP knowledge and skills in all Member States.

Progress in Project

Implementation

l. Scoping Study

The scoping study on the development of the music industry and the
new business models in WAEMU countries intends to clarify the
needs of all beneficiary countries. A preliminary version was shared
with the focal points in September 2022 for their review and
comments.

The scoping study was finalized and then validated by all focal
points at the first annual coordination meeting held in Abidjan, Cote
d’lvoire, in November 2022.
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1. Communication with the Focal Points

A regular monthly meeting has been scheduled with the 8
focal points to maintain regular communication and contact
between the project team and the national focal points. Such
meetings provide an opportunity to discuss the status of the
project, the updated needs of countries at the national level,
the next steps and the potential difficulties and risks.

1. First Annual Coordination Meeting

The first annual coordination meeting took place in November 2022,
in Abidjan, Céte d'lvoire. The objectives of the meeting were:

e Tobring together all focal points and other key partners, such
as WAEMU Secretariat;

e Toengage with themin defining the overall strategy, scope and
priorities of the project;

e To presentthe main findings of the scoping study and discuss
the current challenges across the entire WAEMU or specific to
individual countries;

o To validate the scoping study, analyze its recommendations,
and coordinate on the next steps of its implementation.

The scoping study was validated by the focal points during this
meeting. In addition, the joint reflection of the focal points, together
with the experts and WIPO team, resulted in the “/Implementation
Strategy: List of priority activities”. The document consolidates,
develops and fine-tunes the activities already defined in the project
proposal (document CDIP/23/13).

V. First National Workshop on Licensing and Contractual
Practices/Inter-Sectoral Dialogue of the Music

Industry

Following the first annual coordination meeting in

November 2022, it was unanimously decided by the WIPO
team and the focal points of the 8 countries that the technical
workshop on licensing would have more impact in a national
rather than sub-regional context given the number of national
participants that could be invited to these workshops.

Consequently, the first technical workshop was organized in
Abidjan, Céte d'lvoire, in June 2023. The two-day workshop
brought together 100 participants who represented the
Ivorian music industry in the country.

In addition to the training that covered contracts/licensing,
identifiers, and right managements in the music industry, the
event offered an opportunity for public/private cross-sectoral
exchanges between key players of the music industry in
Céte d'Ivoire.
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V. Annual Meeting for Collective Management
Organizations (CMOs)/Focal points of the WAEMU
countries

Immediately after the first national workshop, a two-days
meeting for all heads of CMOs, as well as the project focal
points of the 8 WAEMU beneficiary countries was organized
and co-financed by WIPO and WAEMU (16 participants).
This meeting provided an opportunity for CMOs to exchange
experiences and best practices and to get some training and
engage in discussions on the following key topics: private
copying, identifiers, CMOs and new players in the digital
ecosystem, and cooperation among CMOs.

The CMOs and the focal points of the 8 WAEMU countries
were also invited to participate in the national workshop on
contracts/licenses that was organized immediately before
their annual meeting for key players of the music industry in
Céte d'lvoire.

Initial outcomes
observed

The outcomes observed to date:

v' The first coordination meeting played a key role in clarifying
the project priorities, as defined by the beneficiary countries,

and in facilitating the communication with and among the focal
points.

v The first national workshop on the licensing of online usage
and contractual practices was considered as a pilot
workshop. Afollow-up meeting among the focal points
proposed some adjustments and fine-tuned the topics to be
covered by future workshops, in line with national priorities.
It was also agreed that every workshop would be tailored
following discussions with the focal point of the country in
question.

v" The annual meeting of CMOs, attended by the project focal
points and co-financed by WIPO and WAEMU, presented a
great opportunity for CMO and the focal points of the project
in the 8 countries to discuss key issues related to
opportunities/challenges of the digital environment and new
business models of music in their countries.

Experience gained
and lessons learned

The active participation of the focal points is essential to the positive
outcome of the project. Establishment of continuous communication
channels, in addition to meetings in person, is required.

Risks and Mitigation

Risk 1: Political changes in the countries havingan impact on
the project delivery; changes in government’s priorities.

Mitigation 1: Following up on the situation in the countries
and permanent discussion with local focal points.

Risk 2: Slow communication with the local focal points.

Mitigation 2: Hold frequent (at least monthly) conference
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calls/meetings between the WIPO project team and the
national focal points to monitor the progress of the project
implementation.

Risk 3: Lack of availability of hard data on the local digital
music market.

Mitigation 3: Involvement of strategic partners representing
relevant stakeholders; development of monographsby an
expert to identify key information and people in each country.

Issues Requiring
Immediate
Support/Attention

It is proposed to:

(i) Change the official name of the project to include all the
WAEMU countries as beneficiary countries, in addition to
Burkina Faso. The newtitle should read “Development of the
Music Sector and New Economic Models of Music in Burkina
Faso and all other countries of the West African Economic
and Monetary Union (WAEMU)”;

(i) Adaptthe planned activities and change “Four sub-regional
workshops” to “Sub-regional/national workshops”; and

(iii) Extend the project for twelve months, with no budgetary
implications.

The Way Forward

The next steps in the project are the following:

e Organization of three national workshops in two countries
from those that have expressed their willingness to host
them, namely, Togo, Benin and Senegal. These National
workshops may include neighboring countries where
workshops cannot be easily organized, e.g. Guinea
Bissau.

e Organization of training for CMOs to share tools and
operational expertise to manage music rights, as well as to
implement the private copying in the beneficiary WAEMU
countries.

¢ Continuation of the public/private cross-sectoral dialogue
between the main actors in the music industry to exchange
information and experiences on digital business models
and the adaptation of offers and licensing mechanisms.

¢ Organization of the second annual coordination meeting.

¢ Organization of a workshop for judicial on music contracts.
Preparation of an annotated guide on the benchmark case
law in French-speaking African countries.

¢ Initiation of a dialogue/training with regulators in the
communication sector to modernize their specifications to
take better account of copyright issues.

Implementation
Timeline

There were some delays in the implementation of the project,
specifically:

e The scoping study that had been expected to be completed by
March 2022 was validated in November 2022 during the first
coordination meeting held in Abidjan.
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e The first workshop on contracts/licensing, that had been expected
to take place in 2022, was held in June 2023.

Proiect The budget implementation rate at the end of July 2023, proportional

_J_Implementation Rate to the project’s total allocated budget was: 26%. Further details on
the budget are available in the Annex IX to this document.

This is the third Progress Report to the CDIP. The first reportis

Previous Reports contained in document CDIP/26/2, Annex VII, and the second report

is contained in document CDIP/29/2, Annex VI.

PROJECT SELF-EVALUATION
Key to Traffic Light System (TLS)

kkkk *k%k *% NP NA

Fully Strong Some progress | No progress Not yet

achieved progress assessed/discontinued
Project Outputs? Indicators of Successful Performance Data TLS
(Expectedresult) Completion

(Output Indicators)

Designating focal 1.The focal points are Fully achieved: local focal points| ****
points designated according to | have been appointedin all the

the implementation beneficiary countries.

schedule

Annual coordination 2. Meetings held regularly| Strong progress: first meeting

meetings with the adoption of a was held in November 2022.
follow-up on the Second meeting is planned for
implementation late 2023/early 2024

Scoping study 1.The needs of the Fully achieved: a preliminary il

beneficiary countries are | version of the Scoping Study was
clarified by the scoping shared with the focal points in
study September 2022 for their review
and comments.

*kkk

2.The study is approved | Fully achieved: the scoping

by the beneficiary study was validated by all focal
countries points in November 2022.
Four sub-regional 1.Presentation of a Some progress: initiated with *
workshops “benchmark” of the first workshop organized in
recommended practices Abidjan, Céte d'lvoire, in June
2023.

2. Drafting of standard
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contractual provisions

Inter-sectoral dialogue
of the music industry -
support for the
implementation of
legislation

1. Stakeholders are
identified and participate
in meetings

2. The legislation is
implemented in at least
three countries

3. The conditions for
devising a sub-regional
cooperation strategy are
identified

Some progress: dialogue
initiated during the first annual
coordination meeting in
November 2022.

Dialogue continued in June 2023
with the first national workshop
and the CMOs meeting, which
enabled an inter-sectoral
exchange.

Questionnaire on monographs
completed by beneficiary
countries

*%

Training on rights
management in each
country, including
private copying

1. Percentage of
beneficiaries (user groups
per country) who rated the|
content positively

2. The tools and training
are applied by the
beneficiaries

3. Closer cooperation
between the offices is
established on the basis
of agreements

Some progress: initiated in June
2023 with the first workshop on
contracts/licenses and the
CMOs/Focal points meeting that
also covered the topics of private
copying, contracts/licenses and
identifiers.

*%

Development of the
relevant case law guide

1.Establishment of the
working group of two
experts and meeting of
the group

2 Digitization of decisions
and making them
available online via
hyperlinks

3.The tools developed are
accepted and used

Not yet initiated

NP

Sub-regional workshop
for judicial officers on
contracts

1. The case law tools
developed are accepted
and used by the
beneficiaries

2. Percentage of
beneficiaries (user groups
per country) who

Not yet initiated

NP
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positively assessed the
content

DL module on music in
audiovisual sector

1. The distance learning
module is implemented
and used by beneficiaries

Not yet initiated

NP

Dialogue/regulatory
training

1. At least two
multi-country meetings
organized with regulators

2. At least two countries
modify their
specifications/legislation
on regulation

Not yet initiated

NP
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UPDATED IMPLEMENTATION TIMELINE

Deliverables Quarters

2022 2023 2024 2025

4th 1st | 2nd | 3rd | 4th | 1st | 2nd [ 3rd | 4th | 1st | 2nd | 3rd | 4th

Annual coordinating meeting for focal points X X

National/sub-regional Licensing workshop X X X X

On-site training in CMOs and private copying X X X
organizations

Training for judicial officers (sub-regional workshop) X X
Inter-sectoral dialogue on music in combination with X X X X X

licensing workshops

Dialogue/training for regulators X X X

Guide to case law X X X

DL module X X
Evaluation X

[Annex IV follows]
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PROJECT SUMMARY

Project Code DA 1 4 10 12 19 24 27 01

Title Promoting the Use of Intellectual Property in Developing Countries in
Creative Industries in the Digital Era

Development Agenda | Recommendations 1; 4; 10; 12; 19; 24; and 27.

Recommendations

Project Budget Total project budget: 795,000 Swiss francs allocated for
non-personnel resources.

Project Start Date April 2022

Project Duration 36 months

Key WIPO
Sectors/areas

Involved

Implementing Sector: Copyright and Creative Industries

Brief Description of
Project

The project seeks to bolster the creative industries by promoting
effective utilization of the IP system, facilitating the protection and
commercialization of IP, and fostering cooperation and information
sharing among local creative industry stakeholders. Additionally, it
aims to enhance the capabilities of IP authorities in participating
countries to adapt to the evolving digital landscape.

In particular, the project aims at: (1) empowering stakeholders in the
creative industries to safeguard, administer, leverage, and uphold IP
rights. This support will facilitate the promotion and marketing of
creative and cultural products and services; (2) establishing
networks among local creative industries to foster the exchange of
information, collaboration, and overall enhancement of market
performance.

Project Manager

Mr. Dimiter Gantchev, Deputy Director and Senior Manager,
Information and Digital Outreach Division, Copyrightand Creative
Industries Sector

Links to Expected
Results in the
Program of Work
and Budget for
2022/23

4.1 More effective use of IP to support growth and development of
all Member States and their relevant regions and sub-regions,
including through the mainstreaming of the Development Agenda
recommendations.

4.2 Development of balanced and effective IP, innovation and
creative ecosystems in Member States.

4.3 Increased IP knowledge and skills in all Member States.

4.4 More innovators, creators, SMEs, universities, research
institutions and communities leverage IP successfully.

Progress in Project

Scoping Study

Implementation

The scoping study, providing a detailed analysis and
recommendations on the legal framework for digital creative
industries in Chile, Indonesia, United Arab Emirates, and Uruguay
was finalized in December 2022, approved by the beneficiaries and



https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=537938
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf

CDIP/31/3
Annex IV, page 2

presented at the 30t session of the CDIP in April 2023. The
Executive Summary of the Scoping Study is available at:
www.wipo.int/meetings/en/doc_details.jsp?doc_id=602191.

Capacity Building

The development of capacity building tools continued according to
the project timetable. The following tools were completed: i) The
Role of IP Rights in the Fashion Industry: From Conception to
Commercialization; ii) Drawing on Creativity: Copyright for
Animation Industry Professionals; iii) Building a Digital Publishing
Economy: Opportunities and Framework for Development. The
tools on IP in Videogames and IP in Music are being finalized. All
the tools are available at:
WWW.Wipo.int/cooperation/en/technical_assistance/developing-
countries.html

The following capacity building activities took place during the period
under consideration:

o Workshop on IP and Videogames — legal and business issues,
held from November 16 to 17, 2022, in Santiago, Chile;

o Workshop on IP and Mobile Applications: Business and Legal
Issues, held from March 9 to 10, 2023, in Montevideo,
Uruguay;

o Workshop on Mastering IP in the Video Games Industry:
Business and Legal Aspects, held from May 19 to 20, 2023, in
Jakarta, Indonesia;

e Webinar on the Role of IP in the Fashion Industry, held on
April 26, 2023, in Montevideo, Uruguay; and

e Webinar on the Importance of Copyright in the Music Industry
in the Digital Environment, held on March 9, 2023, in Jakarta,
Indonesia.

Communication and Awareness Raising

A guide on organizing awareness building campaigns was finalized
as per the project document and is available at: www-
dev.wipo.int/edocs/mdocs/mdocs/en/wipo_ip_san_22/wipo_ip_san
22_www_615992.pdf. A WIPO dedicated webpage, containing all
materials developed in the framework of the project, was launched
and can be accessed at:
WWW.Wipo.int/cooperation/en/technical_assistance/developing-
countries.html

Contacts were established with partner organizations to support
mentoring programs and awareness building activities in the
subsequent period of implementation.

Regular exchanges took place with the focal points in the beneficiary
countries to chart out next steps and activities.
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Initial outcomes
observed

The outcomes observed to date:

v The scoping study identified strategic issues to be addressed

in the adaptation of the legal framework to the digital
environment in the beneficiary countries.

The materials developed in the framework of the projectare
relevant for both government institutions and for creators in
the respective fields.

Establishment of working modalities with beneficiaries was
important for smooth implementation of capacity building
activities.

The initial activities with stakeholders were instrumental for
identifying specific needs in each beneficiary country.
Beneficiaries have clearly defined their priority sectors within
the project scope. The interactions were used to adjust the
delivery of further activities.

Participants in capacity-building activities received information
to improve their understanding of the IP opportunities and
challenges in the respective creative sectors.

Experience gained
and lessons learned

The experiences gained and lessons learned to date:

Coordination with beneficiaries continues on a bilateral basis
due to time zone differences.

Activities are planned based on the priority sectors, as
identified by each beneficiary, based on training materials
developed in the respective fields.

Physical events provide better outcomes; virtual participation
in events is less effective. Physical events should be
prioritized for the selected priority areas for each beneficiary,
while online participation should continue in other areas.

A common priority for all beneficiaries is the commercialization
of their creative products through IP. In addressing this, the
project needs to focus on practical scenarios.

Risks and Mitigation

Risk 1: Absence of established national network linking the creative

industries with the IP system.

Mitigation 1: In collaboration with the focal points, project activities
will be aligned with the respective government’s current priorities for
the development of creative industries. Interaction with creative
industries institutions and associations will be continuously sustained
to identify synergies.

Risk 2: Low participation in capacity building activities.

Mitigation 2: Wider advertising of forthcoming events is important.
In addition, incentives for participation will be used (certificates,
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further engagement with speakers, providing additional materials
upon request).

Risk 3: Challenges in attracting mentors.
Mitigation 3: The type of potential mentors will be broadened.

Possibilities for facilitating B2B contacts with interested partners will
be explored.

Issues Requiring

Immediate None
Support/Attention
The Way Forward Once the capacity-building tools are finalized, the project will

seek to maximize their use in national events. The next period
will focus on the efficient use of the developed materials, the
building up of networks, supporting awareness-raising activities
and launching mentorship programs.

Implementation

The implementation of the project has progressed in accordance with

Implementation Rate

Timeline the timeline.
Project The budget implementation rate at the end of July 2023, proportional

to the project’s total allocated budget was: 43%. Further details on
the budget are available in the Annex IX to this document.

Previous Reports

This is the second report to the CDIP. The first progress
report is contained in document CDIP/29/2, Annex VII.

PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

kkkk *k%k *% NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs
(Expectedresult)

Indicators of Successful

Completion
(Output Indicators)

—
[}

Performance Data

Adoption of a feasible,
strategic approach to
achieving improvements
in the selected creative
sectors in the
beneficiary countries

*kkk

Fully achieved: the Scoping Study|
was made available in
December 2022.

Elaboration of a Scoping
Study on the selected
creative sectors in the
participating countries on
the use of the IP system by
creative businesses, the
national strategic priorities,
the causes and scope for
the underutilization of the
IP system, suggesting a
feasible approach to

achieve strategic
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objectives

the beneficiaries and the
\WIPO Secretariat

Scoping Study validated by|Fully achieved: the Scoping Study

was validated by the beneficiaries
and presented at the thirtieth
session of the CDIP in April 2023.
It is available at:
Www.wipo.int/meetings/en/doc_def

ails.jsp?doc_id=602191

*kkk

Upgrade skills of
creative industries’
stakeholders on IP
protection,
management,
exploitation and
enforcement, as well as
digital marketing,
relevant for the selected
creative sectors

on IP management and
commercialization in the
digital environment for

government institutions

Developed generic materialFully achieved: created content

on IP management and
commercialization in the digital
realm, specifically tailored for
government institutions.

Six tools for the selected
creative sectors on IP
protection, management
and commercialization for
creators, developed

Strong progress: four tools have
been published; two are pending.
[Tools and materials are available
at:
WWW.Wipo.int/cooperation/en/tech

nical assistance/developing-

countries.html

Capacity building events in
each of the beneficiary
countries in selected
creative sectors, delivered

Strong progress: capacity building
events were conducted in three
beneficiary countries. The
agendas are available at:
WWwW.Wipo.int/cooperation/en/tech

nical assistance/developing-

countries.html

Four (one in each country)
successful mentorship
programs launched

NA

Increase awareness by
local governments and
creative businesses on
the importance of
utilizing the IP system to
make informed strategic
choices relating thereto

/An information channel for
the dissemination of
knowledge concerning
collaboration opportunities,
IP protection, and IP
management established
in each participating

country

NP
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Four national events (one
in each participating
country) for creative
businesses aimed at
increasing awareness on
the importance of IP
protection, IP
management, and IP
strategies for businesses,

the participating country

successfully held in each of

Strong progress: national events
were organized in three
beneficiary countries.

One set of guidelines on
awareness raising in the
selected areas, tailored for
representatives of the
national authorities,
including but not limited to
IP offices, on ways in
which IP management and
enforcement can be used
to enhance the creative
industries, policy strategies
to increase accessibility of
IP systemusage, and
improved management of
IP systems, successfully
developed and
disseminated

Fully achieved: the Guide on
awareness raising has been
developed and disseminated.
These guidelines are specifically
tailored for representatives of
national authorities, including IP
offices, and cover topics, such as
utilizing IP management and
enforcement to boost the creative
industries, devising policy
strategies to enhance accessibility|
of the IP system, and improving
overall IP systems management.
The Guide is available at: www-
dev.wipo.int/edocs/mdocs/mdocs/
en/wipo_ip_san_22/wipo_ip_san
22_www_615992.pdf.

*kkk

Established national and
regional networks,
amongst stakeholders in
the creative industries

An established system for

providing relevant updated
information on the selected
creative industries, which ig
used by the stakeholders

[Two successful events
connecting members of the)
networks held in each
participating country

National and, where
appropriate, regional hubs
established for creative
businesses

NP

[Annex V follows]
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PROJECT SUMMARY

Project Code DA 1.4 10 35 37 01
Systematization of Statistical Data and the Design and Implementation
Title of a Methodology for Developing Impact Assessments on the Use of the

Intellectual Property System

Development Agenda

Recommendations 1; 4; 10; 35; and 37.

Recommendations
Total allocated project budget for non-personnel resourced is of:
Project Budget 499,300 Swiss francs, out of which 234,300 Swiss francs are
non-personnel costs.
Project Start Date June 2022
Project Duration 36 months

Key WIPO
Sectors/areas Involved

Implementing Sector: IP and Innovation Ecosystems.
Other Sector Involved: Regional and National Development,
Infrastructure and Platforms.

Brief Description of
Project

The aim of this project is to build capacity to enable those responsible
for managing IP-related databases to translate the datathese contain
into the most reliable evidence possible to support IP-related empirical
studies. To this end, the project looks to create synergies between the
data contained in the IP databases and other relevant statistical data
and economic data. This, inturn, can be translated into empirical data,
when needed, to help to monitor the use of IP at the national level.

Project Managers

Mr. Julio Raffo, Head, Innovation Economy Section, Department for
Economics and Data Analytics, IP and Innovation Ecosystems Sector

Links to Expected
Results in the Program

of Work and Budget
2022/23

3.1 Wider and more effective use of WIPQO’s global IP systems,
services, knowledge and data.

4.1 More effective use of IP to support growth and development of all
Member States and their relevant regions and sub-regions, including
through the mainstreaming of the Development Agenda
recommendations.

4 .5 Enhanced IP infrastructure for IP Offices.

Progress in Project
[Implementation

Since the last progress report (document CDIP/29/2), the project team
has made substantial progress on developing and consolidating the
main methodological approach for developing impact assessments on
the use of the IP systemto be tested in the four beneficiary countries.
The main activities carried out are:

e The project team liaised with beneficiary countries, namely,
El Salvador and Bhutan to obtain full input data. In addition, the
project team liaised with external experts and relevant WIPO
units to assess the best international data sources and
methodologies to be used in the design of the methodological
approach for the beneficiary countries.

e AFellowand an Individual Contractor were engaged to support
the implementation of the project.

e The project team performed a first full test of the methodological
approach with data from El Salvador. Several exchanges and
information meetings with different local stakeholders were
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organized to explain the type of data needed and the main
objectives of the methods and indicators developed.

e The projectteamrefined and consolidated the methodological
approach into its first full version (1.0), based on which the work
started to develop training material for El Salvador.

¢ Information sessions on the project objective and implementation
strategy were held with potential interested Member States
(Indonesia, Malaysia, and the African Intellectual Property
Organization (OAPI)).

[Initial outcomes
observed

Several challenges associated with the data situation of the first two
beneficiary countries were identified, notably, conceming their
coverage, structure, and completeness. These prompted a rethink of
the methodological approach to handle such challengesin a modular
way.

Experience gained and

lessons learned

The challenges associated with the data situation of the first two
beneficiary countries allowed to better understand the situation on the
ground and their needs.

Risks and Mitigation

Risk: Identification of beneficiary countries might take longer than
expected in the project document, delaying the implementation of the
project.

Mitigation: The Development Agenda Coordination Division and the
Project Manager will follow-up with the Group Coordinatorsto invite
interested Member States to send requests to participate as a
beneficiary countryin the project. Additionally, briefing sessions will
continue to be organized for interested Member States to provide them
with details of the project and the selection process.

Issues Requiring

According to the project document, the project is to be implemented
in four beneficiary countries. Member States interested to participate
in the project should submit their request to the Secretariat, attaching

[[mmediate the information requiredin Annex |l to the document CDIP/26/4.
Support/Attention
The project implementation in two additional beneficiary countries
needs to startin 2023, to be in accordance with the approved project
timeline.
As per the project’s implementation timeline, the main activities to be
undertaken are:
The Way Forward

deliver the training in El Salvador;
start the economic analysis in Bhutan; and

¢ identify two additional beneficiary countries to start the data
assessment and collection for those countries.

[Implementation
Timeline

The implementation of the project has progressed in accordance with
the timeline.

Project Implementation

Rate

The budget implementation rate at the end of July 2023, proportional to
the project’s total allocated budget was: 14%. Further details on the
budget are available in the Annex IX to this document.

Previous Reports

This is the second Progress Report. The first one was presented to
CDIP/29 and is contained in document CDIP/29/2, Annex VIII.
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Key to Traffic Light System (TLS)
*kkk *%k% *% NP NA
Fully Strong Not yet
achieved progress Some progress | No progress assessed/discontinued

Project Outputs

Indicators of Successful

(Expectedresult)

Completion
(Output Indicators)

—
—
[}

Performance Data

All project milestones

achieved

Beneficiary countries
selected and local focal
points appointed on time.

Some progress: two beneficiary
countries have been selected
(El Salvador and Bhutan). The
selection of two additional
beneficiary countries is ongoing.

Experts selected and hired
on time.

Some progress: the project team *
was consolidated.

Assessment of IP and
economic data in each
beneficiary country carried
out.

*%

Some progress: analysis in one
beneficiary country was carried
out.

Project implementation
presented and discussed
n the CDIP.

*%

Some progress: Thisis the
second Progress Report. The first
one was presented to CDIP/29
and is contained in document
CDIP/29/2, Annex VIIL.

Methodologies in place,
tested and validated.

Some progress: first version of *
methodological approach was
tested and validated by beneficiary
country counterparts.

Database developed and

All project deliverables pvailable for use in each

completed

*%*

Some progress: database

an external peer review, in
each beneficiary country.

beneficiary country. developed for one beneficiary
country.
Studies delivered, includingNot yet initiated NA
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Final economic analysis  [Not yet initiated NA
published for each
beneficiary countryon
WIPO website and
discussed in the CDIP.

Trainings delivered.

Not yet initiated NA

[Annex VI follows]
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PROJECT SUMMARY

Project Code DA 1 4 10_11_01
Empowering Small Businesses Through IP: Developing Strategies for
Title Supporting Geographical Indications or Collective Marks in the

Post-reqistration Period

Development Agenda

Recommendations 1; 4; 10 and 11.

Recommendation

B En ;I]'cc));t]ezlpzrrcgsrc];; glurcé%iﬁ r§2§,300 Swiss francs, allocated for
Project Start Date November 2022

Project Duration 36 months

Key WIPO
Sectors/areas

Involved

Implementing Sector: Brands and Designs.

Other Sector Involved: Regional and National Development.

Brief Description of
Project

The objective of this project is to develop capacity buildings tools and
initiatives to empower users or right holders of geographical
indications (Gls) or collective/certification marks from developing
countries in the post-registration period to effectively use their IP
right.

While focusing on specific Gls or collective/certification marks in the
participating developing countries, the project will produce
strategies/plans and tools that could be replicated by other users or
right holders of Gls or collective/certification marks and
mainstreamed by relevant authorities and stakeholders in a national
or regional context.

Project Manager

Ms. Alexandra Grazioli, Director, Lisbon Registry, Brands and
Designs Sector

Links to Expected
Results in the
Program of Work
and Budget for
2022/23

4.1 More effective use of IP to support growth and development of
all Member States and their relevant regions and sub-regions,
including through the mainstreaming of the Development Agenda
Recommendations.

4.3 Increased IP knowledge and skills in all Member States.

4.4 More innovators, creators, SMEs, universities, research
institutions and communities leverage IP successfully.

Progress in Project
Implementation

Following the pre-implementation period, the project effectively
commenced once the fellow supporting the projectimplementation
resumed duties in January 2023.

During the period underreview, in accordance with the delivery
strategy outlined in the projectdocument, the following activities
have been carried out:

National coordinators and steering committees:

The process of confirmation of national coordinators and members
of national steering committees was completed in April 2023 as part
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of the approval of the country-level project plans for Brazil, Pakistan
and Uganda. Confirmation process is ongoing for Algeria.

Online project management trainings were provided to the national
coordinators and members of the national steering committees of
Brazil, Pakistan and Uganda in May 2023.

Country-level project plans and selection of the Gls or
collective/certification marks:

In March 2023, the beneficiary countries have finalized the selection
of the products identified by a Gl or collective/certification mark that
will benefit from the project, namely: “Deglet Nour de Tolga” Glin
Algeria, “Mel do Norte de Minas Gerais” Glin Brazil;

“Sindhri Mango” Gl in Pakistan and “Rwenzori Mountains of the
Moon Coffee” Glin Uganda.

The approval of country-level project plans was completed in Brazil,
Uganda and Pakistan in March 2023. Confirmation process is
ongoing for Algeria.

National studies on challenges in the post-registration period:

The national studies on challenges in the post-registration period will
focus on the following elements: (i) institutional and legal
frameworks; and (ii) collective management of the selected Gl or
collective/certification mark, including description of the value chain
and markets.

In order to establish a strategic approach for the development of the
study on challenges in the post registration period in the beneficiary
countries, two international experts were hired in May 2023 to guide
national consultants and prepare the methodology. A preliminary
survey was prepared by the international experts in June 2023 to
define the required information to be collected by national
consultants to precede the study.

One national consultantin Brazil and Uganda and two national
consultants in Pakistan were hired in June 2023 to: (1) prepare the
study on challenges in the post-registration period at the national
level; and (2) organize the national information event in the last
quarter of 2023.

The reports for the preliminary survey were completed by national
consultants in Brazil, Pakistan and Uganda, and subsequent
meetings with international experts were held.

Information events:

Consultations were held with the national coordinators and national
steering committees to schedule the event in Brazil, Uganda and
Pakistan in the last quarter of 2023.

Initial outcomes

observed

As the project is at its early stages of implementation, it is too early
to make any observations.
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Experience gained
and lessons learned

The experiences gained and lessons learned to date:

e Ensuring the active participation of national steering
committee enabled effective collaboration and served as a
platform to explore practical ways to implement the project.

¢ Close involvement of national coordinators in the selection
process of national consultants has proven to be an important
factor for the successful implementation of the first phase of
the project.

Risks and Mitigation

Risk 1: Resistance by some local producers and producer groups to
change their production and commercialization practices to
implement collective quality scheme for origin product.

Mitigation 1: Conduct high-impact information and
awareness-raising on the comparative advantages of using Gls and
collective/certification marks and related collective quality scheme.

Risk 2: Possible conflicts within producer groups, which could delay
action to properly implement the collective management of the Gl or
collective/certification mark and related quality scheme.

Mitigation 2: Initiate action to build local authorities’ and local
producers’ awareness of the effects of organizational weakness on
the formulation of collective initiatives.

Risk 3: Limited institutional capacity of producer groups to establish
and implement the collective scheme of management of the Gl or
the collective/certification mark.

Mitigation 3: Undertake institutional assessment of the potential
beneficiary groups prior to selection.

Risk 4: Limited intuitional and legal framework and investment by
national authorities.

Mitigation 4: Undertake thorough assessment prior to the selection
of beneficiary countries.

Risk 5: Possibility of recurrence of COVID-19 or similar crisis and,
consequently, lockdown and other restrictive measures that hamper
the project’s implementation.

Mitigation 5: Close monitoring of the sanitary situation in each
beneficiary countryin coordination with national coordinators;
adaptation of the modalities of implementation of activities (virtual
meetings prioritized, travel minimized), where feasible.

Issues Requiring

Minor updates to the implementation timeline, without budgetary

Immediate implications and project extension, are proposed to the Committee.
Support/Attention
Ty S The approval of the country-level project plan for Algeria and the

identification of appropriate national coordinator, national steering
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committee and national consultants is expected to be finalized in
September 2023. After the hiring of national consultants, work
related to the study on challenges in the post-registration period will
commence in Algeria.

An information event in each beneficiary country is set to take place
between October and December 2023.

After information events, development of strategies, guides or
training materials on collective management of selected Gls will start
and workshops and trainings will be launched in each of the
beneficiary country.

Implementation

In general, the implementation of the project has progressed in
accordance with the timeline. Implementation is delayed, however,
in the case of Algeria.

Implementation Rate

Timeline
Should there be a need, a revised timeline will be presented to the
CDIP at a future session.
. The budget implementation rate at the end of July 2023, proportional
Project

to the project’s total allocated budget was: 12%. Further details on
the budget are available in the Annex IX to this document.

Previous Reports

This is the second Progress Report to the CDIP. The first
report is contained in document CDIP/29/2, Annex IX.

PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

*kkk *k% *%* NP NA
Fully Strong Not yet
achieved progress SelnD FIeEIEss | N0 progitss assessed/discontinued

Project Outputs
(Expectedresult)

Indicators of Successful

Completion
(Output Indicators)

—
—
0]

Performance Data

Selection of three
beneficiary countries in
addition to Brazil

Fully achieved: in addition to
Brazil, three other beneficiary
countries were selected, namely:
IAlgeria, Pakistan and Uganda.

Three beneficiary countrieg
selected (based on
selection criteria outlinedin
the project document)

*kkk

Appointment of national
coordinators

Strong progress: national
coordinators were appointed in
Brazil, Uganda and Pakistan;
confirmation process is ongoing
for Algeria.

National coordinator
appointed (one per
beneficiary country)
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Country-level project
plans

Country-level project plans
approved (one per
beneficiary country)

Strong progress: country-level
project plans were approved in
Brazil, Uganda and Pakistan;
confirmation process is ongoing
for Algeria.

*k%k

Information events

Information events held

Some progress: consultations
were held with the national
steering committees to schedule
information events in Brazil,
Pakistan and Uganda in the last
quarter of 2023.

National consultants were hired to
assist in the organization of the
information event.

*%

Studies on challenges
post-registration

Studies on challenges

post-registration developed
n each beneficiary country;
and

Some progress: a preliminary
survey was prepared by the
international experts to define the
methodology of the study.

Studies on challenges
post-registration validated
by WIPO Project
Management Team and
hational coordinator in
each beneficiary country

A preliminary report, based on that
survey, was completed by the
national consultants of Brazil,
Uganda and Pakistan.

*%*

Selection of
geographical indications
or collective/
certification marks

Geographical indications or|
collective/certification
marks selected (one per
beneficiary country)

Fully achieved: each beneficiary
country completed the selection of
Gl or collective/certification mark.

*kkk

Strategies, guides or
training material

Strategies, guides or
training material developed
to strengthen the collective
management of
geographical indications or
collective certification
marks

No progress

NP

\Workshops and training
activities on rural and
local development

\Workshops and training
activities carried out with
relevant stakeholders and
local actors contributing to
rural and local
development initiatives

No progress

NP

Workshops and training
activities on collective
management

\Workshops and training
activities carried out with
selected group of
producers on collective
management of the quality

No progress

scheme for origin products

NP
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and the strengthening of
internal governance

Control and certification
systems

Control and certification
systems developed

No progress

Control and certification
systems implemented

NP

Branding and
commercialization
strategy

Branding and
commercialization strategy
prepared and implemented

No progress

Branding and
commercialization strategy
implemented

NP

Awareness raising

IAwareness-raising
activities carried out

No progress

IAwareness-raising materia
produced

NP
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UPDATED IMPLEMENTATION TIMELINE

Deliverables Quarters

2022 2023 2024 2025

4th | 1st | 2nd [ 3rd | 4th | 1st | 2nd | 3rd | 4th | 1st | 2nd | 3rd

Pre-implementation activities:
- Selection of beneficiary countries

- Appointment of national coordinators

Approval of country-level projectplans X X X X
Preparation of the studies on challenges post registration X X X X X
Information events on the potential benefits of the collective X X X X

management of the quality schemes for origin products
related to protected Gls or collective/certification marks, in
each beneficiary country

Selection of one geographical indication or X X
collective/certification mark, for which producers group,
control quality scheme and commercialisation strategy will
be strengthened, in each beneficiary country

Development of strategies, guides or training material with X X X X | X
regard to the collective managementof Gls or
collective/certification marks and related quality schemes

Conduct of workshops and training activities for relevant X X | X
authorities and local actors contributing to rural and local
developmentinitiatives on the collective management of

quality schemes for origin products protected by a Glor a
collective/certification mark, in each beneficiary country
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Conduct of workshops and training activities with the
selected groups of producers on the collective
management of the quality scheme for origin products, in
each beneficiary country

Conduct of workshops and training activities to strengthen
internal governance of selected producers groups, in each
beneficiary country

Organization of activities to support the development and
implementation of cost-effective control and certification
systems, as appropriate, with the selected groups of
producers, in each beneficiary country

Preparation of branding and commercialization strategy for
selected Gls or collective/certification marks, in each
beneficiary country, and organization of activities to
implement it

Conduct awareness-raising activities about potential
benefits of the collective management of Gls or
collective/certification marks for local development and
preservation of traditions and culture, in each beneficiary
country; and production of awareness-raising material

Evaluation

[Annex VIl follows]
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PROJECT SUMMARY

Project Code DA 1 10 19 30 31 45 1
Title Reducing Work-Related Accidents and Occupational Diseases

through Innovation and Intellectual Property

Development Agenda

Recommendations 1; 10; 19; 30; 31; and 45.

Recommendations

Total project budget: 523,300 Swiss francs, allocated for
Project Budget non-personnel resources.
Project Start Date The project started its phase zero (preparation) in January 2023.

Project Duration

36 months

Key WIPO
Sectors/areas
Involved

Implementing Sector: Regional and National Development.
Other Sectors involved: IP and Innovation Ecosystems, Global
Challenges and Partnerships.

Brief Description of
Project

The project aims at helping to reduce work-related accidents and
occupational diseases in Tunisia and three other developing
countries through innovation, the use of IP tools and
awareness-raising.

One of the challenges encountered in this area is the lack of
understanding of the role of IP in developing appropriate technologies
and innovative products that can help preventaccidents and diseases
in each specific sector and industry. Appropriate technology is
necessary to ensure the safety of the tools and machinery used by
workers, as well as their personal protection equipment (PPE). Some
of this technology might already be available, despite the lack of
knowledge of potential users in developing countries or the difficulties
to access it. Moreover, generating new innovative solutions for the
risks encountered by workers of a particular industry or sector could
also prove crucial. A better understanding of IP can help in using
existing solutions and incentivize development of new solutions in this
area.

In particular, the project aims to: (1) explore the role of IP tools and
innovation in providing a safer environment to workers; and

(2) contribute to the decrease of occupational accidents and diseases|
though the use of IP tools and promotion of innovation.

Project Manager

Mr. Georges Ghandour, Senior Counsellor, Development
Agenda Coordination Division, Regional and National
Development Sector

Links to Expected
Results in the
Program of Work
and Budget for
2022/23

1.1 More effective communication and engagement worldwide to
raise awareness of and increase knowledge about the potential of IP
to improve the lives of everyone, everywhere.

3.3 Knowledge transfer and technology adaptation is facilitated
through WIPQO'’s IP-based platforms and tools to address global



https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
https://www.wipo.int/export/sites/www/about-wipo/en/budget/pdf/strategy-house-w-sdgs-and-figures-pwb2022-23.pdf
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challenges.

4.1 More effective use of IP to support growth and development of all
Member States and their relevant regions and sub-regions, including
through the mainstreaming of the Development Agenda
recommendations.

Progress in Project
Implementation

This project was approved at the twenty-ninth session of the
CDIP, held in October 2022. The projectstartedits
pre-implementation with the identification of beneficiary
countries, based on the selection criteria indicated in the
project document (CDIP/29/11).

For this purpose, the project manager invited interested
Member States, through Group Coordinators, to send
requests to participate as a beneficiary country in the project.
Additionally, two briefing sessions were organized for
interested Member States on July 4 and 31, 2023 to provide
themwith details of the project and the selection process.

The beneficiary countries of the project identified so far are
Tunisia and Cameroon.

Initial outcomes
observed

Too early to assess

Experience gained
and lessons learned

Too early to assess

Risks and Mitigation

Risk 1: Possibility of recurrence of COVID-19 or similar crisis
and, consequently, lockdowns and other restrictive measures
that hamper the project’s implementation.

Mitigation 1: Close follow-up of the sanitary situation in each
beneficiary countryin coordination with national Focal Points;
adaptation of the modalities of implementation of activities
(ex.: virtual meetings prioritized, travel minimized), where
feasible.

Risk 2: The project requires expertise in different fieldson IP
and hence, it might be difficult to find one area to take charge
of its implementation.

Mitigation 2: Involvement of different areas and divisions
within WIPO and beneficiary Member States. Enhanced

coordination and regular communication by the appointed
project manager in-house and with Member States.

Risk 3: Difficulty in identifying specific sectors or industries to
be addressed by the study and mappings, and ensuring
appropriateness of scope of each patentlandscaping report.

Mitigation 3: Interested Member States will be requested to
provide preliminary information and indicate an industry or
sector of priority that they wish to focus on. Each report will



https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=584511
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be developed in collaboration with a partner institution and the
terms of reference of each report will be tailored to the specific
needs of the partner. The scope of each reportwill also be
coordinated with the WIPO units working in the respective
thematic areas.

Risk 4: Insufficient utilization of the studies and patent
landscaping reports developed in the context of the project.

Mitigation 4: Improved dissemination of the reports through
publications by WIPO and beneficiary countries, TISCs
networks or Technology Transfer Offices as information
material, and participation in awareness raising and other
events related to the topics addressed by each report.

Issues Requiring

If no additional Member State sends a request of interest by
December 2023, itis proposed to proceed with the implementation

%ﬂentm of the project in Tunisia and Cameroon.
Once the selection of beneficiary countries is finalized, national focal
point will be appointed in each country, who will be working in close
collaboration with the project manager throughout the entire project
Th implementation. Regular monthly coordination meetings will be
e Way Forward

organized between the national focal points and the project team.

In addition, a Fellow will be selected to provide assistance
and support to the project implementation.

Implementation
Timeline

The selection of beneficiary countries is delayed.

Project
Implementation Rate

The budget implementation rate at the end of July 2023, proportional
to the project’s total allocated budget was: 0%. Furtherdetails on
the budget are available in the Annex IX to this document.

Previous Reports

This is the first progress report to the CDIP.
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*kkk *k% *% NP NA
Fully Strong Not yet
achieved progress SUND EIEEIEES | o pregles: assessed/discontinued

Proiect Outputs Indicator_s of Successful
(Expected result) Completion Performance Data TLS
(Output Indicators)
Selection of three Three beneficiary countriesSome progress: in additionto
beneficiary countries in |selected (based on Tunisia, Cameroon was selected o
addition to Tunisia selection criteria outlined infas a beneficiary country.
the project document)
Appointment of national Natlopal coordinator oo
coordinators app0|_nt_ed (one per Not yet initiated NP
beneficiary country)
A Fellow hired to support
Hiring of a Fellow the implementation of the [Not yet initiated NP
project
Approval of !:our project'
. implementation plans -
country-level project d Not yet initiated NP
rafted and approved (one
plans -
per beneficiary country)
A scoping study developed
Deve_lopmentofa and publlsheg _by WIPO Not yet initiated NP
scoping study and all beneficiary
countries
Four mappings (one in
each country) of available
If possible and and practical innovative
applicable, identificationftechnologies that could
of the available respond to the needs of thelNot yet initiated NP
innovative technologies |identified sectors and
that could respond to  |industries to reduce
the needs of the work-related accidents and
identified sectors and [occupational diseases
industries to reduce Development of patent
work-related accidents [landscaping report(s) of the
and occupational available and most -
diseases practical innovative Not yetinitiated NP
technology identified in the
mappings
Awareness raising of IP |[Four public awareness
and its role in promotingjcampaigns on the role of IP
f[he devglopment of i promoting the. _INot yetinitiated NP
innovative technologies [development of innovative
and products for the technologies and products
improvement of working launched
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conditions.
Establishment of .
offective and A Netv_vork for coIIaboratlonNOt yetinitiated NP
X established
sustainable networks to
promote better /An educational program or
collaboration between [toolkit on the use of IP
those industry sectors in tools to reduce Not yet initiated NP
need of innovative occupational accidents and
technologies and diseases developed
products with those who|A compilation of
have the ability to awareness-raising material
develop and/or supply [and methods developed
such technologies and [based on the results of the
prodqqts, or who have semingrs and the Not yet initiated NP
the willingness to campaigns
license them, in order to
reduce accidents at
work and occupational
diseases
/At least 4 national
Awareness raising of  j[awareness-raising
the harmful effects of  [seminars (one in each
using counterfeit country) on preventing the |Not yet initiated NP
products in the use of counterfeit products
workplace in the workplace organized
and held

[Annex VIII follows]
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PROJECT SUMMARY

Project Code DA 4 11 23 24 27 02
Enhancing the Use of Intellectual Property for Mobile Apps in the
Title Software Sector — Phase |l
Development Agenda | Recommendations4; 11; 23; 24 and 27.
Recommendation
Total project budget: 150,000 Swiss francs, allocated for
Project Budget non-personnel resources
Project Start Date January 2023
Project Duration 15 months

Key WIPO
Sectors/areas Involved

Copyright and Creative Industries

Brief Description of
Project

The project on Enhancing the Use of IP for Mobile Applications in the
Software Sector was proposed by Kenya and approved by the CDIP
at its twenty-second session, held in 2018. The first phase of the
project was implemented in Kenya, the Philippines and Trinidad and
Tobago from January 2019 to December 2021.

While discussing the Completion (document CDIP/28/7) and
Evaluation (document CDIP/28/6) Reports of the said project during
the twenty-eighth session of the CDIP, it was highlighted that
focusing on mobile applications in specific industry contexts would
add value to the sustainability of the initial project results. Atits
twenty-ninth session, the Committee approved the Phase Il of the
project (document CDIP/29/8 Rev.).

The phase Il focuses on ensuring the long-term sustainability of the
project outputs by incorporating them in a comprehensive training
course material that would provide possibilities for future
self-education, training, reference and further reading.

In consultation with the beneficiary countries (Kenya, the Philippines,
and Trinidad and Tobago), it was decided to focus the Phase Il of the
project on enhancing the use of IP protection to support the mobile
application industry in the following four creative industries: music,
publishing, videogames and audiovisual content.

Project Manager

Dimiter Gantchev, Deputy Directorand Senior Manager, Information
and Digital Outreach Division, Copyright and Creative Industries

Links to Expected
Results in the Program
of Work and Budget for
2022/23

4.1 More effective use of IP to support growth and development of all
Member States and their relevant regions and sub-regions, including
through the mainstreaming of the Development Agenda
recommendations.

4.2 Development of balanced and effective IP, innovation and
creative ecosystems in Member States.



https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/ip-development/en/agenda/recommendations.html
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=569511
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=569485
https://www.wipo.int/meetings/en/doc_details.jsp?doc_id=589139
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
file:///%5C%5Cwipogvafs01%5CMARKS%5COrgDacd%5CShared%5CCDIP%20Meetings%5CCDIP_29th_Session_October%2017-21,%202022%5CDocuments%5CCDIP_29_2_Progress%20Reports%5CCDIP_29_2_Progreshttps:%5Cwww.wipo.int%5Cexport%5Csites%5Cwww%5Cabout-wipo%5Cen%5Cbudget%5Cpdf%5Cstrategy-house-w-sdgs-and-figures-pwb2022-23.pdfs%20Report_45Recs.docx
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4.3 Increased IP knowledge and skills in all Member States.

4.4 More innovators, creators, SMEs, universities, research
institutions and communities leverage IP successfully.

Progress in Project
[Implementation

So far, the project advanced in the implementation of the following
components:

¢ the training course material on IP for mobile applications has
been commissioned and is ongoing;

¢ the development of three tools on the use of mobile
applications in music, publishing and videogames is ongoing.

[Initial outcomes
observed

The outcomes observed to date:

v" The development of tools on the use of applications in specific
creative sectors resulted in practical material, which should
support the activities of rights holders, developers and users in
the respective fields.

v' The project triggered interest among Member States who are
not direct beneficiaries. They had shown interest in the
concrete deliverables of the project and inquired about possible
implementation of similar projects in their countries.

Experience gained and

lessons learned

The experiences gained and lessons learned to date:

e The preparation of the training course on IP and mobile
applications requires expertise in the subject matter, along with
methodological approach for achieving learning objectives.
This type of tools cannot be developed by experts in the
subject area only. They would normally require longer time for
implementation and the choice of experts with diverse skills.

¢ The tools on the use of applications in specific creative sectors
are a combination of technical, legal and business elements
and their success depends on the right balance of combining
different approaches.

Risks and Mitigation

Risk 1: Lack of adequate expertise to develop the project’s
deliverables.

Mitigation 1: The tool on the use of applications in the audiovisual
sector is not yet commissioned, as relevant expertise has not been
identified. In view of the limited available expertise in this field, the
discussion with beneficiaries is ongoing on whether to replace this
tool and to focus on the use of applications in another creative sector.

Risk 2: Unforeseen circumstances hampering the preparation of the
project’s deliverables (training course and tools) and, consequently,
do not allow sufficient time for their testing with the beneficiaries.

Mitigation 2: Should it be necessary, an extension of the duration of
the project would be requested to the CDIP. The capacity building
events based on the tools, which are being developed in the
framework of the project, will be planned once the materials are
developed.
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Issues Requiring

[[mmediate
Support/Attention

An extension of six months, without budgetary implications, is
proposed because of some unforeseen circumstances hampering the
preparation of the project’s deliverables. Specifically, the supplier to
develop the training course pulled out of the contract in the beginning
of its implementation. The new supplier is following the new schedule
and delivering timely outputs. However, some time was lost in the
procedural actions. The final product will be prepared on time, but
there will not be sufficient time for its testing with the beneficiaries.
Additionally, the author, preparing the tool on the use of applications
in video games, unfortunately, passed away a few weeks before the
delivery of the manuscript. This required starting afresh selection of
an expert and contracting the preparation of the said tool.

The Way Forward

The tools envisaged in the project will be finalized in the course of the
year. Their testing and use in capacity building is planned for 2024.

[Implementation
Timeline

Overall, the implementation of the project progressed in accordance
with the timeline. However, the development of some materials is
delayed.

Project Implementation
Rate

The budget implementation rate at the end of July 2023, proportional
to the project’s total allocated budget was: 2%. Furtherdetails on
the budget are available in the Annex IX to this document.

Previous Reports

This is the first progress report to the CDIP.

PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

kkkk *kk *% NP NA
~uly S Some progress | No progress NI
achieved progress assessed/discontinued

Project Outputs
(Expectedresult)

Indicators of Successful

Completion
(Output Indicators)

—
02}

Performance Data

Training course material
on IP for mobile
applications

*%*

IA training course material
on IP for mobile
applications developed and
published online within 6
months of the project
implementation

Some progress: a training course
material is under preparation
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Four tools on IP for
mobile apps in music,
publishing, videogames
and audiovisual content

Four tools on IP for mobile
apps in the following
creative industries: music,
publishing, videogames
and audiovisual content,
developed and published
online within 9 months of
the project implementation

Strong progress: three tools are
under preparation; one is pending

*kk

Three events (one
event in each country)
to present the produced
materials to the relevant
stakeholders in each
beneficiary country,

and collect their
feedback

Three events held (onein
each beneficiary country)
and attended by at least 2
representatives of each
selected creative sectors.
Tools successfully adjusted
to respond to the collected
feedback, if any, within one
month from the event

NA
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Deliverables

Quarters
2023 2024
1st 2nd 3rd 4th 1st [ 2nd | 3rd
Training course material on IP for mobile applications X X X X
Four tools on IP for mobile apps in music, publishing, videogames and X X X
audiovisual content
Three events (one event in each country) to present the produced materials X X
to the relevant stakeholders in each beneficiary country, and collect their
feedback
Project conclusion and final self-assessment X

[Annex IX follows]



RESOURCE UTILIZATION AS AT END JULY 2023

(In Swiss francs)

Title

Registration of the Collective Marks of Local
Enterprises as a Cross-Cutting Economic
Development Issue

Identifying and Using Inventions in the Public
Domain

Development of the Music Sector and New
Economic Models of Music in Burkina Faso
and in Certain Countries of the West African
Economic and Monetary Union

Promoting the Use of IP in Developing
Countries in Creative Industries in the Digital
Era

Cost Category
Personnel Resources
Non-personnel Resources

Total

Personnel Resources
Non-personnel Resources

Total

Personnel Resources
Non-personnel Resources
Total

Personnel Resources
Non-personnel Resources

Total

Project Budget
125,000
325,000

450,000

80,000

80,000

114,200
454,000

568,200

795,000

795,000

Expenditure

222,316

222,316

69,515

69,515

145,607

145,607

340,266

340,266
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Budget Utilization
0%
68%

49%

87%

87%

0%
32%

26%

43%

43%



Title

Systematization of Statistical Data and the
Design and Implementation of a Methodology
for Developing Impact Assessments on the
Use of the IP System

Empowering Small Businesses through IP:
Developing Strategies for Supporting
Geographical Indications or Collective Marks
in the Post-registration Period

Reducing Work-Related Accidents and
Occupational Diseases through Innovation
and IP

Enhancing the use of IP for Mobile
Applications in the Software Sector - Phase Il

Cost Category
Personnel Resources
Non-personnel Resources

Total

Personnel Resources
Non-personnel Resources

Total

Personnel Resources
Non-personnel Resources

Total

Personnel Resources
Non-personnel Resources

Total

Project Budget

499,300

499,300

592,300

592,300

523,300

523,300

150,000

150,000

[End of Annex IX and of document]

Expenditure

69,774

69,774

70,956

70,956

2,411

2,411
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Budget Utilization

14%

14%

12%

12%

0%

0%

2%

2%
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